

PROFESSIONAL SERVICES AGREEMENT
FOR
PROJECT MANAGEMENT SUPPORT SERVICES
BETWEEN
MARINA COAST WATER DISTRICT
AND
HARRIS & ASSOCIATES

AMENDMENT NO. 1

The Agreement for Professional Services between the Marina Coast Water District (DISTRICT) and Harris & Associates (CONSULTANT), for Project Management Support Services dated February 10, 2016 (AGREEMENT) and authorized by District Resolution 2016-03 on February 1, 2016 is hereby amended in accord with contract item 13 that stipulates:

13. This Agreement supersedes and integrates all prior writings and understandings between the parties concerned, is binding on the parties and their successors, and may be amended only by written agreement signed by the Marina Coast Water District and the Consultant.

The Scope of Work is amended to include the following:

CONSULTANT shall provide on-going remaining on-call construction support and inspection services for the Dunes on Monterey-Bay - Phase 1B and 1C-Development Projects. The cost to complete is estimated and shown in the Fee Estimate sheet that is attached as Exhibit A, which is made part of this Amendment No. 1.

Compensation to the CONSULTANT for work performed is amended to include the following:

The budget for time-and-material compensation to CONSULTANT for on-call construction support and inspection services for the Dunes on Monterey-Bay is increased by \$72,000 for remaining on-call construction support and inspection services for Phases 1B and 1C-1 as shown in the attached Exhibit A to this Amendment No. 1. The \$72,000 shall be apportioned between Phases 1B and 1C-1 as shown in Exhibit A.

Compensation to the CONSULTANT for work performed is modified as follows:

All work under this agreement is not to exceed the total contract amount for \$259,898.

All other elements and items within the AGREEMENT remain the same.

DISTRICT and CONSULTANT have caused this Agreement to be amended by representatives duly authorized to act, all as of the effective date of _____.

Prepared by: _____ Date: _____
 Brian True, P.E.
 Capital Projects Manager

CONSULTANT:
Harris & Associates

DISTRICT:
Marina Coast Water District

By _____
Rob Shackelford
Practice Director –
Construction Management

By _____
Keith Van Der Maaten
General Manager

Date _____

Date _____

EXHIBIT A

Fee Estimate; Cost-to-Complete
Dunes on Monterey Bay – Phases 1B, 1C1, 1C2

**MARINA COAST WATER DISTRICT - DUNES AT MONTEREY BAY
PHASE 1B, 1C-1 and 1C-2**

**CONSTRUCTION MANAGEMENT AND INSPECTION SUPPORT SERVICES
ESTIMATED FEES - EFFORT BY TASK**

CURRENT	original budget	amendments to date	total budget authorized	expended to date	budget remaining
DUNES PHASE 1C-2	\$ 187,898.00	\$ -	\$ 187,898.00	\$ 41,750.00	\$ 146,148.00
PROPOSED					
		proposed amendment	total budget authorized	REVISED TOTAL BUDGET	budget remaining for completion
DUNES PHASE 1C-1		\$ 22,050.00	\$ -	\$ 22,050.00	\$ 22,050.00
DUNES PHASE 1B		\$ 49,484.00	\$ -	\$ 49,484.00	\$ 49,484.00

AMENDMENT TOTAL \$ 72,000