
ID Task Name Duration Start

1 Define Annexation Boundaries 16 days Mon 11/16/1

2 Meet with SCSD 10 wks Tue 12/8/15

3 Meet with LAFCO 4 wks Tue 12/8/15

4 Meet with FORA 8 wks Tue 12/8/15

5 CEQA Initial Study/Negative Declaration 130 days Tue 1/5/16

6 Update Report 12 wks Tue 1/5/16

7 Admin Draft for Board Review 4 wks Tue 3/29/16

8 Public Review of Draft IS/ND 4 wks Tue 4/26/16

9 Public Hearing 1 day Tue 5/10/16

10 Final IS/ND addressing comments 4 wks Tue 5/24/16

11 Certify the Final IS/ND 2 wks Tue 6/21/16

12 Endorsements from Jurisdictions 60 days Tue 7/5/16

13 Marina 6 wks Tue 7/5/16

14 Seaside 6 wks Tue 7/5/16

15 Monterey County 6 wks Tue 7/5/16

16 Del Rey Oaks 6 wks Tue 7/5/16

17 City of Monterey 6 wks Tue 7/5/16

18 CSUMB (Needed?) 6 wks Tue 7/5/16

19 FORA 6 wks Tue 8/16/16

20 SCSD 6 wks Tue 7/5/16

21 Prepare LAFCO Application 40 days Tue 7/5/16

22 Complete Application Form 6 wks Tue 7/5/16

23 Surveyed Description of Annexation Area 4 wks Tue 7/5/16

24 Prepare noticing list 2 wks Tue 8/2/16

25 Board resolution to submit application 2 wks Tue 8/16/16

26 LAFCO Action 100 days Tue 8/30/16

27 Staff Review 8 wks Tue 8/30/16

28 Notices to property owners 6 wks Tue 10/25/16

29 Protest Hearing 2 wks Tue 12/6/16

30 Commission Action 4 wks Tue 12/20/16
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