
 
This agenda is subject to revision and may be amended prior to the scheduled meeting.  Pursuant to Government Code 
section 54954.2(a)(1), the agenda for each meeting of the Board shall be posted at the City of Marina Council 
Chambers.  The agenda shall also be posted at the following locations but those locations are not official agenda 
posting locations for purposes of section 54954.2(a)(1):  District offices at 11 Reservation Road, Seaside City Hall, the 
City of Marina Library, and the City of Seaside Library.  A complete Board packet containing all enclosures and staff 
materials will be available for public review on Wednesday, September 11, 2019. Copies will also be available at the 
Board meeting.  Information about items on this agenda or persons requesting disability related modifications and/or 
accommodations should contact the Board Clerk 48 hours prior to the meeting at: 831-883-5910.  

MARINA COAST WATER DISTRICT 
 

11 RESERVATION ROAD, MARINA, CA 93933-2099 
Home Page: www.mcwd.org 

TEL: (831) 384-6131    FAX: (831) 883-5995 
 

 

Agenda 
Regular Board Meeting, Board of Directors 

Marina Coast Water District 
and 

Regular Board Meeting, Board of Directors 
Marina Coast Water District Groundwater Sustainability Agency 

 
Dual Locations 

Marina Council Chambers 
211 Hillcrest Avenue, Marina, California  

and 
Hauts de Sophia 

6 Chemins des Fremonts 
Trouvilles sur Mer, 14360, France 

 
Monday, September 16, 2019, 6:30 p.m. PST 

 
 

This meeting has been noticed according to the Brown Act rules. The Board of Directors meet regularly on 
the third Monday of each month with workshops scheduled for the first Monday of some months.  The 
meetings normally begin at 6:30 p.m. and are held at the City of Marina Council Chambers at 211 Hillcrest 
Avenue, Marina, California. 

 
Our Mission: We provide our customers with high quality water, wastewater collection and 
conservation services at a reasonable cost, through planning, management and the development 
of water resources in an environmentally sensitive manner. 

 
1. Call to Order 
 
2. Roll Call 
 
3. Public Comment on Closed Session Items Anyone wishing to address the Board 
on matters appearing on Closed Session may do so at this time.  Please limit your 
comment to four minutes.  The public may comment on any other items listed on the 
agenda at the time they are considered by the Board. 
 
  

DIRECTORS 
 

THOMAS P. MOORE 
President 

 
JAN SHRINER 
Vice President 

 
HERBERT CORTEZ 

PETER LE 
MATT ZEFFERMAN 

 



 
4. Closed Session 
 

A. Pursuant to Government Code 54956.9 
Conference with Legal Counsel – Existing Litigation 
 
1) In the Matter of the Application of California-American Water Company 

(U210W) for Approval of the Monterey Peninsula Water Supply Project and 
Authorization to Recover All Present and Future Costs in Rates, California 
Public Utilities Commission Application (“A.”) 12-04-019 

 
2) In the Matter of the Application of California-American Water Company (U 

210 W) for an Order (1) Approving a Settlement Agreement with the County 
of Monterey and the Monterey County Water Resources Agency to Settle and 
Resolve Claims and Issues Between the Parties and to Promote the 
Development, Construction and Operation of a Water Supply Project for 
Monterey County on an Expedited Basis, and (2) Authorizing the Transfer of 
Authorized Costs Related to the Settlement Agreement to Its Special Request 
1 Surcharge Balancing Account, California Public Utilities Commission 
Application (“A.”) 13-05-017, and related  
California Supreme Court petition for writ of review. 

 
3) City of Marina and Marina Coast Water District, Petitioners v. Public Utilities 

Commission of the State of California, Respondent (California-American 
Water Company, et al., Real Parties in Interest), Petitions for Writ of Review, 
California Supreme Court Case No. S253585 

 
4) Marina Coast Water District vs California-American Water Company, 

Monterey County Water Resources Agency; and, California-American Water 
Company, Monterey County Water Resources Agency vs Marina Coast 
Water District, San Francisco Superior Court Case Nos. CGC-15-547125, 
CGC-15-546632 (Complaint for Damages, Breach of Warranties, etc.) 

 
5) Marina Coast Water District v, California Coastal Commission (California-

American Water Company, Real Party in Interest), Santa Cruz County 
Superior Court Case No. 15CV00267, Sixth Appellate District Court of 
Appeals Case No. H045468 

 
6) Bay View Community DE, LLC; Bryan Taylor; Greg Carter; and Brooke Bilyeu 

vs Marina Coast Water District; Board of Directors of Marina Coast Water 
District; County of Monterey and Does 1-25, inclusive, Monterey County 
Superior Court Case No. 18CV000765 (Petition for Writ of Mandate or 
Administrative Mandate, and Complaint for Declaratory and Injunctive Relief 
and Breach of Contract) 

 
7) Marina Coast Water District, and Does 1-100 v, County of Monterey, County 

of Monterey Health Department Environmental Health Bureau, and Does 
101-110, Monterey County Superior Court Case No. 18CV000816 (Petition 
for Writ of Mandate and Complaint for Injunctive Relief) 

 



8) Marina Coast Water District, and Does 1-100 v, County of Monterey,
Monterey County Board of Supervisors, and Does 101-110 (California-
American Water Company, Real Party in Interest), Monterey County Superior
Court Case No. 19CV003305 (Petition for Writ of Mandate and Complaint for
Injunctive Relief)

B. Pursuant to Government Code 54956.9(d)(4)
Conference with Legal Counsel – Anticipated Litigation
Initiation of Litigation – Two Potential Cases

7:00 p.m.  Reconvene Open Session 

5. Reportable Actions Taken During Closed Session  The Board will announce any 
reportable action taken during closed session and the vote or abstention on that action of every director 
present, and may take additional action in open session as appropriate.  Any closed session items not 
completed may be continued to after the end of all open session items.

6. Pledge of Allegiance

7. Oral Communications Anyone wishing to address the Board on matters not appearing on the 
Agenda may do so at this time.  Please limit your comment to four minutes.  The public may comment on 
any other items listed on the agenda at the time they are considered by the Board.

8. Presentations

A. Consider Adoption of Resolution No. 2019-59 in Recognition of Barbara 
Montanti, Customer Service Supervisor, for 20 Years of Service to the Marina 
Coast Water District

B. Consider Adoption of Resolution No. 2019-60 in Recognition of Tony Kelsey, 
System Operator II, for 40 Years of Service to the Marina Coast Water District

9. Consent Calendar

A. Receive and File the Check Register for the Month of August 2019

B. Approve the Draft Minutes of the Regular Joint Board/GSA Meeting of August 19, 
2019

C. Consider Adoption of Resolution 2019-61 to Authorize a Notice of Completion for 
the Regional Urban Water Augmentation Project Recycled Water Pipeline and 
Blackhorse Recycled Water Reservoir to be filed with the Monterey County 
Recorder

D. Consider Adoption of Resolution No. 2019-62 for the Purchase of Eight New 
Standby Generators and Six New Automatic Transfer Switches from Quinn Cat

E. Consider Adoption of Resolution No. 2019-63 to Approve an Updated District 
Debt Management Policy



F. Consider Adoption of Resolution No. 2019-64 to Approve the Addition of a Social 
Media Policy to the Board Procedures Manual

G. Consider Voting for the Association of California Water Agencies Region 5 Board 
Slate Recommended by the Nominating Committee

10. Action Items The Board will review and discuss agenda items and take action or direct staff to 
return to the Board for action at a following meeting. The public may address the Board on these Items as 
each item is reviewed by the Board.  Please limit your comment to four minutes.

A. Consider Adoption of Resolution No. 2019-65 to Approve Amendment No. 4 to 
the Professional Services Agreement with Akel Engineering Group, Inc. for the 
Master Plans and Capacity Fees Study for Sewer, Water and Recycled Water 
Action: The Board of Directors will consider approving Amendment No. 4 to the 
Professional Services Agreement with Akel Engineering Group, Inc. for the 
Master Plans and Capacity Fees Study for Sewer, Water and Recycled Water.

B. Consider Adoption of Resolution Nos. 2019-66, 2019-67, and 2019-68 to: Award 
a Construction Management Professional Services Agreement to Harris and 
Associates; Amend an Engineering Professional Services Agreement with 
Carollo Engineers; and Amend an Environmental Professional Services 
Agreement with Denise Duffy & Associates; all three toward the Construction 
Phase of the Regional Urban Water Augmentation Project Distribution Pipelines 
Phase
Action: The Board of Directors will consider awarding a Construction 
Management Professional Services Agreement to Harris and Associates; amend 
an Engineering Professional Services Agreement with Carollo Engineers; and 
amend an Environmental Professional Services Agreement with Denise Duffy & 
Associates; all three toward the construction phase of the Regional Urban Water 
Augmentation Project Distribution Pipelines Phase.

C. Consider Adoption of Resolution No. 2019-69 to Award an Engineering 
Professional Services Agreement to Whitson Engineers toward Design of the 
South Boundary Road Water Line Project
Action: The Board of Directors will consider awarding an Engineering 
Professional Services Agreement to Whitson Engineers toward design of the 
South Boundary Road Water Line Project.

D. Consider Adoption of Resolution No. 2019-70 to Approve a Water, Sewer and 
Recycled Water Infrastructure Agreement and Reimbursement Agreement 
between the Marina Coast Water District and the Marina Developers, Inc. for the 
Sea Haven Phase 3A Development Project
Action: The Board of Directors will consider accepting improvements installed 
under an Infrastructure Agreement and Reimbursement Agreement the Marina 
Developers for the Sea Haven Development Phase 3A.



E. Consider Adoption of Resolution No. 2019-71 to Approve a Contract with Morgan 
Stanley to Serve as Underwriter for the District’s Upcoming Issuance of Revenue 
Bonds
Action: The Board of Directors will consider approving a contract with Morgan 
Stanley for underwriting services.

F. Consider Adopting Resolution No. 2019-72 to Approve One Additional 
Engineering Technician Position Within the Engineering Department
Action: The Board of Directors will consider approving an additional position for 
the Engineering department.

11. Staff Reports

A. Receive an Update on the Ord Lift Station and Force Main Project

12. Informational Items Informational items are normally provided in the form of a written report or

verbal update and may not require Board action. The public may address the Board on Informational
Items as they are considered by the Board.  Please limit your comments to four minutes.

A. General Manager’s Report

B. Counsel’s Report

C. Committee and Board Liaison Reports

1. Water Conservation Commission 7. LAFCO Liaison
2. Joint City-District Committee 8. FORA
3. Executive Committee 9. WWOC Report
4. Community Outreach Committee 10. JPIA Liaison
5. Budget and Personnel Committee 11. Special Districts Association
6. M1W Board Member Liaison 12. SVBGSA Liaison (Steering Committee)

13. Correspondence

14. Board Member Requests for Future Agenda Items

15. Director’s Comments Director reports on meetings with other agencies, organizations and

individuals on behalf of the District and on official District matters.

16. Adjournment Set or Announce Next Meeting(s), date(s), time(s), and location(s):

Regular Meeting: Monday, October 21, 2019, 6:30 p.m., 
Marina Council Chambers, 211 Hillcrest Avenue, Marina 



 
Marina Coast Water District 

Agenda Transmittal 
 
 

Agenda Item: 8-A      Meeting Date: September 16, 2019 
 
Submitted By: Kelly Cadiente    Approved By: Keith Van Der Maaten 
 
Agenda Title: Consider Adoption of Resolution No. 2019-59 in Recognition of Barbara Montanti, 

Customer Service/Billing Supervisor, for 20 Years of Service to the Marina Coast 
Water District 

 
Staff Recommendation: The Board of Directors consider adoption of Resolution No. 2019-59 
recognizing Barbara Montanti, Customer Service/Billing Supervisor and awarding a gift certificate 
for 20 years of service to the Marina Coast Water District. 
 
Background:  5-Year Strategic Plan, Strategic Element No. 5.0 – Our objective is to recruit and 
retain highly qualified, diverse and inspired workforce that delivers the essential services of our 
mission statement to the public while providing outstanding customer service.  Our strategy is to 
utilize sound policies and personnel practices, offer competitive compensation and benefits, and 
provide opportunities for training, development, and professional growth while ensuring a safe 
and secure workplace. 
 
Discussion/Analysis: Barbara Montanti joined the District on August 26, 1999 as Customer 
Service Assistant.  In December 2011, Barbara fulfilled the requirements and was promoted to 
Customer Service Representative II.  On October 4, 2016, Barbara was promoted to Customer 
Service/Billing Supervisor.  
 
For nearly three years, Barbara has been overseeing the District’s customer service, billing, and 
meter reading functions.  Barbara is an outstanding Supervisor and leads by example.  She 
troubleshoots customer issues that require special handling and responds to customer inquiries and 
complaints in a courteous and effective manner.  Barbara’s help to customers on the phone and in 
person have been acknowledged by many positive Customer Comment Cards from customers.   
 
Barbara continually evaluates department processes and procedures and recommends 
improvements to department operations to better serve the District’s customers and staff.  She 
served as the lead on the account creation and billing portion of the military housing meter accounts 
project.  She worked closely with Monterey Bay Military (MBMH) staff to create a process for 
1,200+ MBMH tenants to sign up for service as well as supervised staff in creating the new 
accounts into the utility billing system.  
 
Barbara also works closely with Engineering to ensure there is meter inventory available for new 
connections. 
 
It is with great pleasure that we recognize Barbara Montanti’s 20 years of service to the Marina 
Coast Water District.  We collectively thank her for her years of outstanding service and wish her 
well in her continued service to the District. 
 
Environmental Review Compliance:  None required. 
 



 
 
 
 
Financial Impact:      X      Yes           No Funding Source/Recap:  Expenditures for the 
gift certificate is allocated across four cost centers from the Hospitality & Awards account. 
 
Other Considerations: None. 
 
Material Included for Information/Consideration: Resolution No. 2019-59. 
 
Action Required:       X       Resolution             Motion               Review 
(Roll call vote is required.) 
              

 
Board Action 

 
 Motion By                     Seconded By                  No Action Taken              

     
Ayes       Abstained      
 
Noes       Absent                                           
 

 



 
September 16, 2019 

 
Resolution No. 2019-59 

Resolution of the Board of Directors 
Marina Coast Water District 

In Recognition of Barbara Montanti, Customer Service/Billing Supervisor,  
for 20 Years of Service to the Marina Coast Water District 

 
 

 RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019, at 211 Hillcrest 
Avenue, Marina, California as follows: 
 
 WHEREAS, Barbara Montanti joined the District on August 26, 1999 as a Customer 
Service Assistant, was promoted to Customer Service Representative II in December 2011 and 
later promoted to Customer Service/Billing Supervisor on October 4, 2016; and, 
 
 WHEREAS, for nearly three years, Barbara has been overseeing the District’s customer 
service, billing, and meter reading functions; and, 
 

WHEREAS, Barbara is an outstanding Supervisor and leads by example.  She 
troubleshoots customer issues that require special handling and responds to customer inquiries and 
complaints in a courteous and effective manner; and, 

 
 WHEREAS, Barbara continually evaluates department processes and procedures and 
recommends improvements to department operations to better serve the District’s customers and 
staff. 
   
 NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 
Water District does hereby express its gratitude and recognize Barbara Montanti for 20 years of 
outstanding and dedicated service to the District, presents her with a gift certificate, and wish her 
many more years with the District. 
 
 PASSED AND ADOPTED on September 16, 2019, by the Board of Directors of the 
Marina Coast Water District by the following roll call vote:  
 

Ayes:  Directors               
 
 Noes:  Directors               
 
 Absent: Directors               
 
 Abstained: Directors               
 
 

______________________________ 
Thomas P. Moore, President 

 
 
 



 
ATTEST: 
 
_________________________ 
Keith Van Der Maaten, Secretary 
 
 

CERTIFICATE OF SECRETARY 
 
 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-59 adopted September 
16, 2019. 
 

 
  ______________________________ 

Keith Van Der Maaten, Secretary 
  



 
Marina Coast Water District 

Agenda Transmittal 
 
 
Agenda Item:  8-B      Meeting Date: September 16, 2019 
 
Prepared By: Derek Cray      Approved By:  Keith Van Der Maaten 
 
Agenda Title: Consider Adoption of Resolution No. 2019-60 in Recognition of Tony Kelsey, 

System Operator II, for 40 Years of Service to the Marina Coast Water District 
 
Staff Recommendation: Staff recommends the Board of Directors adopt Resolution No. 2019-60 
in recognition of Tony Kelsey and awarding a gift certificate for 40 years of service with MCWD.  
 
Background: 5-Year Strategic Plan, Strategic Element No. 5.0 – Our objective is to recruit and 
retain a highly qualified, diverse and inspired workforce that delivers the essential services of our 
mission statement to the public while providing outstanding customer service. Our strategy is to 
utilize sound policies and personnel practices, offer competitive compensation and benefits, and 
provide opportunities for training, development, and professional growth while ensuring a safe 
and secure workplace. 
 
Discussion/Analysis: Tony Kelsey started with Marina Coast Water District (District) on 
September 5, 1979, as a Wastewater Treatment Plant Operator-in-Training (OIT). Within a year 
Tony got his Grade 1 Wastewater Treatment Plant Operator certification through the California 
State Waterboards.  As a Wastewater Operator, Tony was responsible for operating the District’s 
wastewater treatment plant formally located at the beach office, and maintaining the Central 
Marina wastewater collections system, including the lift stations.  Some of his duties included: 
collection of lab samples to ensure outfall compliance, making plant adjustments, hydro-cleaning, 
operating and maintaining the District’s sewer lift stations and making pipeline repairs to sewer 
mains.   
 
In 2012, the District combined the water and sewer departments and at that time, Tony was 
reclassified as a System Operator II.  Tony then immediately began obtaining his certifications in 
water and cross training to learn both systems.  Currently, Tony has the following certifications: 

• Grade 2 Wastewater Collections through the California Water Environmental Association 
(CWEA) 

• D3 Water Distribution Operator through the California Waterboards 
• T2 Water Treatment Plant Operator through the California Waterboards 
• Grade 1 Wastewater Operator through the California Waterboards 
• CCTV certification through National Association of Sewer Service Companies (NASSCO) 

 
Over the past several years, Tony has ensured that the District vehicles are properly maintained 
and has assisted in processing purchase orders and with other purchasing needs for the Operations 
and Maintenance Department.  Over the span of Tony’s 40 years, he has worked under nine 
Superintendents and started when the District had less than 25 employees.  Tony always has a 
positive attitude and is always welcoming and courteous to District staff and employees.  Tony’s 
long-term dedication and commitment to this District has shown throughout this long tenure with 
the District.  It is with great pleasure to recognize Tony for 40 years with the Marina Coast Water 
District.   
 



 
Environmental Review Compliance: None required.  
 
Financial Impact:        X      Yes            No Funding Source/Recap:  Expenditures for the 
gift certificate is allocated across four cost centers from the Hospitality & Awards account. 
 
Other Considerations: None. 
 
Material Included for Information/Consideration: Resolution No. 2019-60. 
 
Action Required:      X       Resolution            Motion             Review 
(Roll call vote is required.) 
              

 
Board Action 

 
Motion By                      Seconded By                 No Action Taken    

 
Ayes       Abstained      
 
Noes       Absent                                          
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



 
September 16, 2019 

 
Resolution No. 2019-60 

Resolution of the Board of Directors 
Marina Coast Water District 

In Recognition of Tony Kelsey, System Operator II, 
for 40-Years of Service to the Marina Coast Water District 

 
 

 RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District” or “MCWD”), at a regular meeting duly called and held on September 16, 2019 at 211 
Hillcrest Avenue, Marina, California as follows: 
 
 WHEREAS, Tony Kelsey Joined the District on September 5, 1979, as a Wastewater 
Treatment Plant Operator-in-Training (OIT), at a time when the District had less than 25 
employees; and, 
 
  WHEREAS, Tony got his Grade 1 Wastewater Treatment Plant Operator certification and 
was responsible for operating the District’s former wastewater treatment plant; and,  
 
 WHEREAS, As a Wastewater Treatment Plant Operator his duties included: collection of 
lab samples to ensure outfall compliance, making plant adjustments, hydro-cleaning, operating and 
maintaining the District’s sewer lift stations and making pipeline repairs to sewer mains.; and, 
 

WHEREAS, In 2009 Tony began cross training between water and sewer, and in 2012, the 
District combined the water and sewer departments and at that time, Tony was reclassified as a 
System Operator II; and,  
 

WHEREAS, Tony has actively sought out State certifications and currently holds a Grade 
2 CWEA Collections System Maintenance, D3 Water Distribution Operator, T2 Water Treatment 
Plant Operator, Grade 1 Wastewater Treatment Plant Operator and a Wastewater CCTV 
certification through NASSCO; and, 

 
WHEREAS, Tony has ensured that the District vehicles are properly maintained and assists 

with processing purchase orders and with other purchasing needs for the Operations and 
Maintenance department; and, 

 
WHEREAS, Tony always has a positive attitude and is always welcoming and courteous 

to District staff and his fellow Operators. 
 
WHEREAS, Tony’s long-term dedication and commitment to this District has shown 

throughout this long tenure with the District. 
  
 NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 
Water District does hereby recognize and appreciate Tony Kelsey for forty years of service to the 
Marina Coast Water District, and presents him with a gift certificate, and wishes him continued 
success with the District. 
 
 PASSED AND ADOPTED on September 16, 2019, by the Board of Directors of the 
Marina Coast Water District by the following roll call vote:  



 
 

Ayes:  Directors               
 
 Noes:  Directors               
 
 Absent: Directors                
 
 Abstained: Directors                
 
 
              
        Thomas P. Moore, President 
 
ATTEST: 
 
      
Keith Van Der Maaten, Secretary 

 
 
 

CERTIFICATE OF SECRETARY 
 

 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-60 adopted September 
16, 2019. 
 
 
             
       Keith Van Der Maaten, Secretary 
 
 
 
 
  



 
Marina Coast Water District 

Agenda Transmittal 
 
 
Agenda Item: 9      Meeting Date: September 16, 2019 
 
Prepared By: Paula Riso     Approved By: Keith Van Der Maaten 
 
Agenda Title: Consent Calendar 
 
Staff Recommendation: The Board of Directors approve the Consent Calendar as presented.  
 
Background: 5-Year Strategic Plan Mission Statement – We provide our customers with high 
quality water, wastewater collection and conservation services at a reasonable cost, through 
planning, management and the development of water resources in an environmentally sensitive 
manner. 
 
Consent calendar consisting of:  
 

A) Receive and File the Check Register for the Month of August 2019 
B) Approve the Draft Minutes of the Regular Joint Board/GSA Meeting of August 19, 2019 
C) Consider Adoption of Resolution No. 2019-61 to Authorize a Notice of Completion for the 

Regional Urban Water Augmentation Project Recycled Water Pipeline and Blackhorse 
Recycled Water Reservoir to be Filed with the Monterey County Recorder 

D) Consider Adoption of Resolution No. 2019-62 for the Purchase of Eight New Standby 
Generators and Six New Automatic Transfer Switches from Quinn Cat 

E) Consider Adoption of Resolution No. 2019-63 to Approve an Updated District Debt 
Management Policy 

F) Consider Adoption of Resolution No. 2019-64 to Approve the Addition of a Social Media 
Policy to the Board Procedures Manual 

G) Consider Voting for the ACWA Region 5 Board Slate Recommended by the Nominating 
Committee 
 

Discussion/Analysis:  See individual transmittals. 
 
Environmental Review Compliance:  None required. 
 
Other Considerations: The Board of Directors can approve these items together or they can pull 
them separately for discussion. 
 
Material Included for Information/Consideration: Check Register for August 2019; draft minutes 
of August 19, 2019; Resolution No. 2019-61; Recycled Water Project Alignment Map; Resolution 
No. 2019-62; a copy of the Sourcewell Generator/ATS proposal, and generator and ATS 
specification sheets; Resolution No. 2019-63; Proposed Updated District Debt Management 
Policy; Resolution No. 2019-64; the BPM with revisions in track change; ACWA Official Region 
5 Board Ballot; and, letters from Ernesto Avila, Jack Burgett, Pam Tobin, and Sarah Palmer. 
 
Action Required:             Resolution      X     Motion             Review 
(Roll call vote is required.) 
  



 
              

 
Board Action 

 
Motion By______________ Seconded By________________ No Action Taken    
 
Ayes       Abstained      
 
Noes       Absent                                                   



 
Marina Coast Water District 

Agenda Transmittal  
 
 
Agenda Item: 9-A      Meeting Date: September 16, 2019 
 
Prepared By: Kelly Cadiente    Approved By: Keith Van Der Maaten 
 
Agenda Title: Receive and File the Check Register for the Month of August 2019 
 
Staff Recommendation: The Board of Directors receive and file the August 2019 expenditures 
totaling $1,167,702.32.  
 
Background: 5-Year Strategic Plan, Objective No. 3 – Our objective is to manage public funds to 
assure financial stability, prudent rate management and demonstrate responsible stewardship.  
Our fiscal strategy is to forecast, control and optimize income and expenditures in an open and 
transparent manner. We will efficiently use our financial resources to assure availability to fund 
current and future demands. 
 
Discussion/Analysis: These expenditures were paid in August 2019 and the Board is requested to 
receive and file the check register. 
 
Environmental Review Compliance:  None required. 
 
Financial Impact:          Yes     X     No Funding Source/Recap: Expenditures are 
allocated across the six cost centers; 01-Marina Water, 02-Marina Sewer, 03- Ord Water, 04- Ord 
Sewer, 05-Recycled Water, 06-Regional Water. 
 
Other Consideration: None. 
 
Material Included for Information/Consideration: August 2019 Summary Check Register. 
        
Action Required:             Resolution        X     Motion             Review 
(Roll call vote is required.) 
              
 

Board Action 
 
Motion By______________ Seconded By________________ No Action Taken    
 
Ayes       Abstained      
 
Noes       Absent                                                   

  
  



DATE CHECK # CHECK DESCRIPTION AMOUNT

08/05/2019 67998 - 68088 Check Register 363,862.50

08/07/2019 68089 Check Register 9,708.00

08/19/2019 68090 - 68140 Check Register 302,026.83

08/09/2019 500440 - 500444 Payroll Checks and Direct Deposit 104,734.90

08/09/2019 500445 - 500446 Payroll Withholdings, Period Ended 08/02/19 1,492.03

08/09/2019 ACH MassMutual Retirement Services, LLC 15,337.13

08/09/2019 ACH CalPERS 24,361.02

08/09/2019 ACH Internal Revenue Service 45,921.41

08/09/2019 ACH State of California - EDD 10,118.81

08/23/2019 500447 - 500464 Check Register 78,777.66

08/23/2019 500465 - 500469 Payroll Checks and Direct Deposit 109,359.79

08/23/2019 500470 Payroll Withholdings, Period Ended 08/16/19 715.03

08/23/2019 ACH State of California - EDD 10,005.52

08/23/2019 ACH CalPERS 24,254.82

08/23/2019 ACH MassMutual Retirement Services, LLC 22,939.66

08/23/2019 ACH Internal Revenue Service 44,087.21

TOTAL DISBURSEMENTS 1,167,702.32

August 2019 SUMMARY CHECK REGISTER



Check

No

Invoice

Date

Check

Date Vendor Name Description Amount

67998 07/22/2019 08/05/2019 Quinn Company Genset Repair - Carmel LS, Parts - Backhoe #9903 3,159.52

67999 07/12/2019 08/05/2019 Monterey Peninsula Unified School District MPUSD Water Conservation Education 06/2019 793.69

68000 07/26/2019 08/05/2019 Insight Planners Web Development/ Maintenance, Hosting 07/2019 1,075.00

68001 06/28/2019 08/05/2019 Home Depot Credit Services General Supplies 2,436.25

68002 07/16/2019 08/05/2019 Grainger Hydraulic Oil - Jetter #0801 227.93

68003 06/30/2019 08/05/2019 Schaaf & Wheeler

Project Management Preliminary Design - A1/ A2

Tanks B/C BPS 17,247.64

68004 07/08/2019 08/05/2019 MBS Business Systems Copier Maintenance (454e) 04/2019 - 07/2019 1,604.04

68005 06/30/2019 08/05/2019 The Californian

Notice to Bidders Advertisement - Inter-Garrison

Road Pipeline 957.74

68006 06/30/2019 08/05/2019 The Monterey County Herald

Notice to Bidders Advertisement - Inter-Garrison

Road Pipeline 905.42

68007 07/20/2019 08/05/2019 Monterey Bay Analytical Services HPC Testing Sample - Watkins Gate Well 175.00

68008 07/19/2019 08/05/2019 Harris & Associates

Dunes, East Garrison, CSUMB Academic III, Junsay

Oaks, Wathens-Castanos Homes, CSUMB Student

Union 14,422.50

68009 07/13/2019 08/05/2019 Johnson Controls Security Solutions LLC Ord Service Alarm 08/2019 - 07/2020 1,641.68

68010 07/18/2019 08/05/2019 USABluebook

General Supplies, Probe/ Cable - Level Meter, Hach

DPD Packets 1,209.03

68011 07/29/2019 08/05/2019 Core & Main LP (48) 3/4" 3G-DS Register Bottom Load 7,813.67

68012 07/15/2019 08/05/2019 CSC of Salinas Hydraulic Hoses - Backhoe #9903 67.52

68013 07/12/2019 08/05/2019 Carollo Engineers, Inc.

RUWAP - Record Drawings, Construction Meetings,

RWQCB NOI, Submittal Review; RUWAP

Distribution - Project Management Utility

Investigations/Potholing, Design Plans/ Specifications 51,103.12

68014 07/30/2019 08/05/2019 Conservation Rebate Program 3274 Michael Dr - Toilet Rebate 125.00

68015 03/08/2019 08/05/2019 Geiger (1,600) Disconnect Orders, (1,600) Connect Orders 1,020.64
68016 07/28/2019 08/05/2019 O'Reilly Automotive Stores, Inc. Auto/ General Supplies 132.69

68017 07/01/2019 08/05/2019 Val's Plumbing & Heating, Inc. Plumbing Repair - BLM 520.35

68018 07/16/2019 08/05/2019 Conservation Rebate Program 299 Carmel Ave #111 - Toilet Rebate 108.85

68019 07/17/2019 08/05/2019 Whitson Engineers

Design Engineering Services - Inter-Garrison Water

Line 216.20

68020 05/31/2019 08/05/2019 Kimley-Horn and Associates, Inc. Professional Services - Imjin Pkwy Pipeline 3,493.64

68021 06/30/2019 08/05/2019 Calcon Systems, Inc.

CL2 Analyzer to SCADA - Reservoirs C, B, F;

Program - Watkins Gate Well Chlorination System;

Install Sewer Drivers - SCADA; Create Backups - LS

PLCs 17,760.73

68022 07/10/2019 08/05/2019 E&M Electric and Machinery, Inc. Wonderware Software - Telemetry System 3,985.00

68023 07/29/2019 08/05/2019 Conservation Rebate Program 304 Oak Cir - Landscape Rebate 150.25

68024 07/11/2019 08/05/2019 Univar USA, Inc.

(1,225) gals Chlorine - Intermediate Reservoir, Wells

10, 11 2,461.34
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68025 07/22/2019 08/05/2019 Sturdy Oil Company

(245) gals Clear Diesel - Convault Tank/ O&M Yard,

(1,900) gals Red Diesel - Wells 30, 31, Ord Village

LS 6,642.87

68026 07/24/2019 08/05/2019 Conservation Rebate Program 231 McCulloch Cir - Washer Rebate 25.00

68027 07/18/2019 08/05/2019 Mark Henson Pushbutton Alarm Key - Ord Office 447.00

68028 07/19/2019 08/05/2019 Conservation Rebate Program 3057 Sunrise Cir - (2) Toilet Rebates 250.00

68029 07/15/2019 08/05/2019 Conservation Rebate Program 3020 Eddy St - Washer Rebate 150.00

68030 07/16/2019 08/05/2019 Conservation Rebate Program 3234 Monterey Rd - Washer Rebate 100.00

68031 07/16/2019 08/05/2019 Conservation Rebate Program 123 Brookside Pl - (2) Toilet Rebates 250.00

68032 07/16/2019 08/05/2019 Conservation Rebate Program 3070 Sunset Ave #8 - (2) Toilet Rebates 250.00

68033 07/31/2019 08/05/2019 Conservation Rebate Program 3066 Lake Dr - Landscape Rebate 557.50

68034 07/31/2019 08/05/2019 Conservation Rebate Program 3338 Michael Dr - Landscape Rebate 374.50

68035 07/29/2019 08/05/2019 Conservation Rebate Program 172 Dolphin Cir - (2) Toilet Rebates 250.00

68036 07/18/2019 08/05/2019 Conservation Rebate Program 166 Pebble Pl - Hot Water Recirculation Pump Rebate 199.00

68037 07/29/2019 08/05/2019 Conservation Rebate Program 3004 Max Cir - Landscape Rebate 194.75

68038 08/02/2019 08/05/2019 Conservation Rebate Program 3306 Cardoza Ave - Washer Rebate 100.00

68039 08/01/2019 08/05/2019 Conservation Rebate Program

3184 Ninole Dr - Hot Water Recirculation Pump

Rebate 209.06

68040 07/08/2019 08/05/2019 U.S. Bank Corporate Payment Systems

Advertisement - System Operator I; Cloud Hosted

Server - CityWorks/ ESRI; Employee Travel/

Training Expenses: Springbrook User's Conference

Hotel - Espero, FredPryor Training - Ybarra, Hatfield,

SHRM Membership - Gill, General Supplies 4,275.90

68041 07/22/2019 08/05/2019 Marina Tire & Auto Repair

Oil Change - Truck #1306, Tire Replacement - Truck

#1305 223.58

68042 07/09/2019 08/05/2019 Friedman & Springwater LLP

MCWD v CPUC, Cal Am Coastal Water Project,

RDP Superior Court Damages Cases 06/2019 28,182.60

68043 07/12/2019 08/05/2019 Richards, Watson & Gershon Regional Project Litigation 06/2019 2,506.82

68044 07/12/2019 08/05/2019 Remy Moose Manley, LLP Well Project, CPUC, RAMCO Well 06/2019 52,957.37

68045 07/29/2019 08/05/2019 Monterey Bay Technologies, Inc. IT Support Services 08/2019 3,450.00

68046 07/30/2019 08/05/2019 ICONIX Waterworks (US), Inc.

Parts - Booker, Neeson and Crescent Lift Stations;

Solenoid Valve/ Pack Joint Couplers - Stock 13,713.71

68047 07/22/2019 08/05/2019 Eurofins Eaton Analytical, Inc. PFAS Resampling - Well 29/ Field Blanks 750.00

68048 07/10/2019 08/05/2019 Griffith & Masuda

Bay View Mobile Home Park, Groundwater,

Recycled Water Service Agreements, Joint Cal-AM

Pipeline, General Matters, FORA, Developer

(Compus Town Project) 06/2019 17,722.80

68049 07/10/2019 08/05/2019 POSM Software, LLC CCTV Software Support - Sewer Camera 1,500.00

68050 07/16/2019 08/05/2019 Lou's Gloves, Inc. Nitrile Gloves 456.00

68051 07/22/2019 08/05/2019 Aleshire & Wynder, LLP Opinion for Bay View Community vs MCWD 06/2019 29,758.70

68052 07/22/2019 08/05/2019 Dataflow Business Systems, Inc. Ord Copier Maintenance (5551ci) 07/2019 421.45
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68053 07/15/2019 08/05/2019 AT&T Ord Alarm 07/2019 82.42

68054 07/10/2019 08/05/2019 PR Diamond Products, Inc. Guide Bar - Hydraulic Saw 220.00

68055 08/01/2019 08/05/2019 Conservation Rebate Program Frederick Park Apartments - (140) Toilet Rebates 17,500.00

68056 07/09/2019 08/05/2019 Akel Engineering Group, Inc.

Master Plans/Capacity Fees Study - Water, Sewer,

Recycled Water 31,916.77

68057 07/22/2019 08/05/2019 R&B Company

12" Gate Valve Mega Lug Kits - Imjin DOD Project/

Stock, Parts - Hydrant Repair on Imjin and 2nd 4,229.34

68058 07/16/2019 08/05/2019 Interstate Battery of San Jose Battery - Genset at Carmel LS 117.84

68059 07/01/2019 08/05/2019 Greenwaste Recovery, Inc. Garbage Collection & Recycling Services 07/2019 697.75

68060 06/01/2019 08/05/2019 iWater, Inc. InfraMAP Enterprise 09/2019 - 08/2020 1,000.00

68061 07/29/2019 08/05/2019 Customer Service Refund Refund Check - Irrigation Meter 1,948.81

68062 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 409 Carentan Rd 19.24

68063 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 4755 Sea Crest Dr 67.60
68064 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 3164 Shuler Cir 35.00
68065 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 3063 California Ave 78.86
68066 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 3001 Boardwalk Ave 9.19
68067 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 1728 Eichelberger Ct 108.20
68068 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 13969 Sherman Blvd 77.44
68069 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 17 Zalea Cir 51.36
68070 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 14302 Sherman Blvd 32.52
68071 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 2700 Boardwalk Ave 35.00
68072 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 14307 Sherman Blvd 79.50
68073 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 54 Wisteria Way 53.11
68074 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 300 Malmedy Rd 35.00
68075 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 8th and A Ave 1,570.42
68076 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 14762 Kit Carson Dr 85.70
68077 07/29/2019 08/05/2019 Customer Service Refund Refund Check -3188 Tallmon St 75.00
68078 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 108 Nijmegen Rd 15.11
68079 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 487 Larson Ct 35.00
68080 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 111 Rabaul Rd 5.11

68081 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 3120 Carmelo Cir 18.75

68082 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 17806 Banks St 35.00

68083 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 169 Noumea Rd 19.24

68084 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 18962 Kilpatrick Ln 5.06

68085 07/29/2019 08/05/2019 Customer Service Refund Refund Check - Irrigation Meter 2,769.01

68086 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 4750 Sea Crest Dr 64.36

68087 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 162 Okinawa Rd 13.37

68088 07/29/2019 08/05/2019 Customer Service Refund Refund Check - 312 Carentan Rd 23.37

68089 08/07/2019 08/07/2019 Monterey Bay Air Resources District Permit Fees - (6) Generators 9,708.00
68090 07/31/2019 08/19/2019 Ace Hardware General Supplies 997.33
68091 07/29/2019 08/19/2019 Fort Ord Reuse Authority FORA Membership/ Administration Fee FY 2019/2020 117,213.00
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68092 07/26/2019 08/19/2019 Fisher Scientific Laboratory Supplies 503.67
68093 07/28/2019 08/19/2019 Home Depot Credit Services General Supplies 700.21
68094 07/25/2019 08/19/2019 Grainger Air Paving Breaker/ Chisel 1,732.77
68095 07/31/2019 08/19/2019 Area Communications Answering Service 07/2019 139.00
68096 07/31/2019 08/19/2019 Petty Cash Replenish Petty Cash 12.02

68097 06/30/2019 08/19/2019 Schaaf & Wheeler

Master Plan Review, Annexation, Staff Meetings, Ord

Village LS/ Force Main, RFI Water Allocations,

Marina Dunes RV Park, and Landscape Plans,

Developers (Campus Town, Seaside Senior Living)

06/2019 28,407.28
68098 08/01/2019 08/19/2019 Underground Service Alert Membership/ USA Annual Ticket Fees 4,772.58
68099 07/31/2019 08/19/2019 Peninsula Welding Supply Gas Cylinder Tank Rental Fee - Welding Supplies 12.90
68100 07/25/2019 08/19/2019 McMaster-Carr Supply Co. Hoist Ring - Booker LS Project 476.73
68101 08/07/2019 08/19/2019 Monterey Bay Analytical Services HPC Testing Sample - Watkins Gate Well 192.50
68102 07/31/2019 08/19/2019 Monterey One Water Sewer Treatment Charge 07/2019 - 08/2019 132.50
68103 08/05/2019 08/19/2019 Staples Credit Plan Office Supplies 1,071.39
68104 07/18/2019 08/19/2019 Verizon Wireless Cell Phone Service 07/2019 1,147.83
68105 08/08/2019 08/19/2019 Orkin Franchise 925 BLM/ IOP Pest Control 08/2019 191.00
68106 07/29/2019 08/19/2019 Cypress Coast Ford Brake Repairs - Vehicles #1002, #1306 2,066.50

68107 08/01/2019 08/19/2019 Maynard Group

NEC Phone Equipment Maintenance, AT&T Wireless

Backup, eMVS, Cloud, VoIP Services 08/2019 2,886.82
68108 07/24/2019 08/19/2019 Shape Incorporated Sliding Bracket - Crescent LS Pumps 845.60

68109 07/25/2019 08/19/2019 Core & Main LP

(15) 1 1/2" Top Load Multi-Jet Meter with Dialog 3G

Register 4,832.48
68110 07/31/2019 08/19/2019 DataProse, LLC Customer Billing Statements 07/2019 5,764.27
68111 07/25/2019 08/19/2019 Ewing Irrigation Products Dripline Tubing - Hydrant 395 Repairs/ Imjin Rd 14.72

68112 08/13/2019 08/19/2019 Carollo Engineers, Inc.

RUWAP - Construction Meetings, Submittal Review,

Record Drawings, RWQCB, NOI, Project

Administration; RUWAP Distribution - Project

Management, Design Plans/ Specifications 46,631.40
68113 08/06/2019 08/19/2019 Conservation Rebate Program 3108 Bayer St - (2) Toilet Rebates 250.00
68114 07/23/2019 08/19/2019 Fastenal Industrial & Construction Supplies Janitorial Supplies 77.10
68115 07/26/2019 08/19/2019 Val's Plumbing & Heating, Inc. HVAC Repair - IOP 196.87
68116 08/04/2019 08/19/2019 Mobile Modular Modular Office - Water Resources 08/2019 743.69
68117 07/24/2019 08/19/2019 Power Engineers, Inc. Cityworks/ ESRI Support Services 06/2019 1,385.00
68118 07/30/2019 08/19/2019 Sturdy Oil Company Red Diesel - (14) Water Stations 6,626.05
68119 07/24/2019 08/19/2019 AT&T SCADA Internet 08/2019 184.00
68120 08/06/2019 08/19/2019 Conservation Rebate Program 654 Wahl Ct - Washer Rebate 100.00
68121 07/19/2019 08/19/2019 MUFG Union Bank, N.A. 2015 Bond Administration Fee 07/2019 - 06/2020 2,225.00
68122 07/24/2019 08/19/2019 Voyager Fleet Systems, Inc. Fleet Gasoline 2,419.78
68123 07/31/2019 08/19/2019 Graniterock Company Drain Rock - Booker LS 168.28
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68124 08/06/2019 08/19/2019 U.S. Bank Corporate Payment Systems

Advertisement - Customer Service/ Billing

Technician; 2019 Conference Exhibitor Showcase/

Hotel - Le; UESI Pipeline (ACSE) Hotel - Wegley;

Supervisor Training Seminar - Pineda; CityWorks

Conference/ Designer/UI Optimization - Espero;

FredPryor Training - Montanti; "Managing Water

Main Breaks Guide" - Pineda, Rodriguez, Nguyen;

Coastal Commission Meeting Parking Fee - Van Der

Maaten; General Supplies 8,031.83
68125 07/31/2019 08/19/2019 Marina Tire & Auto Repair Oil Change - Vehicles #1238, #1239 76.00
68126 08/13/2019 08/19/2019 Eurofins Eaton Analytical, Inc. Laboratory Contract Testing 1,475.00
68127 08/03/2019 08/19/2019 GHD, Inc. Professional Services/ Design Phase - Imjin LS 21,451.30
68128 07/31/2019 08/19/2019 Peninsula Messenger LLC Courier Service 08/2019 145.00
68129 07/31/2019 08/19/2019 Dataflow Business Systems, Inc. Freight Fee - Yellow Toner Cartridge 7.50
68130 07/31/2019 08/19/2019 Western Exterminator Company Pest Control - Beach Office 07/2019 91.50

68131 08/06/2019 08/19/2019 TIAA Commercial Finance, Inc.

(3) Office Copiers (C754E, 454E, 5551ci), eCopy

ScanStation Leases 08/2019 1,334.14
68132 07/31/2019 08/19/2019 Iron Mountain, Inc. Shredding Service 07/2019 148.60

68133 07/28/2019 08/19/2019 AT&T

Beach Alarm, Modem Line, Main Frame Computer,

IOP Fire Alarm 07/2019 120.67
68134 08/01/2019 08/19/2019 Simpler Systems, Inc. Datapp for UB - Maintenance 08/2019 500.00
68135 07/31/2019 08/19/2019 Marina Coast Water District (BLM) BLM Water, Sewer, Fire Service 07/2019 354.28
68136 08/01/2019 08/19/2019 Pure Janitorial, LLC BLM Janitorial Services 07/2019 1,850.00

68137 07/26/2019 08/19/2019 EKI Environment & Water, Inc.

Groundwater Planning Sustainability Study, Water

Supply Augmentation Study - Fort Ord 31,017.90
68138 07/31/2019 08/19/2019 R&B Company 4" Flanged Spool - Booker LS 147.00
68139 08/01/2019 08/19/2019 Verizon Connect NWF, Inc. GPS Service - (2) Meter Reader Trucks 07/2019 38.00
68140 08/02/2019 08/19/2019 Interstate Battery of San Jose Battery - Genset at Carmel LS 117.84

500440-

500444 08/09/2019 08/09/2019 Payroll Checks and Direct Deposit Payroll Ending 08/02/19 104,734.90

500445 08/09/2019 08/09/2019 General Teamsters Union Payroll Ending 08/02/19 777.00

500446 08/09/2019 08/09/2019 WageWorks, Inc. Payroll Ending 08/02/19 715.03

ACH 08/09/2019 08/09/2019 MassMutual Retirement Services, LLC Payroll Ending 08/02/19 15,337.13

ACH 08/09/2019 08/09/2019 CalPERS Payroll Ending 08/02/19 24,361.02

ACH 08/09/2019 08/09/2019 Internal Revenue Service Payroll Ending 08/02/19 45,921.41

ACH 08/09/2019 08/09/2019 State of California - EDD Payroll Ending 08/02/19 10,118.81

500447 08/02/2019 08/15/2019 ACWA/ JPIA Medical, Dental, Vision, EAP Insurance 09/2019 69,658.20

500448 07/09/2019 08/15/2019 CWEA - Monterey Bay Section

Grade II Collection System Certification Renewal -

Foster, Pineda 188.00

500449 07/25/2019 08/15/2019 AFLAC Employee Paid Benefits 07/2019 2,831.42

500450 07/31/2019 08/15/2019 Thomas P. Moore Board Compensation 07/2019 100.00

500451 08/05/2019 08/15/2019 LegalShield Employee Paid Benefits 08/2019 25.90

500452 07/31/2019 08/15/2019 Matthew Zefferman Board Compensation 07/2019 100.00
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500453 07/22/2019 08/15/2019 Rose Gill Longevity Gift Cards 10Y - Gonzalez, 5Y - Hollida 250.00
500454 07/17/2019 08/15/2019 Principal Life Employee Paid Benefits 08/2019 482.70
500455 06/30/2019 08/15/2019 Justifacts Credential Verification, Inc. Background Checks - New Hire 101.75
500456 07/10/2019 08/15/2019 Lincoln National Life Insurance Company Life, Short/Long Term, AD&D Insurance 08/2019 2,459.54
500457 07/15/2019 08/15/2019 WageWorks, Inc. FSA Admin Fees 06/2019 128.00
500458 07/31/2019 08/15/2019 Peter Le Board Compensation 07/2019 100.00
500459 07/31/2019 08/15/2019 Herbert Cortez Board Compensation 07/2019 100.00
500460 07/17/2019 08/15/2019 Transamerica Employee Benefits Employee Paid Benefits 07/2019 1,205.30
500461 07/31/2019 08/15/2019 Cintas Corporation No. 630 Uniforms, Towels, Rugs 07/2019 734.62
500462 08/15/2019 08/15/2019 Keith Van Der Maaten Coastal Commission Meeting - Meals/ Parking 121.41
500463 07/31/2019 08/15/2019 Jan Shriner Board Compensation 07/2019 100.00

500464 08/14/2019 08/15/2019 Mike Wegley

UESI/ ASCE Pipeline Conference - Transportation/

Bag Check-In 90.82

500465-

500469 08/23/2019 08/23/2019 Payroll Checks and Direct Deposit Payroll Ending 08/16/19 109,359.79
500470 08/23/2019 08/23/2019 WageWorks, Inc. Payroll Ending 08/16/19 715.03
ACH 08/23/2019 08/23/2019 State of California - EDD Payroll Ending 08/16/19 10,005.52
ACH 08/23/2019 08/23/2019 CalPERS Payroll Ending 08/16/19 24,254.82
ACH 08/23/2019 08/23/2019 MassMutual Retirement Services, LLC Payroll Ending 08/16/19 22,939.66
ACH 08/23/2019 08/23/2019 Internal Revenue Service Payroll Ending 08/16/19 44,087.21

Total Disbursements for August 2019 1,167,702.32
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Marina Coast Water District 

Agenda Transmittal  
 
 
Agenda Item: 9-B      Meeting Date: September 16, 2019 
 
Prepared By: Paula Riso     Approved By: Keith Van Der Maaten 
 
Agenda Title: Approve the Draft Minutes of the Regular Joint Board/GSA Meeting of August 19, 

2019 
 
Staff Recommendation: The Board of Directors approve the draft minutes of the August 15, 2019 
regular joint Board meeting. 
 
Background: 5-Year Strategic Plan, Mission Statement – We Provide high quality water, 
wastewater collection and conservation services at a reasonable cost, through planning, 
management and the development of water resources in an environmentally sensitive manner.  
 
Discussion/Analysis: The draft minutes of August 19, 2019 are provided for the Board to consider 
approval. 
 
Environmental Review Compliance: None required. 
 
Financial Impact: _____Yes      X     No Funding Source/Recap: None 
 
Other Considerations: The Board can suggest changes/corrections to the minutes. 
 
Material Included for Information/Consideration: Draft minutes of August 19, 2019. 
        
Action Required:             Resolution      X     Motion             Review 
              

 
Board Action 

 
Motion By______________ Seconded By________________ No Action Taken    
 
Ayes       Abstained      
 
Noes       Absent                                                   
 
  



 
 
 

Marina Coast Water District 
Regular Board Meeting/Groundwater Sustainability Agency Board Meeting 

Dual Locations – 11 Reservation Road, Marina, and 1858 Waterford Drive, Moneta, VA  
August 19, 2019 

             
Draft Minutes 

 
1. Call to Order: 
 
President Moore called the meeting to order at 6:30 p.m. on August 19, 2019 at the Marina Council 
Chambers, 211 Hillcrest Avenue, Marina, California.   
 
2. Roll Call: 
 
Board Members Present: 
 
Thomas P. Moore – President  
Jan Shriner – Vice President  
Herbert Cortez  
 
Board Members Absent: 
 
Peter Le 
Matt Zefferman 
 
Staff Members Present: 
 
Keith Van Der Maaten, General Manager 
Roger Masuda, District Counsel  
Kelly Cadiente, Director of Administrative Services 
Derek Cray, Operations and Maintenance Manager 
Michael Wegley, District Engineer 
Rose Gill, HR/Risk Administrator 
Patrick Breen, Water Resources Manager 
Brian True, Senior Engineer 
Paula Riso, Executive Assistant/Clerk to the Board 
 
Audience Members: 
 
Andrew Sterbenz, Schaaf & Wheeler   Kate McKenna, LAFCO CEO 
Philip Clark, Seaside Resident, WCC Member Christy Hopper, City of Marina 
Shawn Storm, Marina Resident, WCC Member Kurt Gonzalez, MCWD Employee  
Therese Kollerer, East Garrison   Jaron Hollida, MCWD Employee 
Gail Morton, Marina Councilmember 
Paula Pelot, Preston Park 
Frank O’Connell  
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3. Public Comment on Closed Session Items: 
 
There were no public comments.  
 
President Moore stated that a request was made by Director Le to table Closed Session Item 4-B 
to the next meeting and asked if any Director would like to make a motion to postpone the item.  
There were no forthcoming motions. 
 
The Board entered into closed session at 6:33 p.m. to discuss the following items: 
 
4. Closed Session: 
 

A. Pursuant to Government Code 54956.9 
Conference with Legal Counsel – Existing Litigation 
 
1) In the Matter of the Application of California-American Water Company (U210W) for 

Approval of the Monterey Peninsula Water Supply Project and Authorization to 
Recover All Present and Future Costs in Rates, California Public Utilities Commission 
Application (“A.”) 12-04-019 

 
2) In the Matter of the Application of California-American Water Company (U 210 W) 

for an Order (1) Approving a Settlement Agreement with the County of Monterey and 
the Monterey County Water Resources Agency to Settle and Resolve Claims and Issues 
Between the Parties and to Promote the Development, Construction and Operation of 
a Water Supply Project for Monterey County on an Expedited Basis, and (2) 
Authorizing the Transfer of Authorized Costs Related to the Settlement Agreement to 
Its Special Request 1 Surcharge Balancing Account, California Public Utilities 
Commission Application (“A.”) 13-05-017, and related  
California Supreme Court petition for writ of review. 

 
3) City of Marina and Marina Coast Water District, Petitioners v. Public Utilities 

Commission of the State of California, Respondent (California-American Water 
Company, et al., Real Parties in Interest), Petitions for Writ of Review, California 
Supreme Court Case No. S253585 

 
4) Marina Coast Water District vs California-American Water Company, Monterey 

County Water Resources Agency; and, California-American Water Company, 
Monterey County Water Resources Agency vs Marina Coast Water District, San 
Francisco Superior Court Case Nos. CGC-15-547125, CGC-15-546632 (Complaint for 
Damages, Breach of Warranties, etc.) 

 
5) Marina Coast Water District v, California Coastal Commission (California-American 

Water Company, Real Party in Interest), Santa Cruz County Superior Court Case No. 
15CV00267, Sixth Appellate District Court of Appeals Case No. H045468 
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Agenda Item 4-A (continued): 
 

6) Bay View Community DE, LLC; Bryan Taylor; Greg Carter; and Brooke Bilyeu vs 
Marina Coast Water District; Board of Directors of Marina Coast Water District; 
County of Monterey and Does 1-25, inclusive, Monterey County Superior Court Case 
No. 18CV000765 (Petition for Writ of Mandate or Administrative Mandate, and 
Complaint for Declaratory and Injunctive Relief and Breach of Contract) 

 
7) Marina Coast Water District, and Does 1-100 v, County of Monterey, County of 

Monterey Health Department Environmental Health Bureau, and Does 101-110, 
Monterey County Superior Court Case No. 18CV000816 (Petition for Writ of Mandate 
and Complaint for Injunctive Relief) 

 
B. Pursuant to Government Code 54957 

Public Employee Performance Evaluation 
Title: General Manager 

 
The Board ended closed session at 7:09 p.m. 
 
President Moore reconvened the meeting to open session at 7:10 p.m.   

 
5. Reportable Actions Taken during Closed Session: 
 
Mr. Roger Masuda, District Counsel, stated that there were no reportable actions taken during 
Closed Session. 
 
6. Pledge of Allegiance: 
 
Mr. Masuda led everyone present in the pledge of allegiance.  
 
7. Oral Communications: 
 
Mr. Phil Clark, Seaside Resident, WCC Member commented that the District’s Water 
Conservation booth and the Water Awareness Committee would be at the Monterey County Fair 
on August 31st and invited everyone to stop by. 
 
8. Presentations: 
 

A. Consider Adoption of Resolution No. 2019-55 in Recognition of Jaron Hollida, Assistant 
Engineer, for 5 Years of Service to the Marina Coast Water District: 

 
Vice President Shriner made a motion to adopt Resolution No. 2019-55 in recognition of Jaron 
Hollida for 5 years of service to the Marina Coast Water District.  Director Cortez seconded the 
motion.  The motion was passed by the following vote: 
 

 Director Zefferman - Absent  Vice President Shriner - Yes 
  Director Le - Absent President Moore - Yes 

Director Cortez - Yes 
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B. Consider Adoption of Resolution No. 2019-56 in Recognition of Kurt Gonzalez, 
Maintenance Worker, for 10 Years of Service to the Marina Coast Water District: 

 
Vice President Shriner made a motion to adopt Resolution No. 2019-56 in recognition of Kurt 
Gonzalez for 10 years of service to the Marina Coast Water District.  Director Cortez seconded 
the motion.  The motion was passed by the following vote: 
 
 Director Zefferman - Absent  Vice President Shriner - Yes 
  Director Le - Absent President Moore - Yes 

Director Cortez - Yes 
 

C. Receive a Presentation from the Local Agency Formation Commission on the District’s 
Annexation of the Ord Community: 

 
Ms. Kate McKenna, Local Agency Formation Commission (LAFCO) Executive Officer, gave a 
brief update on the District’s annexation of the Ord Community and presented the District with a 
Certificate of Completion.  She acknowledged Mr. Van Der Maaten’s assistance with moving this 
annexation forward, as well as a heartfelt thanks to the late Mr. Carl Niizawa, and his help getting 
the process started.  Vice President Shriner asked about voting and running for Board seats.  Ms. 
McKenna answered that those areas will be able to vote and run in the next election.  President 
Moore thanked Ms. McKenna for all the hard work that went into the annexation. 
 
Ms. Paula Pelot, Preston Park Tenants Association, commented that over the years, she and others 
have pushed for this annexation and is very happy that it is now complete.  
 
Ms. Therese Kollerer, East Garrison resident, expressed her thanks to MCWD and LAFCO to have 
the tenacity over the years to bring this annexation to fruition. 
 
9. Consent Calendar: 
 
Mr. Keith Van Der Maaten, General Manager, commented that there was a typo on page 2 of the 
July 30, 2019 draft minutes, and noted the word “sights” should be “sites”. 
 
Vice President Shriner made a motion to approve the Consent Calendar consisting of: A) Receive 
and File the Check Register for the Month of July 2019; B) Approve the Draft Minutes of the 
Regular Joint Board/GSA Meeting of July 15, 2019; C) Approve the Draft Minutes of the Special 
Joint Board/GSA Meeting of July 30, 2019, as amended; and, D) Consider Affirming that District 
Board Members and District Staff are Covered Under the District’s Liability Insurance While 
Attending Meetings and Activities Conducted by the Special Districts Association of Monterey 
County.  Director Cortez seconded the motion.  The motion was passed by the following vote: 
 
 Director Zefferman - Absent  Vice President Shriner - Yes 
  Director Le - Absent President Moore - Yes 
 Director Cortez - Yes 
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10. Action Items: 
 

A. Consider Adoption of Resolution No. 2019-57 Authorizing a Task Order Under the Schaaf 
& Wheeler On-Call Engineering Services Contract for the Preparation of a Water Supply 
Assessment and an Infrastructure Impact Analysis for the City of Marina’s Downtown 
Vitalization Specific Plan: 
 

Mr. Brian True, Senior Engineer, introduced this item. 
 
Vice President Shriner made a motion to adopt Resolution No. 2019-57 to authorize a Task Order 
Under the Schaaf & Wheeler On-Call Engineering Services Contract for the Preparation of a Water 
Supply Assessment and an Infrastructure Impact Analysis for the City of Marina’s Downtown 
Vitalization Specific Plan.  Director Cortez seconded the motion.   
 
Ms. Christy Hopper, City of Marina, commented that the Water Supply Assessment and water and 
sewer modeling are critical elements of the City’s ability to progress with the Environmental 
Impact Report (EIR) for the Downtown Vitalization Plan.  She noted there are a lot of moving 
parts of this project and the City is requesting a timeline of when the Assessment will be completed 
so they can keep moving forward.  President Moore asked if the City needed to provide anything 
else to the District in order to move this forward.  Ms. Hopper stated that the City Council has 
adopted some baseline conditions as well as some assumptions that will be studied in the EIR 
regarding proposed densities in the Downtown Plan and that is information that will need to be 
passed along to the District. 
 
The motion was passed by the following vote: 
 
 Director Zefferman - Absent  Vice President Shriner - Yes 
  Director Le - Absent President Moore - Yes 

Director Cortez - Yes 
 

B. Consider Adoption of Resolution No. 2019-58 Amending a Professional Services 
Agreement with Denise Duffy and Associates for Monitoring of the Regional Urban Water 
Augmentation Project: 
 

Mr. Michael Wegley, District Engineer, introduced this item.  The Board asked clarifying 
questions.   
 
Director Cortez made a motion to adopt Resolution No. 2019-58 amending a Professional Services 
Agreement with Denise Duffy and Associates for monitoring of the Regional Urban Water 
Augmentation Project.  Vice President Shriner seconded the motion.  The motion was passed by 
the following vote: 
 
 Director Zefferman - Absent  Vice President Shriner - Yes 
  Director Le - Absent President Moore - Yes 

Director Cortez - Yes 
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11. Staff Reports: 
 

A. Receive the Developer Account Update through March 31, 2019: 
 
Mr. True introduced this item noting that although the Dunes Residential, and East Garrison 
Projects show outstanding balances as of March 31st, the District has received payment and the 
accounts are in good standing. President Moore suggested staff contact RCI to encourage them to 
pay the funds that have been owed to the District since 2010.  Mr. True answered that RCI will be 
moving forward on another project by the end of the year and staff will require they pay the arrears 
before moving forward.  He said the same is for Seaside Resort.  President Moore suggested 
looking into an agreement that requires developers to pay late fees on outstanding balances owed 
to the District. 
 

B. Receive an Update of the Capital Projects to be Funded with 2019 Revenue Bonds: 
 
Ms. Kelly Cadiente, Director of Administrative Services, introduced this item.  Vice President 
Shriner thanked Ms. Cadiente for the information and that it helped clarify any questions she had.  
Director Cortez questioned how projects get rated for high/medium/low priority.   Mr. Wegley 
answered that high priority projects need to be started within the first year and medium priority 
projects started within the next two years, and so on.   
 

C. Review and Provide Input on Updates to the 5-Year Strategic Plan: 
 
Mr. Van Der Maaten introduced this item and reviewed the proposed changes to the Plan.   
 
Vice President Shriner questioned if the District has “green policies” or if they would need to be 
created.  Mr. Van Der Maaten stated he envisioned them as part of the Plan.  Vice President Shriner 
suggested making a carbon emission inventory as part of the Facilities Master Plan as well as a 
plan to reduce carbon emissions.  She also suggested adding the WIIN, SWRCB, and GSP 
acronyms to the Glossary of Acronyms. 
 
Director Cortez asked to highlight the Water Conservation Commission in the Vision Statement. 
He also suggested listing the District Core Values under the Core Value section. 
 
President Moore agreed that there should be some mention of the Water Conservation Commission 
and the work they do. He suggested the second bullet in the Vision Statement should remove “we 
have annexed the Ord Community” as that is done, and the Vision Statement is looking forward. 
 
Director Cortez asked to add the validation of employees, i.e. anniversary awards, to the Plan. 
 
President Moore suggested staff create a list of District policies to help identify the policy types. 
 
Mr. Shawn Storm, Marina resident/WCC member, commented that what was missing from the 
Plan for the Water Conservation Commission was a tangible goal, i.e. what is the plan and how 
much to conserve.  He suggested adding tangible numbers.  For instance, “In the next five years 
conserve 20% of water and reduce the water loss to 4%.” 
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12. Informational Items: 
 

A. General Manager’s Report: 
 
No report was given.   
 

B. Counsel’s Report: 
 
No report was given. 
 

C. Committee and Board Liaison Reports: 
 
1. Water Conservation Commission: 

 
Mr. Patrick Breen, Water Resources Manager, gave a brief update and noted the next meeting is 
scheduled for September 5th. 

 
2. Joint City District Committee: 

 
President Moore gave a brief update and said the next meeting is scheduled for September 3rd. 
 

3. Executive Committee: 
 
President Moore gave a brief update noting the next meeting is scheduled for September 10th. 
 

4. Community Outreach Committee: 
 

Director Cortez gave a brief update. 
 

5. Budget and Personnel Committee: 
 
Vice President Shriner gave a brief update. 
 

6. M1W Board Member: 
 

President Moore gave a brief update noting the next meeting is scheduled for August 26th. 
 

7. LAFCO Liaison: 
 

Director Cortez gave a brief update. 
 

8. FORA:  
 
Mr. Van Der Maaten gave a brief update.   
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9. WWOC: 
 
Mr. Van Der Maaten noted the next meeting was September 19th. 
 

10. JPIA Liaison: 
 
No report was given.   
 
 11. Special Districts Association Liaison:  
 
President Moore stated the next meeting is scheduled for October 15th. 
 
  12. SVGSA Liaison: 
 
Mr. Van Der Maaten gave a brief update. 
 
13. Correspondence: 
 
President Moore noted that USGS commended the District for their help with groundwater 
monitoring. 
 
14. Board member Requests for Future Agenda Items: 
 
President Moore noted that the Board members can email in their requests. 
 
15. Director’s Comments: 
 
Director Cortez, Vice President Shriner, and President Moore made comments. 
 
President Moore recessed the meeting from 8:40 p.m. to 8:49 p.m.  
 
The Board reentered into closed session at 8:49 p.m.to discuss the following item: 
 
4. Closed Session: 

 
B. Pursuant to Government Code 54957 

Public Employee Performance Evaluation 
Title: General Manager 

 
President Moore reconvened the meeting to open session at 9:59 p.m.   

 
5. Reportable Actions Taken during Closed Session: 
 
Mr. Masuda stated that there were no reportable actions taken during Closed Session. 
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16. Adjournment: 
 
The meeting was adjourned at 10:00 p.m. 
  
        
         APPROVED:  
          
               
         Thomas P. Moore, President  
 
ATTEST: 
 
 
           
Paula Riso, Deputy Secretary 



 
Marina Coast Water District 

Agenda Transmittal 
 
 
Agenda Item: 9-C      Meeting Date: September 16, 2019 
 
Prepared By: Michael Wegley     Approved By:  Keith Van Der Maaten 
 
Agenda Title: Consider Adoption of Resolution 2019-61 to Authorize a Notice of Completion for 

the Regional Urban Water Augmentation Project Recycled Water Pipeline and 
Blackhorse Recycled Water Reservoir to be filed with the Monterey County 
Recorder 

 
Staff Recommendation:  The Board of Directors adopt Resolution No. 2019-61 to authorize a 
Notice of Completion for the Regional Urban Water Augmentation Project Recycled Water 
Pipeline and Blackhorse Recycled Water Reservoir be filed with the Monterey County Recorder. 
 
Background:  5-Year Strategic Plan, Element No. 2 Infrastructure – Our objective is to provide a 
high quality water distribution system and an efficiently operating wastewater collection system 
to serve existing and future customers. Through the master planning process, our infrastructure 
strategy is to carefully maintain our existing systems and ensure future additions and replacements 
will meet District standards. 
 
On July 6, 2017, District staff conducted a bid opening for the “Regional Urban Water 
Augmentation Project (RUWAP) Recycled Water Pipeline and Blackhorse Recycled Water 
Reservoir”.  It is the first phase of construction to build a recycled water pipeline network.  The 
second phase is for construction of distribution mains branching off the transmission main that 
will serve landscape irrigation users in the MCWD service area and former Fort Ord. Attachment 
No. 1 is an overall Recycled Water Project Alignment map. The transmission pipeline project (blue 
line on Attachment No. 1) includes: 
 

• 40,000 linear feet of 24” diameter transmission main pipeline; 
• A connection to the Advance Water Treatment Facility (AWTF) at the Monterey One 

Water (M1W) fence line with Armstrong Ranch; 
• Connections to an existing dry pipeline on the CSUMB Campus previously constructed 

for the RUWAP project; 
• connection to an existing pipeline in General Jim Moore Blvd. previously constructed 

from Del Rey Oaks to Normandy Blvd for the RUWAP Project;  
• One 2 million gallon welded steel storage tank referred to as the Blackhorse Reservoir. 

 
The RUWAP transmission main serves the dual purpose of a conveyance pipeline for the delivery 
of purified recycled water (PRW) from the AWTF: 
 

• To MCWD for landscape irrigation within the District service area, and  
• To M1W for groundwater recharge injection wells in the Seaside Groundwater Basin 

 
The AWTF will provide up to 4,300 AFY; 600 AFY to MCWD and 3,700 AFY to M1W. 
Construction of the second phase for the Distribution Mains (red lines on Attachment No. 1) is 
scheduled to take place in 2020.  
 



 
On July 17, 2017, the Board adopted Resolution No. 2017-44 authorizing a construction contract 
with Mountain Cascade, Inc. in the amount of $22,648,480 and authorized a contingency amount 
of $4,529,757 for a total Board authorized project budget dollar amount not-to exceed $27,178,237 
for the RUWAP Recycled Water Pipeline and Blackhorse Recycled Water Reservoir.  
 
Discussion/Analysis:  Work on the RUWAP Recycled Water Pipeline and Blackhorse Recycled 
Water Reservoir began in October 2018 and was substantially completed in January 2019. 
However, tree restoration in the City of Seaside and the added Department of Drinking Water 
(DDW) requirement of an internal mixing system in the reservoir delayed final completion until 
August. 
 
During the project the contractor submitted 54 potential change orders.  Nine were rejected and 45 
approved following adjustment reviews for a total amount of $1,061,276.61 or 4.7% of the contract 
award.  The table below represents the award amount compared to the final contracted amount for 
construction and consultant services. 
 

Regional Urban Water Augmentation Project Recycled Water Pipeline and 
Blackhorse Recycled Water Reservoir Cost 

 Item 
Board Awarded Contract 

Amount 
Final Contract 

Amount 
Construction (Mountain Cascade, 
Inc.) 

$22,648,480.00 $23,640,256.61 

Construction Management (MWH 
Constructors) 

$1,259,867.00 $1,343,326.00 

Environmental Mitigation 
Monitoring (Denise Duffy & 
Associates) 

$242,433.00 $272,784.00 

Engineering During Construction 
(Carollo Engineers) 

$453,137.00 $453,137.00 

Total $24,603,917.00 $25,709,503.61 
 
The total cost of the RUWAP construction services (Mountain Cascade, MWH Constructors, 
Denise Duffy and Associates) amounted to $25,779,003.61 which was within the Board authorized 
amount of $27,178,237.00  (Resolution No. 2017-44).  
 
Based on cost sharing allocations of the Pure Water Delivery and Supply Project Agreement, the 
RUWAP capital construction costs for M1W and MCWD are: 
 

Capital Construction Costs 
 M1W MCWD Total 
Base Contract $13,803,492.68 $8,844,987.32 $22,648,480.00 
Change Orders $541,306.72 $450,469.89 $991,776.61 
Total $14,344,799.40 $9,295,457.21 $23,640,256.61 

  
 
Staff is recommending a Notice of Completion be filed with the Monterey County Recorder as the 
work was completed pursuant to the plans and specification and contract obligations. 
 
Environmental Review Compliance: None required. 



 
 
Financial Impact:             Yes         X     No Funding Source/Recap: Capital Improvements 
Budget, Project RW-0156.  
 
Other considerations: None required. 
 
Material Included for Information/Consideration:  Resolution No. 2019-61; and, Recycled Water 
Project Alignment Map. 
 
Action Required:      X     Resolution                Motion              Review 
(Roll call vote is required.) 
              
 

Board Action 
 
Motion By______________ Seconded By________________ No Action Taken    
 
Ayes       Abstained      
 
Noes       Absent                                                   
 
 
 
 
 
 
  



 
September 16, 2019 

 
Resolution No. 2019-61 

Resolution of the Board of Directors 
Marina Coast Water District 

Authorize a Notice of Completion for the Regional Urban Water Augmentation Project  
Recycled Water Pipeline and Blackhorse Recycled Water Reservoir 

 
 
 RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019, at 211 Hillcrest 
Avenue, Marina, California as follows: 
 

WHEREAS, the District Capital Improvement Program included the Regional Urban 
Water Augmentation Project Recycled Water Pipeline and Blackhorse Recycled Water Reservoir; 
and, 
  
 WHEREAS, the Board approved a contract with Mountain Cascade, Inc. to provide 
construction services for the Regional Urban Water Augmentation Project Recycled Water 
Pipeline and Blackhorse Recycled Water Reservoir in the amount of $22,648,480.00 and 
authorized a total project budget amount of $27,178,237 (Resolution No. 2017-44); and, 
 

WHEREAS, Mountain Cascade has completed the Regional Urban Water Augmentation 
Project Recycled Water Pipeline and Blackhorse Recycled Water Reservoir according to the 
contract documents with a total project cost of $25,709,503.61; and, 
 
 WHEREAS, staff is recommending a Notice of Completion be filed with the Monterey 
County Recorder as the work was completed pursuant to the plans and specification and contract 
obligations. 
 
 NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 
Water District does hereby authorize the General Manager to file a Notice of Completion for the 
Regional Urban Water Augmentation Project Recycled Water Pipeline and Blackhorse Recycled 
Water Reservoir with the Monterey County Recorder, and to take all actions and execute all 
documents as may be necessary or appropriate to give effort to this resolution. 
 
 PASSED AND ADOPTED on September 16, 2019 by the Board of Directors of the Marina 
Coast Water District by the following roll call vote:  
 

Ayes:  Directors          
 
 Noes:  Directors          
 
 Absent: Directors          
 
 Abstained: Directors          
 
 

______________________________ 
Thomas P. Moore, President 



 
 
 
 
ATTEST: 
 
_________________________ 
Keith Van Der Maaten, Secretary 
 
 

CERTIFICATE OF SECRETARY 
 
 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-61 adopted September 
16, 2019. 
 
 

______________________________ 
Keith Van Der Maaten, Secretary 
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Marina Coast Water District 

Agenda Transmittal 
 
 
Agenda Item: 9-D       Meeting Date: September 16, 2019 
 
Prepared By: Derek Cray                                    Approved By: Keith Van Der Maaten 
 
Agenda Title: Consider Adoption of Resolution No. 2019-62 for the Purchase of Eight New 

Standby Generators and Six New Automatic Transfer Switches from Quinn Cat  
 
Staff Recommendation: The Board of Directors to accept the proposal for the purchase of eight 
new standby generators and six new transfer switches from Quinn Cat in the amount not-to-exceed 
$654,953.75 and authorize the General Manager to sign all the necessary documents. 
 
Background: 5-Year Strategic Plan Mission Statement – We provide our customers with high 
quality water, wastewater collection and conservation services at a reasonable cost, through 
planning, management and the development of water resources in an environmentally sensitive 
manner.  
 
The Marina Coast Water District (District) operates the water and wastewater for Central Marina 
and the Ord Communities.  The District’s water system (2710017) is regulated by the State Water 
Resources Control Board, Department of Drinking Water and the wastewater collection system is 
regulated under State Water Resources Control Board Statewide General Discharge Requirements 
Order No. 2006-0003-DWQ.   
 
Discussion/Analysis: The District Operations and Maintenance Department maintains the 
District’s water and wastewater facilities.  Many of these critical facilities currently do not have 
automatic standby power.  Due to the recent changes from PG&E implementing new standards to 
the Public Safety Power Shutoff Program (PSPS), power could potentially be shutoff to all the 
District’s facilities for up to five concurrent days.  Therefore, since the District does not have 
enough standby power to keep water and wastewater services going for an extended length of time, 
an emergency was declared and immediate design for seven permanent, and one portable generator 
began.   
 
District staff has been working directly with the design engineers, TJC and Associates, Inc. on 
sizing calculations and procurement specifications for seven stationary generator/diesel sets 
(gensets), one portable generator, and six automatic transfer switches (ATS) for the following sites:  

1. Well 31 
2. Well 34 
3. B/C Booster Station 
4. Marina Booster Station (Reservoir 2) 
5. Dunes Sewer Lift Station 
6. East Garrison Sewer Lift Station 
7. Crescent Sewer Lift Station 

  
With the finalized procurement documents, the District sought out proposals via Sourcewell for 
the above listed gensets and ATS’s plus one additional pull behind portable generator.  Quinn Cat, 
out of Salinas, California, provided the District with a Sourcewell Proposal for a total amount of 
$654,953.75. The Operations and Maintenance staff have been satisfied with the current 



 
Caterpillar Generators that the District owns as they have proven to be reliable over the years.  
Also, the District has a very good working relationship with Quinn Cat, as they currently do all 
emergency repair for the District’s generators.   
 
The proposed six large gensets are Caterpillar made, double wall diesel containment with leak 
detection and I/O output to allow status monitoring from the Districts SCADA system.  The 
smaller genset is a Taylor brand with the same leak and I/O output as the larger Caterpillar brand.  
The six transfer switches are ASCO brand and match what the District currently has at most of its 
pumping stations.  Only six ATS’s are required because well 34 currently has an ASCO manual 
transfer switch (MTS), that will be converted to an ATS during construction.  This will reduce 
costs by eliminating the need to purchase a brand new ATS for that site.  Lastly, the proposed pull 
behind is a 110 Kw, Caterpillar brand, capable of powering most of the District’s lift stations and 
both District office buildings.   
 
The Sourcewell pricing includes delivery, startup services, 2-year warranty, and applicable sales 
tax.  The District has been a member of Sourcewell since 2013 and Sourcewell meets all 
competitive bidding requirements for the District.    
 
Since these pieces of equipment are built on order, and there is currently a delivery wait time of 
approximately 3-5 months, staff is recommending the Board of Directors accept the proposal in 
the amount not-to-exceed $654,953.75 so that an order can be placed immediately.  Payment terms 
are net 30 upon delivery.  
 
Environmental Review Compliance: None required. 
 
Financial Impact:       X      Yes              No  Funding Source/Recap: Funding for the 
purchase of the generators and ATS’s will come from the General Operating Reserves of each cost 
center proportionate to the cost center where the generators or ATS’s will be placed.  When the 
District acquires the 2019 bond revenue, reserves will be replenished with the proceeds from the 
bond accordingly. 
  
The following chart represents each cost centers percentage and amount required for the purchase 
of the generators and ATS.  Costs for each generator and ATS were taken directly out of the 
representing cost center to where the pump station is located.  The portable generator was split 
between all 4 cost centers based off the District’s allocation model. 
  

Cost Center Percentage of Grand Total Amount 

Ord Water 61.55% $403,108.47 

Marina Water 9.07% $59,422.17 

Ord Sewer 16.75% $109,689.19 

Marina Sewer 12.63% $82,733.92 

Grand Total 100% $654,953.75 
 
Other Considerations: None 
 
Material Included for Information/Consideration:  Resolution No. 2019-62, a copy of the 
Sourcewell Generator/ATS proposal, and generator and ATS specification sheets.   
 
Action Required:        X      Resolution                Motion              Review 
(Roll call vote is required.) 



 
              
              
 

Board Action 
 

Motion By______________ Seconded By________________ No Action Taken_____________ 
 
Ayes       Abstained      
 
Noes       Absent                                                   

 
 
 
 
 
 
 



 
September 16, 2019 

 
Resolution No. 2019 - 62 

Resolution of the Board of Directors 
Marina Coast Water District 

Approving the Purchase of Eight New Standby Generators and  
Six New Automatic Transfer Switches from Quinn Cat 

 
 

 RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019 at 11 Reservation 
Road, Marina, California. 
 

WHEREAS, the District potable water system is regulated under the State Water Resources 
Control Board, Division of Drinking Water, Permit No. 2710017; and, 
  
 WHEREAS, the District’s wastewater collection system is regulated under State Water 
Resources Control Board Statewide General Discharge Requirements Order No. 2006-0003-
DWQ; and,  

 
WHEREAS, Pacific Gas and Electric (PG&E) has recently changed its requirement for its 

Public Safety Power Shutoff Program (PSPS) to make them more stringent and to be utilized more 
frequently; and,  
 

WHEREAS, the District currently does not have enough automatic standby power to keep 
District water and wastewater services flowing to its customers in the event of an extended power 
outage; and, 

  
WHEREAS, an emergency was declared on Friday, July 19, 2019 to begin immediate work 

to design, procure and install the necessary generators to keep District services going in the event 
of an extended power outage; and, 

 
WHEREAS, the District sought out a proposal via Sourcewell for seven stationary standby 

generators, one portable standby generator, and six automatic transfer switches; and,  
 
WHEREAS, the District received a proposal from Quinn Cat through Sourcewell for eight 

standby generators and six new automatic transfer switches, to be built on order, in the amount of 
$654,953.75; and, 

 
WHEREAS, the District is a member of Sourcewell, a government unit which falls under 

intergovernmental purchasing of the District’s procurement policy; and, 
 
WHEREAS, the purchase is not through Federal funds. 

 
NOW, THEREFORE, BE IT RESOLVED, the Board of Directors of the Marina Coast 

Water District does hereby approve the proposal from Quinn Cat in the amount not-to-exceed 
$654,953.75 for eight new standby generators and six new automatic transfer switches and 
authorizes the General Manager to execute all necessary contracts and documents to procure the 
equipment. 

 



 
PASSED AND ADOPTED on September 16, 2019 by the Board of Directors of the Marina 

Coast Water District by the following roll call vote:  
 
Ayes:  Directors          

 
 Noes:  Directors          
 
 Absent: Directors          
 
 Abstained: Directors          
 
 

______________________________ 
Thomas P. Moore, President 

 
 
 
ATTEST: 
 
_________________________ 
Keith Van Der Maaten, Secretary 
 
 

CERTIFICATE OF SECRETARY 
 
 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-62 adopted September 
16, 2019. 
 

 
      

                           Keith Van Der Maaten, Secretary  
 

 

  



 

 QUOTATION                 NO. 190623Rev2 
3500 Shepherd Street, City of Industry, California   90601 
Box 226789, Los Angeles, California   90022-0744 
(562) 463-6000   Fax: (562) 463-7156   Date: September 4, 2019   Page: 1 of 14 
 
 

To: Contact: Derek Cray Terms: Net 30 

 Company: Marina Coast Water District F.O.B. Jobsite, unloading by others 

 Address: 2840 4th Ave Sales Rep.: Samuel Vizcarra 
 City, Zip: Marina, CA 93933 Contact #: 831-750-4072 

 Phone: 831-883-5903 Email: dcray@mcwd.org Email: svizcarra@quinnpower.com 

Project Name: MCWD Standby Generator  
 

 

Qty: Description List Price Source Well 
Discount 

1 Well 31 Caterpillar, Model C13 Diesel Standby Generator Set.   
Rated 350kW, w/fan, 60Hz,3Ph, 277/480V at 1800 RPM.   $ 133,819.00 $   93,750.00 

1 Well 34 New Caterpillar, Model C13 Diesel Standby Generator Set.   
Rated 400kW, w/fan, 60Hz, 3Ph, 277/480V at 1800 RPM.   $ 138,855.00 $  96,500.00 

1 Zone B/C Caterpillar, Model C18 Diesel Standby Generator Set.   
Rated 600kW, w/fan, 60Hz, 3Ph, 277/480V at 1800 RPM.   $ 173,892.00 $   121,070.00 

1 

.   
Dunes Drive Caterpillar, Model D80-8 Diesel Standby Generator Set.   
Rated 80kW, w/fan, 60Hz, 3Ph, 277/480V at 1800 RPM.   
 

$ 44,393.00 $  38,200.00 

1 East Garrison Caterpillar, Model D100-8 Diesel Standby Generator Set.   
Rated 100kW, w/fan, 60Hz, 3Ph, 277/480V at 1800 RPM $ 46,868.00 $   39,900.00 

1 Marina Booster Caterpillar, Model C9 Diesel Standby Generator Set.   
Rated 250kW, w/fan, 60Hz, 3Ph, 277/480V at 1800 RPM.   $ 110,019.00 $   78,520.00 

1 Crescent Lift Station Taylor, Model TD8 Diesel Standby Generator Set.   
Rated 8 W, w/fan, 60Hz, 1PH, 120/240V  $ 28,275.00 $   23,800.00 

1 Portable Caterpillar, Model XQ125 Diesel Standby Generator Set.   
Rated 100kW, w/fan, 60Hz, 1Ph 3Ph, 120/208 120/240 277/480V at 1800 RPM.   $ 80,943.00 $   69,400.00 

1 Well #31 New ASCO, Series 300 Automatic Transfer Switch, Open Transition. 
Rated 800A, 3P, 277/480V, 60Hz, 3Ph, NEMA 1 Stainless Enclosure, $10,594.00 $   6,780.00 

2 East Garrison and Dunes New ASCO, Series 300 Automatic Transfer Switch, Open Transition. 
Rated 100A, 3P, 277/480V, 60Hz, 3Ph, NEMA 4X Enclosure, 65 kAIC WCR.                      $4775.00 Each $ 7,500.00 Each $   9,550.00 Pr 

1 Marina New ASCO, Series 300 Automatic Transfer Switch, Open Transition. 
Rated 600A, 3P, 277/480V, 60Hz, 3Ph, NEMA1  Enclosure,.. $ 92,250.00 $   5,920.00 

1 Crescent New ASCO, Series 300 Automatic Transfer Switch, Open Transition. 
Rated 70A, 2P,120/240V, 60Hz,1Ph, NEMA 3R Enclosure,  $ 7,600.00 $   4,790.00 

1 
 
 

Zone B/C New ASCO, Series 300 Automatic Transfer Switch, Open Transition. 
Rated 1200A, 3P, 277/480V, 60Hz, 3Ph, NEMA 3R Enclosure, 
 
 

$ 17,700.00 
 

Total 

$   11,320.00 
 

$ 599,500.00 

SALES TAX NOT INCLUDED.  Buyer responsible for all taxes including any applicable tire fees.  The quotation provided 
herein is for information only, and is not a valid offer to sell unless signed by an officer of Quinn Power Systems in the 
space provided below. Any offer to sell or any offer accepted shall be subject to the Terms and Conditions page. Unless 
expressly stated on the face of this quotation, all prices, delivery schedules and product specifications are subject to 
change without notice.  Quotation is good for 30 days from quote date above, expires after that duration. 

Total Price  
(SALES TAX @ 
9.25%): 

$  654,953.75 
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BILL OF MATERIALS 
Genset 
 

Well #31 Pump Station 
EPA STATIONARY EMERGENCY 
60HZ 480 VOLT (WYE) 
STANDBY POWER 
350ekW, 60Hz, 1800rpm 
C13 60HZ PKG 350ekw CERTESE 
UL 2200 LISTED PACKAGE GEN SET 
NO CSA CERTIFICATION 
IBC SEISMIC CERT OF COMPLIANCE 
ENGLISH INSTRUCTION LANGUAGE 
STANDARD WARRANTY 
GENERAL EPG 
PUBLIC OR CIVIL SERVICES 
STANDBY POWER 
AUTHORIZED APPROVAL NUMBER 
PERMANENT MAGNET EXCITATION 03 
LC6114B SE CIP ALT U5 
GEN MOUNTING DUCT PLATE 
INTEGRATED VOLTAGE REGULATOR 
130C TEMP RISE OVER 40C AMB 
680 GAL INTEGRAL TANK BASE 
NO SUB BASE FUEL TANK. 
5 GALLON SPILL CONTAINMENT 
AUD&VIS FUEL ALARM (90% LEVEL) 
SOUND ATT LEVEL 1 ENCLOSURE 
SOUND ATT ENCL LEVEL 1 -WHITE 
150 MPH IBC CERT WIND ENCLOSU 
NO COLD WEATHER BUNDLE. 
STANDARD PANEL DOOR WITH ENC 
EMCP4.2B CONTROL PANEL 
CONTROL PANEL MOUNTING LEFT 
600:5 CT RATIO 
DISCRETE I/O MODULE 
EXTERNAL ANALOG INPUT 
GEN RUNNING & FAULT RELAY 
HEATER CONTROL GROUP 
STANDARD WET BATTERY 
BATTERY CHARGER 10 AMP DUAL 
JACKET WATER HEATER 240 VAC 
POWER CENTER - RH MOUNTED 
RELAY GROUND FAULT INDICATION 
SINGLE CIRCUIT BREAKER 
600A SINGLE MANUAL CB LS/I 
NO SUSE DECALS & FILMS 
NEUTRAL BAR NTS1 
NOT REQUIRED 
CB CABLE GP ABB/T6-800/600 
NEUTRAL CABLE GP 800A 
STD AIR CLEANER - LIGHT DUTY 
STANDARD RADIATOR 
SA LEVEL 1 MUFFLER 
LOCAL ANNUN NFPA99-110/CSA282 
QTY REMOTE ANNUNC 
ANNUNCIATOR BOX 
QTY REMOTE ANNUNC 
REMOTE E-STOP BUTTON 
NO PRODUCT LINK GEN CELLULAR 
DEVICE SERVER 
STD TEST - PKG GEN SET 0.8 PF 
ALTERNATOR TEST REPORT 
CAT DECALS 
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Well #34 Pump Station 
EPA STATIONARY EMERGENCY 
60HZ 480 VOLT (WYE) 
STANDBY POWER 
400ekW, 60Hz, 1800rpm 
C13 60HZ PKG 400ekw CERTESE 
UL 2200 LISTED PACKAGE GEN SET 
NO CSA CERTIFICATION 
IBC SEISMIC CERT OF COMPLIANCE 
ENGLISH INSTRUCTION LANGUAGE 
STANDARD WARRANTY 
GENERAL EPG 
PUBLIC OR CIVIL SERVICES 
STANDBY POWER 
AUTHORIZED APPROVAL NUMBER 
PERMANENT MAGNET EXCITATION 03 
LC6114D SE CIP ALT 1Q 
GEN MOUNTING DUCT PLATE 
INTEGRATED VOLTAGE REGULATOR 
105C TEMP RISE OVER 40C AMB 
680 GAL INTEGRAL TANK BASE 
NO SUB BASE FUEL TANK. 
5 GALLON SPILL CONTAINMENT 
AUD&VIS FUEL ALARM (90% LEVEL) 
SOUND ATT LEVEL 1 ENCLOSURE 
SOUND ATT ENCL LEVEL 1 -WHITE 
150 MPH IBC CERT WIND ENCLOSU 
NO COLD WEATHER BUNDLE. 
STANDARD PANEL DOOR WITH ENC 
EMCP4.2B CONTROL PANEL 
CONTROL PANEL MOUNTING LEFT 
800:5 CT RATIO 
DISCRETE I/O MODULE 
EXTERNAL ANALOG INPUT 
GEN RUNNING & FAULT RELAY 
HEATER CONTROL GROUP 
STANDARD WET BATTERY 
BATTERY CHARGER 10 AMP DUAL 
JACKET WATER HEATER 240 VAC 
POWER CENTER - RH MOUNTED 
RELAY GROUND FAULT INDICATION 
SINGLE CIRCUIT BREAKER 
800A SINGLE MANUAL CB LS/I 
NO SUSE DECALS & FILMS 
NEUTRAL BAR NTS1 
NOT REQUIRED 
CB CABLE GP ABB/T6-800/600 
NEUTRAL CABLE GP 800A 
STD AIR CLEANER - LIGHT DUTY 
STANDARD RADIATOR 
SA LEVEL 1 MUFFLER 
LOCAL ANNUN NFPA99-110/CSA282 
QTY REMOTE ANNUNC 
ANNUNCIATOR BOX 
QTY REMOTE ANNUNC 
REMOTE E-STOP BUTTON 
NO PRODUCT LINK GEN CELLULAR 
DEVICE SERVER 
STD TEST - PKG GEN SET 0.8 PF 
CAT DECALS 
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Zones B/C Booster Pump Station 
EPA STATIONARY EMERGENCY 
60HZ 480 VOLT (WYE) 
STANDBY POWER 
600ekW, 60Hz, 1800rpm 
C18 60HZ PKG 600 CERTESE 
UL 2200 LISTED PACKAGE GEN SET 
NO CSA CERTIFICATION 
IBC SEISMIC CERT OF COMPLIANCE 
ENGLISH INSTRUCTION LANGUAGE 
STANDARD WARRANTY 
GENERAL EPG 
PUBLIC OR CIVIL SERVICES 
STANDBY POWER 
AUTHORIZED APPROVAL NUMBER 
PERMANENT MAGNET EXCITATION 04 
LC7024J AREP CIP ALT 65 
GEN MOUNTING DUCT PLATE 
INTEGRATED VOLTAGE REGULATOR 
105C TEMP RISE OVER 40C AMB 
WIDE BASE W/EXTENSION 07 
NO MICHIGAN TANK KITBUNDLE 
SUB TANK BASE (1000 GAL.) 
5 GALLON SPILL CONTAINMENT 
AUD&VIS FUEL ALARM (90% LEVEL) 
LEVEL 1 SOUND ATTEN WHITE J6 
NO COLD WEATHER BUNDLE. 
EMCP4.2B CONTROL PANEL 
CONTROL PANEL MOUNTING LEFT 
1000:5 CT RATIO 
DISCRETE I/O MODULE 
EXTERNAL ANALOG INPUT 
GEN RUNNING & FAULT RELAY 
HEATER CONTROL GROUP 
STANDARD WET BATTERY 
BATTERY CHARGER 10 AMP DUAL 
JACKET WATER HEATER 240 VAC 
POWER CENTER - RH MOUNTED 
RELAY GROUND FAULT INDICATION 
SINGLE CIRCUIT BREAKER 
1200A SINGLE MANUAL CB LS/I 
NO SUSE DECALS & FILMS 
NEUTRAL BAR NTS1200 
CB CABLE GP ABB/T7-1200 
NEUTRAL CABLE GP 1200A 
STD AIR CLEANER - LIGHT DUTY 
STANDARD RADIATOR 
ENCLOSURE SILENCER 
LOCAL ANNUN NFPA99-110/CSA282 
QTY REMOTE ANNUNC 
ANNUNCIATOR BOX 
QTY REMOTE ANNUNC 
REMOTE E-STOP BUTTON 
NO PRODUCT LINK GEN CELLULAR 
DEVICE SERVER 
STD TEST - PKG GEN SET 0.8 PF 
CAT DECALS 
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Dunes Drive Lift Station 
EPA STATIONARY EMERGENCY 
60HZ 3PH 480/277V VOP601 
STANDBY POWER 
60 Hz, 80 kW 
D80-8 60HZ 480V 
ENGLISH PANEL LANGUAGE 
UL 2200 LISTED PACKAGE GEN SET 
NO CSA CERTIFICATION 
IBC_SEISMIC CERT OF COMPLIANCE 
ENGLISH INSTRUCTION LANGUAGE 
STANDARD WARRANTY 
GENERAL EPG 
PUBLIC OR CIVIL SERVICES 
STANDBY POWER 
AUTHORIZED APPROVAL NUMBER 
LC3114D 60Hz SE ALT Z5 
PERMANENT MAGNET EXCITATION 
105C TEMP RISE OVER 40C AMB 
SKID WITH FUEL TANK 
FUEL SUB-BASE TANK 209 GALLON 
5 GALLON SPILL CONTAINMENT 
NO TANKS RISER 
Standard vent pipe 12ft Extens 
EMERGENCY VENT UL-3" 
Fuel Level Alarms / SD 
L1 SOUND ATTENUATED (WHITE) 
IBC CERTIFICATION WIND ENCLOSU 
CAT White 
EMCP4.2B CONTROL PANEL 
NFPA BUNDLE 
DISCRETE I/O MODULE SHIP LOOSE 
STANDARD BATTERY 
NFPA BATT CHARGER UL10A 120VAC 
JACKET WATER HEATER 
NO EXTERNAL EMERGENCY STOP 
OIL TEMP GAUGE AND SENDER 
VOLT FREE CONTACTS GENSET RUN 
LOW COOLANT LEVEL SHUTDOWN 1 
OVERLOAD ALARM SWITCH PPo1_I 
SEISMIC VIBRATION ISOLATOR (C) 
LOW COOLANT TEMP ALARM. 
PANEL MOUNTED AUDIBLE ALARM 
CONTROL PANEL OPTIONS BOX 
ENGINE OPTION HARNESS 
NO POWER TERMINAL STRIP 
RELAY GROUND FAULT INDICATION 
SINGLE CIRCUIT BREAKER 
100A 100% RATED BREAKER 
NO CIRCUIT BREAKER REQUIRED 
NO SUSE DECALS & FILMS 
AUXILIARY CONTACTS 
NO SUSE 1ST CB 100A OR LESS 
NOT REQUIRED. 
CARTRIDGE TYPE AIR FILTER 
STANDARD RADIATOR 
ENCLOSURE SILENCER 
ANNUNCIATOR BOX 
QTY REMOTE ANNUNC 
RS-485 HARNESS 
STD TEST - PKG GEN SET 0.8 PF 
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East Garrison Lift Station 
 
EPA STATIONARY EMERGENCY 
60HZ 3PH 480/277V VOP601 
STANDBY POWER 
60 Hz, 100 kW 
D100-8 60HZ 480V 
ENGLISH PANEL LANGUAGE 
UL 2200 LISTED PACKAGE GEN SET 
NO CSA CERTIFICATION 
IBC_SEISMIC CERT OF COMPLIANCE 
ENGLISH INSTRUCTION LANGUAGE 
STANDARD WARRANTY 
GENERAL EPG 
PUBLIC OR CIVIL SERVICES 
STANDBY POWER 
AUTHORIZED APPROVAL NUMBER 
LC3114F 60Hz SE ALT Z6 
PERMANENT MAGNET EXCITATION 
105C TEMP RISE OVER 40C AMB 
SKID WITH FUEL TANK 
FUEL SUB-BASE TANK 209 GALLON 
5 GALLON SPILL CONTAINMENT 
NO TANKS RISER 
Standard vent pipe 12ft Extens 
EMERGENCY VENT UL-3" 
Fuel Level Alarms / SD 
L1 SOUND ATTENUATED (WHITE) 
IBC CERTIFICATION WIND ENCLOSU 
CAT White 
EMCP4.2B CONTROL PANEL 
NFPA BUNDLE 
DISCRETE I/O MODULE SHIP LOOSE 
STANDARD BATTERY 
NFPA BATT CHARGER UL10A 120VAC 
JACKET WATER HEATER 
NO EXTERNAL EMERGENCY STOP 
VOLT FREE CONTACTS GENSET RUN 
LOW COOLANT LEVEL SHUTDOWN 1 
OVERLOAD ALARM SWITCH PPo1_I 
SEISMIC VIBRATION ISOLATOR (C) 
LOW COOLANT TEMP ALARM. 
PANEL MOUNTED AUDIBLE ALARM 
CONTROL PANEL OPTIONS BOX 
ENGINE OPTION HARNESS 
NO POWER TERMINAL STRIP 
RELAY GROUND FAULT INDICATION 
SINGLE CIRCUIT BREAKER 
100A 100% RATED BREAKER 
NO CIRCUIT BREAKER REQUIRED 
NO SUSE DECALS & FILMS 
AUXILIARY CONTACTS 
NO SUSE 1ST CB 100A OR LESS 
NOT REQUIRED. 
CARTRIDGE TYPE AIR FILTER 
STANDARD RADIATOR 
ENCLOSURE SILENCER 
RS-485 HARNESS 
STD TEST - PKG GEN SET 0.8 PF 
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Marina Booster Pump Station 
 
STANDBY POWER 
EPA STATIONARY EMERGENCY 
UL 2200 LISTED PACKAGE GEN SET 
NO CSA CERTIFICATION 
IBC SEISMIC CERT OF COMPLIANCE 
60HZ 480 VOLT (WYE) 
250ekW, 60Hz, 1800rpm 
NO COLD WEATHER BUNDLE. 
C9 60Hz 250eKW 
105C TEMP RISE OVER 40C AMB 
LC5014J SE-CIP ALT 
EMCP4.2B CONTROL PANEL 
ENGLISH INSTRUCTION LANGUAGE 
STANDARD WARRANTY 
GENERAL EPG 
PUBLIC OR CIVIL SERVICES 
STANDBY POWER 
RELAY GROUND FAULT INDICATION 
GEN RUNNING & FAULT RELAY 
CONTROL PANEL MOUNTING LEFT 
LOCAL ANNUN NFPA99-110/CSA282 
ANNUNCIATOR BOX 
REMOTE E-STOP BUTTON 
NO PRODUCT LINK GEN CELLULAR 
DECLINE / NOTAPPLICABLE 
DISCRETE I/O MODULE 
DEVICE SERVER 
EXTERNAL ANALOG INPUT 
600:5 CT RATIO 
SINGLE CIRCUIT BREAKER 
600A LSI SINGLE MANUAL CB 
POWER CENTER - RH MOUNTED 
NO SUSE DECALS & FILMS 
NEUTRAL BAR NTS1 
CB CABLE GP ABB/T6-800/600 
NEUTRAL CABLE GP 400A 
WIDE BASE 
660 GALLON SUB TANK BASE 
5 GALLON SPILL CONTAINMENT 
GEN MOUNTING DUCT PLATE 
L1 SOUND ATTENUATED - WHITE 
STANDARD RADIATOR 
ENCLOSURE SILENCER 
150 MPH IBC CERT WIND ENCLOSU 
INTEGRATED VOLTAGE REGULATOR 
PERMANENT MAGNET EXCITATION 03 
STD AIR CLEANER - LIGHT DUTY 
STANDARD WET BATTERY 
BATTERY CHARGER 10 AMP DUAL 
JACKET WATER HEATER 2KW 240VAC 
HEATER CONTROL GROUP 
STD TEST - PKG GEN SET 0.8 PF 
CAT DECALS 
AUTHORIZED APPROVAL NUMBER 
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Crescent Street Lift Station 
 

 TAYLOR Model TD8: Engine Driven Generator Set   
Rated: 8 Kw, EPA Stationary Standby, 120/240 Volt, 1 Phase, 60 Hz 
Unit Features: 
 
► Perkins Engine 
• Model - 403F-11 
• Heavy Duty Air Cleaner w/Service Indicator 
• 50 C Ambient Radiator 
• Mechanical Governor with 0.75% Frequency Regulation 
►  Marathon Alternator 
• Model - 281CSL1502  
• Brushless Rotating Field Generator with Class H Insulation 
• 1% AVR, No PMG 
• Tropical Coating 
► Circuit Breaker 
• 35 Amp, H- Frame, Square D, 100% Rated, Thermal Magnetic, Main Line Circuit Breaker 
► TAYLOR DGC2020 Control Panel                                                                                                                                                                                                                                           
Taylor Power Systems DGC-2020 digital genset controller provides integrated engine-genset control, protection, and metering in a single package.  

Microprocessor based technology allows for exact measurement, setpoint adjustment, and timing functions.  Front panel controls and indicators enable quick 
and simple DGC-2020 operation.  A wide temperature-range liquid crystal display (LCD) with backlighting can be viewed under a wide range of ambient light and 
temperature conditions 

 
► DGC2020 Contact Expansion Module 
► Heavy Duty Integral Vibration Isolators between Engine/Alternator and Base 
► Oil Drain Kit (Oil Drain Piped to Edge of Skid w/Valve) 
► Lube Oil & Antifreeze (Initial Fill) 
► Battery Rack & Cables 
► Wide Skid Base 
► Flex Fuel Lines 
► 120V, 1500W Block Heater 
► Battery Charger: SENS MicroGenius 2 (10Amp/12Volt) 
► 12V Lead Acid Battery, 450CCA 
► Sound Attenuated Weather Galvanneal Enclosure w/Internal Critical Silencer. 1 Inch UL-94 Sound Attenuating Foam. Heavy Duty 14 Ga. Galvanneal 

Steel 
• Peaked Roof 
• Bolted Construction 
• Lockable Doors 
• Stainless Steel Hardware 
• Powder Coat Finish 
► 80 Gal., UL 142, Subbase Tank, Closed Top Diked Rupture Basin 
• Emergency & Normal Vents (Internal) 
• Low Fuel Level & Fuel in Basin Switch 
• Mechanical Fuel Level Gauge 
• Fuel Level Sender 
• Manual Fill w/Locking Cap 
• 49 Hrs @ 100% Standby Load. 
 
Misc: 
► One Hour Factory Load Bank Test 
► Standard 2 Year Standby Limited Warranty 
► (1) Electronic O&M Manual 
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Portable 
 
PRIME POWER 
EPA/CARB TIER 4F EMISSION CERT 
60 Hz, 100 kW 
480V 60 HZ (XQ125) 
125C TEMP RISE OVER 40C AMB 
STANDARD ALTERNATOR 
EMCP4.2B CONTROL PANEL 
ENGLISH INSTRUCTION LANGUAGE 
STANDARD WARRANTY 
NO DPF EXTENDED SERVICE CVRG 
NO SCR EXTENDED SERVICE CVRG 
INSIDE US EPA LOCATIONS 
GENERAL EPG 
PUBLIC OR CIVIL SERVICES 
STANDBY POWER 
STANDARD GOVERNOR 
DFA CONTRACT NUMBER 
3POLE CB 
STANDARD BASE 
TRAILER ELECTRIC BRAKES 
HITCH PINTLE 
STANDARD ENCLOSURE 
STANDARD RADIATOR 
STANDARD MUFFLER 
NO CLEAN EMISSIONS MODULE 
3 PHASE NEMA LOCK RECEPTACLE 
IVR12 PERMANENT MAGNET 
NO SPACE HEATER REQUIRED 
INTEGRATED VOLTAGE REGULATOR 
WET BATTERY (B1W) 
BATTERY CHARGER UL10A 120VAC 
JACKET WATER HEATER 
NO PUMP ELECTRONIC TANK UNIT 
STANDARD TEST REPORT 
AUTHORIZED APPROVAL NUMBER 
 
 
 

#1 ATS AMPS: 0800 QTY: 1 Well #31 
Product : Series 300 Catalog Number : H03ATSA30800NGXU,11BE,18RX 
44G,125A,131 
Service Voltage / Hz : 480V/60Hz Optional Accessories : 131,11BE,18RX,44G 125A 
Activate 31Z 
Bypass Isolation : Not Applicable Product Description : 300 Series, Automatic Open 
Transition Transfer Switch 
No. of Switched Poles : 3 Neutral Configuration : Solid [A] 
Withstand Rating: : See WCR table below No. of Cables & Lug 
Size : 4, 1/0 AWG to 600 MCM 
Frame = H, Switch Rating = 0800, Series = 300 
Enclosure : 4X(U)-UL Type 4X - 316 
Stainless Steel Service : Three Phase, 4-wire 

Extended Warranty : Not Included Markings : Item1: ATS for Gen 350 DWG# E-1 
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#2 ATS AMPS: 0104 QTY: 2 East Garrison & Dunes Drive 
Product : Series 300 Catalog Number : D03ATSA30104NGXU,11BE,18RX 
44G,125A,131 
Service Voltage / Hz : 480V/60Hz Optional Accessories : 131,11BE,18RX,44G 125A 
Activate 31Z 
Bypass Isolation : Not Applicable Product Description : 300 Series, Automatic Open 
Transition Transfer Switch 
No. of Switched Poles : 3 Neutral Configuration : Solid [A] 
Withstand Rating: : See WCR table below No. of Cables & Lug 
Size : 1, #14 to 4/0 AWG 
Frame = D, Switch Rating = 0104, Series = 300 
Enclosure : 4X(U)-UL Type 4X - 316 
Stainless Steel Service : Three Phase, 4-wire 

Extended Warranty : Not Included Markings : Item1: ATS for Gen 80KW DWG E-2 
 
 
 
 
 

#4 ATS AMPS: 0070 QTY: 1 Crescent Street 
Product : Series 300 Catalog Number : D03AUSA20070FGXM,11BE,18RX 
44G,125A,131 
Service Voltage / Hz : 240V/60Hz Optional Accessories : 131,11BE,18RX,44G 125A 
Activate 31Z 
Bypass Isolation : Not Applicable Product Description : 300 Series, Automatic Service 
Entrance Transfer Switch 
No. of Switched Poles : 2 Neutral Configuration : Solid [A] 
Withstand Rating: : See WCR table below No. of Cables & Lug 
Size : See Applicable Outline Drawing 
Frame = D, Switch Rating = 0070, Series = 300 
Enclosure : 
3R(M)-UL Type 3R secure 
double door enclosure (See 
Disclaimer 3) 
Service : Single Phase, 3-wire 
Extended Warranty : Not Included Markings : Item1: ATS for Gen 8KW DWG # E-3 

 
#5 ATS AMPS: 0600 QTY: 1 Marina Booster 
Product : Series 300 Catalog Number : J03ATSA30600NGXU,11BE,18RX 
44G,125A,131 
Service Voltage / Hz : 480V/60Hz Optional Accessories : 131,11BE,18RX,44G 125A 
Activate 31Z 
Bypass Isolation : Not Applicable Product Description : 300 Series, Automatic Open 
Transition Transfer Switch 
No. of Switched Poles : 3 Neutral Configuration : Solid [A] 
Withstand Rating: : See WCR table below No. of Cables & Lug 
Size : 2, 1/0 AWG to 600 MCM 
Frame = J, Switch Rating = 0600, Series = 300 
Enclosure : 4X(U)-UL Type 4X - 316 
Stainless Steel Service : Three Phase, 4-wire 
Extended Warranty : Not Included Markings : Item1: ATS for Gen 200KW DWG # E-3 
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#6 ATS AMPS: 1200 QTY: 1 Zones B/C 
Product : Series 300 Catalog Number : H03ATSA31200NGXM,11BE,18RX 
44G,125A,131 
Service Voltage / Hz : 480V/60Hz Optional Accessories : 131,11BE,18RX,44G 125A 
Activate 31Z 
Bypass Isolation : Not Applicable Product Description : 300 Series, Automatic Open 
Transition Transfer Switch 
No. of Switched Poles : 3 Neutral Configuration : Solid [A] 
Withstand Rating: : See WCR table below No. of Cables & Lug 
Size : 4, 1/0 AWG to 600 MCM 
Frame = H, Switch Rating = 1200, Series = 300 
Enclosure : 
3R(M)-UL Type 3R secure 
double door enclosure (See 
Disclaimer 3) 
Service : Three Phase, 4-wire 
Extended Warranty : Not Included Markings : Item1: ATS for Gen 600KW DWG # E-4 

 
 

Accessories and/or modifications 
 
Initial fill of coolant and lube oil 
(1 set) Operation & Maintenance manuals (electronic copy) * (additional sets, at additional cost) 
Factory standard warranty - 2 years from startup service 
 

QPS field work 
 
Delivery to jobsite (offload/crane service by others) 
Level 1 Startup Service [incl. generator inspection & transfer test] ~ 
Level 2 Startup Service [incl. generator inspection & 2hr load bank test] ~ 
Basic Demonstration – [included at no charge, if provided during the time of startup].   
** See adder price below for a separate training session** 
 

Not included 
Sales tax 
Air, building or construct permits 
Offloading/crane service of equipment off delivery truck 
Installation, wiring, piping, plumbing or anchoring of equipment 
Diesel fuel, initial fill or for testing 
 

Optional adders 
Anchor Calculations – Add: $500.00 (per piece of equipment) 
OSHPD Pre-Approval Labeling – Add: C4.4-C7.1 $1,200.00 / C9-C18 $1,700.00 / C27 $6,500.00 
QPS Standard Field Testing Service: 
 
C4.4 –C7.1&Gas Level 3 Startup Service [incl. generator inspection & a 4hr load bank test] ~ – Add: $1,890.00 
C4.4 –C7.1&Gas NFPA 110 Startup Service [incl. generator inspection, 2hr load bank & 2hr building load test] ~ – Add: $2,470.00 
C9  Level 3 Startup Service [incl. generator inspection & a 4hr load bank test] ~ – Add: $2,350.00 
C9  NFPA 110 Startup Service [incl. generator inspection, 2hr load bank & 2hr building load test] ~ – Add: $2,940.00 
C13-15  Level 3 Startup Service [incl. generator inspection & a 4hr load bank test] ~ – Add: $2,590.00 
C13-15  NFPA 110 Startup Service [incl. generator inspection, 2hr load bank & 2hr building load test] ~ – Add: $3,410.00 
 
Pre-Startup Readiness Inspection (single day visit with contractor) – Add: $1,600.00 
** Additional PM levels available for Genset, ATS and Load Bank Testing.  Call for a quotation! **  
IR Scanning [at 60 days & at 11 months after installation, includes test report, genset and single ATS] – Add: $4,900.00 
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CAT Standby Genset: Extended Service Coverage (2019) – 5 year / 2500 hours, levels: 
C4.4 (D40-D100) Silver (Add: $700); Gold (Add: $1,050); Platinum (Add: $1,230); Platinum Plus (Add: $1,400) 
C7.1 (D125-D200) Silver (Add: $740); Gold (Add: $1,100); Platinum (Add: $1,290); Platinum Plus (Add: $1,460) 
C9 (200-300kw)  Silver (Add: $850); Gold (Add: $1,260); Platinum (Add: $1,480); Platinum Plus (Add: $1,690) 
C13 (350-400kw) Silver (Add: $910); Gold (Add: $1,380); Platinum (Add: $1,600); Platinum Plus (Add: $1,830) 
C15 (350-500kw)  Silver (Add: $940); Gold (Add: $1,410); Platinum (Add: $1,650); Platinum Plus (Add: $1,890) 
C18 (550-750kw)  Silver (Add: $980); Gold (Add: $1,460); Platinum (Add: $1,710); Platinum Plus (Add: $1,950) 
** Alternate ESC available with 3 to 10 year term lengths, for prime power application, ATS’s, Rental and Tier4 Final units. Call for a quotation! ** 
 
* = Shipped loose to jobsite, installed on site by others. 
^ = Installed, assembled or prepared by QPS or 3rd party. 
+ = Pre-assembled, removed for shipping, re-installed on site by others. 
~ = Service truck must be able to park within 25’ft horizontally & vertically of unit, over 25’ft at additional cost, based on T&M and billed direct from QPS Service department. 

 
Availability: 
Submittals:  Estimated (2-6 Weeks) on receipt and approval of purchase order. (1 electronic copy) 
Equipment:  Estimated (12-20 Weeks) for factory build time after submittal approval. 
Modifications:  Estimated (Additional time TBD) additional time will vary depending on 3rd party or Quinn shop schedule and scope of work. 
Not included:  Unforeseen factory delays, transit time from factory or vendor and/or delays due to project site readiness. 
** Equipment prices and lead times are subject to change without notice.** 

 
 
 

NOTES, EXCEPTIONS, CLARIFICATION 
 
 Quinn Power Systems is not a general, electrical or installing contractor.  Providing equipment and services as described above only.  
  
 The equipment offered in this proposal is CAT standard product (with modifications) as listed above based on 1) specification section 26 32 00 (# pages, 
dated 08/16/2019) and/or single line drawing XX (dated 08/16/2019) provided for review.  No other written details, plans, specification sections, contract 
documents, general or supplementary conditions apply to this quotation.  Equipment is as stated above, call for any revisions to equipment quoted.  
Exception taken to anything not included in this proposal and as listed below. 
 
 Quotation does not include any Sales Tax, Air District or Building Permits, Off-loading or Crane Services, Installation or Anchoring, Initial Fuel fill or Test 
fuel, Major Testing unless otherwise specified in the Bill of Materials. 
 
 Depending on final height of installed generator set, a working platform may be required to access the control panel and maintenance doors.  Platforms 
are not included in this proposal, unless stated above.  Call for revised quotation if required. 
 
 Startup/Commissioning Services are provided for CAT factory/QPS supplied equipment only.  Scope of work for Startup Services available upon 
request.  Out of Scope services are billed on a Time & Material basis in the field at purchaser's expense.  QPS standard labor rates apply.  Technician 
services are provided during normal business hours Monday through Friday.   
 
 Exception taken to any NETA 3rd party or independent testing requirements.  Any and all testing as listed above to be provided by QPS technicians.  
 
  
 
  
 
  
 
  
 
  
 
  
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EMISSIONS NOTE 
 

 "California Air Resources Board (CARB) has approved alignment with the federal New Source Performance Standards (NSPS).  Such 
alignment allows for emergency standby engines to be exempt from Tier 4 emissions standards; however, local air districts can require more 
stringent emissions control.  The prospective buyer of the equipment quoted above is hereby notified the NSPS exemption does not apply to 
non-emergency standby engines (e.g. prime power applications such as peak shaving, parallel operation with the grid, or storm avoidance), or 
portable engines, even if used for emergency standby.  Consult the local air district for permitting requirements and required emissions 
controls.  Presently, South Coast Air Quality Management District (SCAQMD) Rule 1470 requires the use of a particulate filter if an engine is 
located within 100 meters of a school, and may require either a diesel particulate filter or an oxidation catalyst, depending upon engine size, if 
the installation is within 50 meters of a sensitive receptor. Particulate filters may also be required for Title V and major polluting facilities. For 
emissions requirements specific to the project for which this engine is being quoted, please contact SCAQMD at 909-396-2000.  Unless 
otherwise listed above a DPF is not included in this proposal, please call for quotation if a DPF is required for this project.” 
 
 Caterpillar engines require a minimum of 30% load to prevent engine damage due to wet-stacking.  Depending upon the permit and site 
specific conditions, SCAQMD emergency engine permits will only allow between 20 and 50 hours of runtime per year for non-emergency 
applications such as testing and exercising.   Passive Diesel Particulate Filter systems depend on generator loading of a minimum of 50-60% to 
achieve minimum exhaust temperature threshold to keep soot regeneration and the filter backpressure within acceptable levels.  If the engine 
will be operated consistently at low loads/low exhaust temperatures, the customer should make provisions to add load via faci lity operations or 
a load bank.   Active Diesel Particulate Filter systems require no external load in order to regenerate.  If listed above, Passive DPF option pricing, 
does not include a load bank or a load bank circuit breaker.  If a load bank is needed for this project, please call for quotation.      
 

TERMS AND CONDITIONS 
1. Acceptance of Order. 
 This Quotation is for Buyer's information only and is not a valid offer to sell unless signed by an authorized representative of Seller in the place provided on the face of this Quotation.  Prices, terms and 
conditions in an order from Buyer, which are inconsistent with the prices, terms and conditions of this Quotation, will be rejected by Seller, and are of no force and effect unless accepted in writing by Seller.  Prices, 
delivery schedules and the scope of work on this Quotation are subject to change at Seller’s discretion. 
 
2. Liability. 
 Seller's liability on any claim of any kind, including claims for negligence, or for any loss or damage arising out of or connected with the manufacture, sale, delivery, installation, resale or use of any products 
covered by or furnished under any order connected with this Quotation shall be limited to those claims arising solely from the acts of Seller and Seller shall in no way be liable for any special,  indirect, incidental or 
consequential damages.  The term “consequential damages” shall include, but not be limited to, loss of anticipated profits, business interruption, loss of use, revenue, reputation and data, costs incurred, including 
without limitation, for capital, fuel, power and loss or damage to property or equipment.  Buyer expressly acknowledges and agrees that Seller has set its prices in reliance upon the limitations of liability and other terms 
and conditions specified herein, which allocate the risk between Seller and Buyer and form a basis of this bargain between the parties.  Any claims against Seller for shortages in shipments shall be made in writing to 
Seller within fifteen (15) days of receipt of shipment by Buyer.  Unless otherwise provided for in writing, Seller's  responsibility for shipment ceases upon delivery to carrier, and any claims for shortage, delays or damage 
occurring thereafter shall be made direct to carrier by Buyer.  Seller shall not be liable for any delays in delivery attributable to strikes, labor disputes, lockouts, accidents, fires, delays in manufacture or in transportation, 
delays in delivery of component materials, floods, severe weather, or Acts of God, embargoes, governmental actions, or any other cause beyond the reasonable control of Seller. Seller shall not indemnify nor be liable 
to Buyer, Buyer’s assigns, successors, purchasers, lessees or licensees, or to any person or entity for any claims, losses, expenses or judgments arising out of or resulting in any way from the product or integration 
of compatibility of the product with any other components, processes, facilities or equipment that does not comply with the equipment manufacturer(s)’s recommendations. 
 
3. Shipments. 
 Unless otherwise specified, all risk of loss from the goods shall shift to Buyer at such time as the goods are delivered to a carrier for shipment to Buyer.  Unless otherwise specified, shipm ent dates are 
approximate and all quoted prices exclude shipping costs.  Shipment of goods under any order accepted by Seller shall  be subject to the approval by Seller of Buyer’s financial condition at the time of shipment.  
Whether or not terms of payment are specified elsewhere, Seller may, at its option, condition shipments under any order accepted by Seller upon receipt of satisfactory security or of cash prior to shipment.  If, at 
Buyer’s request, shipment of goods under any order accepted by Seller is delayed more than thirty (30) days after the shipment date specified in the order, or the date the goods are ready for shipment, whichever is 
later, Seller will require immediate payment in full and/or assess additional charges for the expenses incident to such delay.   
 
4. Termination. 
 In the absence of a written agreement between Buyer and Seller expressing different terms and conditions as to termination, any order accepted by Seller may be terminated prior to completion by Buyer only 
upon written notice to Seller and payment of Seller’s termination charges.  If notice of termination is received by Seller af ter Seller has committed to buy the principal components for any order, termination charges 
shall include all direct and indirect costs incurred by Seller and the total profit anticipated by Seller.  Additionally, Buyer’s instruction to Seller to stop work for thirty (30) days during the time specified for performance 
in any order may be construed by Seller as the equivalent of written notice of termination from Buyer and previous stipulations will be in effect. 
 
5. Taxes. 
 Unless expressly stated, Seller's prices do not include sales, use, excise or similar taxes, which Seller may be required to pay in filling Buyer's order.  The amount of any applicable tax shall be paid by Buyer as 
an additional charge unless specifically included in any order accepted by Seller, or in lieu thereof, Buyer shall provide Seller with a tax exemption certificate acceptable to the taxing authorities. 
 
6. Patents. 
 Seller shall, at its own expense, defend and save Buyer harmless from the expenses and consequences of any suit or procedure brought against Buyer, based on a claim that the use or sale of goods specified 
in any order accepted by Seller constitutes an infringement of any United States letters of patent in existence on the date of any such order; provided Buyer promptly notifies Seller in writing of such claim and gives 
the necessary authorization, information and assistance for the defense of such a claim. 
 
7. Changes. 
 Seller, and Seller's suppliers, may, at any time, without notice to Buyer, make changes (whether in design, materials, the addition of improvements, or otherwise) in any goods specified in any order accepted 
by Seller without incurring any obligation of any kind as a result thereof, but only to the extent that such change does not cause the goods specified to fail to meet Buyer's requirements.  Buyer may, in its order, 
provide for changes in its requirements with provision for a corresponding equitable change in the price, if any; but in no instance shall Buyer make changes, which are substantially different from the scope of the 
original order accepted by Seller. 
 
8. Export Sales. 
 In the event the goods and services specified in any order accepted by Seller are for export, the Buyer shall be responsible for securing export, import and other licenses or authorizations as may be required.  
The conditions specified in this Section apply to all export transactions. This transaction is only for the sale of the equipment requested and detailed in this Quotation.  Not included is any startup assistance, field-
testing, training or any other services that might be required on site.  Also not included is any installation, installation audits, sea trials (if applicable), or installation materials.  To ensure proper application, 
installation, and warranty integrity, Buyer is encouraged to contact the applicable Caterpillar Dealer for these services.  The costs of these services are not included in the sale price nor will Seller be responsible for 
any such related costs. 
 
9. Permits for Equipment Design, Installation and Operation. 
 As a supplier of equipment, disclaims responsibility for any and all permits or licenses necessary to design, install and operate the equipment due to zoning, air quality, environmental, safety, building or 
construction codes or use permits pertaining to Buyer’s particular application of such equipment or any similar type of permit.  Special attention should be given to the requirements of local air district rules and 
California Air Resources Board (CARB) regulations pertaining to permit requirements.  Seller is quoting on equipment based on the specifications set forth in this Quotation.  If additional equipment or engine 
modifications are required beyond the specifications, such as additional equipment required for compliance by a local  air district or CARB, those items are not included and are the responsibility of Buyer.  For 
example, South Coast AQMD (SCAQMD) Rule 1470 may require controls and limits on particulate matter, especially when the engine installation is within 100-meters from a school, or within 50 meters of a sensitive 
receptor (defined in Rule 1470).  Ultra low sulfur fuel is required for particulate filters.  CARB Diesel Fuel, or other CARB-approved alternative fuel, is also required for compression ignition (CI) engines operated in 
California.  When indicated in the bill of materials, the proposed equipment may be SCAQMD pre-approved as Certified Equipment. This certification does not eliminate the permit process or responsibility of others 
to obtain a permit.  Procurement of certified equipment assures permitability, reduces the permit processing fees and reduces the time necessary to obtain the permit through SCAQMD. 
 
10. Start-up, Commissioning and Operating Requirements. 
 Equipment provided in this Quotation may require start-up and commissioning, including inspection(s), to ensure the equipment is installed in accordance with manufacturer(s)’s recommendations and 
specifications. If Seller has commissioned the equipment, Buyer agrees not to modify the design or components of the installation such that the modifications would violate any legal requirements of the installation, 
or would cause the installation to deviate from manufacturer(s)’s recommendations and specifications. Buyer acknowledges and agrees that, with respect to products sold to Buyer in connection with this Quotation, 
Buyer shall have the sole responsibility to ensure the products are properly installed, operated and maintained in accordance with the manufacturer(s)’s recommendations and specifications, and to determine and 
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comply with all applicable Federal, state, local and regulated use restrictions and requirements, including, without limitation, the continuing responsibility to ensure that the use of product is in full compliance with all 
applicable environmental laws and regulations. Failure to install, operate and maintain the products in accordance with the manufacturer(s)’s recommendations and specifications will invalidate any applicable 
manufacturer’s warranty.       
 
11. Additional material. 
 Only those items listed in this Quotation are included with any order.  For example, unless specifically identified in this Quotation, the following items are not included with any purchased equipment:  any 
exhaust or fuel piping, main fuel tank, fuel, duct work, special tools, insulation, wiring, cable, bus duct, concrete, anchor bolts, rigging or any material or labor incidental to the installation itself.  Buyer specifically 
assumes responsibility for the provision of any such items if not specifically identified in the Quotation. 
 
12. Hours of services. 
 When included, delivery, startup assistance, field testing, training or any other services required on site will be provided during the normal weekday working hours of 7:00 am to 4:30 pm. Delivery or services 
occurring at any other time, weekends or holidays is subject to premium charges. 
 
13. Warranty. 
 The equipment manufacturer's warranty is the only warranty provided in connection with the equipment described in this Quotat ion.  Buyer is responsible for operating and maintaining the equipment as 
specified by the manufacturer.   The manufacturer’s warranties are exclusive and in lieu of all other warranties either oral or written, express or implied, including but not limited to any warranty of merchantability or 
fitness for a particular purpose.  Seller is not a manufacturer and makes no warranty and shall not, under any circumstances, be liable for any indirect or special, incidental or consequential damages including but 
not limited to loss of production, loss of profit, loss of use or business interruption, or any other economic loss, whether arising from contract, tort, strict liability or any other theory of law.  Buyer, Buyer’s assigns, 
successors, purchasers or any other person designated to operate the equipment as the end user, is responsible for operating the equipment in accordance with manufacturer(s)’s recommendations and 
specifications. Failure to perform all scheduled maintenance may result in damage to the equipment, and may be grounds to deny warranty coverage. 
 
14. Terms. 
 Terms of payment are due upon receipt of invoice with no deductions of any kind for retentions, setoffs, discounts or other similar items.  A finance charge of 1.5% per month (not to exceed the maximum 
allowed by law) will be charged on all past due invoices.  When necessary Seller will file a California “Preliminary 20-day notice” pursuant to Section 3097 of the California Civil Code. 
 
15. Cost additives. 

A:  Unit Cost. 
 Quotation prices are valid for 30 days only and are based on current market prices as of date of quotation.  The Seller reserves the right to adjust the final invoice with a price escalation up to 6% due to 1) 
purchase orders being received after expiration of quotation, 2) fluctuations in raw materials market prices at time of order, 3) labor rate increases at time of scheduled field services, 4) delays in submittal 
approvals and/or release of equipment or 5) additional items or services provided that were not included as part of the original quotation.  Since final invoicing can and may take place up to a year or more from 
original quotation date.    
B:  Delays. 
 If delivery is delayed by customer Buyer beyond original shipment date, purchase price is due 30 days after original shipment date and a storage and handling charge will be applied and is due each 
month until delivery.  Finance charge of 1.5% per month (not to exceed the maximum allowed by law) is applicable on any amounts arising hereunder or in connection herewith that are not paid when due. 
C:  Start up. 
 If construction of the facility or other delays are experienced or expected, which prohibit the initial startup of the equipment beyond one year from delivery additional costs may be imposed including, but 
not be limited to, long term storage preparation, inspection charges, parts, service, etc. 

 
16. Lead Times. 
 Lead times are based on manufactures estimated timetables.  Project completion time may vary due to delays in receipt of purchase orders, submittal approval, release of equipment, manufactures unforeseen 
delays in production or holiday schedules.  Project completion time frame cannot be guaranteed.  Back orders will be processed as soon as available.  Part number changes may be made to provide latest improved 
interchangeable items of equipment. 
 
17. Governing Law and Venue. 
 The rights and obligations of the parties with respect to the transactions contemplated by this Quotation shall be governed in all respects by the laws of the State of California.  The parties hereto irrevocably 
agree that the exclusive venue for any litigation arising in connection with the transactions specified in this Quotation shall be in the courts located in the County of Los Angeles, California. 
 
18. Attorneys’ Fees and Costs. 
 In the event of any legal action, controversy, claim, or dispute between the parties involving the transactions contemplated by this Quotation, the prevailing party shall be entitled to recover from the other party 
reasonable expenses, attorneys’ fees, and costs. 
 
19. Additional Conditions.   
 Buyer shall furnish to Seller, at no cost, suitable working space, storage space, adequate heat, telephone, light, ventilation, regulated electri c power and outlets for testing purposes (if applicable).  The facilities 
shall be within a reasonable distance from where any applicable services are to be provided.  Seller and its representatives shall have full and free access to the equipment in order to provide any applicable 
services.  Buyer shall provide the means to shut-off and secure electric power to the equipment and provide safe working conditions.  Buyer shall not require Seller or its employees, as a condition to site access or 
otherwise, to further agree or enter into any agreement, which waives, releases, indemnifies or otherwise limits or expands any rights or obligation whatsoever.  Any such agreements shall be null and void.  Seller is 
under no obligation to remove or dispose of parts or equipment unless specifically agreed upon in Seller’s scope of work.  Seller-removed parts become the property of Seller.  Seller must not perform any electrical 
power switching unless specifically requested by Buyer, under the supervision of Buyer, and subject to procedures jointly agreed to in advance.  Notwithstanding Buyer’s request, Seller may refuse to perform power 
switching, if in the opinion of Seller, such action would be unsafe.  IN THE EVENT THAT SELLER PERFORMS POWER SWITCHING, TO THE FULLEST EXTENT PERMITTED BY LAW, BUYER SHALL 
INDEMNIFY, DEFEND, AND HOLD SELLER HARMLESS FROM ANY AND ALL LIABILITY, ACTIONS, SUITS, CLAIMS, DEMANDS, DAMAGES, COSTS, AND EXPENSES (“LOSSES”) ARISING OUT OF OR IN 
ANY WAY CONNECTED WITH OR RESULTING FROM SELLER’S PERFORMANCE OF POWER SWITCHING, REGARDLESS OF WHETHER THE LOSSES RESULT FROM SELLER’S NEGLIGENCE 
(WHETHER ACTION OR PASSIVE, AND WHETHER SOLE, JOINT, OR CONCURRENT), AND EVEN THOUGH CAUSED IN WHOLE OR IN PART BY A PRE-EXISTING DEFECT, STRICT LIABILITY, OR 
OTHER LEGAL FAULT OF SELLER.  THIS INDEMNITY SHALL APPLY TO ANY ACTS OR OMISSIONS OR NEGLIGENT CONDUCT, WHETHER ACTIVE OR PASSIVE, ON THE PART OF EITHER SELLER OR 
BUYER.  If OSHA or any other federal, state or local government, trade association, or contractual regulations or standards require a “safety person” to be on site during the performance of services, or in the event 
of a trade union jurisdictional dispute where trade union represented personnel are required to assist or stand by during the performance of services by Seller, Buyer shall be responsible for providing for and paying 
for any charge or wages for such person(s), as applicable.  Buyer shall immediately inform Seller, in writing, at the time of order placement and thereafter, of any unsafe or hazardous substance or condition at the 
site, including, but not limited to, the presence of asbestos or asbestos-containing materials, and shall provide Seller with any applicable Material Data Safety Sheets regarding the same.  Any losses, costs, 
damages, claims and expenses incurred by Seller as a result of Buyer’s failure to advise Seller shall be borne by Buyer.  Seller, in its sole discretion and without cost or penalty, reserves the right to cancel its 
performance under this Agreement or any order immediately upon written notice to Buyer following Seller's discovery of unsafe or hazardous site substance or condition or any other circumstance altering Seller 
performance of Services.  Buyer shall appoint a representative familiar with the site and the nature of the Services to be performed by Seller to be accessible at all times that Seller personnel are at the site.  Seller 
shall not be liable for any expenses incurred by Buyer in removing, replacing or refurbishing any Buyer equipment or any part of Buyer’s building structure that restricts Seller's access.  Buyer's personnel shall 
cooperate with and provide all necessary assistance to Seller.  Seller shall not be liable or responsible for any work performed by Buyer. 
 
 

ACCEPTED BY: 
 
By: ________________________________ 
 
Company:  __________________________ 
 
Date:    ____________________ 
 

P.O. #: ____________________________ 

SUBMITTED BY: 
 
By:  Samuel Vizcarra 
 
Quinn Power Systems 
 
Phone: 831-750-4072    
  

 



Engine Model Cat® C13 ACERTTM In-line 6, 4-cycle diesel

Bore x Stroke 130mm x 157mm (5.1in x 6.2in)

Displacement 12.5 L (763 in³)

Compression Ratio 16.3:1

Aspiration Turbocharged Air-to-Air Aftercooled

Fuel Injection System MEUI

Governor Electronic ADEM™ A4

Cat  C13 DIESEL GENERATOR SETS

Standby & Prime: 60 Hz, 480V

PACKAGE PERFORMANCE
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Standby Prime Performance Strategy

 350 ekW, 437.50 kVA  320 ekW, 400 kVA TIER III Non-Road

Performance Standby Prime

Frequency 60 Hz 60 Hz

Genset power rating 437.50 kVA 400 kVA

Genset power rating with fan @ 0.8 power factor 350 ekW 320 ekW

Fuelling strategy TIER III Non-Road TIER III Non-Road

EM1692-00  EM1693-00Performance number  

Fuel Consumption 

100% load with fan  94.3 L/hr  24.9 gal/hr  88.6 L/hr  23.4 gal/hr

75% load with fan  81.9 L/hr  21.6 gal/hr 76.8 L/hr  20.3 gal/hr

50% load with fan  60.2 L/hr  15.9 gal/hr  55.7 L/hr  14.7 gal/hr

25% load with fan  34.3 L/hr  9.1 gal/hr 32.0 L/hr  8.5 gal/hr

Cooling System1

Radiator air flow restriction (system)  0.12 kPa  0.48 in. Water  0.12 kPa  0.48 in. Water

Radiator air flow  497 m3/min  17551 cfm  497 m3/min  17551 cfm

Engine coolant capacity  14.2 L  3.8 gal  14.2 L  3.8 gal

Radiator coolant capacity 30 L  8 gal 30 L  8 gal

Total coolant capacity 34 L  12 gal 34 L  12 gal 

Inlet Air 

Combustion air inlet flow rate  24.8 m³/min  874.4 cfm 24.2 m³/min  855.1 cfm

49 ° C  120 ° F 49 ° C  121 ° FMax. allowable combustion air inlet temp 

Exhaust System

Exhaust stack gas temperature 571.2 ° C  1060.1 ° F 563.9 ° C  1047.0 ° F

Exhaust gas flow rate 73.4 m³/min 2591.3 cfm 71.0 m³/min  2508.3 cfm

Exhaust system backpressure (maximum allowable) 10.0 kPa  40.0 in. water 10.0 kPa  40.0 in. water

Heat Rejection 

Heat rejection to jacket water 143 kW  8132 Btu/min 135 kW  7703 Btu/min

Heat rejection to exhaust (total) 360 kW  20484 Btu/min 344 kW  19549 Btu/min

Heat rejection to aftercooler 55 kW  3108 Btu/min 51 kW  2881 Btu/min

Heat rejection to atmosphere from engine  47 kW  2694 Btu/min 47 kW  2687 Btu/min

Heat rejection from alternator 24 kW  1382 Btu/min 22 kW  1245 Btu/min



www.Cat.com/electricpower  
©2018 Caterpillar. All rights reserved. Materials and specifications are subject to change without notice. CAT, CATERPILLAR, their 
respective logos, ADEM, S•O•S, BUILT FOR IT, “Caterpillar Yellow”, the “Power Edge” trade dress as well as corporate and product 
identity used herein, are trademarks of Caterpillar and may not be used without permission.

DEFINITIONS AND CONDITIONS

1 For ambient and altitude capabilities consult your Cat dealer. Air flow restriction (system) is added to existing restriction from factory.

2 Emissions data measurement procedures are consistent with those described in EPA CFR 40 Part 89, Subpart D & E and ISO8178-1 for 
measuring HC, CO, PM, NOx.  Data shown is based on steady state operating conditions of 77° F, 28.42 in HG and number 2 diesel fuel 
with 35° API and LHV of 18,390 btu/lb.  The nominal emissions data shown is subject to instrumentation, measurement, facility and engine 
to engine variations. Emissions data is based on 100% load and thus cannot be used to compare to EPA regulations which use values 
based on a weighted cycle.

3 UL 2200 Listed packages may have oversized generators with a different temperature rise and motor starting characteristics. 

Generator temperature rise is based on a 40° C ambient per NEMA MG1-32.

APPLICABLE CODES AND STANDARDS:

AS1359, CSA C22.2 No100-04, UL142, UL489, UL869, UL2200, NFPA37, NFPA70, NFPA99, NFPA110, IBC, IEC60034-1, ISO3046, ISO8528, 
NEMA MG1-22, NEMA MG1-33, 2006/95/EC, 2006/42/EC, 2004/108/EC.

Note: Codes may not be available in all model configurations. Please consult your local Cat Dealer representative for availability.

STANDBY: Output available with varying load for the duration of the interruption of the normal source power. Average power output is 
70% of the standby power rating. Typical operation is 200 hours per year, with maximum expected usage of 500 hours per year.

PRIME: Output available with varying load for an unlimited time. Average power output is 70% of the prime power rating. Typical peak 
demand is 100% of prime rated ekW with 10% overload capability for emergency use for a maximum of 1 hour in 12. Overload operation 
cannot exceed 25 hours per year.

Ratings are based on SAE J1349 standard conditions. These ratings also apply at ISO3046 standard conditions.

Fuel Rates are based on fuel oil of 35º API [16º C (60º F)] gravity having an LHV of 42 780 kJ/kg (18,390 Btu/lb) when used at 29º C (85º F) 
and weighing 838.9 g/litre (7.001 lbs/U.S. gal.). Additional ratings may be available for specific customer requirements, contact your 
Caterpillar representative for details. For information regarding Low Sulfur fuel and Biodiesel capability, please consult your Cat 
dealer.

LEHE1572-01 (11/18)

Cat  C13 DIESEL GENERATOR SETS
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Emissions (Nominal)2 Standby Prime

NOx 2243.6 mg/Nm³  4.5 g/hp-hr 1888.6 mg/Nm³  3.9 g/hp-hr

CO 676.7 mg/Nm³  1.4 g/hp-hr 694.7 mg/Nm³  1.4 g/hp-hr

HC  6.2 mg/Nm³  0.01 g/hp-hr 7.5 mg/Nm³  0.02 g/hp-hr

PM 39.8 mg/Nm³  0.1 g/hp-hr 41.9 mg/Nm³  0.1 g/hp-hr

Alternator3 Standby Prime

Voltages 480V 480V

Motor starting capability @ 30% Voltage Dip 880 skVA 880 skVA

Current 526 amps 481 amps

Frame Size LC6114B LC6114B

Excitation SE SE

Temperature Rise 130 ° C  105 ° C



C4.4 Generator Set
Electric Power

†Weight includes: Oversize generator, skid base, circuit breaker, oil, and coolant. 
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Generator Set Specifications
Rating 80 ekW (100 kVA)
Voltage 480 Volts
Frequency 60 Hz
Speed 1800 rpm

Generator Set Configurations

Emissions/Fuel Strategy U.S. EPA Certified for Stationary Emergency Application
 (Tier 3 Nonroad Equivalent Emission Standards)

Specifi cations

Image shown may not refl ect actual confi guration 

Engine Specifications
Engine Model C4.4 Vertical In-line 4, 4-cycle diesel
Bore 105.0 mm 4.13 in
Displacement 4.4 L 268.5 in³
Stroke 127.0 mm 5.0 in
Compression Ratio 16.7:1
Aspiration Turbocharged Air-to-Air-Aftercooled
Governor Type Electronic
Fuel System Common Rail

Caterpillar is leading the power generation marketplace 
with Power Solutions engineered to deliver unmatched 
flexibility, expandability, reliability, and cost-effectiveness.

Package Dimensions*
Length               2362 mm 93 in
Width 1110 mm 44 in
Height 1304 mm 51 in
Weight† 1130 kg 2491 lb

* Note: For reference only – do not use for installation design. Please contact your local dealer for exact
weight and dimensions.
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Benefi ts & Features
Cat® Diesel Engine

• Reliable, rugged, durable design
• Field-proven in thousands of applications worldwide
•  Four-stroke cycle diesel engine combines consistent performance and excellent fuel economy

with minimum weight
•  Electronic engine control

Generator 
• Matched to the performance and output characteristics of Cat engines
• Industry-leading mechanical and electrical design
• Industry-leading motor starting capabilities
• High efficiency

Cat EMCP Control Panel
  The EMCP controller features the reliability and durability you have come to expect   
from your Cat equipment. EMCP 4 is a scalable control platform designed to ensure  
reliable generator set operation, providing extensive information about power output  
and engine operation. EMCP 4 systems can be further customized to meet your needs  
through programming and expansion modules.

Seismic Certification
• Seismic certification available.
• Anchoring details are site specific, and are dependent on many factors such as generator

set size, weight, and concrete strength.
• IBC certification requires that the anchoring system used is reviewed and approved by a

professional engineer.
• Seismic certification per applicable building codes: IBC 2000, IBC 2003, IBC 2006, IBC 2009,

CBC 2007, CBC 2010.

Design Criteria
• The generator set accepts 100% rated load in one step per NFPA 110 and meets ISO 8528-5
 transient response.
• Cooling system designed to operate in 50°C/122°F ambient temperatures with an air flow
 restriction of 0.5 in. water.

UL 2200/CSA – Optional
• UL 2200 Listed
• CSA Certified
Certain restrictions may apply. Consult with your Cat dealer.

Single-Source Supplier
Fully prototype tested with certified torsional vibration analysis.

Worldwide Product Support
Cat dealers provide extensive post-sale support including maintenance and repair agreements. Cat 
dealers have over 1,800 dealer branch stores operating in 200 countries. The Cat S•O•SSM program 
cost effectively detects internal engine component condition, even the presence of unwanted fluids 
and combustion by-products. 
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Standard Equipment
Air Inlet

• Single element Air filter

Cooling
• Radiator and cooling fan complete with protective guards
• Standard ambient temperatures up to 50°C (122°F)

Exhaust
• Exhaust flange outlet

Fuel
• Primary and secondary fuel filters
• Fuel priming pump
• Flexible fuel lines

Generator
• Matched to the performance and output characteristics of Cat engines
• Load adjustment module provides engine relief upon load impact and improves load 

acceptance and recovery time
• IP23 protection
• Integrated Voltage Regulation

Governor
• Electronic governor – ADEM™ A4

Control Panels

• EMCP 4.2 Series generator set controller

Mounting
• Rubber vibration isolators

Starting/Charging

• 12 volt starting motor
• Battery with rack and cables

General
• Paint – Caterpillar Yellow except rails and radiators gloss black
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Optional Equipment
Exhaust

• Industrial, residential, critical mufflers

Generator
• Excitation: [ ] Permanent Magnet Excited (PM) [ ] Internally Excited (IE)
• Anti-condensation heater
• Oversize and premium generators

Starting/Charging
• Battery charger – UL 10 amp
• Battery disconnect switch
• Jacket water heater

General
• UL 2200
• CSA Certification
• Enclosures: sound attenuated, weather protective
• Sub-base dual wall UL Listed fuel tanks
• Automatic transfer switches (ATS)
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Rating Type: STANDBY Emissions: U.S. EPA Certified for Stationary Emergency Application
 (Tier 3 Nonroad Equivalent Emission Standards)

D80-8 
80 ekW/ 100 kVA 

60Hz/ 1800 rpm/ 480V

Package Performance

Generator Set Power Rating with Fan @ 0.8 Power Factor 80 ekW

Generator Set Power Rating 100 kVA

Fuel Consumption

100% Load With Fan 23.7 L/hr 6.3 gal/hr

75% Load With Fan 19.0 L/hr 5.0 gal/hr

50% Load With Fan   13.9 L/hr 3.7 gal/hr

Cooling System1

Engine Coolant Capacity 7.0 L 1.8 gal

Radiator Coolant Capacity            10.0 L 2.6 gal

Engine Coolant Capacity with Radiator/Exp Tank 17.0 L 4.5 gal

Air Flow Restriction (System) 0.12 kPa 0.48 in. water

Inlet Air

Combustion Air Inlet Flow Rate 7.8 m³/min 275 cfm

Exhaust System

Exhaust Stack Gas Temperature 630°C 1166°F

Exhaust Gas Flow Rate 17.6 m³/min 620 cfm

Exhaust System Backpressure (maximum allowable) 15.0 kPa 60.2 in. water

Exhaust Flange Size (internal diameter) 64 mm 2.5 in

Image shown may not refl ect actual confi guration 



Rating Type: STANDBY Emissions: U.S. EPA Certified for Stationary Emergency Application
 (Tier 3 Nonroad Equivalent Emission Standards)

Heat Rejection

Heat Rejection to Coolant (total) 47.9 kW 2724 Btu/min

Heat Rejection to Exhaust (total) 77.7 kW 4419 Btu/min

Heat Rejection to Atmosphere from Engine 13.5 kW 768 Btu/min

Heat Rejection to Atmosphere from Generator 7.1 kW 404 Btu/min

Alternator2

Motor Starting Capability @ 30% Voltage Dip 215 skVA

Frame LC3114D

Temperature Rise 105°C 189°F

Excitation Self Excited

Lube System
Sump Refill with Filter 8.4 L 2.2 gal

Emissions (Nominal)3

NOx + HC  3.6 g/kW-hr

CO  0.9 g/kW-hr

PM  0.12 g/kW-hr

1  For ambient and altitude capabilities consult your Cat dealer. Air fl ow restriction (system) is added to the 
existing restriction from the factory.

2  Generator temperature rise is based on a 40°C (104°F) ambient per NEMA MG1-32.
3The nominal emissions data shown is subject to instrumentation, measurement, facility and engine to 
  engine variations. Emissions data is based on 100% Prime load. This information should not be used for 
  permitting purposes and is subject to change without notice. Contact your Cat dealer for further details. 

ELECTRIC POWER – Technical Spec Sheet
STANDARD

C4.4
80 ekW/ 100 kVA/ 60 Hz/ 1800 rpm/ 480V/ 0.8 Power Factor

LEHE1041-00 Page 6 of 7
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Performance No.: P4510A 
Feature Code: NAC222P 
Generator Arrangement: 4518416 
Date: 03/24/2016
Source Country: U.S.

DEFINITIONS AND CONDITIONS

Applicable Codes and Standards: 
AS1359, CSA C22.2 No 100-04, UL142, UL489, UL601, UL869, UL2200, NFPA 37, NFPA 70, NFPA 99, 
NFPA 110, IBC,IEC60034-1, ISO3046, ISO8528, NEMA MG 1-22, NEMA MG 1-33, 72/23/EEC, 98/37/EC, 
2004/108/EC.

STANDBY: Output available with varying load for the duration of the interruption of the normal source 
power. Averagepower output is 70% of the standby power rating. Typical operation is 200 hours per year, 
with maximum expected usage of 500 hours per year.

Ratings are based on SAE J1349 standard conditions. These ratings also apply at ISO3046 standard 
conditions.

Fuel Rates are based on fuel oil to specification EPA 2D 89.330-96 with a density of 0.845 – 0.850 kg/L 
(7.052 – 7.094 lbs/U.S. gal.) @ 15°C (59°F) and fuel inlet temperature 40°C (104°F).

Additional ratings may be available for specific customer requirements, contact your Cat representative 
for details.

Rating Type: STANDBY Emissions: U.S. EPA Certified for Stationary Emergency Application
 (Tier 3 Nonroad Equivalent Emission Standards)

ELECTRIC POWER – Technical Spec Sheet
STANDARD

C4.4
80 ekW/ 100 kVA/ 60 Hz/ 1800 rpm/ 480V/ 0.8 Power Factor
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Generator Set Specifications
Rating 100 ekW (125 kVA)
Voltage 480 Volts
Frequency 60 Hz
Speed 1800 rpm

Generator Set Configurations

Emissions/Fuel Strategy U.S. EPA Certified for Stationary Emergency Application
 (Tier 3 Nonroad Equivalent Emission Standards)

Specifi cations

Image shown may not refl ect actual confi guration 

Engine Specifications
Engine Model
Bore 105.0 mm 4.13 in
Displacement 4.4 L 268.5 in³
Stroke 127.0 mm 5.0 in
Compression Ratio 16.7:1
Aspiration Turbocharged Air-to-Air Aftercooled
Governor Type Electronic
Fuel System Common Rail

Caterpillar is leading the power generation marketplace 
with Power Solutions engineered to deliver unmatched 
flexibility, expandability, reliability, and cost-effectiveness.

Package Dimensions*
Length    2362 mm 93 in
Width 1110 mm 44 in
Height 1304 mm 51 in
Weight†  1166 kg 2570 lb

* Note: For reference only – do not use for installation design. Please contact your local dealer for exact
weight and dimensions.

†Weight includes: Oversize generator, skid base, circuit breaker, oil, and coolant.

LEHE1020-01

C4.4  Vertical In-line 4, 4-cycle diesel 
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Benefi ts & Features
Cat® Diesel Engine

• Reliable, rugged, durable design
• Field-proven in thousands of applications worldwide
•  Four-stroke cycle diesel engine combines consistent performance and excellent fuel economy

with minimum weight
•  Electronic engine control

Generator 
•  Matched to the performance and output characteristics of Cat engines
•  Industry-leading mechanical and electrical design
• Industry-leading motor starting capabilities
• High efficiency

Cat EMCP Control Panel
The EMCP controller features the reliability and durability you have come to expect from your 
Cat equipment. EMCP 4 is a scalable control platform designed to ensure reliable generator set 
operation, providing extensive information about power output and engine operation. EMCP 4 
systems can be further customized to meet your needs through programming and expansion 
modules.

Design Criteria
• The generator set accepts 100% rated load in one step per NFPA 110 and meets

ISO 8528-5 transient response
• Cooling system designed to operate in 50°C/122°F ambient temperatures with an air flow

restriction of 0.5 in. water

UL 2200/CSA – Optional
• UL 2200 Listed
• CSA Certified
Certain restrictions may apply. Consult with your Cat dealer.

Single-Source Supplier
Fully prototype tested with certified torsional vibration analysis.

Worldwide Product Support
Cat dealers provide extensive post-sale support including maintenance and repair agreements. 
Cat dealers have over 1,800 dealer branch stores operating in 200 countries. The Caterpillar 
S•O•SSM program cost effectively detects internal engine component condition, even the presence of 
unwanted fluids and combustion by-products.     

Seismic Certification
• Seismic certification available
• Anchoring details are site specific, and are dependent on many factors such as generator set

size, weight, and concrete strength
• IBC certification requires that the anchoring system used is reviewed and approved by a

professional engineer
• Seismic certification per applicable building codes: IBC 2006, IBC 2009, IBC 2012, IBC 2015
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Standard Equipment
Air Inlet

• Single element Air filter

Cooling
• Radiator and cooling fan complete with protective guards
• Standard ambient temperatures up to 50°C (122°F)

Exhaust
• Exhaust flange outlet

Fuel
• Primary and secondary fuel filters
• Fuel priming pump
• Flexible fuel lines

Generator
• Matched to the performance and output characteristics of Cat engines
•  Load adjustment module provides engine relief upon load impact and improves load acceptance

and recovery time
• IP23 protection
• Integrated Voltage Regulation

Governor
• Electronic governor – ADEM™ A4

Control Panels
• EMCP 4.2 Series generator set controller

Mounting
• Rubber vibration isolators

Starting/Charging
• 12 volt starting motor
• Battery with rack and cables

General
• Paint – Caterpillar Yellow except rails and radiators gloss black
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Optional Equipment
Exhaust

• Industrial, residential, critical mufflers

Generator
• Excitation: [ ] Permanent Magnet Excited (PM) [ ] Internally Excited (IE)
• Anti-condensation heaters
• Oversize and premium generators

Starting/Charging
•

General
• UL 2200
• CSA Certification
• Enclosures: sound attenuated, weather protective
• Sub-base dual wall UL Listed fuel tanks

Battery charger – UL 10 amp 
Battery disconnect switch•
Jacket water heater

Automatic transfer switches (ATS)

•

•
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Rating Type: STANDBY Emissions: U.S. EPA Certified for Stationary Emergency Application
 (Tier 3 Nonroad Equivalent Emission Standards)

D100-8 
100 ekW/ 125 kVA 

60Hz/ 1800 rpm/ 480V

Package Performance

Generator Set Power Rating with Fan @ 0.8 Power Factor 100 ekW

Generator Set Power Rating 125 kVA

Fuel Consumption

100% Load With Fan 28.8 L/hr 7.6 gal/hr

75% Load With Fan 23.2 L/hr 6.1 gal/hr

50% Load With Fan 17.2 L/hr 4.5 gal/hr

Cooling System1

Engine Coolant Capacity 7.0 L 1.8 gal

Radiator Coolant Capacity            10.0 L 2.6 gal

Engine Coolant Capacity with Radiator/Exp Tank 17.0 L 4.5 gal

Air Flow Restriction (System) 0.12 kPa 0.48 in. water

Inlet Air

Combustion Air Inlet Flow Rate 8.82 m³/min 311 cfm

Exhaust System

Exhaust Stack Gas Temperature 659°C 1218°F

Exhaust Gas Flow Rate 20.2 m³/min 712 cfm

Exhaust System Backpressure (maximum allowable) 15.0 kPa 60.2 in. water

Exhaust Flange Size (internal diameter) 64.0 mm 2.5 in

Image shown may not refl ect actual confi guration 



Rating Type: STANDBY Emissions: U.S. EPA Certified for Stationary Emergency Application
 (Tier 3 Nonroad Equivalent Emission Standards)

Heat Rejection

Heat Rejection to Coolant (total) 54.9 kW    3122 Btu/min

Heat Rejection to Exhaust (total) 91.3 kW    5192 Btu/min

Heat Rejection to Atmosphere from Engine 15.6 kW 887 Btu/min

Heat Rejection to Atmosphere from Generator   8.3 kW  472 Btu/min

Alternator2

Motor Starting Capability @ 30% Voltage Dip 215 skVA

Frame LC3114D

Temperature Rise 150°C 270°F

Excitation Self Excited

Lube System

Sump Refill with Filter 8.4 L 2.2 gal

Emissions (Nominal)3

NOx + HC  3.6 g/kW-hr

CO  0.9 g/kW-hr

PM  0.12 g/kW-hr
1  For ambient and altitude capabilities consult your Cat dealer. Air fl ow restriction (system) is added to the 
existing restriction from the factory.

2  Generator temperature rise is based on a 40°C (104°F) ambient per NEMA MG1-32.
3The nominal emissions data shown is subject to instrumentation, measurement, facility and engine to 
  engine variations. Emissions data is based on 100% Prime load. This information should not be used for 
  permitting purposes and is subject to change without notice. Contact your Cat dealer for further details. 

ELECTRIC POWER – Technical Spec Sheet
STANDARD

C4.4
100 ekW/ 125 kVA/ 60 Hz/ 1800 rpm/ 480V/ 0.8 Power Factor

LEHE1020-01 Page 6 of 7
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Performance No.: P4514A
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ELECTRIC POWER – Technical Spec Sheet
STANDARD

C4.4
100 ekW/ 125 kVA/ 60 Hz/ 1800 rpm/ 480V/ 0.8 Power Factor

DEFINITIONS AND CONDITIONS

Applicable Codes and Standards: 
AS1359, CSA C22.2 No 100-04, UL142, UL489, UL601, UL869, UL2200, NFPA 37, NFPA 70, NFPA 99, 
NFPA 110, IBC,IEC60034-1, ISO3046, ISO8528, NEMA MG 1-22, NEMA MG 1-33, 72/23/EEC, 98/37/EC, 
2004/108/EC.

STANDBY: Output available with varying load for the duration of the interruption of the normal source 
power. Average power output is 70% of the standby power rating. Typical operation is 200 hours per year, 
with maximum expected usage of 500 hours per year.

Ratings are based on SAE J1349 standard conditions. These ratings also apply at ISO3046 standard 
conditions.

Fuel Rates are based on fuel oil to specification EPA 2D 89.330-96 with a density of 0.845 – 0.850 kg/L 
(7.052 – 7.094 lbs/U.S. gal.) @ 15°C (59°F) and fuel inlet temperature 40°C (104°F). 

Additional ratings may be available for specific customer requirements, contact your Cat representative 
for details.

Rating Type: STANDBY Emissions: U.S EPA Certified for Stationary Emergency Application
 (Tier 3 Nonroad Equivalent Emission Standards)



C9
250 ekW/ 313 kVA

60 Hz/ 1800 rpm/ 480 V

Image shown may not reflect actual configuration

Metric English

Package Performance

Genset Power Rating with Fan @ 0.8 Power Factor 250 ekW

Genset Power Rating 313 kVA

Aftercooler (Separate Circuit) N/A N/A

Fuel Consumption

100% Load with Fan 73.3 L/hr 19.4 gal/hr

75% Load with Fan 58.8 L/hr 15.5 gal/hr

50% Load with Fan 43.8 L/hr 11.6 gal/hr

25% Load with Fan 27.4 L/hr 7.3 gal/hr

Cooling System¹

Engine Coolant Capacity 13.9 L 3.7 gal

Inlet Air

Combustion Air Inlet Flow Rate 25.2 m³/min 889.8 cfm

Max. Allowable Combustion Air Inlet Temp 50 ° C 122 ° F

Exhaust System

Exhaust Stack Gas Temperature 455.5 ° C 852.0 ° F

Exhaust Gas Flow Rate 63.6 m³/min 2245.6 cfm

Exhaust System Backpressure (Maximum Allowable) 10.0 kPa 40.0 in. water

TSS-DM8501-03-GS-EPG-8411673.pdf © 2017 Caterpillar All Rights Reserved Page 1 of 3

ELECTRIC POWER - Technical Spec Sheet

250 ekW/ 313 kVA/ 60 Hz/ 1800 rpm/ 480 V/ 0.8 Power Factor

Rating Type: STANDBY Emissions: U.S. EPA Certified for Stationary Emergency 
Use Only (Tier 3 Nonroad Equivalent Emission Standards)

STANDARD

C9



DEFINITIONS AND CONDITIONS

1.    For ambient and altitude capabilities consult your Cat dealer. Air flow restriction (system) is added to existing              
       restriction from factory.

2.    UL 2200 Listed packages may have oversized generators with a different temperature rise and motor starting 
characteristics.  Generator temperature rise is based on a 40° C ambient per NEMA MG1-32.

3.    Emissions data measurement procedures are consistent with those described in EPA CFR 40 Part 89, Subpart D & 
E and ISO8178-1 for measuring HC, CO, PM, NOx.  Data shown is based on steady state operating conditions of 
77° F, 28.42 in HG and number 2 diesel fuel with 35° API and LHV of 18,390 btu/lb.  The nominal emissions data 
shown is subject to instrumentation, measurement, facility and engine to engine variations. Emissions data is based 
on 100% load and thus cannot be used to compare to EPA regulations which use values based on a weighted cycle.

Heat Rejection

Heat Rejection to Jacket Water 104 kW 5928 Btu/min

Heat Rejection to Exhaust (Total) 277 kW 15772 Btu/min

Heat Rejection to Aftercooler 82 kW 4686 Btu/min

Heat Rejection to Atmosphere from Engine 18 kW 1004 Btu/min

Heat Rejection to Atmosphere from Generator 20 kW 1120 Btu/min

Alternator²

Motor Starting Capability @ 30% Voltage Dip 543 skVA

Current 376 amps

Frame Size LC5014H

Excitation SE

Temperature Rise 150 ° C

Emissions (Nominal)³

NOx 1516.2 mg/Nm³ 2.9 g/hp-hr

CO 172.8 mg/Nm³ 0.4 g/hp-hr

HC 37.7 mg/Nm³ 0.1 g/hp-hr

PM 32.6 mg/Nm³ 0.1 g/hp-hr

TSS-DM8501-03-GS-EPG-8411673.pdf © 2017 Caterpillar All Rights Reserved Page 2 of 3

ELECTRIC POWER - Technical Spec Sheet

250 ekW/ 313 kVA/ 60 Hz/ 1800 rpm/ 480 V/ 0.8 Power Factor

Rating Type: STANDBY Emissions: U.S. EPA Certified for Stationary Emergency 
Use Only (Tier 3 Nonroad Equivalent Emission Standards)

STANDARD

C9



Applicable Codes and Standards:
AS1359, CSA C22.2 No100-04, UL142,UL489, UL869, UL2200, 
NFPA37, NFPA70, NFPA99, NFPA110, IBC, IEC60034-1, ISO3046, ISO8528, 
NEMA MG1-22,NEMA MG1-33, 2006/95/EC, 2006/42/EC, 2004/108/EC.

Note: Codes may not be available in all model configurations. Please consult your local Cat Dealer representative for 
availability.

Ratings are based on SAE J1349 standard conditions. These ratings also apply at ISO3046 standard conditions

Fuel Rates are based on fuel oil of 35º API [16º C (60º F)] gravity having an LHV of 42 780 kJ/kg (18,390 Btu/lb) when 
used at 29º C (85º F) and weighing 838.9 g/liter (7.001 lbs/U.S. gal.). Additional ratings may be available for specific 
customer requirements, contact your Cat representative for details. For information regarding Low Sulfur fuel and 
Biodiesel capability, please consult your Cat dealer.

www.Cat-ElectricPower.com

STANDBY:Output available with varying load for the duration of the interruption of the normal source power. Average 
power output is 70% of the standby power rating. Typical operation is 200 hours per year, with maximum expected usage 
of 500 hours per year.

The International System of Units (SI) is used in this publication. CAT, CATERPILLAR, their respective 
logos, ADEM, EUI, S•O•S, "Caterpillar Yellow" and the "Power Edge" trade dress, as well as corporate 

and product identity used herein, are trademarks of Caterpillar and may not be used without permission.

Performance No.: DM8501-03
Feature Code: C09DE47
Generator Arrangement: 4490571

Source Country: U.S.

Date: 07/26/2017
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ELECTRIC POWER - Technical Spec Sheet

250 ekW/ 313 kVA/ 60 Hz/ 1800 rpm/ 480 V/ 0.8 Power Factor

Rating Type: STANDBY Emissions: U.S. EPA Certified for Stationary Emergency 
Use Only (Tier 3 Nonroad Equivalent Emission Standards)

STANDARD

C9



Cat  C13 DIESEL GENERATOR SETS

Standby & Prime: 60 Hz, 480V

PACKAGE PERFORMANCE

1/2LEHE1573-01

Standby Prime Performance Strategy

 400 ekW, 500 kVA  365 ekW, 456.25 kVA TIER III Non-Road

Performance Standby Prime

Frequency 60 Hz 60 Hz

Genset power rating 500 kVA 456.25 kVA

Genset power rating with fan @ 0.8 power factor 400 ekW 365 ekW

Fuelling strategy TIER III Non-Road TIER III Non-Road

EM1694-00  EM1695-01Performance number  

Fuel Consumption 

100% load with fan  105.8 L/hr  27.9 gal/hr  96.4 L/hr  25.5 gal/hr

75% load with fan  90.7 L/hr  24.0 gal/hr 84.8 L/hr  22.4 gal/hr

50% load with fan  66.2 L/hr  17.5 gal/hr 61.3 L/hr  16.2 gal/hr

25% load with fan  37.7 L/hr  9.9 gal/hr 35.1 L/hr  9.3 gal/hr

Cooling System1

Radiator air flow restriction (system)  0.12 kPa  0.48 in. Water  0.12 kPa  0.48 in. Water

Radiator air flow  497 m3/min  17551 cfm 497 m3/min  17551 cfm

Engine coolant capacity  14.2 L  3.8 gal  14.2 L  3.8 gal

Radiator coolant capacity 30 L  8 gal 30 L  8 gal

Total coolant capacity 34 L  12 gal 34 L  12 gal

Inlet Air 

Combustion air inlet flow rate  27.4 m³/min  966.6 cfm 25.9 m³/min  914.9 cfm

47 ° C  116 ° F 45 ° C  113 ° FMax. allowable combustion air inlet temp 

Exhaust System

Exhaust stack gas temperature 567.4 ° C  1053.4 ° F 552.8 ° C  1027.0 ° F

Exhaust gas flow rate 82.0 m³/min  2894.9 cfm 75.2 m³/min  2655.4 cfm

Exhaust system backpressure (maximum allowable) 10.0 kPa  40.0 in. water 10.0 kPa  40.0 in. water

Heat Rejection 

Heat rejection to jacket water 156 kW  8857 Btu/min 144 kW  8204 Btu/min

Heat rejection to exhaust (total) 398 kW  22607 Btu/min 363 kW  20629 Btu/min

Heat rejection to aftercooler 71 kW  4023 Btu/min 61 kW  3472 Btu/min

Heat rejection to atmosphere from engine  52 kW  2945 Btu/min 47 kW  2656 Btu/min

Heat rejection from alternator 29 kW  1661 Btu/min 26 kW  1467 Btu/min

Engine Model Cat® C13 ACERTTM In-line 6, 4-cycle diesel

Bore x Stroke 130mm x 157mm (5.1in x 6.2in)

Displacement 12.5 L (763 in³)

Compression Ratio 16.3:1

Aspiration Turbocharged Air-to-Air Aftercooled

Fuel Injection System MEUI

Governor Electronic ADEM™ A4
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DEFINITIONS AND CONDITIONS

1 For ambient and altitude capabilities consult your Cat dealer. Air flow restriction (system) is added to existing restriction from factory.

2 Emissions data measurement procedures are consistent with those described in EPA CFR 40 Part 89, Subpart D & E and ISO8178-1 for 
measuring HC, CO, PM, NOx.  Data shown is based on steady state operating conditions of 77° F, 28.42 in HG and number 2 diesel fuel 
with 35° API and LHV of 18,390 btu/lb.  The nominal emissions data shown is subject to instrumentation, measurement, facility and engine 
to engine variations. Emissions data is based on 100% load and thus cannot be used to compare to EPA regulations which use values 
based on a weighted cycle.

3 UL 2200 Listed packages may have oversized generators with a different temperature rise and motor starting characteristics. 

Generator temperature rise is based on a 40° C ambient per NEMA MG1-32.

APPLICABLE CODES AND STANDARDS:

AS1359, CSA C22.2 No100-04, UL142, UL489, UL869, UL2200, NFPA37, NFPA70, NFPA99, NFPA110, IBC, IEC60034-1, ISO3046, ISO8528, 
NEMA MG1-22, NEMA MG1-33, 2006/95/EC, 2006/42/EC, 2004/108/EC.

Note: Codes may not be available in all model configurations. Please consult your local Cat Dealer representative for availability.

STANDBY: Output available with varying load for the duration of the interruption of the normal source power. Average power output is 
70% of the standby power rating. Typical operation is 200 hours per year, with maximum expected usage of 500 hours per year.

PRIME: Output available with varying load for an unlimited time. Average power output is 70% of the prime power rating. Typical peak 
demand is 100% of prime rated ekW with 10% overload capability for emergency use for a maximum of 1 hour in 12. Overload operation 
cannot exceed 25 hours per year.

Ratings are based on SAE J1349 standard conditions. These ratings also apply at ISO3046 standard conditions.

Fuel Rates are based on fuel oil of 35º API [16º C (60º F)] gravity having an LHV of 42 780 kJ/kg (18,390 Btu/lb) when used at 29º C (85º F) 
and weighing 838.9 g/litre (7.001 lbs/U.S. gal.). Additional ratings may be available for specific customer requirements, contact your 
Caterpillar representative for details. For information regarding Low Sulfur fuel and Biodiesel capability, please consult your Cat 
dealer.

LEHE1573-01 (11/18)

Cat  C13 DIESEL GENERATOR SETS

2/2

Emissions (Nominal)2 Standby Prime

NOx 2313.9 mg/Nm³  4.6 g/hp-hr 2277.4 mg/Nm³  4.6 g/hp-hr

CO 616.5 mg/Nm³  1.2 g/hp-hr 608.3 mg/Nm³  1.2 g/hp-hr

HC  4.0 mg/Nm³  0.01 g/hp-hr 4.9 mg/Nm³  0.01 g/hp-hr

PM 21.3 mg/Nm³  0.1 g/hp-hr 22.7 mg/Nm³  0.1 g/hp-hr

Alternator3 Standby Prime

Voltages 480V 480V

Motor starting capability @ 30% Voltage Dip 880 skVA 880 skVA

Current 601 amps 549 amps

Frame Size LC6114B LC6114B

Excitation SE SE

Temperature Rise 150 ° C 125 ° C



Cat  C18 DIESEL GENERATOR SETS

Standby & Prime: 60 Hz, 480V & 600V

PACKAGE PERFORMANCE

1/2LEHE1581-01

Standby Prime Performance Strategy

600 ekW, 750 kVA 545 ekW, 681 kVA TIER II Non-Road

Performance Standby Prime

Frequency 60 Hz 60 Hz

Genset power rating 750 kVA 681 kVA

Genset power rating with fan @ 0.8 power factor 600 ekW 545 ekW

Fuelling strategy TIER II Non-Road TIER II Non-Road

DM8518-04 DM8522-05Performance number  

Fuel Consumption 
100% Load with fan  161.6 L/hr  42.7 gal/hr 151.1 L/hr  39.9 gal/hr

75% Load with fan  129.6 L/hr  34.2 gal/hr 123.6 L/hr  32.6 gal/hr

50% Load with fan  91.7 L/hr  24.2 gal/hr 89.2 L/hr  23.6 gal/hr

46.8 L/hr  12.4 gal/hr 48.7 L/hr  12.9 gal/hr25% Load with fan  

Cooling System1

Radiator air flow restriction (system)  0.12 kPa 0.48 in. Water  0.12 kPa 0.48 in. Water

Radiator air flow  803 m3/min 28357 cfm  803 m3/min 28357 cfm

Engine coolant capacity  20.8 L 5.5 gal 20.8 L 5.5 gal

Radiator coolant capacity 61 L 16 gal 61 L 16 gal  

Total coolant capacity 82 L 22 gal 82 L 22 gal

Inlet Air 

Combustion air inlet flow rate  47.8 m³/min  1687.8 cfm 46.7 m³/min  1649.0 cfm

49 ° C  120 ° F 49 ° C  120 ° FMax. allowable combustion air inlet temp 

Exhaust System

Exhaust stack gas temperature 534.6 ° C 994.3 ° F 518.2 ° C  964.8 ° F

Exhaust gas flow rate 135.5 m³/min  4784.4 cfm 129.6 m³/min  4576.4 cfm

10.0 kPa  40.0 in. water 10.0 kPa  40.0 in. waterExhaust system backpressure (maximum allowable) 

Heat Rejection 

Heat rejection to Jacket Water  189 kW  10747 Btu/min 175 kW  9953 Btu/min

Heat rejection to Exhaust (Total)  634 kW  36053 Btu/min 596 kW  33895 Btu/min

Heat rejection to Aftercooler  153 kW  8700 Btu/min 142 kW  8076 Btu/min

Heat rejection to Atmosphere from Engine  86 kW  4902 Btu/min 83 kW  4726 Btu/min

Heat rejection from alternator 38 kW  2178 Btu/min 34 kW  1911 Btu/min

Engine Model Cat® C18 ACERTTM In-line 6, 4-cycle diesel

Bore x Stroke 145mm x 183mm (5.7in x 7.2in)

Displacement 18.1 L (1106 in³)

Compression Ratio 14.5:1

Aspiration Turbocharged Air-to-Air Aftercooled

Fuel Injection System MEUI

Governor Electronic ADEM™ A4
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DEFINITIONS AND CONDITIONS

1 For ambient and altitude capabilities consult your Cat dealer. Air flow restriction (system) is added to existing restriction from factory.

2 Emissions data measurement procedures are consistent with those described in EPA CFR 40 Part 89, Subpart D & E and ISO8178-1 for 
measuring HC, CO, PM, NOx.  Data shown is based on steady state operating conditions of 77° F, 28.42 in HG and number 2 diesel fuel 
with 35° API and LHV of 18,390 btu/lb.  The nominal emissions data shown is subject to instrumentation, measurement, facility and engine 
to engine variations. Emissions data is based on 100% load and thus cannot be used to compare to EPA regulations which use values 
based on a weighted cycle.

3 UL 2200 Listed packages may have oversized generators with a different temperature rise and motor starting characteristics. 

Generator temperature rise is based on a 40° C ambient per NEMA MG1-32.

APPLICABLE CODES AND STANDARDS:

AS1359, CSA C22.2 No100-04, UL142, UL489, UL869, UL2200, NFPA37, NFPA70, NFPA99, NFPA110, IBC, IEC60034-1, ISO3046, ISO8528, 
NEMA MG1-22, NEMA MG1-33, 2006/95/EC, 2006/42/EC, 2004/108/EC.

Note: Codes may not be available in all model configurations. Please consult your local Cat Dealer representative for availability.

STANDBY: Output available with varying load for the duration of the interruption of the normal source power. Average power output is 
70% of the standby power rating. Typical operation is 200 hours per year, with maximum expected usage of 500 hours per year.

PRIME: Output available with varying load for an unlimited time. Average power output is 70% of the prime power rating. Typical peak 
demand is 100% of prime rated ekW with 10% overload capability for emergency use for a maximum of 1 hour in 12. Overload operation 
cannot exceed 25 hours per year.

Ratings are based on SAE J1349 standard conditions. These ratings also apply at ISO3046 standard conditions.

Fuel Rates are based on fuel oil of 35º API [16º C (60º F)] gravity having an LHV of 42 780 kJ/kg (18,390 Btu/lb) when used at 29º C (85º F) 
and weighing 838.9 g/litre (7.001 lbs/U.S. gal.). Additional ratings may be available for specific customer requirements, contact your 
Caterpillar representative for details. For information regarding Low Sulfur fuel and Biodiesel capability, please consult your Cat 
dealer.
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Cat  C18 DIESEL GENERATOR SETS
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Emissions (Nominal)2 Standby Prime

NOx  2798.7 mg/Nm³  5.8 g/hp-hr 2462.2 mg/Nm³  5.1 g/hp-hr

CO  225.2 mg/Nm³  0.5 g/hp-hr 195.1 mg/Nm³  0.4 g/hp-hr

HC  3.8 mg/Nm³  0.01 g/hp-hr 5.0 mg/Nm³  0.01 g/hp-hr

PM  13.3 mg/Nm³  0.03 g/hp-hr 13.1 mg/Nm³  0.03 g/hp-hr

Alternator3 Standby Prime

Voltages 480V 600V 480V 600V

Motor starting capability @ 30% Voltage Dip 1633 skVA 2023 skVA 1633 skVA 2023 skVA

Current 902 amps 722 amps 819 amps 656 amps

Frame Size LC7024F LC7024H LC7024F LC7024H

Excitation AR AR AR AR

Temperature Rise 150 ° C 130 ° C 125 ° C 105 ° C
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400403F-11
9.8 kW @ 1800 rpm

ElectropaK

Basic technical data
Number of cylinders ... ... ... ... ... ... ... ... ... ... ... ... ... ... ... ... ... .. . . . .. . . 3
Cylinder arrangement.. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .Vertical inline
Cycle.. . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . 4 stroke
Induction system.. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . Naturally aspirated
Compression ratio.. ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  23:1
Bore.. ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... 77 mm
Stroke .. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. 81 mm
Cubic capacity .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . 1.131 litres
Direction of rotation when viewed from flywheel.. .. ... .. ... Anticlockwise
Firing order .. .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . ..   1, 2, 3

Weight of ElectropaK
Dry (estimated) .. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ...  129.2 kg

Overall dimensions of ElectropaK
Height .. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .702 mm 
Length.. ... . .. .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . ..  ... ... ... 754 mm
Width (including mounting brackets) ... ... ... ... ... ... ... ... .... ... ... 437 mm

Moments of inertia (mk2)
Engine rotational components .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . 0.012 kgm²
Flywheel .. ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... .1.51 kgm²

Centre of gravity
Forward from rear of block.. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . 98 mm
Above centre line of block .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . 67 mm
Offset to RHS of centre line.. ... ... ... ... ... ... ... .. .. .. ..  . .. ..  . .. ..  . ..  .2 mm

Ratings
Steady state speed stability at constant load.. . . . .. . . . .. . . . .. . . . .  ± 0.75%

Performance
Note:	 �All data based on operation to ISO 3046/1:2002 standard 

reference conditions.
Note:	 �For engines operating in ambient conditions other than the 

standard reference conditions stated below, a suitable derate 
must be applied.

Note:	 �Derate tables for increased ambient temperature and/or 
altitude are available, please contact Perkins Applications 
Department.

Test conditions
Air temperature . ... ... ... ... ... ... ... ... ... ... ... ... .. ... .. ... ... ... ... ... . 25°C
Barometric pressure.. ... ... ... ... ... ... ... .. .. ..  ...  . ... ... ... ... ... ... 100 kPa
Relative humidity... ... ... ... ... ... ... ... ... ... ..... ..  .  ... ... ... ... ... ... .. 31.5%
Air inlet restriction at maximum power (nominal) .. ... .. .. ..  ... . ... ...3 kPa
Exhaust back pressure at maximum power (nominal) .. .. .. . ... 10.2 kPa
Fuel temperature (inlet pump).. .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  40°C
All ratings certified to within.. ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ± 5%

Sound level
Average sound pressure level for bare engine  
(without inlet and exhaust) at 1 metre.. . . .. . . . .. . . . .. . . . .. . . . ..  78.5 dB(A)

Note:	 If the engine is to operate in ambient conditions other than 
those of the test conditions, suitable adjustments must be 
made for these changes.

For full details, contact Perkins Technical Service Department.
Emissions Statement: Certified to the requirements of EPA Tier 4 Final 
under 40 CFR Part 1039.
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General installation, 403F-11 ElectropaK @ 1800 rpm

Designation Units
Type of operation and application

Prime power (60 Hz) Standby power (60 Hz)

Gross engine power kWb 8.9 9.8

ElectropaK nett engine power kWm 8.5 9.4

Gross BMEP kPa 525 578

Engine coolant flow (Water pump ratio 1.285:1) litres/min 32.5

Combustion air flow m³/min 0.9

Exhaust gas flow (maximum) m³/min 2.2 2.4

Exhaust gas temperature outlet (maximum) °C 437 515

Overall thermal efficiency (nett) % 32 31

Typical generator sets electrical output (0.8 pf 25ºC)
kWe 9.0 9.9

kVA 11.2 12.4

Assumed alternator efficiency % 87

Energy balance

Designation Units
Type of operation and application

Prime power (60 Hz) Standby power (60 Hz)

Energy in fuel kWt 27.5 30.2

Energy in power output (gross) kWb 8.9 9.8

Energy to cooling fan kWm 0.4

Energy in power output (nett) kWm 8.5 9.4

Energy to exhaust kWt 9.1 10.0

Energy to coolant and oil kWt 8.2 9.0

Energy to radiation kWt 1.3 1.4
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Cooling system
Radiator
Radiator face area .. . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . .0.147 m²
Material and number of rows.. .. . .. .. . .. .. . .. .. . .. .. . .. Aluminium, 2 rows
Material and matrix density .. . . .. . . . .. . . . .. . . . . Aluminium, 14.5 fins/inch
Width of matrix .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. ..334 mm
Height of matrix.. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .440 mm
Pressure cap setting .. .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. 90 kPa
Estimated cooling air flow reserve.. .. ... .. ... .. ... .. ... .. ... .. ..0.125 kPa

Fan
Diameter .. ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  .320 mm
Drive ratio .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. 1.285:1
Number of blades.. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... ..6
Material.. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . Nylon
Type.. ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  .. Pusher

Total coolant capacity
ElectropaK (with radiator) .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . . 5.2 litres
ElectropaK (without radiator) .. .. ... .. ... .. ... .. ... .. ... .. ... .. ...  1.9 litres
Maximum top tank temperature .. ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ...  112°C
Thermostat operation range.. . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . 75-87°C

Note:	 �Recommended coolant: 50% anti freeze/50% water.
For complete details of recommended coolant specifications, refer to 
the Operation and Maintenance manual for this engine model.

Duct allowance

Maximum additional restriction to 
cooling airflow and resultant minimum airflow

Ambient clearance 50% Glycol Duct allowance (Pa) m³/sec

53°C 0 0.67

46°C 60 0.58

Electrical system
Alternator .. . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . 15 amps, 12 volts
Starter motor.. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . Bosch 1.1 kW, 12 volts.
Number of teeth on flywheel.. . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. 96
Number of teeth on starter pinion.. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . ..9

Exhaust system
Maximum back pressure.. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... 10.2 kPa

Exhaust outlet size
Horizontal .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . 34 mm
Vertical.. .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. 40 mm

Engine mounting
Maximum static bending moment at rear face of block.. . . . .. . . . .. 500 Nm

Fuel system
Type of injection.. .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .Indirect Injection
Fuel injection pump.. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. Cassette type
Fuel injector .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . ..Pintle nozzle
Nozzle opening pressure .. .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  . .. ..  11.8 MPa
Maximum particle size .. ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... 25 Microns

Fuel lift pump
Fuel lift pump type.. ..  ... ..  ... ..  ... ..  ... ..  .. Mechanical (camshaft driven)
Flow/hour.. . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . 63 litres/hour
Pressure .. ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... 10 kPa
Maximum suction head.. . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . 0.8 m
Maximum static pressure head.. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . 3.0 m
Maximum fuel temperature at lift pump inlet.. .. ..  . .. ..  . .. ..  . .. ..  . .. ..  65°C
Maximum fuel filter service interval:
Standard service option .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . ..500 hours
Extended service option .. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. 1000 hours
(ULSD fuel/up to 70% load factor)
Governor type.. . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. Mechanical
Speed control conforms to.. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. G2

Fuel specification
USA Fed Off Highway.. . . . .. . . . .. . . . .. . . . .. . . . .. EPA Part 1065.703 ULSD
Europe Off Highway.. .. ... .. ... .. ... .. ... .. ... EU 2004/26/EC Stage 3B/4

Note:	 For further information on fuel specifications and restrictions, 	
	 refer to the Operation and Maintenance manual fuels section 	
	 for this engine model.

Fuel consumption

Fuel consumption for 403F-11 @ 1800 rpm

Power rating 110% 100% 75% 50%

g/kWh 252 255 267 308

Litres/hour 3.1 2.8 2.2 1.7

Cold start recommendations
Minimum cranking speed @ 1800 rpm

Minimum 
starting temperature 

Grade of engine 
lubricating oil

Battery specifications

BS3911 
Cold start amps

SAEJ537 
Cold cranking amps

Number of 
batteries required

Commercial 
reference number

0°C 20W 340 540 1 069

-15°C 10W 340 540 1 069

-20°C 5W 420 590 1 072
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Induction system
Maximum air intake restriction
Clean filter.. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. 3.0 kPa
Dirty filter.. ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ..6.4 kPa
Air filter type.. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . ..Dry element type

Lubrication system
Lubricating oil capacity
Maximum sump capacity:
Standard service option .. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ...  4.4 litres
Extended service option .. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ...  4.9 litres
Minimum sump capacity:
Standard service option .. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ...  3.4 litres
Extended service option .. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ...  3.9 litres
Maximum oil temperature (continuous operation).. . . . .. . . . .. . . . .. . .125°C
Maximum oil temperature (intermittent operation).. .. ... .. ... .. ... .135°C.

Maximum engine operating angles
Front up, front down, right side or left side.. . . .. . . . .. . . . .. . . . .. Continuous
Standard service option .. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... . 35°
Extended service option .. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ... . 10°

Lubricating oil pressure
Minimum oil pressure.. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . ..150 kPa
Relief valve opens.. ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  ... ..  .402 kPa 
At maximum no-load speed .. . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . 216-400 kPa
Oil flow at rated speed.. .. ... .. ... .. ... .. ... .. ... .. ... .. ... .. ..7.9 litres/min
Maximum oil/oil filter service interval
Standard service option .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . ..500 hours
Extended service option.. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . .. .. . 1000 hours
(ULSD fuel/up to 70% load factor)

Recommended SAE viscosity
A single or multigrade oil conforming to API-CH-4 or ACEA E5 must 
be used.

Engine mounting
Maximum static bending moment at rear face of block.. . . . .. . . . .. 500 Nm

Load acceptance
The figures below comply with the requirements of classification 3  
and 4 of ISO 8528-12 and G2 operating limits stated in ISO 8528-5.

Initial load application: When engine reaches rated speed 
(15 seconds maximum after engine starts to crank)

Descriptor Units 60 Hz

Prime power % TBA

Load kWm (kWe) TBA

Transient frequency deviation % TBA

Frequency recovery Seconds TBA

The figures shown in the table above were obtained under the following 
test conditions:
Ambient temperature .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. TBA °C
Governing mode .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . TBA %
Alternator inertia .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . .. . . . kgm²

Note:	 �All tests were conducted using an engine installed and 
serviced to Perkins Engines Company Limited 
recommendations.

Note:	 �The general arrangement drawings shown in this data sheet 
are for guidance only. The latest versions should be requested 
from the Perkins Applications Department.
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 403F-11 ElectropaK - Left side view (extended service interval option shown)
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 403F-11 ElectropaK - Front view (extended service interval option shown)
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Enclosures 
 
 
 
 
 

C13 / C15 / C18 
SOUND ATTENUATED 
ENCLOSURES 

 

US Sourced 
Diesel Generator Set 
350 - 750 ekW 60 Hz 

 
 

Image shown may not reflect actual configuration 
Features 
Robust / Highly Corrosion Resistant Construction 
•   Factory installed on skid base 
•   Environmentally friendly, polyester powder baked paint 
•   14 gauge steel 
•   Interior zinc plated fasteners 
•   Exterior stainless steel fasteners 
•   Internally mounted exhaust silencing system 
•   Designed and tested to comply with UL 2200 Listed generator set package 
•   Compression door latches providing solid door seal 

 
Excellent Access 
•   Large cable entry area for installation ease 
•   Accommodates side mounted single or multiple breakers 
•   Three doors on both sides 
•   Vertically hinged allow 180° opening rotation and retention with door stays 
•   Lube oil and coolant drains piped to the exterior of the enclosure base 
•   Radiator fill cover 

 
Security and Safety 
•   Lockable access doors which give full access to control panel and breaker 
•   Cooling fan and battery charging alternator fully guarded 
•   Fuel fill, oil fill and battery can only be reached via lockable access 
•   Externally mounted emergency stop button 
•   Designed for spreader bar lifting to ensure safety 
•   Stub-up area is rodent proof 

 
Transportability 
These enclosures are of extremely rugged construction to withstand outdoor exposure and rough handling common on 
many construction sites. 

 
Options 
•   Enclosure constructed with 14 gauge steel 
•   Enclosure constructed with 12 gauge aluminum (5052 grade) 
•   Caterpillar yellow or white paint 
•   Control panel viewing window 
•   UL Listed integral fuel tank with 670, 400, and 300 gallon capacities 
•   UL Listed sub base fuel tank with 660, 1000, 1900, and 2200 gallon capacities. 
•   Seismic certification per applicable building codes: IBC 2000, IBC 2003, IBC 2006, IBC 2009, IBC 2012, IBC 2015 

CBC 2007, CBC 2010 
•   IBC Certification for 150 mph wind loading 
•   AC/DC lighting package 
•   5 kW Canopy space heater to facilitate compliance with NFPA 110 
•   Motorized louvers and gravity discharge damper 
•   125A Load Center 
•   GFCI outlets 
*Not available with aluminum enclosures. 
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Enclosures 
 
 
 
 
Level 1 Sound Attenuated Enclosure (Steel) Sound Levels 

 

 
 
 
 
Model 

 
 
 
 

Standby ekW 

 
Cooling Air 
Flow Rate 

 
Ambient 

Capability* 

Sound Pressure 
Levels (dBA) at 

7m (23 ft) 
m3/s cf

m 
°C °F 100% Load 

 
C13 

350 8.5 18010 57 135 74 
400 8.5 18010 56 133 75 

 
 
C15 

350 10.4 22072 59 138 73 
400 10.4 22072 51 124 73 
450 10.4 22072 46 115 74 
500 12.5 26415 48 118 75 

 
C18 

550 8.1 17234 45 113 75 
600 8.1 17234 43 109 75 
650 12.7 26909 51 123 75 
700 12.7 26909 48 118 75 
750 12.7 26909 48 118 75 

Sound Attenuated Enclosure (Aluminum) Sound Levels 
 

 
 
 
 
Model 

 
 
 
 

Standby ekW 

 
Cooling Air 
Flow Rate 

 
Ambient 

Capability* 

Sound Pressure 
Levels (dBA) at 

7m (23 ft) 

m3/s cfm °C °F 100% Load 
 
C13 

350 8.5 - 57 135 75 

400 8.5 - 56 133 75 
 
 
C15 

350 10.4 22072 59 138 72 

400 10.4 22072 51 124 73 

450 10.4 22072 46 115 74 

500 12.5 26415 48 118 75 

 
C18 

 
 
 

550 8.1 17234 45 113 76 

600 8.1 17234 43 109 76 

650 12.7 26909 51 123 76 

700 12.7 26909 48 118 76 

750 12.7 26909 48 118 76 
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Enclosures 
 
 
Level 2 Sound Attenuated Enclosure (Steel) Sound Levels 

 
 
 
 
Model 

 
 
 
 

Standby ekW 

 
Cooling Air 
Flow Rate 

 
Ambient 

Capability* 

Sound Pressure 
Levels (dBA) at 

7m (23 ft) 
m3/s cfm °C °F 100% Load 

 
C13 

350 7.2 15256 50 122 70 
400 7.2 15256 50 122 70 

 
 
C15 

350 10.4 22071 50 122 72 
400 10.4 22071 50 122 72 
450 10.4 22071 50 122 72 
500 12.5 26415 50 122 72 

*Cooling system performance at sea level. Consult your Cat®  dealer for site specific ambient and altitude capabilities. 
Note: Sound level measurements are subject to instrumentation, installation and manufacturing variability, as well as ambient site 

conditions. 
 

Component Weights to Calculate Package Weight 
 
 
 
 
Model 

 
 
 

Standby 
ekW 

 
 

Narrow Skid Base 

 
 

Wide Skid Base 

 
Sound Attenuated 
Enclosure (Steel) 

Sound Attenuated 
Enclosure 

(Aluminum) 
kg lb kg lb kg lb kg lb 

 
C13 

350  
253 

 
578 

 
579 

 
1276 

 
1245 

 
2745 

 
765 

 
1687 

400 
 
 
C15 

350  
 

273 

 
 

602 

 
 

465 

 
 

1025 

 
 

1245 

 
 

2745 

 
 

765 

 
 

1687 
400 
450 
500 

 
C18 

550  
301 

 
664 

 
466 

 
1027 

 
1301 

 
2868 

 
817 

 
1801 

600 
650 

286 630 637 1404 1393 3071 887 1955 700 
750 

 
Sound Attenuated Enclosure on Skid Base 
 
 
Model 

 
Standby 

ekW 
Length "L" Width "W" Height "H" 

mm in mm in mm in 
 
C13 

350  
4948 

 
194.8 

 
2014 

 
79.3 

 
2320 

 
91.3 

400 
 
 
C15 

350  
 

4948 

 
 

194.8 

 
 

2014 

 
 

79.3 

 
 

2320 

 
 

91.3 
400 
450 
500 

 
C18 

550  
5183 

 
204.0 

 
2014 

 
79.3 

 
2262 

 
89.0 

600 
650 

5230 205.9 2315 91.1 2253 88.7 700 
750 
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Enclosures 
 
 
 
 
Sound Attenuated Enclosure on a UL Listed Integral Fuel Tank Base 

 
 
 

 
 
 

 
 
Model 

 
Standby 

ekW 
Length "L" Width "W" Height "H" 

mm in mm in mm in 
 
C13 

350  
5461 

 
215.0 

 
2014 

 
79.3 

 
2743 

 
108.0 

400 
 
 
C15 

350  
 

4948 

 
 

194.8 

 
 

2014 

 
 

79.3 

 
 

2619 

 
 

103.0 
400 
450 
500 

 
C18 

550  
5187 

 
204.2 

 
2014 

 
79.3 

 
2561 

 
101.0 

600 
650 

6977 274.7 2315 91.1 2675 105.3 700 
750 
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Enclosures 
 
 
 
 
 
Sound Attenuated Enclosure on a UL Listed 660 Gallon 
Sub-Base Fuel Tank Base 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
Model 

 
Standby 

ekW 
Length "L" Width "W" Height "H" 

mm in mm in mm in 
 
C13 

350  
4948 

 
194.8 

 
2056 

 
80.9 

 
2955 

 
116.3 

400 
 
 
C15 

350  
 

4948 

 
 

194.8 

 
 

2056 

 
 

80.9 

 
 

2955 

 
 

116.3 
400 
450 
500 

 
C18 

550  
5184 

 
204.1 

 
2056 

 
80.9 

 
2897 

 
114.1 

600 
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Enclosures 
 
 
 
 
 
Sound Attenuated Enclosure on a UL Listed 1000 Gallon 
Sub-Base Fuel Tank Base 

 
 
 

 
 
 
 

 
 
Model 

 
Standby 

ekW 
Length "L" Width "W" Height "H" 

mm in mm in mm in 
 
C13 

350  
5751 

 
226.4 

 
2056 

 
80.9 

 
2955 

 
116.3 

400 
 
 
C15 

350  
 

5751 

 
 

226.4 

 
 

2056 

 
 

80.9 

 
 

2955 

 
 

116.3 
400 
450 
500 

 
C18 

550  
5747 

 
226.3 

 
2056 

 
80.9 

 
2897 

 
114.1 

600 
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Enclosures 
 
 
 
 
 
Sound Attenuated Enclosure on a UL Listed 1900 & 2200 Gallon 
Sub-Base Fuel Tank Base 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Model 

 
Standby 

ekW 
Length "L" Width "W" Height "H" 

mm in mm in mm in 
 
C13 

350  
6382 

 
251.2 

 
2056 

 
80.9 

 
3209 

 
126.3 

400 
 
 
C15 

350  
 

6382 

 
 

251.2 

 
 

2056 

 
 

80.9 

 
 

3209 

 
 

126.3 
400 
450 
500 

 
C18 

550  
7271 

 
286.2 

 
2056 

 
80.9 

 
3151 

 
124.1 

600 
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ATTACHMENTS
 
 
 
 
 
 

 
 
 

Picture show n may not represent actual package 

 
 
 
 
 
 
 
C13 / C15 / C18 
Integral and Sub-Base 
Fuel Tanks 
 

US Sourced 
Diesel Generator Set 
350 - 750 ekW 60 Hz

 
 

Features 
 

•   UL Listed for United States (UL 142) and Canada (CAN/ULC S601) 
•   Facilitates compliance with NFPA 30 code, NFPA 37 and 110 standards and CSA C282 code 
•   Dual wall 
•   Lockable fuel fill cap, 4" (101.6 mm) NPT 
•   Low fuel level warning standard, customer configurable warning or shutdown 
•   Primary tank leak detection switch in containment basin 
•   Tank design provides capacity for thermal expansion of fuel 
•   Fuel supply dip tube is positioned so as not to pick up fuel sediment 
•   Fuel return and supply dip tube is separated by an internal baffle to prevent immediate re-supply of 

heated return fuel 
•   Pressure washed with an iron phosphate solution 
•   Interior tank surfaces coated with a solvent-based thin-film rust preventative 
•   Heavy gauge steel gussets with internal lifting rings 
•   Primary and secondary tanks are leak tested at 20.7 kPa (3 psi) minimum 
•   Compatible with open packages and enclosures 
•   Gloss black polyester alkyd enamel exterior paint 
•   Welded steel containment basin (minimum of 110% of primary tank capacity) 
•   Direct reading fuel gauge with variable electrical output 
•   Emergency vents on primary and secondary tanks are sized in accordance with NFPA 30 

 

Sub Base 
•   The sub-base fuel tank mounts below the generator set wide base 

 

Integral 
•   Integral diesel fuel tank is incorporated into the generator set base frame 
•   Robust base design includes linear vibration isolators between tank base and engine generator 

 

Options 
•   Audio/visual fuel level alarm panel 
•   5 gal (18.9 L) spill containment 
•   5 gal (18.9 L) spill containment with fuel fill drop tube with in 6" (152 mm) from bottom of tank 
•   5 gal (18.9 L) spill containment with overfill prevention valve and fuel fill drop tube with in 6" (152 mm) 

from bottom of tank 
• ULC Listed 7.5 gal (28.4 L) spill containment with vent extensions, vent whistle, and drop tube facilitating 

compliance with CSA 8139-09 
•   ULC Listed 7.5 gal (28.4 L) spill containment with overfill prevention valve, vent extensions, vent whistle 

and drop tube facilitating compliance with CSA 8139-09 
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ATTACHMENTS 
 
 
 
 
 
 
Integral & Sub-Base Fuel Tank Base Useable Capacities with 
Fuel Tank Dimensions & Weights 
Integral - Width (W) 2014 mm (79.3 in) 
Sub-base - Width (W) 2056 mm (81.0 in) 

Integral* - Width(W) 2315 mm (91.2 in) 
Sub-base*-Width(W) 2357 mm (92.7in) 
Open Set & Weather Protective Enclosure 

 
 
 
 
C13 Tank 
Design 

 
 
 

Feature 
Code 

 
 

Total 
Capacity 

 
 

Useable 
Capacity 

 
Tank Only 

Overall Package Height 
with Tank 

Dry Weight Height 'H' Length 'L' Open Enclosure 
 

Liter 
 
Gallon 

 
Liter 

 
Gallon 

 
kg 

 
lb 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

Integral FTDW013 2646 699 2540 671 1569 3450 762 30.0 5461 215 2552 100.5 2743 108.0 

Sub-Base FTDW005 3941 1041 3876 1024 1659 3657 635 25.0 5550 218.5 2763 108.8 2955 116.3 

Sub-Base FTDW006 7643 2019 7556 1996 2228 4483 889 35.0 6184 243.5 3017 118.8 3209 126.3 

Sub-Base FTDW007 8339 2203 8244 2178 2150 5052 889 35.0 7074 278.5 2291 117.8 3789 149.2 

Sub-Base FTDW011 2476 654 2435 643 1468 3236 635 25.0 3810 150.0 2763 108.8 2955 116.3 

 
  
 
 
C15 Tank 
Design 

 
 
 

Feature 
Code 

 
 

Total 
Capacity 

 
 

Useable 
Capacity 

 
Tank Only 

Overall Package Height 
with Tank 

Dry Weight Height 'H' Length 'L' Open Enclosure 
 

Liter 
 
Gallon 

 
Liter 

 
Gallon 

 
kg 

 
lb 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

 
Integral 

 
FTDW002 

 
1283 

 
339 

 
1262 

 
333 

 
1015 

 
2237 

 
635 

 
25.0 

 
3814 

 
150.1 

 
2426 

 
95.5 

 
2619 

 
103.0 

 
Sub-Base 

 
FTDW005 

 
3941 

 
1041 

 
3876 

 
1024 

 
1659 

 
3657 

 
635 

 
25.0 

 
5550 

 
218.5 

 
2763 

 
108.8 

 
2955 

 
116.3 

 
Sub-Base 

 
FTDW006 

 
7643 

 
2019 

 
7556 

 
1996 

 
2228 

 
4912 

 
889 

 
35.0 

 
6184 

 
243.5 

 
3017 

 
118.8 

 
3209 

 
126.3 

 
Sub-Base 

 
FTDW008 

 
2476 

 
654 

 
2435 

 
643 

 
1468 

 
3236 

 
635 

 
25.0 

 
3810 

 
150.0 

 
2763 

 
108.8 

 
2955 

 
116.3 

 
 
 
 
C18 Tank 
Design 

 
 
 

Feature 
Code 

 
 

Total 
Capacity 

 
 

Useable 
Capacity 

 
Tank Only 

Overall Package Height 
with Tank 

Dry Weight Height 'H' Length 'L' Open Enclosure 
 

Liter 
 
Gallon 

 
Liter 

 
Gallon 

 
kg 

 
lb 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

 
Integral 

 
FTDW004 

 
1446 

 
382 

 
1422 

 
376 

 
1015 

 
2237 

 
635 

 
25.0 

 
3814 

 
150.1 

 
2426 

 
95.5 

 
2560 

 
100.8 

 
Integral* 

 
FTDW030 

 
2498 

 
660 

 
2381 

 
629 

 
1681 

 
3703 

 
762 

 
30.0 

 
4995 

 
196.6 

 
2670 

 
105.1 

 
2675 

 
105.3 

 
Integral* 

 
FTDW031 

 
5175 

 
1367 

 
4997 

 
1320 

 
2046 

 
4510 

 
762 

 
30.0 

 
6737 

 
265.3 

 
2670 

 
105.1 

 
2675 

 
105.3 

 
Sub-Base 

 
FTDW005 

 
3941 

 
1041 

 
3876 

 
1024 

 
1659 

 
3657 

 
635 

 
25.0 

 
5550 

 
218.5 

 
2763 

 
108.8 

 
2955 

 
116.3 

 
Sub-Base 

 
FTDW007 

 
8339 

 
2203 

 
8244 

 
2178 

 
2150 

 
4134 

 
889 

 
35.0 

 
7074 

 
278.5 

 
2291 

 
117.8 

 
3159 

 
124.4 

 
Sub-Base 

 
FTDW008 

 
2476 

 
654 

 
2435 

 
643 

 
1468 

 
3236 

 
635 

 
25.0 

 
3810 

 
150.0 

 
2739 

 
107.9 

 
2905 

 
114.4 

 
Sub-Base* 

 
FTDW032 

 
10228 

 
2702 

 
9994 

 
2640 

 
2638 

 
5816 

 
889 

 
35.0 

 
7368 

 
290 

 
3127 

 
123.1 

 
3132 

 
123.3 
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ATTACHMENTS 
 
 
 
 
 
 
Integral & Sub-Base Fuel Tank Base Useable Capacities with 
Fuel Tank Dimensions & Weights 
Integral - Width(W) 2014 mm (79.3 in) 
Sub-base - Width(W) 2056 mm (81 in) 
Integral* - Width(W) 2315 mm (91.2 in) 

Sub-base*-Width(W) 2357 mm (92.7in) 
Sound Attenuated Enclosure 

 
 
 
 
C13 Tank 
Design 

 
 
 

Feature 
Code 

 
 

Total 
Capacity 

 
 

Useable 
Capacity 

 
Tank Only 

Overall Package Height 
with Tank 

Dry Weight Height 'H' Length 'L' Open Enclosure 
 

Liter 
 
Gallon 

 
Liter 

 
Gallon 

 
kg 

 
lb 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

Integral FTDW013 2646 699 2540 671 1569 3450 762 30.0 5461 215.0 NA NA 2743 108.0 

Sub-Base FTDW005 3941 1041 3876 1024 1659 3657 635 25.0 5550 218.5 NA NA 2955 116.3 

Sub-Base FTDW006 7643 2019 7556 1996 2033 4483 889 35.0 6184 243.5 NA NA 3209 126.3 

Sub-Base FTDW007 8339 2203 8244 2178 2292 5052 889 35.0 7074 278.5 NA NA 3209 126.3 

Sub-Base FTDW011 2476 654 2435 643 1468 3236 635 25.0 3810 150.0 NA NA 2955 116.3 

 
 
 
 
C15 Tank 
Design 

 
 
 

Feature 
Code 

 
 

Total 
Capacity 

 
 

Useable 
Capacity 

 
Tank Only 

Overall Package Height 
with Tank 

Dry Weight Height 'H' Length 'L' Open Enclosure 
 

Liter 
 
Gallon 

 
Liter 

 
Gallon 

 
kg 

 
lb 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

Integral FTDW001 1283 339 1262 333 1015 2237 639 25.0 4746 186.9 NA NA 2619 103.0 

Sub-Base FTDW005 3941 1041 3876 1024 1659 3657 635 25.0 5550 218.5 NA NA 2955 116.3 

Sub-Base FTDW006 7643 2019 7556 1996 2228 4912 889 35.0 6184 243.5 NA NA 3209 126.3 

Sub-Base FTDW011 2476 654 2435 643 1468 3236 635 25.0 3810 150.0 NA NA 2955 116.3 

 
 
 
 
C18 Tank 
Design 

 
 
 

Feature 
Code 

 
 

Total 
Capacity 

 
 

Useable 
Capacity 

 
Tank Only 

Overall Package Height 
with Tank 

Dry Weight Height 'H' Length 'L' Open Enclosure 
 

Liter 
 
Gallon 

 
Liter 

 
Gallon 

 
kg 

 
lb 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

 
mm 

 
in 

 
Integral 

 
FTDW003 

 
1446 

 
382 

 
1422 

 
376 

 
1015 

 
2237 

 
635 

 
25.0 

 
3814 

 
150.1 

 
NA 

 
NA 

 
2560 

 
100.8 

 
Integral* 

 
FTDW030 

 
2498 

 
660 

 
2381 

 
629 

 
1681 

 
3703 

 
762 

 
30.0 

 
4995 

 
196.6 

 
2670 

 
105.
1 

 
2675 

 
105.3 

 
Integral* 

 
FTDW031 

 
5175 

 
1367 

 
4997 

 
1320 

 
2046 

 
4510 

 
762 

 
30.0 

 
6737 

 
265.3 

 
NA 

 
NA 

 
2675 

 
105.3 

 
Sub-Base 

 
FTDW005 

 
3941 

 
1041 

 
3876 

 
1024 

 
1659 

 
3657 

 
635 

 
25.0 

 
5550 

 
218.5 

 
NA 

 
NA 

 
2905 

 
114.3 

 
Sub-Base 

 
FTDW007 

 
8339 

 
2203 

 
8244 

 
2178 

 
2150 

 
4134 

 
889 

 
35.0 

 
7074 

 
278.5 

 
NA 

 
NA 3209 126.3 

 
Sub-Base 

 
FTDW011 

 
2476 

 
654 

 
2435 

 
643 

 
1468 

 
3236 

 
635 

 
25.0 

 
3810 

 
150.0 

 
NA 

 
NA 

 
2905 

 
114.3 

 
Sub-Base* 

 
FTDW032 

 
10228 

 
2702 

 
9994 

 
2640 

 
2638 

 
5816 

 
889 

 
35.0 

 
7368 

 
290 

 
  NA 

 
  NA 

 
3132 

 
123.3 
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ATTACHMENTS 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
The heights listed above do not include lumber used during manufacturing and shipping.  

 
 
 
Estimated Run Times (Hours) at 100% Load 

 

 
C13 Tank 
Design 

 
 

Feature Code 

Standby Ratings (ekW) Prime Ratings (ekW) 
400 350 – – 350 320 – – 

Integral FTDW013 24 27 - - 25 29 - - 

Sub-Base FTDW005 36 41 - - 38 43 - - 

Sub-Base FTDW006 71 80 - - 74 85 - - 

Sub-Base FTDW007 77 87 - - 81 93 - - 

Sub-Base FTDW011 23 25 - - 24 27 - - 

 
C15 Tank 
Design 

 
Feature Code 

Standby Ratings (ekW) Prime Ratings (ekW) 

500 450 400 350 455 410 365 320 

Integral FTDW001 / FTDW002 9 9 11 11 10 10 11 12 

Sub-Base FTDW005 28 29 32 36 30 31 35 38 

Sub-Base FTDW006 54 57 62 70 60 62 68 74 

Sub-Base FTDW008 / FTDW011 17 18 20 22 19 20 22 24 
 

 
C18 Tank 
Design 

 
 
Feature Code 

Standby Ratings (ekW) Prime Ratings (ekW) 
750 700 650 600 550 680 635 600 545 500 

Integral FTDW003 / FTDW004 - - - 8 9 - - - 9 10 

Integral* FTDW030 11 12 13 - - 12 13 14 - - 

Integral* FTDW031 24 25 27 - - 26 27 29 - - 

Sub-Base FTDW005 - - - 24 25 - - - 25 27 

Sub-Base FTDW007 - - - 51 54 - - - 54 59 

Sub-Base FTDW008 / FTDW011 - - - 15 16 - - - 16 17 

Sub-Base* FTDW032 48 50 53 - - 53 55 58 - - 
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ATTACHMENTS 
 
 
 
 
 
 
Tanks with full electrical stub-up area include removable end channel. Tanks with RH stub-up include stub- 
up area directly below the circuit breaker or power terminal strips. Dimensions include weather-protective 
enclosure exhaust system. 

 
Dual wall sub-base tanks are UL Listed and constructed in accordance with UL Standard for Safety UL 142, 
Steel Aboveground Tanks for Flammable and Combustible Liquids and Canada CAN/ULC S601, Standard 
for Shop Fabricated Steel Aboveground Horizontal Tanks for Flammable and Combustible Liquids. 

 
Fuel tanks and applicable options facilitate compliance with the following United States NFPA Code and 
Standards: 
NFPA 30:  Flammable and Combustible Liquids Code 
NFPA 37:  Standard for the Installation and Use of Stationary Combustion Engines and Gas Turbines 
NFPA 110:  Standard for Emergency and Standby Power Systems 

 
Fuel tanks and applicable options facilitate compliance with the following Canadian Standard and Code: 
CSA C282 - Emergency Electrical Power Supply for Buildings 
CSA B139-09 - Installation Code for Oil-Burning Equipment 

 
The following sub-base fuel tanks meet Chicago code for containment and labelling: 
FTDW005  
FTDW008 
FTDW011 
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Cat®  XQ125 Rental Generator Set 

LEHX0035-03 Page 1 of 7 

Standby 110 kW 
Prime 100 kW 

60 Hz 1800 rpm 480V         
60 Hz 1800 rpm 600V 

Specifications 

Frequency Voltage Standby 
kW (kVA) 

Prime 
kW (kVA) 

Speed 
rpm 

480V 60 Hz Rating 

60 Hz 480/277V 110 (137) 100 (125) 1800 

60 Hz 208/120V 110 (137) 100 (125) 1800 

60 Hz 240/120V 65 (65) 65 (65) 1800 

600V 60 Hz Rating (Optional) 

60 Hz 600V/347V 110 (137) 100 (125) 1800 

60 Hz 480V/277V 110 (137) 100 (125) 1800 

60 Hz 208/120V 110 (137) 100 (125) 1800 

60 Hz 240/120V 64 (64) 64 (64) 1800 

Cat®  C4.4 ACERT™ Diesel Engine Metric Imperial (English) 

Configuration I-4, 4-Stroke - Water Cooled Diesel 

Bore 105 mm 4.13 in 

Stroke 127 mm 5 in 

Displacement 4.4 L 268.5 in3

Aspiration Turbocharged-Aftercooled 

Compression Ratio 16.5:1 

Engine rpm 1800 

Governor Type ADEM™ A4 

Image shown may not reflect actual configuration



Cat®  XQ125 Rental Generator Set 

LEHX0035-03 Page 2 of 7 

Fuel/Emissions Strategy 
• Meets U.S. EPA Tier 4 Final emission standards

and CARB certified for non-road mobile
applications at all 60 Hz ratings

Design Criteria  
• Meets ISO 8528 transient response and linear

vibration
• Canadian Standards Association (CSA)

Certified
Single-source Supplier 
• Package is factory designed and production

tested
• Manufactured in ISO 9001:2000 certified

Caterpillar facility

Cat C4.4 ACERT Diesel Engine 
• Four-stroke diesel engine with ACERT

technology combined with electronic engine
controller  offers consistent performance and
excellent fuel economy

• Series turbocharged with smart wastegate
• Low ownership costs enabled by a 3,000 hrs

service interval for multi-vee belts and service
free tappets

• Oil and fuel filter change intervals: 500 hrs
Cat Clean Emissions Module (CEM) 
• Engine mounted Aftertreatment module

contains of Diesel Oxidation Catalyst (DOC) 
and Selective Catalytic Reduction (SCR)

• Aftertreatment remains invisible to the
equipment operator when in use

• No requirement for ash servicing
• Service free for life of the engine
Diesel Exhaust Fluid (DEF) System 
• DEF tank provides more than 24 hrs run

time@ 75% load.
• Electrically heated DEF lines
Cat Generator 
• Matched to the performance and output

characteristics of Cat engines
• Integrated voltage selector switch
• UL 1446 Recognized Class H insulation
Cat Integrated Voltage Regulator (Cat IVR) 
• Three-phase sensing
• Adjustable volts-per-hertz regulation

Cat EMCP 4.2B Control Panel 
• Electronic control panel provides power metering,

protective relaying, engine and generator parameter
viewing, and expanded AC metering

• Graphical display (3.8 in.) denotes text alarm/ event
descriptions, set points, engine and generator
monitoring, and is visible in all lighting conditions

• Simple, user-friendly interface and navigation
• Automatic set-point adjustment integrated with

voltage selection

Sound-attenuated Enclosure 
• Provides excellent weather protection and allows for

a quiet package operation with less than 66 dBA
sound levels at full load, while offering excellent
service access with multiple doors and access
panels

• Galvanealed sheet steel body panels for improved
corrosion resistance.

• Coolant and oil drains along with auxiliary fuel
connections are all conveniently located at one 
location on the exterior of the enclosure for easy 
access.

Fuel System 
• Provides  24-hour runtime @ 75% prime
• Meets UL 142, ULC 601
• OPTIONAL:  Meets Transport Canada (UN31A)

requirements with factory-installed, optional vent
kit

Reduced Environmental Impact 
• 110% spill containment of onboard engine

fluids

Cooling System 
• Provides 50°C ambient capability @ full rating
• Coolant low-level shutdown switch
• Coolant recovery system for easy top off

Charging System 
• Charging alternator; 12V-100A, heavy duty with

integral regulator and belt guards
• 10-Watt Solar maintainer for batteries

Asset Monitoring and Management 
• Product Link™ Generation (PLG) hardware provides

two-way communication for remote control and
equipment monitoring via cellular network

• Customer-defined, equipment-based, real-time
status updates and alerts

• Flexible and customer-configurable user interface
• GPS provides asset location and geo-fencing

• Provides precise control, excellent block loading,
and constant voltage in the normal operating range

Features & Benefits  
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Factory-installed Standard Equipment 

• Cat C4.4 ACERT heavy-duty diesel engine
meets Tier 4 Final emission standards

Engine Air Inlet 
• Heavy-duty air cleaner with dust cup and

service indicator
• Turbocharger and air-to-air after cooler
Cat CEM 
• Engine mounted CEM
• Robust operation in cold weather and low loads
• Includes DOC and SCR
DEF System 
• 8 gal (30 L) plastic DEF tank provides

capacity to meet or exceed fuel tank runtime
at any given load.

• DEF tank is equipped with integrated level
sensor and heating element to aid in cold
weather operation.

• Electrically heated DEF lines
• DEF level gauge located on the control panel
• Equipped with low and critically-low level

alarms and a critically-low shutdown
Fuel System 
• 150 gal (568 L) double-wall fuel tank
• Fuel fill located in an isolated enclosed

space away from the engine compartment
with a lockable door

• Designed to meet UL 142, ULC 601
• Provides 24-hour runtime @ 75% prime
• Engine mounted electric priming pump
• Auxiliary connections for customer-supplied fuel

transfer system with 3-way fuel transfer valve
• Engine mounted primary fuel filter with

integral water separator
• Engine-mounted secondary fuel filter
Cooling System 
• Provides 50°C ambient capability @ full

rating
• Vertically mounted radiator with engine

mounted cooling fan
• 50/50 Extended Life Coolant
• Coolant low-level shutdown switch
• Coolant recovery system
• Coolant drain line with valve

Sound-attenuated Enclosure 
• Provides excellent weather protection
• Offers a quiet package with 66 dBA sound levels
• Rugged, corrosion-resistant construction:

• Galvanealed, sheet steel body panels with zinc
phosphate pre-treatment prior to polyester
powder coating

• Excellent access for service and maintenance:
• Two doors on each side of the enclosure

provides clear access to routine service and
maintenance needs.

• Two rear doors provide access to power
distribution and control panel access

• Separate door for DEF and Diesel fill access
• Access panel on the front provides access to

clean radiator cores and to service DEF tank.
• Lube oil drain, coolant drain, external fuel

supply and return lines are all piped to
exterior of the enclosure and located on one
panel for easy access.

• Security and safety features:
• Pad lockable latches on all access doors
• Exterior emergency stop (E-stop) button

Lube System 
• Open crankcase breather with filter
• Oil drain line with internal valve routed to

connection point accessible from exterior
• 500-hour engine oil change interval

Mounting System 
• Engine, generator and radiator soft mounted

to the heavy duty, fabricated steel base frame

Starting System 
• Single electric starting motor, 12VDC
• Single 12V (850 CCA) maintenance-free

battery with disconnect switch, battery rack,
and cables

• 120V single-phase block heater

Engine

Quality 
• Factory testing of standard generator set and

complete power module
• UL, NEMA, ISO, and IEEE standards
• O&M manuals
• CSA Certified
• Full manufacturer’s warranty
Shore Power 
• One 110V shore power connection for powering

engine block heater and generator space heater 
(optional), battery charger (optional),  and single 
duplex service receptacle

• Includes controls to de-energize block and
generator space heaters when the engine is 
running
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• Provides necessary vents and films to upgrade
the standard UL142 certified tank to meet
Transport Canada (UN31A) certification

Trailer Electric 
• Two-axle trailer with Electric brakes
Trailer Hydraulic 
• Two-axle trailer with Hydraulic brakes

Battery Charger

Factory-installed Optional Equipment 

Generator Space Heater

Permanent Magnet Generator (PMG)

NEMA Receptacles

600V Generator

• 110 VAC Anti-condensation heater

• Adds independent source of excitation to
generator

• 208 Volt locking NEMA receptacles, quantity 2

• Available voltages include:

• 3-phase (600/347 Volt, 480/277 Volt,
208/120 Volt)

• 1-phase (240/120 Volt)

• Includes 600V generator and 4-position rotary
switch for easy selection of desired output

• 10A, 12 VDC output

• UL & CSA listed
Hitches
• 3" Pintle OR 2-5/16" Ball

Vent Kit  
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Technical Data 
Cat Generator 

Frame size LC3114F 
Pitch 2/3 
No. of poles 4 

 No. of leads 12 
Excitation Self Excited 
Number of bearings Single bearing, close coupled 
Insulation Class H 
Enclosure Drip proof IP23 
Alignment Pilot shaft 
Overspeed capability – % of rated 125% of rated 
Voltage regulator 3-phase sensing with volts-per-hertz 
Voltage regulation (adjustable to compensate 
for engine speed droop and line loss) Less than ± 1⁄2% voltage gain 

Wave form deviation 3% 
Telephone Influence Factor (TIF) Less than 50 
Harmonic Distortion (THD) Less than 5% 

Cat Generator Set 
Units 60 Hz — Standby 60 Hz — Prime 

Power Rating kW (kVA) 110 (137) 100 (125) 
Performance Specification 

Lubricating System 
Oil pan capacity L (gal) 9.4 (2.5) 9.4 (2.5) 
Fuel System 
 L/hr (gal/hr) 31.3 (8.27) 28.4 (7.49) Fuel consumption —  100% Load 

75% Load L/hr (gal/hr)        - 20.9 (5.51) 
50% Load L/hr (gal/hr)       -  14.4 (3.80) 

        25% Load L/hr (gal/hr)       - 7.5 (1.97) 
Fuel tank capacity L (gal) 568 (150)    568 (150) 
Run time @ 75% rating Hr 28 
DEF System 

L/hr (gal/hr) 1.2 (0.31) 0.47 (0.12) DEF consumption —  100% Load 
75% Load L/hr (gal/hr)        - 0.72 (0.19) 
50% Load L/hr (gal/hr)       -  0.39 (0.10) 
25% Load L/hr (gal/hr)       - 0.45 (0.12) 

DEF tank capacity L (gal) 30 (7.92)  30 (7.92) 
Run time @ 75% rating Hr 42 
Cooling System 

°C (°F) 55 (131) 55 (131) Ambient capability 
Engine & radiator coolant capacity L (gal) 18.3 (4.8) 18.3 (4.8) 
Noise Rating (with enclosure)
@ 7 meters (23 feet) @ 75% rating dB(A) 66 65 

LEHX0035-03 
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Technical Data (continued)

Dimensions and Weights 

Model Length 
mm (in) 

Width 
mm (in) 

Height 
mm (in) 

With Lube Oil 
& Coolant 

Kg (lb) 

With all fluids 
Kg (lb) 

XQ125 3,222 (127) 1,244 (49) 1,858 (73) 2,372 (5,230) 2,876 (6,341)

XQ125 with 
trailer (electric 
brakes) 

4,475 (176) 1,981 (78) 2,179 (86) 2,812 (6,200) 3,316 (7,311) 

XQ125 with trailer 
(hydraulic brakes)  4,495 (177) 1,981 (78) 2,179 (86) 2,821 (6,220) 3,325 (7,331) 
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Control Panel and Power Distribution Layout 

Ratings Definitions and Conditions 
Meets or Exceeds International Specifications: AS1359, 
CSA, IEC60034-1, ISO3046, ISO8528, NEMA MG 1-33. 

Prime — Output available with varying load for an unlimited 
time. Average power output is 70% of the prime power 
rating. Typical peak demand is 100% of prime rated ekW 
with 10% overload capability for emergency use for a 
maximum of 1 hour in 12. Overload operation cannot 
exceed 25 hours per year. Prime power in accordance with 
ISO3046. Prime ambients shown indicate 
ambient temperature at 100% load which results in a coolant 
top tank temperature below the alarm temperature. 

Standby — Output available with varying load for the duration of the 
interruption of the normal source power. Average power output is 70% of 
the standby power rating. Typical operation is 200 hours per year, with 
maximum expected usage of 500 hours per year. 

Ratings are based on SAE J1349 standard conditions. These 
ratings also apply at ISO3046 standard conditions. 

Fuel rates are based on fuel oil of 35º API [16ºC (60ºF)] 
gravity having an LHV of 42 780 kJ/kg (18,390 Btu/lb) when 
used at 29ºC (85ºF) and weighing 838.9 g/liter (7.001 lbs/U.S. 
gal). 

Additional ratings may be available for specific customer requirements, 
contact your Caterpillar representative for details. For information 
regarding low sulfur fuel and biodiesel capability, please consult your Cat 
dealer. 

LEHX0035-03 (8-17) 

www.Cat.com/rentalpower 
©2017 Caterpillar 

All rights reserved. 
Materials and specifications are subject to change without notice. 
The International System of Units (SI) is used in this publication. 

CAT, CATERPILLAR, BUILT FOR IT, their respective logos, ACERT, ADEM, Product Link 
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used herein, are trademarks of Caterpillar and may not be used without permission. 

Item Description 

1 Steel enclosure with hinged, lockable doors 
(not shown) 

2 Circuit breakers for receptacles 

3 Emergency stop 

4 2X Single-phase GFCI duplex receptacles 
(20A @ 120V) 

5 Two-wire remote start terminals 

6 
3X Single-phase, California-style, twist-lock 
receptacles, 50A @ 208V phase-to-phase, 120V 
phase to neutral, or 240/120 single-phase when 
in that voltage position 

7 
Single-phase, NEMA locking input receptacle, 
(30A @ 120V) to power block heater, battery 
charger and generator space heater 

8 Glow plug lamp 

9 EMCP 4.2B digital generator set controller 

10 Cat ET service tool connector 

11 Generator main circuit breaker 

12 Main bus connection (bus bars with 13 mm 
holes) behind hinged cover with safety switch 

13 HEST/DPF Regen Lamp 

http://www.cat.com/rentalpower
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Where would you be without a constant flow of  electrical power? We often 
take for granted that power will always be around when we need it.

In reality, power failures are common, and when the power goes out, your 
business suffers. Power failures are unpredictable. They can occur at any 
time and for any number of  reasons — a bolt of  lightning, a power surge, a 
blackout, an accident or even equipment failure. They come without warning 
and often at the most inconvenient times.      
                        
It’s for this reason that many businesses and other entities have invested 
in emergency power backup systems. Typically, the system consists of  an 
engine generator and an automatic transfer switch (ATS) that transfers the 
load from the utility to the generator.
 
An ATS with built-in  control logic monitors your normal power supply and 
senses interruptions and unacceptable abnormalities. When the utility power 
fails, the ATS automatically starts the engine generator and transfers the load 
after the generator has reached proper voltage and frequency. This happens 
in a matter of  seconds after the power failure occurs. When the utility power 
has been restored, the ATS will automatically switch the load back and, after 
a time delay, shut down the engine generator. With an ATS, you are protected 
24 hours a day, seven days a week.

ASCO SERIES 300 Power Transfer 
Switches for Power Outage 
Protection

24-hour protection, no matter when trouble strikes
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In the telecommunication industry, providing a high level of  service and dependability is crucial. Lost power means an interruption in 
service for your customers and lost business for your company. For instance, with cell sites scattered across a wide geographical region 
and in many remote areas, the chances of  an interruption in power are increased, making an ATS valuable resource at each location.

To maintain dependable service, each cell site must be monitored 24 hours a day. This can be very difficult without some type of  remote 
monitoring and testing capability. The Series 300 Transfer Switch, combined with ASCO’s monitoring and control management system, is a 
cost-effective, packaged solution that can achieve both of  these challenging objectives without a major investment at each cell site. 
With ASCO’s connectivity solutions, you can remotely monitor and control numerous sites from around the corner or across the world.

Maintaining electrical power is vital to an agriculture operation. If  the flow of  power is interrupted, your operation will be at risk unless 
the backup generator is quickly activated. A prolonged power outage can affect numerous aspects of  the operation, from housing and 
feeding livestock to processing and producing the end product.
  
With an ASCO Series 300 Transfer Switch, power will automatically be transferred over to your backup generator, eliminating the need 
to manually switch from utility to generator. When power is restored, the ASCO Series 300 Transfer Switch will, after an adjustable time 
delay to allow for utility stabilization, automatically switch the load back to the utility service.

The retail industry is very competitive. An electrical power failure can have a dramatic impact on a retailer’s bottom line. If  power is 
interrupted during peak shopping times, the effect can be extremely damagin to present and future business.  
 
A power interruption will not only suspend shopping, it can  also create safety problems, result in lost transaction data, lost account 
information and possible damage to data collection equipment. In addition, retailers who rely on controlled climates to protect valuable 
inventory could suffer even greater losses, especially if  the power failure occurs at a time when no one is available to rectify the situa-
tion. To avoid any of  these power outage problems, simply install a backup generator with an ASCO Series 300 Transfer Switch, and your 
power outage concerns will be a thing of  the past.

The ASCO Series 300 Transfer Switch can be a critical component of  a municipal government’s emergency power backup system. 
Residentsof  townships, cities and counties rely on police, fire, ambulance/first aid and other critical public sector services.
 
An interruption in power can affect the ability of  emergency services to effectively respond to the needs of  the community. When 
time is a critical factor, such as when responding to a fire alarm or an emergency call, an ASCO Series 300 Transfer Switch can be a 
lifesaver, by automatically switching to power from the backup generator. While not all municipal services are a matter of  life and death, 
they are always expected to be there.

TELECOM

TYPICAL APPLICATIONS

AGRICULTURE

COMMERCIAL/RETAIL, LIGHT INDUSTRIAL

MUNICIPAL
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•	 Restriction of  Hazardous Substances (RoHS)  
compliant controller.

•	 30 through 3000 amperes in a compact design. 
•	 Switch operating temperature range of   

0 to +40o C.
•	 Available to 600 VAC, single or three phase.
•	 True double-throw operation: The single  

solenoid design is inherently inter-locked  
and prevents connections to both sources  
at the same time.

•	 No danger of  the Series 300 ATS transferring  
loads to a dead source because the unique  
ASCO single-solenoid operator derives power to 
operate from the source to which the load is being 
transferred.

•	 Easy-to-navigate 128x64 graphical LCD display 
with keypad provides LED indicators for switch 
position, source availability, not in auto mode, and 
alert condition.

•	 Integrated multilingual user interface for  
configuration and monitoring.

•	 Delayed transition operation is now available (Dual 
Operator Configuration).

•	 Non-automatic operation can be selected using the 
key pad without opening enclosure door.

•	 Relay expansion module with extra relays for acces-
sory outputs (optional).

•	 Includes soft keys for test function and time delay 
bypass as standard features.

•	 Emergency source failure alert indication.
•	 Historical event log (optional).
•	 Statistical ATS system monitoring information.
•	 Diagnostic functions.
•	 Password protection to prevent unauthorized tam-

pering of  settings.
•	 Adjustable time-delay feature prevents switch from 

being activated due to momentary utility power out-
ages and generator dips. 

•	 Auxiliary contacts to indicate position of  main con-
tacts. Two (2) for normal and two (2)  
emergency position

•	 Supplied with solid neutral termination. 
•	 Optional switched neutral pole available.
•	 Field modification accessory kits available.
•	 Available for immediate delivery.

MAXIMUM RELIABILITY & EXCELLENT VALUE
With a Series 300 Transfer Switch, you get a product backed by ASCO 
Power Technologies, the industry leader responsible for virtually every major 
technological advance in the Transfer Switch industry. 

The ASCO Series 300 was designed for one purpose–to automatically transfer 
critical loads in the event of  a power outage. Each and every standard 
component was designed by ASCO engineers for this purpose.

The Series 300 incorporates the Group G controller with enhanced capabilities 
for dependable operation in any environment. A user-friendly control 
interface with a 128x64 graphical LCD display and intuitive symbols allow 
for ease of  operation while visual LED indicators display the transfer switch 
status. Operating parameters and feature settings can be adjusted without 
opening the enclosure door.

The rugged construction and proven performance of  the ASCO Series 300 
assure the user of  many years of  complete reliability. The Series 300 is even 
designed to handle the extraordinary demands placed on the switch when 
switching stalled motors and high inrush loads.

ASCO’s Series 300 modular, compact design makes it easy to install, inspect and 
maintain. All parts are accessible from the front so switch contacts can be 
easily inspected.

FEATURES
•	 The Series 300 is listed to UL 1008 standard for total system loads for 

automatic transfer switches.
•	 Meets NFPA 110 for Emergency and Standby Power Systems and the 

National Electrical Code (NEC) Articles 700, 701 and 702.

Fig. 1: ASCO Power Transfer Switch  
rated 200 Amps

Notes:	
1. All WCR values indicated are tested in accordance with the requirements of  UL 1008, 7th  Edition. See 
ASCO Pub. 1128 for more WCR information.
2. Application requirements may permit higher WCR for certain switch sizes.
3. Front connected only.			 
4. J150, 200, 230 Amperes available in 3ADTS and 3NDTS only.

UL 1008 WITHSTAND AND CLOSE-ON RATINGS FOR  
ASCO Series 300 GROUP G PRODUCTS 1,2

(RMS Symmetrical Amperes)

Series 300 POWER TRANSFER SWITCHES

FRAME

SWITCH 

RATINGS

(AMPERES)

CURRENT LIMITING FUSES SPECIFIC BREAKER

TRANSFER

SWITCHES

480V

MAX.

600V

MAX.

MAX.

SIZE, A
CLASS

240V

MAX.

480V

MAX.

600V

MAX.

D 30 100kA - 60 J 22kA 22kA 10kA

D 70-104
35kA 35kA 200 RK1

42kA 22kA 10kA
200kA 35kA 200 J

D 150
35kA 35kA 200 RK1

65kA 25kA 10kA
200kA 35kA 200 J

D 200 200kA - 200 J 65kA 25kA 10kA

D 230 100kA - 300 J 65kA 25kA 10kA

J
1504, 2004, 
2304, 260, 
400

200kA 200kA 600 J 50kA 50kA 42kA

J 600 200kA 200kA 800 L 50kA 50kA 42kA

H 800-1200 200kA 200kA 1600 L 65kA3 65kA 65kA

G 1600-20003 200kA 200kA 2500 L 85kA 85kA3 85kA3

G 2600-3000 200kA 200kA 4000 L 100kA 100kA 100kA
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DESIGNED TO FIT ANYWHERE
The ASCO Series 300 product line represents the most compact design of  
automatic power transfer switches in the industry. With space in electrical 
closets being at a premium, the use of  wall- or floor-mounted ASCO 
Power Transfer Switches assure designers optimum utilization of  space. 

All transfer switches through 2000 amperes are designed to be completely front 
accessible. This permits the enclosures to be installed flush against the wall 
and still allow installation of  all power cabling and connections from the front 
of  the switch. Cable entrance plates are also standard on the 1600 and 2000 
amperes units to install optional side-mounted pull boxes for additional cable 
bending space. Fig. 2: ASCO Power Transfer Switch 

rated 200 Amps

Fig. 3: ASCO Power Transfer Switch 
rated 400 Amps

Fig. 5: ASCO Power Transfer Switch 
rated 1000 Amps

Fig. 6: ASCO Power Transfer Switch 
rated 2000 Amps shown in Type 3R enclosure

Fig. 7: ASCO Power Transfer Switch 
rated 3000 Amps

Fig. 4: ASCO Power Transfer Switch 
rated 600 Amps

Series 300 POWER TRANSFER SWITCHES
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Fig. 8: ASCO Series 300  
Group G Controller

The Series 300 incorporates the group “G” controller with 
enhanced capabilities for dependable operation in any 
environment. 

Controller/TS
Interface Plug

Battery to Maintain 
Engine Exerciser 

Clock Settings

Dip Switches for
Voltage/Frequency 

and Feature Functions

 

Customer Control
Interface

2) SE and ER Relay

Performance Features
  600 volt spacing per UL and CSA standards.
  Meets or exceeds the requirements for Electromagnetic Compatibility (EMC).

IEEE C37.90

IEC 61000 – 4 - 2 Electrostatic Discharge Immunity
    
IEC 61000 – 4 - 3 Radiated RF Field Immunity

IEC 61000 – 4 - 4 Electrical Fast Transient/Burst Immunity

IEC 61000 – 4 - 5 Surge Immunity

IEC 61000 – 4 - 6 Conducted RF Immunity

CISPR 11 – Conducted RF Emissions and Radiated RF Emissions

Control Power
Transformers

Mounting Location
for Accessory Dongle

NR Relay

Mounting Location
for Current Sensing Card

RS 485 Port (Optional)
Enabled with Feature 

Bundle 11BE

CAN Bus Port

485 Configuration 
Dip Switches

Power Supply 
Jumper Card

SERIES 300 GROUP G CONTROLLER

TIME DELAYS 

•	 Engine start time delay – delays engine starting signal to over-
ride momentary normal source outages, adjustable from 0 to 6 
seconds (Feature 1C).

•	 Emergency source stabilization time delay to ignore  
momentary transients during initial generator set loading, 
adjustable from 0 to 4 seconds (Feature 1F).

•	 Re-transfer to normal time delay with two settings (Feature 3A).
•	 Power failure mode – 0 to 60 minutes
•	 Test mode – 0 to 10 hours

•	 Unloaded running time delay for engine cooldown, adjustable 
from 0 to 60 minutes (Feature 2E).

•	 Pre- and post-signal time delay for selective load disconnect 
with a programmable bypass on source failures, adjustable 
from 0 to 5 minutes (specify ASCO optional accessory 31Z).

•	 Optional fully programmable engine exerciser with seven inde-
pendent routines to exercise the engine generator, with or with-
out loads, on a daily, weekly, bi-weekly or monthly basis (specify 
ASCO optional accessory feature bundle 11BE).

•	 Delayed transition load disconnect time delay, adjusable  from 
0 to 5 mi-nutes (3ADTS/3NDTS configuration only). 

STANDARD SELECTABLE FEATURES 

•	 Inphase monitor to transfer motor loads, without any intentional off   
time, to prevent inrush currents from exceeding normal starting 
levels.

•	 Engine exerciser to automatically test backup generator each 
week, with or without load 20 minutes not adjustable.

•	 Commit to transfer.
•	 Selective load disconnect circuit to provide a pre-transfer and/

or post-transfer signal when transferring from emergency to 
normal and/or normal to emergency.

•	 Re-transfer to normal through soft keys on user interface  
permits selection of  “manual” or “automatic” operation.

•	 60Hz or 50Hz selectable switch. Three-/single- phase select-
able switch.

 

REMOTE CONTROL FEATURES 

•	 External inputs for connecting:
•	 Remote test switch.
•	 Remote contact for test or peak shaving applications. If  emer-

gency source fails, switch will automatically transfer back to 
normal source if  acceptable.

•	 Inhibit transfer to emergency.
•	 Remote time delay bypass switch emergency to normal.

CONTROL AND DISPLAY PANEL 

•	 Easy-to-navigate 128x64 graphical LCD display with keypad 
provides LED indicators for switch position, source availability, 
not in auto mode, and alert condition. It also includes test and 
time delay bypass soft keys.

 

VOLTAGE, FREQUENCY & CURRENT 
SENSING 

•	 3-phase under and over voltage settings on normal and single 
phase sensing on emergency source.

•	 Under and over frequency settings on normal and emergency.
•	 True RMS voltage sensing with +/-1% accuracy.
•	 Frequency sensing accuracy is +/- 0.1Hz.
•	 Voltage and frequency parameters adjustable in 1% incre-

ments.
•	 Selecting settings: single or threephase voltage sensing on  

normal, and single phase sensing on emergency; 50 or 60Hz. 
3-phase voltage unbalance on normal.

•	 Load current sensing card (optional).
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Fig. 9: Door-Mounted 
Control & Display Panel

1

LED Source Availability and  
Switch Position Indicators
Transfer / Time Delay Override 
control push-button

2

Escape Key

3

4

5 Enter Key

Scroll, Up/Down Arrows

Common Alarm

6

Not In Auto Indicator

Main Menu/ 
Settings

Settings/ 
Engine Exerciser

Settings/General/
Communications

Settings/General/
Common Alarms

Control Status Source Status Alarm Status Controller Information

Main Menu/ 
Event Logging

Main Menu/ 
Statistics

Main Menu/ 
Factory/Diagnostics

Main Menu/ 
About

SERIES 300 GROUP G OFFERS SOPHISTICATED FUNCTIONALITY
The new Group G controller offers an intuitive, easy-to-navigate 128*64 graphical LCD display with soft keypad and provides six (6) LED 
indicators.

•	 Switch Position (green for normal, red for emergency LED)
•	 S.ource Availability (green for normal, red for emergency LED)
•	 “Not In Auto” (amber LED)
•	 Common Alarm (amber LED)

The ASCO group “G” controller is self-contained with an integrated display (no other components are required for efficient operation).

The controller allows for open or delayed transition transfer opertion (both automatic, and non-automatic configurations).

An integrated multilingual user interface for configuration and monitoring (this design approach allowsgreater application flexibility). 

Multiple source-sensing capabilities of  voltage, frequency (under frequency sensing on normal and emergency sources), and optional 
current card, single and three phase (does not require an external metering device).
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Fig. 10: Strip Heater Kit
(Accessory 44G)

ACCESSORY 1UP

UPS back up power to allow controller to run with LCD display for 30 
seconds without AC power.

ACCESSORY 11BE FEATURE BUNDLE

A fully programmable engine exerciser with seven independent 
routines to exercise the engine generator with or without loads, on a 
daily, weekly, bi-weekly or monthly basis. Engine exerciser setting can 
be displayed and changed from the user interface keypad.

Event Log display shows the event number, time and date of  event, 
event type, and event reason (if  applicable).  

A maximum of  300 events can be stored. RS 485 Communications 
Port Enabled Common Alarm Output Contact

ACCESSORY 18RX

Relay expansion module (REX) provides for some commonly used 
accessory relays, includes one form C contact for source availability 
of  normal (18G), and one form C contact for availability of  emergency 
(18B) (contact rating 5 amperes @ 30Vdc or @125 VAC resistive) (100 
ma, 5Vdc min). Additional output relay is provided, the default is to 
indicate a common alarm. (See operator’s manual for configurable 
options.)

ACCESSORY 23GA1 (SINGLE PHASE) AND 23GB (THREE 
PHASE)

Load current metering card measures either single or three phase 
load current. 

Note 1: This feature is not available with a Power Meter Option (135L).

ACCESSORY 44A

Strip Heater with thermostat for extremely cold areas to prevent 
condensation and freezing of  this condensation. External 120 volt 
power source required.

ACCESSORY 44G

Strip Heater with thermostat, wired to load terminals:  
208-240, 360-380, 460-480, 550-600 volts. Contains wiring harnesses 
for all transfer switch sizes.

ACCESSORY 72EE

Connectivity Module enabling remote monitoring and control 
capabilities includes accessory 11BE featured bundle (pages 12-14).

FIELD CONVERSION KITS FOR Series 300 
TRANSFER SWITCHES

ACCESSORY 73

Surge Suppressor (TVSS) Rated 65kA.

ACCESSORY 62W

Audible alarm with silencing feature to signal each time 
switch transfers to emergency (may require oversize enclosure 
depending on accessory combination for "D" frame only).

ACCESSORY 37B

6' Extension harness for units shipped open type to 
accommodate customer mounting of  controls and switch.

ACCESSORY 37C

9' Extension harness for units shipped open type to 
accommodate customer mounting of  controls and switch.

ACCESSORY 135L2

Power Meter on load side (includes shorting block 
and CTs)Note 2: This feature is not available with 
Load Current Metering Option (23GA or 23GB). 
ACCESSORY 30A3

Shedding circuit initiated by opening of  a customer-supplied 
contact.

ACCESSORY 30B*3

Load-shedding circuit initiated by removal of  customer-supplied 
voltage. (*Specify Voltage)

ACCESSORY 30AA3

Load-shedding circuit initiated by opening of  a customer-
supplied contact.

ACCESSORY 30BA*3

Load-shedding circuit initiated by removal of  customer-supplied 
voltage. (*Specify Voltage)

Note 3: Accessory 30A and 30B* are only available for 3ATS 
only;
accessory 30AA and 30BA* are only available for 3ADTS.

Fig. 11: Relay Expansion 
Module (Accessory 18RX)

Fig. 12: Load Current Card 
(Accessory 23GA/GB)

Fig. 14: Accessory 1UP
UPS Backup Power

Fig. 13: Programmable 
Engine Exerciser

SERIES 300 ATS OPTIONAL ACCESSORIES

KIT NO. DESCRIPTION

935147
Feature Bundle Includes Engine Exerciser/Event Log/RS 485/
Common Alarm Output Contact (Acc. 11BE) Dongle

935148 REX Module with Source Availability Contacts (Acc. 18RX)

935149 UPS to allow controller to run for 30 seconds minimum 
without AC Power (Acc. 1UP)

 935150 1/3 Phase load current sensing card only (Acc. 23GA/GB)

K613127-
001 Strip Heater (125 watt) 120 volt (Acc. 44A)

K613127-
002 Strip Heater (125 watt) 208-480 volt (Acc. 44G)

948551 Quad-Ethernet Module (Acc. 72EE)

K609027 Cable Pull Box (1600-2000 amperes)
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Series 300 NON-AUTOMATIC TRANSFER SWITCHING (3NTS)
ASCO non-automatic transfer switches are generally used in applications in which operating personnel are available and the load is not an 
emergency type requiring automatic transfer of  power. They can also be arranged for remote control via ASCO’s connectivity products.

Fig. 15: ASCO 3NTS 400 Amps 
Type 1 Enclosure

3ADTS/3NDTS FEATURES
•	 Sizes from 150 through 3000 amperes.
•	 Reliable field proven dual solenoid operating mechanisms.	   
•	 Mechanical interlocks to prevent direct connection of  both 

sources.     
•	 Adjustable time delay for load disconnect (0 to 5 minutes).               
•	 Available in manual operation configuration (3NDTS).
•	 Available with optional load shed feature for (3ADTS). 

Series 300 DELAYED TRANSITION TRANSFER 
SWITCHING

(3ADTS/3NDTS)

ASCO Delayed Transition Transfer Switches are designed to provide 
transfer of  loads between power sources with a timed load disconnect 
position for an adjustable period of  time.

Fig. 16: ASCO 3ADTS/3NDTS 400 
Amps 

Type 1 Enclosure

3NTS FEATURES
•	 ASCO Non-Automatic Transfer Switches are manually initiated via soft 

keys on the user interface panel.
•	 Sizes range from 30 through 3000 amperes.
•	 Group G controller provides for addition of  optional accessories.
•	 Controller prevents inadvertent operation under low voltage condi-

tion.	
•	 Source acceptability lights inform operator if  sources are available to 

accept load. 
•	 Source inphase monitor to transfer motor loads between live sources.
•	 Two auxiliary contacts closed when transfer switch is connected to 

normal and two closed on emergency standard feature 14AA/14BA.

SERIES 300 POWER TRANSFER SWITCHES
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EXTENDED WARRANTIES FOR Series 300 TRANSFER SWITCHES (3ATS/3NTS/3ADTS/3NDTS)

Series 300 EXTERNAL POWER CONNECTIONS
Size UL-Listed Solderless Screw-Type Terminals  

Notes: 

1. All Series 300 switches are furnished with a solid neutral plate (unless switched neutral 
configuration is specified) and terminal lugs. 
2. 200 and 230 amperes rated switches for use with copper cable only. Refer to paragraph 
310.15 of  the NEC for additional information. 
3. Use wire rated 75oC minimum for all power connections.
* 150 for DTS only

To order an ASCO Series 300 Power Transfer Switch, complete the following catalog number:

Notes: 

1. Standard warranty is (24) months, 2 years from date of  shipment, extended warranty is 
in addition to the two years, for a total of, 3, 4, or 5 years.
2. Refer to Publication 3223 for warranty terms and conditions.

SERIES 300 TRANSFER SWITCH ORDERING INFORMATION

Notes:

J 03ATS A 3 0600 N GX C

Frame Transition Type Neutral Code
Phase

Poles
Amperes

Voltage 

Code

Group

Code
Enclosure

Open 
Transition
D = 30A - 230A 
 
Open/Delayed 
Transition
J = 150A - 600A 
H = 800A - 1200A
G = 1600A - 
3000A

Automatic
03ATS Open 
Transition 

3ADTS Delayed Transition 
 
Non Automatic
03NTS Open 
Transition 

3NDTS Delayed Transition

A = Solid Neutral 
 
B = Switched 
Neutral

2 
 
3

00301 

00701 

01041 

01501, 5 

02001, 3, 4 

02301, 3, 4 

02601, 4 

04001, 4 

06001, 4 

08004 

10004 

12004, 5 

16004, 5 

20004, 5 

26004, 5 

30004, 5

A3 = 115

B3 = 120 

C = 208 

D = 220 

E = 230 

F = 240 

H = 380 

J = 400

K = 415 

L = 440 

M = 460 

N = 480 

P = 550 

Q = 575 

R = 600

G0
No Optional 
Accessories 

 
GX

Optional 
Accessories

0 = Open Type (zero) 
 
C = Type 1 Enclosure 
 

F = Type 3R1 Enclosure 
 

G = Type 41 Enclosure 
 

H = Type 4X1 Enclosure 
(304 Stainless Steel) 
 

L = Type 121 Enclosure 

M = Type 3R3 Secure 
Double Door Enclosure 
 
N = Type 4 Secure 
Double Door Enclosure 
 
Q = Type 12 Secure 
Double Door Enclosure 
 
R = Type 3RX7,8 Secure 
Double Door Enclosure 
(304 Stainless Steel) 

1.	 Switch sizes 30-600 amperes supplied in non-secure enclosures as standard.
2.	 115-120 volt available for 30-400 amperes only. For other voltages contact ASCO.
3.	 200 and 230 amperes rated switches for use with copper cable only.
4.	 Switch sizes 800-3000 amperes, and 150-400 amperes 3ADTS/3NDTS provided in secure type outdoor enclosures when required.
5.	 Use Type 3R secure for 1200, 2000, 2600, and 3000.
6.	 Type 304 stainless steel is standard. Suitable for indoor or outdoor use where there may be caustic or alkali chemicals in use. To provide an improved reduction in corrosion of  salt and some 

chemicals, optional type 316 stainless steel is recommended. This is the preferred choice for marine environments.
7.	 Available on switches rated 1200, 2000, 2600, and 3000 amperes.
8.	 When temperatures below 32oF can be experienced, special precautions should be taken, such as the inclusion of  strip heaters, to prevent condensation and freezing of  this condensation. This is 

particularly important when environmental (Type 3R, 4) are ordered for installation outdoors.
9.	 Type 3R enclosures are not suitable for installations subject to wind blown rain or snow. Use type 4 enclosures where available or install supplemental shelter protection around the 3R enclosure. 

SWITCH RATING

(AMPERES)

RANGES OF AL-CU WIRE SIZES

(UNLESS SPECIFIED COPPER ONLY)

30-2302 ATS and NTS 
only One #14 to 4/0 AWG

150*, 260, 400 Two 1/0 AWG to 250 MCM or One #4 AWG to 
600 MCM

600 Two 2/0 AWG to 600 MCM

800, 1000, 1200 Four 1/0 to 600 MCM

1600, 2000 Six 1/0 to 600 MCM

2600, 3000 Twelve 1/0 to 750 MCM

DESCRIPTION

1 Year Extension (Total of  3 Years)

2 Year Extension (Total of  4 Years)

3 Year Extension (Total of  5 Years)
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UL TYPE 3R, 4 OR 12 ENCLOSURE1,2,3,4

Notes:
1. When climate conditions at installation site 

present  
condensation risk, special precautions 
should be taken, such as the inclusion 
of  space heaters, to prevent interior 
condensation and freezing of  this 
condensation.

2. Dimensions for 30-200 amperes when 
furnished with a power meter 18"W - 48"H 
- 13"D

3. 30-1000 amperes switches are available in 
secure type enclosures, contact ASCO for 
details.

4. Dimensional data is approximate and subject 
to change. Certified dimensions available 
upon request.

UL TYPE 1 ENCLOSURE1,2,3,4

Notes:
1. Unit is designed for top cable entry 

of  emergency and load, and bottom 
entry of  normal. A cable pull box is 
also available for all top or bottom 
cable access when required (optional 
accessory kit #K609027). Not required 
for type 3R, 4X and 12 enclosures  
where available.

2. Enclosures for 2600, 3000 amperes 
are free-standing with removable top, 
sides and back.

3. Dimensions for 30-200 amperes when 
furnished with accessory 135L power 
meter, 18"W - 41"H - 13"D

4. Dimensional data is approximate 
and subject to change. Certified 
dimensions available  
upon request.

SERIES 300 Transfer Switch Dimensions and Shipping Weights

SWITCH 

RATING 

AMPS

PHASE 

POLES

NEUTRAL 

CODE

DIMENSIONS, IN. (MM)
APPROX. SHIPPING 

WEIGHT LB. (KG)WIDTH HEIGHT DEPTH

303,703,1043

1503, 2003

2 A 18 (457) 31 (787) 13 (330) 69 (32)
2 B 18 (457) 31 (787) 13 (330) 72 (33)
3 A 18 (457) 31 (787) 13 (330) 72 (33)
3 B 18 (457) 31 (787) 13 (330) 75 (34)

230

2 A 18 (457) 48 (1219) 13 (330) 117 (53)
2 B 18 (457) 48 (1219) 13 (330) 125 (57)
3 A 18 (457) 48 (1219) 13 (330) 125 (57)
3 B 18 (457) 48 (1219) 13 (330) 133 (61)

260,  400

2 A 24 (610) 56 (1422) 14 (356) 250 (113)
2 B 24 (610) 56 (1422) 14 (356) 260 (118)
3 A 24 (610) 56 (1422) 14 (356) 260 (118)
3 B 24 (610) 56 (1422) 14 (356) 270 (123)

150, 200, 230
 Series 

3ADTS/3NTS only

2 A 24 (610) 56 (1422) 14 (356) 250 (113)
2 B 24 (610) 56 (1422) 14 (356) 260 (118)
3 A 24 (610) 56 (1422) 14 (356) 260 (118)
3 B 24 (610) 56 (1422) 14 (356) 270 (123)

600

2 A 24 (610) 63 (1600) 17 (432) 300 (137)
2 B 24 (610) 63 (1600) 17 (432) 320 (146)
3 A 24 (610) 63 (1600) 17 (432) 320 (146)
3 B 24 (610) 63 (1600) 17 (432) 320 (151)

800, 1000

2 A 34 (864) 72 (1829) 20 (508) 431 (196)
2 B 34 (864) 72 (1829) 20 (508) 460 (209)
3 A 34 (864) 72 (1829) 20 (508) 460 (209)
3 B 34 (864) 72 (1829) 20 (508) 489 (222)

1200

2 A 38 (965) 87 (2210) 23 (584) 581 (264)
2 B 38 (965) 87 (2210) 23 (584) 611 (277)
3 A 38 (965) 87 (2210) 23 (584) 611 (277)
3 B 38 (965) 87 (2210) 23 (584) 639 (290)

1600, 2000 3 A 38 (965) 87 (2210) 23 (584) 1160 (525)
3 B 38 (965) 87 (2210) 23 (584) 1160 (525)

2600, 3000 3 A 38 (965) 91 (2311) 72 (1829) 1430 (649)
3 B 38 (965) 91 (2311) 72 (1829) 1495 (679)

SWITCH 

RATING 

AMPS

PHASE 

POLES

NEUTRAL 

CODE

DIMENSIONS, IN. (MM)
APPROX. SHIPPING 

WEIGHT LB. (KG)WIDTH HEIGHT DEPTH

302,702,1042

1502, 2002 

(Non-Secure 
Enclosure)

2 A 17.5 (445) 35 (886) 11.625 
(295)

84 (38)

2 B 17.5 (445) 35 (886) 11.625 
(295)

87 (40)

3 A 17.5 (445) 35 (886) 11.625 
(295)

87 (40)

3 B 17.5 (445) 35 (886) 11.625 
(295)

90 (41)

230 
(Non-Secure 
Enclosure)

2 A 18 (458) 50.5 (1284) 14.33 (364) 90 (41)
2 B3 or C 18 (458) 50.5 (1284) 14.33 (364) 132 (60)
3 A 18 (458) 50.5 (1284) 14.33 (364) 140 (63)
3 B3 or C 18 (458) 50.5 (1284) 14.33 (364) 148 (67)

260,  400

2 A 24 (610) 63 (1600) 18.2 (462) 320 (146)
2 B 24 (610) 63 (1600) 18.2 (462) 340 (155)
3 A 24 (610) 63 (1600) 18.2 (462) 340 (155)
3 B 24 (610) 63 (1600) 18.2 (462) 350 (160)

150, 200, 230
 Series 

3ADTS/3NTS only 
(Non-Secure 
Enclosure)

2 A 24 (610) 63 (1600) 18.2 (462) 320 (146)
2 B 24 (610) 63 (1600) 18.2 (462) 340 (155)
3 A 24 (610) 63 (1600) 18.2 (462) 340 (155)
3 B 24 (610) 63 (1600) 18.2 (462) 350 (160)

600 
(Non-Secure 
Enclosure)

2 A 24 (610) 63 (1600) 18.2 (462) 320 (146)
2 B 24 (610) 63 (1600) 18.2 (462) 340 (155)
3 A 24 (610) 63 (1600) 18.2 (462) 340 (155)
3 B 24 (610) 63 (1600) 18.2 (462) 350 (160)

800, 1000

2 A 34 (859) 72 (1821) 20 (508) 519 (236)
2 B 34 (859) 72 (1821) 20 (506) 543 (246)
3 A 34 (859) 72 (1821) 20 (506) 543 (246)
3 B 34 (859) 72 (1821) 20 (506) 565 (257)

1200 
(Secure Enclosure)

2 A 41 (1037) 95.5 (2415) 33.5 (848) 1131 (513)
2 B 41 (1037) 95.5 (2415) 33.5 (848) 1160 (526)
3 A 41 (1037) 95.5 (2415) 33.5 (848) 1160 (526)
3 B 41 (1037) 95.5 (2415) 33.5 (848) 1189 (539)

1600, 2000 
(Secure Enclosure)

3 A 42.5 (1074) 95.5 (2529) 47 (1189) 1705 (775)
3 B 42.5 (1074) 95.5 (2529) 47 (1189) 1830 (832)

2600, 3000 
(Secure Enclosure)

3 A 41 (1037) 95.5 (2529) 74 (1872) 2150 (976)
3 B 41 (1037) 95.5 (2529) 74 (1872) 2230 (1012)
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300 ATS with 72EE

Engine Generator

Utility Facility

WiFi

Tablet

Mobile 
Device

Desktop

72EE enables basic local or 
remote monitoring for ASCO 
Series 300 Transfer Switches.  

ASCO 5700 
CPMS

72EE FEATURES

CONTROL FEATURES

•	 ATS Transfer/Re-transfer

•	 ATS Timer Bypass

•	 Generator Start

•	 Generator Test

CONNECTIVITY FEATURES

•	 Modbus TCP/IP (over Ethernet or Serial) 

SNMP Protocol 

•	 AES 128 Bit Encryption

•	 Four Port Ethernet Switch

72EE ALSO ENABLES ENHANCED POWERQUEST CPMS FUNCTIONALITY

•	 5310 Series Single Channel Annunciator

•	 5350 Series Eight Channel Annunciator

•	 5700 Critical Power Management Systems

•	 5705 8-Device Annunciator

Sample drawing for demonstration purposes only.
Consult ASCO for exact connection specifications. 

MONITORING FEATURES

•	 ATS and Generator Stats

•	 Alarms

•	 Voltage and Frequency

•	 Statistics and Activity

•	 Email Notifications

•	 Event Log (300 Events)

•	 Optional Monitoring Features

— Energy Consumption, Acc 135L 

Required

— Power Demand, Acc 135L Required

SERIES 300 72EE MONITORING AND CONTROL
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Content-rich monitoring screens enable real-time information for power metering, event logs, volt-
ages, time delays and alerts. The 72EE also allows for remote switch transfer. 

SERIES 300 72EE MONITORING SCREENS

Dashboard Power Metering

Events

About

������渀
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ADDITIONAL OPTIONAL POWERQUEST COMPONENTS

5310, 5350
Annunciators

5210, 5220
Power 
Manager

5710,  
5750, 5790  
Display  
Terminals

ASCO 5210 (Left) and 5220 (Right) Power Meters measure, displays 
and provides single- or 3-phase Energy and Power information

5700 Critical Power Management Systems (5790 Shown)pro-
vide various levels of  monitoring, control and management ca-
pability of  power equipment. It seamlessly monitors ASCO trans-
fer switches as well as generators, breakers, paralleling busses, 
panel boards and other power equipment via a 5221 PMU. It consists of   
servers and touch-screen interfaces. 

ASCO 5310 (Left) and 5350 (Right) ATS Remote Annunciators provide 
distributed monitoring of  transfer switch position and source availability as 
well as transfer test and re-transfer control. 

ASCO 5221 
Power Manager 
Unit  

ASCO 5221 Power Manager Unit (PMU) enables power measurement, 
discrete inputs for status and output relays for control of  generators, break-
ers and other power equipment via 5700 Series CPMS solutions.

5160
Connectivity 
Module

 
ASCO 5160 Remote Connectivity Unit (RCU) provides 10 Ethernet and 
Dual-Fiber Optic connections in a NEMA 3R enclosure.

The ASCO 72EE Connectivity Module offers remote monitoring for Series 300 ATSs and 5210 Power Meter. For the ATS, the op-
tional accessory 72EE provides remote ATS and generator control, monitoring and connectivity features via integrated web page 
dashboards. Once connected to an Ethernet, WiFi or cellular connection, the dashboards can easily be pulled up by any mobile or 
desktop device on the network by multiple users. 

CONTROL

The control capabilities allows remote transfer and retransfer of  the ATS while allowing you to view time delays and bypass functions. 
The generators can also be called to start and stop for emergency situations as well as for testing and maintenance. Running the 
generator periodically ensures that the battery is charged for power anomalies and increases reliability. Generator pick-up and drop-
out set points are also viewable for comprehensive understanding of  control events.  

MONITORING

Monitor transfer switch and generator health, system state, metering and review calculated transfer statistics and activity. Active control 
timer information allows the operator to anticipate an automated control action such as generator start or ATS transfer. The device can 
also interface with an email server to keep users up-to-date on alarms and critical power events with alerts. In addition the 72EE can 
interface to an optional 5210 Power Meter, (stand-alone or with the ATS Acc. 135L) for enhanced monitoring features such as power 
metering, demand and energy usage.    

CONNECTIVITY

Connect and extract ATS and metering data using industry-standard open protocols such as Modbus and 
SNMP. An integrated four-port Ethernet switch maximizes connectivity options and flexibility. Embedded pass-
word protection will only allow access to appropriate users while utilizing AES 128-bit encryption for enhanced 
data security per National Institute of  Standards and Technology (NIST).  

Fig. 22: Accessory 
72EE

SERIES 300 72EE CONNECTIVITY MODULE
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 FULFILL YOUR NEED

Drill down for a closer look - Each transfer switch, 
generator, breaker and any other power equipment 
has its own dedicated screens.

The PowerQuest® family is the most 
comprehensive communication, monitoring and 
control solution ever offered by ASCO Power 
Technologies. It empowers you. It provides 
the ability to test, manage loads, optimize the 
bus bar, remotely monitor and be aware of  the 
status of  your facility's utility source and on-
site power. It provides reports for events, tests, 
energy use or settings, and gets data directly 
from generators and transfer switches.

Whether users require standard monitoring 
and control or a comprehensive Critical Power 
Management System, PowerQuest can satisfy 
your needs. 

Hardware. Software. Installation and testing. 
Service. And upgrades and technology 
refreshes. A truly complete  solution for all your 
communication, monitoring and control needs. 

This web-enabled management system is 
based on open protocols. As communications 
among equipment improve, so does the 
performance of  critical power systems.

ASCO POWERQUEST® POWER MONITORING AND CONTROL SYSTEMS

PowerQuest provides monitoring, alarming and control of  Critical Power 
Management Systems, which comprise transfer switches, paralleling control 
switchgear, gensets, circuit breakers, UPSs, load banks, distribution and other 
gear. It also integrates with building management systems.

BE EMPOWERED POWERQUEST CAN ENABLE YOU TO: 
   
•	 Monitor and control power transfer switches,  paralleling control switchgear, gensets,  breakers, UPS, bus bars and 

other equipment. 
•	 Monitor normal and emergency voltages and frequency and their settings. 
•	 Know transfer switch position and source availability.
•	 Transfer and re-transfer loads for system testing. 
•	 View and adjust transfer switch time-delay settings.  
•	 Receive automatic alerts or selected system alarms on system operation via email or pager.
•	 View transfer switch event log and know the transfer switch test schedule.
•	 Generate reports for alarms, energy consumption,settings, historical logs and code-mandated tests.

*For more PowerQuest product information see publication 3245

Static Transfer 
Switches

Transfer 
Switches

Paralleling Control Switchgear

GeneratorsCPMS Display Terminal

HVAC
Critical Power Management System (CPMS)

Security

Fire Alarm
Monitoring

Internet Remote Display
Terminal

Building
Management
System (BMS)

UPS
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Comparison Features 185 300 Group G 4000 7000
Intended Application Residential

Light Commercial
Commercial

Light Industrial
Industrial Mission Critical

Critical Power

Ampere sizes available 100 - 400 30 - 3,000 30 - 4,000 30 - 4,000

Phases Available Single Single or Three Single or Three Single or Three

Pole Counts Available 2 2, 3 or 4 2, 3 or 4 2, 3 or 4

Low Voltage 220 - 240V 115 - 600V 115 - 600V 115 - 600V

Medium Voltage N/A N/A N/A 5kV, 15kV

Product Type
Open Transition Transfer Switch Yes Yes Yes Yes

Service Entrance Rated Transfer Switch Yes Yes N/A Yes

Power Transfer Load Center Yes N/A N/A Yes

Closed-Transition Transfer Switch N/A N/A Yes Yes

Delayed-Transition Transfer Switch N/A Yes Yes Yes

Soft Load Transfer N/A N/A N/A Yes

Bypass-Isolation Transfer Switch N/A N/A N/A Yes

Closed-Transition Bypass-Isolation TS N/A N/A N/A Yes

Delayed-Transition Bypass-Isolation TS N/A N/A N/A Yes

Soft Load Bypass-Isolation TS N/A N/A N/A Yes

Withstand and Close-On Ratings
WCR When Used With Any Circuit Breakers N/A N/A 10-100 kA 10-100 kA

WCR When Used With Specific Circuit 
Breakers

10kA -35kA 22-100kA 22-100kA 22-100kA

WCR when used with current limiting fuses 100-200kA 100-200kA 100-200kA 100-200kA

Short Time Withstand Rating N/A N/A 36-65kA 36-65kA

Neutral Configuration
Solid STD STD Yes Yes

Switched N/A Yes Yes Yes

Overlapping N/A N/A N/A Yes

Ground Termination Yes Yes Yes Yes

ATS Product SERIES

Power Transfer Switch 
Comparison Features

Data Sheet
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ATS Product SERIES

Comparison Features 185 300 Group G 4000 7000
Voltage and Frequency Settings
Phase Selection Single Phase Single or Three Phase Single or Three Phase Single or Three Phase

Pick up Normal Source Voltage 198 Volts 85 to 100% 85 to 100% 85 to 100%

Drop out Normal Source Voltage 154-187 Volts 70% to 98% 70% to 98% 70% to 98%

Pick up Emergency Source Voltage 198 Volts 85 to 100% 85 to 100% 85 to 100%

Drop out Emergency Source Voltage 165 Volts 70% to 98% 70% to 98% 70% to 98%

Frequency 50 or 60Hz 50 or 60 Hz 50 or 60 Hz 50 or 60 Hz

Pick Up Emergency Source Frequency 48 or 57Hz 95% Fixed 90 to 100% 90 to 100%

Drop out Emergency Source Frequency 43 or 51Hz 85% Fixed 85 to 98% 85 to 98%

Normal Overvoltage Trip N/A 102 to 115% 102 to 115% 102 to 115%

Emergency Overvoltage Trip N/A 102 to 115% 102 to 115% 102 to 115%

Normal Overfrequency Trip N/A 101 to 110% 101 to 110% 101 to 110%

Emergency Overfrequency Trip N/A 101 to 110% 101 to 110% 101 to 110%

Pick up Normal Source Frequency N/A 86 to 100% 90 to 100% 90 to 100%

Drop out Normal Source Frequency N/A 85 to 98% 85 to 98% 85 to 98%

Normal & Emergency Voltage Unbalance N/A N/A Yes Yes

Time Delay Settings
Override Normal Source Momentary Outage 1 or 3 Seconds 0 to 6 Seconds 0 to 6 Seconds 0 to 6 Seconds

Transfer to Emergency 10 Seconds 0 to 60 Min 59 Sec 0 to 60 Minutes 0 to 60 Minutes

Re-transfer to Normal Utility Power Loss Mode 5 Minutes 0 to 60 Min 59 Sec 0 to 60 Minutes 0 to 60 Minutes

Engine Cool Down 2 or 5 Minutes 0 to 60 Min 59 Sec 0 to 60 Minutes 0 to 60 Minutes

Override Emergency Source Momentary Outage 4 Seconds 0 to 6 Seconds 0 to 60 Minutes 0 to 60 Minutes

Generator Exerciser 7 Day 7 Day Programmable Programmable

Indication and Controls
Load Connected to Normal Yes Yes Yes Yes

Load Connected to Emergency Yes Yes Yes Yes

Normal Source Available Yes Yes Yes Yes

Emergency Source Available Yes Yes Yes Yes

Transfer Test Switch Yes Yes Yes Yes

Terminals For Remote Transfer Control STD STD STD STD

Bypass Time Delay Switch Yes Yes Yes Yes

Transfer Inhibit N/A Yes Yes Yes

In-Phase Monitor N/A Yes Yes Yes

Load Disconnect Contacts with Time Delay N/A STD Optional Optional

Event Log N/A Optional Yes Yes

Power Manager N/A Optional Optional Optional

Transfer Controls Lock Out N/A N/A Yes Optional

Enclosures
Type 1 Yes Yes Yes Yes

Type 3R Yes Yes Yes Yes

Type 4 N/A Yes Yes Yes

Type 4X N/A Yes Yes Yes

Type 12 N/A Yes Yes Yes

Connectivity
RS-485 Serial N/A Yes Yes Yes

Ethernet Yes Yes Yes Yes

Modbus N/A Yes Yes Yes

Monitoring and Control via ASCO Products Yes Yes Yes Yes

Optional Accessories
Optional Field Kits Only Expanded Limited Extensive



 
Marina Coast Water District 

Agenda Transmittal 
 
 

Agenda Item: 9-E         Meeting Date: September 16, 2019 
 
Prepared By: Kelly Cadiente              Approved By: Keith Van Der Maaten 
 
Agenda Title: Consider Adoption of Resolution No. 2019-63 to Approve an Updated District Debt 

Management Policy 
 
Staff Recommendation:  The Board of Directors adopt Resolution No. 2019-63 to approve an 
updated District Debt Management Policy. 
 
Background: 5-Year Strategic Plan, Strategic Element 3.3 – Fiscal Planning – Best Accounting 
Practices. 
 
On July 30, 2019, the Board approved the District’s 2019 Capital Financing Plan (the Plan) which 
was developed by staff and the District’s Financial Advisor, Fieldman Rolapp & Associates 
(FRA).  The Plan outlined the need to finance capital improvement projects and equipment 
replacement attributed in whole or in part to existing users of the water and wastewater systems 
through the issuance of revenue bonds. The Board also adopted Resolution No. 2019-53 to 
authorize, among other things, the possible issuance of up to $23,000,000 of Revenue Bonds to 
finance the Plan. 
 
Discussion/Analysis: When presenting the Capital Financing Plan to the Board, Mr. Robert Porr 
from FRA indicated that the District’s Debt Management and Reserve policies may need to be 
updated in order to proceed with the issuance of bonds.  Upon review of the policies, FRA and 
staff find it necessary to update the Debt Management Policy primarily in the continuing disclosure 
section. 
 
The purpose of a debt management policy is to demonstrate to potential lenders, ratings agencies 
and the public the District’s commitment to long-term capital financial planning using a formal set 
of written guidelines.  Having and adhering to a formal debt management policy helps to ensure 
the District maintains a diversified debt portfolio that supports the District’s financing needs and 
minimizes the District’s cost of funds.  
 
Environmental Review Compliance:  None. 
 
Financial Impact:          Yes     X     No  Funding Source/Recap: None  
 
Material Included for Information/Consideration: Resolution No. 2019-63; and, Proposed 
Updated District Debt Management Policy. 
 
Action Required:       X         Resolution                  Motion                 Review 
(Roll call vote is required.) 
 
            



 
              

 
Board Action 

 
Motion By                       Seconded By              No Action Taken              

     
Ayes      Abstained       
 
Noes      Absent                                            
 



 
September 16, 2019 

 
Resolution No. 2019-63 

Resolution of the Board of Directors 
Marina Coast Water District 

Approve the Updated District Debt Management Policy 
 
 

 RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019, at the 211 Hillcrest 
Avenue, Marina, California as follows: 

 
WHEREAS, on July 30, 2019, the Board approved the District’s 2019 Capital Financing 

Plan (the Plan) which was developed by staff and the District’s Financial Advisor, Fieldman 
Rolapp & Associates (FRA); and, 

 
WHEREAS, the Board also adopted Resolution No. 2019-53 to authorize, among other 

things, the possible issuance of up to $23,000,000 of Revenue Bonds to finance the Plan; and, 
 
WHEREAS, when presenting the Capital Financing Plan to the Board, Mr. Robert Porr 

from FRA indicated that the District’s Debt Management Policy may need to be updated in order 
to proceed with the issuance of bonds; and, 

 
WHEREAS, the purpose of a debt management policy is to demonstrate to potential 

lenders, ratings agencies and the public the District’s commitment to long-term capital financial 
planning using a formal set of written guidelines. 
 
 NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 
Water District does hereby adopt Resolution No. 2019-63 to approve the Updated District Debt 
Management Policy. 
 
 PASSED AND ADOPTED on September 16, 2019, by the Board of Directors of the 
Marina Coast Water District by the following roll call vote:  
 

Ayes:  Directors               
 

Noes:  Directors               
 

Absent: Directors               
 

Abstained: Directors               
 
 
 

______________________________ 
        Thomas P. Moore, President 
 
ATTEST: 
 
_________________________ 
Keith Van Der Maaten, Secretary 



 
 
 

CERTIFICATE OF SECRETARY 
 

 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-63 adopted September 
16, 2019. 
 

 
______________________________ 

  Keith Van Der Maaten, Secretary 
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Section I. Introduction 
 
Purpose and Overview 
 
In its publication entitled Best Practice Debt Management Policy, the Government Finance Officers 
Association (“GFOA”) states that Debt management policies are written guidelines, allowances, and restrictions 
that guide debt issuance practices of Board adopted issuance processes, management of a debt portfolio, and 
adherence to state and federal laws and regulations.  A debt management policy should improve the quality of 
decisions, articulate policy goals, provide guidelines for the structure of debt issuance, and demonstrate a 
commitment to long-term capital financial planning.  The Marina Coast Water District (“District”) Debt 
Management Policy (“Policy”) as set forth herein provides a set of comprehensive guidelines for the issuance 
and management of the District’s debt portfolio.  Adherence to the Policy is essential to ensure the District 
maintains a diversified debt portfolio that supports the District’s financing needs and minimizes the District’s 
cost of funds.  The Board may waive any of the provisions of this Policy. 
 
Roles and Responsibilities 
 
Director of Administrative Services – The primary responsibility for debt management rests with the 
Director of Administrative Services.  The Director of Administrative Services shall: 
 

• Provide for the issuance of District debt at the lowest possible cost and risk; 

• Determine the available debt capacity of the District; 

• Provide for the issuance of District debt at appropriate intervals and in reasonable amounts as required 
to fund approved capital expenditures; 

• Recommend to the District’s Board of Directors (“Board”) the method and manner of sale of District 
debt; 

• Monitor opportunities to refund debt and recommend such refunding as appropriate to reduce costs 
or to achieve other Policy objectives; 

• Comply with all Internal Revenue Service (“IRS”), Municipal Securities Rulemaking Board (“MSRB”), 
and Securities and Exchange Commission (“SEC”) rules and regulations governing the issuance of 
debt; 

• Maintain a current database with all outstanding debt; 

• Provide for the timely payment of principal and interest on all debt; 

• Comply with all terms and conditions, and disclosure required by the legal documents governing the 
debt issued; 

• Submit to the Board all recommendations to issue debt in accordance with the Policy; 

• Distribute to appropriate repositories information regarding the District’s financial condition and 
affairs at such times and in the form required by law, regulation and general practice; 

• Provide for the frequent distribution of pertinent information to the rating agencies; and 

• Apply and promote prudent fiscal practices. 
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In order to comply with the following internal controls, the General Manager, the Director of Administrative 
Services, the District’s Engineer and the District’s Project Manager shall share responsibility to assure that 
disbursements are made only after each request for disbursement is substantiated with appropriate invoices, 
requisitions and other supporting documentation.  Each of the aforementioned shall thoroughly review any 
request for disbursement and may request further documentation as may be deemed appropriate.   

• To ensure that proceeds of any debt issued in accordance with its governing documents and this Policy, 
no disbursements shall be made without the written approval of the Director of Administrative 
Services and General Manager.  The draw request shall be provided to the District by the Project 
Manager with the consent of the District’s Engineer.  Approval shall only be provided when the 
Director of Administrative Services is in receipt of an appropriate certification from the Project 
Manager with supporting invoices from suppliers and / or contractors evidencing appropriate expenses 
in connection with the project.  

• In the case of an issue of bonds, the proceeds of which will be used by a governmental entity other 
than the District, the District may rely upon a certification by such other governmental entity that it 
has adopted the policies described in SB 1029. 

 

 

Section II. Legal Governing Principles 
 
In the issuance and management of debt, the District shall comply with all legal constraints and conditions 
imposed by federal, state and local law.  The following section highlights the key governing documents and 
certain debt limitations. 
 
Governing Law 
 
County Water District Law – The District is a county water district formed in 1960 under the County Water 
District Law (Water Code sections 30000, et seq.) (the “Law”).  The Law authorizes the District to contract, 
construct works, fix rates and charges for commodities or services furnished and by legal authority to incur 
indebtedness.  The District shall comply with the Law and all applicable local, state, and federal laws and 
regulations. 
 
Federal Tax Law – The District shall issue and manage debt in accordance with the limitations and constraints 
imposed by federal tax law, to maximize its ability to sell tax-exempt debt.  Such constraints include, but are 
not limited to, private activity tests, review of eligible projects, spend-down tests, and arbitrage rebate 
limitations. 
 
Securities Law – The District shall comply with the applicable requirements of federal and state securities laws 
in offering District debt and the District shall comply with securities law requirements in providing ongoing 
disclosure to the securities markets. 
 
Governing Legal Documents 
 
Indenture – The District’s debt issuance is further governed in part by the Indenture of Trust, adopted June 
4, 2015 of which constitutes the “Indenture.”  The Indenture establishes the basic security structure of debt 
issued by the District that is secured by Net Revenues.  Key terms and conditions include, but are not limited 
to, the definition of pledged revenues, the rate covenant and the additional bonds test.  A copy of the Indenture 
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can be found in Appendix A.  The District shall comply with all limitations imposed under the Indenture, so 
long as such Indenture is in full force and effect. 
 
Permitted Debt by Type 
 
The District may legally issue both short-term and long-term debt, using the debt instruments described below.  
The Director of Administrative Services, in consultation with the District’s General Counsel, Bond Counsel, 
and Financial Advisor shall determine the most appropriate instrument for a proposed bond sale. Prior to 
approving the issuance of any debt, the District shall comply with Government Code Section 5852.1 by 
disclosing specified good faith estimates in a public meeting prior to the authorization of the issuance of bonds. 
 
General Obligation Bonds – The District is empowered, under California law, to levy taxes on all taxable 
property within its boundaries for the purpose of paying its voter-approved general obligation bonds and, 
subject to certain limitations.   
 
Certificates of Participation – Certificates of Participation (“COP”) provide debt financing through a lease, 
installment sale agreement or contract of indebtedness and typically do not require voter approval.  Board 
action is sufficient to legally authorize a COP issue.  The District shall pledge net revenues to the repayment of 
its COPs, under the terms and conditions specified in the Indenture. 
 
JPA Revenue Bonds – As an alternative to COPs, the District may obtain financing through the issuance of 
Debt by a joint exercise of powers agency of which the District is a member with such Debt payable from 
District enterprise revenues or from amounts paid by the District under a lease, installment sale agreement, or 
contract of indebtedness.  
 
Refunding Revenue Bonds – The District is authorized to issue refunding revenue bonds to refund 
outstanding District indebtedness pursuant to the State of California local agency refunding revenue bond law 
(Articles 10 and 11 of Chapter 3 of Part 1 of Division 2 of Title 5 of the Government Code of the State of 
California). 
 
Assessment Bonds and Warrants – The District is authorized to issue improvement district assessment 
bonds and warrants under the Law and under the Municipal Improvement Act of 1913, subject to any 
applicable requirements under Proposition 218.  Such bonds and warrants are repaid from improvement district 
assessments levied on real property parcels within the improvement district that specifically benefit from the 
improvement.  Improvement district debt is secured by non-district real property and is not normally 
considered debt of the District. 
 
Special Tax Bonds (Mello-Roos Bonds) – The District may take appropriate steps to form a community 
facilities district to issue special tax bonds pursuant to the Mello-Roos Community Facilities Act of 1982, as 
amended, being Chapter 2.5, Part 1, Division 2, and Title 5 of the Government Code of the State of California. 
 
Lines of Credit - The District may enter into financing arrangements providing for a source of funds that can 
be readily accessed by the District for capital or operational needs. Board action is sufficient to legally authorize 
the establishment of a line of credit.  Voter approval is not required to establish or access a line of credit. 
 
Commercial Paper – The District may issue short-term revenue certificates, including commercial paper and 
extendable commercial paper.  Board action is sufficient to legally authorize a commercial paper issue.  The 
District’s commercial paper is secured by net revenues.  Voter approval is not required to issue commercial 
paper. 
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Loans – The District is authorized to enter into loans, installment payment obligations, or other similar funding 
structures secured by a prudent source, or sources of repayment. 
 
Privately Placed Debt – The District will structure debt using financial prudence and taking into consideration 
items in Structural Elements of this Policy to the extent possible. 
 
In the event the District chooses to proceed with a direct loan, or private placement of any form of debt, the 
District will issue a request for proposals seeking bids from responsible and credit-worthy financial institutions.  
The request for bids shall include a description of the project and terms and conditions of the financing in 
accordance with prudent financial and industry standards.  The District may award solely based upon true-
interest cost but may take into consideration call features, debt service structure and the requirement of any 
reserve fund prior to making any award. 

 
Other Obligations – There may be special circumstances when other forms of financing are appropriately 
utilized by the District. The District will evaluate such proposed transactions on a case-by-case basis. Such 
other forms include, but are not limited to, grant or bond anticipation notes. 
 
Limitations on Debt Issuance 
 
Short-Term Debt – The District’s short-term debt shall not exceed 30 percent of its total debt at the time of 
issuance.  The calculation of short-term debt shall include variable rate demand obligations, the authorized 
amount of commercial paper, any notes/bonds with a maturity equal to or less than five years, and any variable 
rate debt.  
 
Subordinate Lien Long-Term Debt - The District’s subordinate lien debt, for which net revenues are 
pledged, shall be limited to that amount for which current and projected revenues generate overall debt service 
coverage of at least 110 percent. 
 
Senior Lien Long-Term Debt – The District’s senior lien long-term debt, for which net revenues are pledged, 
shall be limited to that amount for which current and projected revenues generate a senior lien debt service 
coverage of at least 125 percent.  The calculation of debt service shall not include General Obligation Bonds, 
Assessment Bonds, or Special Tax Bonds to which revenue sources other than pledged revenues, as defined in 
the Indenture, are pledged.   
 
Debt Service Target – The District will issue debt targeting senior lien debt service coverage at 170 percent 
in keeping with its prudent financial management practices and to maintain credit ratings aligned with rating 
agency methodologies.   
 
Purpose for Borrowing 
 
The District shall issue debt solely for the purpose of financing the cost of environmental review, design, 
acquisition, and/or construction of the District’s water, wastewater and recycled water system improvements 
or other improvements in accordance with the District’s Capital Improvement Program (“CIP”) or other Board 
of Directors-approved program or for the refunding of prior debt. 
 
Ethical Standards Governing Conduct 
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Members of the District, the Board and its consultants, service providers, and underwriters shall adhere to 
standards of conduct as stipulated by the California Political Reform Act, as applicable.  All debt financing 
participants shall maintain the highest standards of professional conduct at all times, in accordance with: 
 

• MSRB Rules, including Rule G-37, shall be followed at all times; 

• Debt financing participants will assist the District staff in achieving its goals and objectives as defined 
in this Debt Management Policy; and 

• All debt financing participants shall make cooperation with the District staff their highest priority. 

 
 

Section III. Integration of Capital Planning and Debt Activities 
 
Evaluating Capital Improvement Program Spending 
 
The District shall develop and maintain a capital finance model to evaluate the impact of capital program 
spending, operations and maintenance costs, and debt service on its financial condition.   
 
To that end, the Director of Administrative Services shall oversee the ongoing maintenance of quantitative 
modeling that includes, but is not limited to, the following: 
 

• Historic and projected cash flows; 

• Historic and projected capital expenditures; 

• Historic and projected operating costs; 

• Historic and projected fund balances, including the Operating Fund, the Rate Stabilization Fund, Pay-
As-You-Go Fund, Debt Proceeds Fund, and Debt Service Reserve Fund, if any, 

• Historic and projected debt service coverage; 

• The most efficient mix of funding sources (long-term debt; short-term debt, and cash); 

• Projected revenue requirements; and 

• Projected rates and charges. 

 
 

Section IV. Procurement and Evaluation of Professional Services 
 
Appointment of Service Providers – The Director of Administrative Services will solicit from time to time 
bids, quotes or proposals for the following services on an as needed basis: 
 

• Financial Advisor – Service provider that ensures the District complies with all financial management 
procedures and policies and ensures successful closing for bond transactions. 

• Bond Counsel – Service provider that drafts appropriate documentation to ensure successful and 
timely closing and create valid and legally binding security for bond issues, and provide appropriate 
advice and take appropriate actions to ensure legal validity of bond issues under state and federal laws 
as applicable. 
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Section V. Transaction-Specific Policies 
 
Method of Sale for Publically Offered Debt 
 
Unless otherwise justified and deemed necessary to use a competitive bid to minimize the costs and risks of the 
District’s bond issue, the issuance and sale of all fixed rate District debt shall be achieved by negotiated bid.   
 
Competitive Bid Method - When necessary to minimize the costs and risks of any District borrowing, the 
Director of Administrative Services may submit to the Board a request to sell bonds on a competitive basis.  
Such bids may take the form of hand- delivered or electronically transmitted offers to purchase the bonds.  Any 
competitive sale of District debt will require approval of the Board.  District debt issued on a competitive bid 
basis will be sold to the bidder proposing the lowest true interest cost to the District provided the bid conforms 
to the official notice of sale. 
 
Negotiated Bid Method – A negotiated bond issue will provide for the sale of debt by negotiating the terms 
and conditions of the sale, including price, interest rates, credit facilities, underwriter or remarketing fees, and 
commissions. The Board will provide specific parameters (not-to-exceed amounts for principal, true interest 
cost and underwriting compensation) for the pre-approval of the negotiated sale of debt by Resolution. The 
final terms of the negotiated bond issue will be reported to the Board upon completion of the transaction. 
Examples of such sales include: 
 

• Variable rate demand obligations; 

• An issue of debt so large that the number of potential bidders would be too limited to provide the 
District with truly competitive bids; 

• An issue requiring the ability to react quickly to sudden changes in interest rates (e.g. refunding bonds); 

• An issue requiring intensive marketing efforts to establish investor acceptance; 

• An issue of debt with specialized distribution requirements; and 

• An issue of debt sold during a period of extreme market disruption or volatility. 

 
If bonds are sold on a negotiated basis, the negotiations of terms and conditions shall include, but not be limited 
to, prices, interest rates, underwriting or remarketing fees, and underwriting spreads.  The District, with the 
assistance of its Financial Advisor, shall evaluate the terms offered by the underwriter(s) .  Guidelines with 
respect to price, interest rates, fees, and underwriting spreads shall be based on prevailing terms and conditions 
in the marketplace for comparable issuers. 
 
If more than one underwriter is included in the negotiated sale of debt, the District shall establish appropriate 
levels of liability, participation and priority of orders.  Such levels shall be based upon District policy with 
regards to the underwriting responsibility among the team members (District Staff and Counsel, Financial 
Advisor and Bond and Disclosure Counsel), the desired allocation of total fees, and the desired distribution of 
bonds.  Guidelines for establishing liability, participation, and priority of orders shall be based on prevailing 
terms and conditions in the marketplace for comparable issuers. 
 
The District shall, with the assistance of its Financial Advisor, oversee the bond allocation process.  The bond 
allocation process shall be managed by the lead underwriter, with the following requirements: 
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• The bonds are allocated fairly among members of the underwriter(s), consistent with the previously 
negotiated terms and conditions; 

• The allocation process complies with all MSRB regulations governing order priorities and allocations; 

• The lead underwriter shall submit to the Director of Administrative Services a complete and timely 
account of all orders, allocations, and underwriting activities with the investor names identified as 
appropriate. 

 
The Director of Administrative Services shall require a post-sale analysis and reporting for each negotiated 
bond sale.  The Financial Advisor or the lead underwriter may perform such analysis.  A post-sale analysis will 
include, but not be limited to: 
 

• Summary of the pricing, including copies of the actual pricing wires; 

• Results of comparable bond sales in the market at the time of the District’s pricing; 

• Detailed information on orders and allocation of bonds, by underwriting firm; 

• Detailed information on final designations earned by each underwriter; and 

• Summary of total compensation received by each underwriter. 

 
Structural Elements 
 
Pledge of Revenues – The District’s pledge of revenues shall be determined for each debt issue depending 
upon the debt instrument: 
 

• General Obligation Bonds of the District shall be repaid from voter-approved property taxes on property 
within the jurisdiction of the District. 

• Certificates of Participation of the District shall be repaid from net revenues, as defined in the appropriate 
governing documents. 

• Revenue Bonds of the District shall be repaid from net revenues, as defined in the appropriate governing 
documents. 

• Assessment Bonds of the District shall be repaid from levies or charges collected within an assessment 
district formed by the District pursuant to the Municipal Improvement Act of 1913. 

• Special Tax Bonds (Mello-Roos Bonds) shall be payable from net special taxes collected in applicable taxing 
jurisdiction as a result of the levy of special taxes. 

 
Maturity – The District may issue tax-exempt debt with an average life no greater than or equal to the 100% 
of the useful life of the assets being financed.  The final maturity of the debt should be no longer than 40 years.  
Factors to be considered when determining the final maturity of debt include: the average useful life of the 
assets being financed, relative level of interest rates, intergenerational equity and the year-to-year differential in 
interest rates. 
 
Maturity Structure – The District’s long-term debt may include serial and term bonds.  Other maturity 
structures may also be considered if they are consistent with prudent financial management practices. 
 
Coupon Structure – Debt may include par, discount and premium bonds.  Discount and premium bonds must 
be demonstrated to be advantageous relative to par bond structures taking into consideration market conditions 
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and opportunities.  For variable rate debt, the variable rate may be based on one of a number of commonly 
used interest rate indices and the index will be determined at the time of pricing. 
 
Variable Rate Debt – The District is authorized to issue variable rate debt including, but not limited to, public 
market indexed notes, indexed notes or loans placed directly with financial institutions and other alternative 
variable rate and market access products as well as traditional variable rate demand obligations backed by bank 
liquidity facilities.  Prior to the issuance of variable rate debt, the savings and other possible advantages 
compared to a fixed rate borrowing will be evaluated and a comparative analysis presented to the Board of 
Directors as part of the approval process. 
 
Debt Service Structure – Debt service may be structured primarily on an approximate level (combined annual 
principal and interest) basis.  Certain individual bond issues, such as refunding bonds, may have debt service 
that is not level.  However, on an aggregate basis, debt service should be structured primarily on a level basis. 
 
Redemption Features – In order to preserve flexibility and refinancing opportunities, District debt will 
generally be issued with call provisions.  The District may consider calls that are shorter than traditional and/or 
non-call debt when warranted by market conditions and opportunities.  For each transaction, the District will 
evaluate the efficiency of call provision alternatives. 
 
Credit Enhancement – The District shall competitively procure credit enhancement for a sale of bonds if the 
Director of Administrative Services, in consultation with the Financial Advisor and the underwriters, 
determines that it is cost effective to do so. 
 
Senior/Subordinate Lien – The District shall utilize both a senior and a subordinate lien structure.  The 
choice of lien will be determined based on such factors as overall cost of debt, impact on debt service, impact 
on water, wastewater and recycled water rates, and marketing considerations. 
 
Debt Service Reserve Funds – The District shall provide for debt service reserve funds to secure District 
debt when necessary. 
 
 

Section VI. Communication and Disclosure 
 
Rating Agencies 
 
The District shall maintain its strong ratings through prudent fiscal management and consistent 
communications with the rating analysts.  The Director of Administrative Services shall manage relationships 
with the rating analysts assigned to the District’s credit, using both informal and formal methods to disseminate 
information.  Communication with the rating agencies may include one or more of the following: 
 

• Full disclosure on an annual basis of the financial condition of the District; 

• A formal presentation, at least annually or as becomes necessary to the rating agencies, covering 
economic, financial, operational, and other issues that impact the District’s credit; 

• Timely disclosure of major financial events that impact the District’s credit; 

• Timely dissemination of the Comprehensive Annual Financial Report, following its acceptance by the 
District’s Board; 

• Full and timely distribution of any documents pertaining to the sale of bonds; and 
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• Periodic tours of the water, wastewater and recycled water system operations, as appropriate. 

 
Bond Insurers 
 
The Director of Administrative Services shall manage relationships with the bond insurers, to the extent any 
Debt is so insured, by providing appropriate information.  Communication with other bond insurers shall be 
undertaken when the Director of Administrative Services, with the assistance of the District’s Financial Advisor, 
determines that credit enhancement is cost effective for a proposed bond issue. 
 
Disclosure Reports – The District shall make disclosure reports readily available to institutional investors, 
rating agencies and credit enhancers who have specific analysts assigned to review the District’s credit. 
 
Web Site – The District shall use its website as a tool for providing timely information to investors. 
 

 
Section VII. Refunding Policies 
 
The District shall strive to refinance debt to maximize savings and minimize the cost of funds as market 
opportunities arise.  A net present value analysis will be prepared that identifies the economic effects of any 
refunding to be proposed to the Board.  The District shall target a 3% net present value savings for current and 
4% for advanced refunding transactions.  Upon the advice of the Director of Administrative Services, with the 
assistance of the Financial Advisor and Bond Counsel, the District will consider undertaking refundings for 
other than economic purposes, such as to restructure debt, change the type of debt instruments being used, or 
to retire a bond issue and indenture in order to remove undesirable covenants. 
 
Savings Thresholds – Minimum savings thresholds have been established to help guide the economic analysis 
of refunding bonds.  The minimum savings guidelines are applicable on a maturity-by-maturity basis and are 
expressed as a percentage of refunded bond par calculated by dividing the expected net present value savings 
generated by the proposed refunding by the par amount of refunded bonds.  At the recommendation of the 
Director of Administrative Services, with the assistance of the Financial Advisor, the District may complete a 
refunding for net present values savings equal to the target specified above on an aggregate bond issue basis 
rather than a maturity by maturity basis.  Generally, the District shall only refund bonds to generate debt service 
savings if the specified minimum savings set forth in the previous paragraph can be achieved. 
 
Coupon on Refunded Bond – The Director of Administrative Services may take into consideration whether 
the coupon on the refunded bond is significantly higher or lower than the most common outstanding bond 
coupons of approximately five percent. 
 
General Interest Rate Environment – The Director of Administrative Services may take into consideration 
whether the available refunding bond interest rates are generally high or generally low relative to long-term 
averages of historical rates. 
 
General Interest Rate Outlook – The Director of Administrative Services may take into consideration the 
general outlook for future interest rates, as derived from economic forecasts, market forecasts, implied forward 
rates, or other sources. 
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Debt Management Considerations – The Director of Administrative Services may take into consideration 
debt management issues such as cost and staff efficiencies associated with combining multiple refunding bond 
issues or combining refunding and new money bond issues. 
 
Call Date – The Director of Administrative Services may take into consideration the amount of time between 
the pricing/closing date of the refunding Debt and the call date of the Debt to be refunded. 
 
Final Maturity Date – The Director of Administrative Services may take into consideration the amount of 
time remaining until the final maturity of the Debt to be refunded.  
 
 

Section VIII. Reinvestment of Proceeds 
 
General – The District shall comply with all applicable Federal, State, and contractual restrictions regarding 
the use and investment of bond proceeds.  This includes compliance with restrictions on the types of investment 
securities allowed, restrictions on the allowable yield of some invested funds, as well as restrictions on the time 
period over which some bond proceeds may be invested.  To the extent that a bond issue is credit enhanced, 
the District shall adhere to the investment guidelines of the credit enhancement provider. 
 
Requirements of Indenture – The District will comply with all terms and conditions of the appropriate legal 
documents related to the Debt.  Such limitations shall include, but not be limited to Investments in the 
Indenture. 
 
 

Section IX. Creation and Maintenance of Funds 
 
The District maintains a number of different funds integral to the long-range financial planning process.  Each 
of these funds is held for a specific purpose and can generally be categorized as either an operating, capital or 
debt reserve fund.  The District will comply with all requirements and limitations created under its Reserve 
Policy. 
 
 

Section X. Compliance 
 
Arbitrage Liability Management 
 
The District shall minimize the cost of arbitrage rebate and yield restrictions while strictly complying with tax 
law.  Because of the complexity of arbitrage rebate regulations and the severity of non-compliance penalties, 
the District shall solicit the advice of Bond Counsel and other qualified experts about arbitrage rebate 
calculations.  The District shall contract with a qualified third-party for preparation of the arbitrage rebate 
calculation. 
 
The District shall maintain an internal system for tracking expenditure of bond proceeds and investment 
earnings.  The expenditure of bond proceeds shall be tracked in the financial accounting system by issue.  
Investment may be pooled for financial accounting purposes and for investment purposes.  When investments 
of bond proceeds are co-mingled with other investments, the District shall adhere to IRS rules on accounting 
allocations. 
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Post-Issuance Tax Compliance 
 
The District has adopted Written Procedures to Ensure Compliance with Requirements for Tax-Exempt 
Bonds.  The District shall comply with such procedures to maintain the tax-exempt status of District debt 
obligations or to maintain eligibility for direct pay subsidy payments, as applicable. 
 
Continuing Disclosure 
 
The District shall comply with the requirements of each Continuing Disclosure Certificate entered into at the 
time of a sale of bonds.  Annual information provided by the District shall mirror the information in any District 
Official Statement at the time of a primary offering.  Annual financial information will be sent by the District 
or its designated consultant, within nine months of the District’s fiscal year end, to all Nationally Recognized 
Municipal Information Depositories (“NRMSIRs”) designated by the SEC and to the State Information 
Depository (“SID”), if one exists.  This shall include: 
 

• Comprehensive Annual Financial Report of the District; and 

• Updated tables from the Official Statement, as detailed in the Continuing Disclosure Certificate. 
 
In addition to annual disclosure, the District shall provide ongoing information about certain enumerated 
events, as defined by regulation, to the NRMSIRs and to the SID.   
 
The District shall engage a firm to assist it in ensuring timely completion and filing of annual reports and in 
identifying, and making timely filings with respect to, the occurrence of reportable enumerated events. 
 

Effective February 27, 2019, Rule 15c2-12 was amended to add two events to the required disclosure by issuers 
with respect to any “financial obligation” as defined in Rule 15c2-12.  For purposes of Rule 15c2-12, the term 
“financial obligation” means a (i) debt obligation; (ii) derivative instrument entered into in connection with, or 
pledged as security or a source of payment for, an existing or planned debt obligation; or (iii) guarantee of (i) 
or (ii). The term “financial obligation” shall not include municipal securities (as defined in the Securities 
Exchange Act of 1934, as amended) as to which a final official statement (as defined in Rule 15c2-12) has been 
provided to the MSRB consistent with Rule 15c2-12. 

Under the first of the added events, the District must disclose any default, event of acceleration, termination 
event, modification of terms, or other similar events with respect to any “financial obligation” as defined in Rule 
15c2-12.  To assist in complying with this added event, the General Counsel, General Manager, or other senior 
staff, or other executive positions within the District, will provide written notice to the Director of 
Administrative Services of receipt by the District of any default, event of acceleration, termination event, 
modification of terms  or other similar events (collectively, a “Potentially Reportable Event”) under any 
agreement or obligation to which the District is a party and which may be a “financial obligation” as defined 
above.  Such written notice should be provided by General Counsel to the Director of Administrative Services 
as soon as the General Counsel is placed on written notice by District staff, consultants, or external parties of 
such event or receives written notice of such event so that the Director of Administrative Services can determine, 
with the assistance of disclosure counsel, whether notice of such Potentially Reportable Event is required to be 
filed on EMMA pursuant to the disclosure requirements of Rule 15c2-12.If filing on EMMA is required, the 
filing is due within 10 business days of such Potentially Reportable Event to comply with continuing disclosure 
undertakings for debt obligations of the District issued after February 27, 2019. 



 

MARINA COAST WATER DISTRICT 

Statement of Debt Management Policy 

 

12 of 13 

Under the second of the added events, the District must disclose the incurrence of a “financial obligation” of 
the District, or agreement to covenants, events of default, remedies, priority rights, or other similar terms of a 
financial obligation of the District, any of which affect security holders.  To assist in complying with this added 
event, the General Counsel, General Manager, or other senior staff or other executive positions within the 
District, as applicable, will report to the Director of Administrative Services the execution by the District of any 
agreement or other obligation entered into after February 27, 2019 which might constitute a “financial 
obligation” for purposes of Rule 15c2-12.  and any amendments to existing District agreements or obligations 
which might constitute a “financial obligation” for purposes of Rule 15c2-12 which relate to covenants, events 
of default, remedies, priority rights, or other similar terms. Such report to the Director of Administrative Services 
should be made as soon as the General Counsel, General Manager, or such other senior staff is placed on written 
notice by District staff, consultants, or external parties of such event or receives a written notice of such 
amendment requests.  Notice to the Director of Administrative Services is necessary so that the Director of 
Administrative Services can determine, with the assistance of dDisclosure cCounsel, whether such agreement or 
other obligation constitutes a material “financial obligation” for purposes of Rule 15c2-12.  If such agreement 
or other obligation is determined to be a material “financial obligation” or a material amendment to a “financial 
obligation”, notice thereof would be required to be filed on EMMA within 10 business days of incurrence or 
amendment.   

The types of agreements or other obligations which could constitute a “financial obligation” under the Rule and 
which may need to be reported on EMMA include:  

1 Bank loans or other obligations which are privately placed; 
2 State or federal loans; 
3 Commercial paper or other short-term indebtedness for which no offering document has been 

filed on EMMA; 
4 Letters of credit, surety policies or other credit enhancement with respect to the District’s 

publicly offered debt; 
5 Letters of credit, including letters of credit which are provided to third parties to secure the 

District’s obligation to pay or perform (an example of this is a standby letter of credit delivered 
to secure the District’s obligations for performance under a mitigation agreement); 

6 Capital leases for property, facilities, fleet or equipment; and 
17 Agreements which guarantee the payment or performance obligations of a third party 

(regardless of whether the agreements constitute guarantees under California law). 
28 Payment agreements which obligate the District to pay a share of another public agency’s debt 

service (for example, an agreement with a joint powers agency whereby the District agrees to 
pay a share of the joint powers agency’s bonds, notes or other obligations); 

39 Service contracts with a public agency or a private party pursuant to which the District is 
obligated to pay a share of such public agency or private party’s debt service obligation (for 
example, certain types of public/private partnership arrangements); and 

10 Any agreement the payments under which are not characterized as an operation and 
maintenance expenses for accounting purposes if such agreement could be characterized as 
the borrowing of money; 

The Director of Administrative Services will continue to work with the General Counsel and Ddisclosure 
cCounsel to refine the definition of “financial obligation” going forward based on future SEC guidance. 
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Legal Covenants 
 
The District shall comply with all covenants and conditions contained in governing law and any legal documents 
entered into at the time of a bond offering. 
 
 

Section XI. Debt Database Management 
 
The District shall maintain complete information on its outstanding debt portfolio, in a spreadsheet or database 
program format.  The information in the database shall include, but not be limited to, the following: 
 

• Issue Name 

• Initial Issue Par Amount 

• Dated Date of the Issue 

• Principal Maturity Amounts 

• Coupon Rate by Maturity 

• Amount Outstanding 

• Call Provisions 

• Purpose of the Issue 

• Credit Enhancer, if any 

• Competitive or Negotiated Sale 

• Names of Underwriter(s)  
 
The District shall use the debt database for the following purposes: 
 

• Generate reports 

• Gross annual debt service 

• Net annual debt service 

• Refunding Analyses 

• Output to Fund Accounting System 
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Agenda Item: 9-F      Meeting Date: September 16, 2019 
 
Prepared By: Paula Riso     Approved By: Keith Van Der Maaten 
 
Agenda Title: Consider Adoption of Resolution No. 2019-64 to Approve the Addition of a Social 

Media Policy to the Board Procedures Manual 
 
Staff Recommendation: The Board of Directors approve the latest addition to the Board Procedures 
Manual (BPM).  
 
Background: 5-Year Strategic Plan Mission Statement – We provide our customers with high 
quality water, wastewater collection and conservation services at a reasonable cost, through 
planning, management and the development of water resources in an environmentally sensitive 
manner. 
 
Discussion/Analysis:  On July 30, 2019, Director Zefferman noted that the District’s Social Media 
Policy resided in the Employee Handbook and requested that it also be added it to the Board 
Procedures Manual.  
 
Staff has added the Social Media language that related to Board Members to the BPM as Section 
14 – Social Media Policy, and renumbered Sections 15-42. 
 
Environmental Review Compliance:  None required. 
 
Financial Impact:             Yes       X     No    Funding Source/Recap:  None 
 
Other Considerations:  The Board of Directors can approve the suggested changes, or they can 
request that the BPM be brought back for further revisions. 
 
Material Included for Information/Consideration: Resolution No. 2019-64; and, the BPM with 
revisions in track change.  
 
Action Required:       X       Resolution              Motion                   Review 
(Roll call vote is required.) 
              

 
Board Action 

 
Motion By                      Seconded By                 No Action Taken    

 
Ayes       Abstained      
 
Noes       Absent            



 
September 16, 2019 

 
Resolution No. 2016-64 

Resolution of the Board of Directors 
Marina Coast Water District 

Amending the Board Procedures Manual 
 

 
 RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019 at 211 Hillcrest 
Avenue, Marina, California as follows: 
 

WHEREAS, the Board Procedures Manual is periodically revised and the last revision was 
made on June 25, 2019; and, 

 
WHEREAS, a Director has requested adding the District’s Social Media Policy to the 

Board Procedures Manual; and, 
 
WHEREAS, the suggested revisions to the BPM have been reviewed and approved by 

Legal Counsel. 
 
NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 

Water District does hereby approve the suggested revisions and updates to the Board Procedures 
Manual and directs staff to finalize the revisions. 
 
 PASSED AND ADOPTED on September 16, 2019 by the Board of Directors of the Marina 
Coast Water District by the following roll call vote:  
 

Ayes:  Directors          
 
 Noes:  Directors          
 
 Absent: Directors          
 
 Abstained: Directors          

 
 

______________________________ 
Thomas P. Moore, President 

ATTEST: 
 
____________________________ 
Keith Van Der Maaten, Secretary 

 
CERTIFICATE OF SECRETARY 

 
 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-64 adopted September 
16, 2019. 

 
______________________________ 

        Keith Van Der Maaten, Secretary 
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Board Procedures Manual Revision Record 

 
 
08-28-02 Added  Section 11-E 
 
 “Absence from a Committee: If a committee member’s schedule in any given 
month precludes that Director from attending a regularly scheduled committee meeting, that 
Director will ask the alternate committee member to attend the meeting.  If the alternate committee 
member can not attend the regularly scheduled meeting, the two primary committee members will 
then select a special committee meeting date and time.  If the two primary committee members’ 
schedules can not accommodate the scheduling of a special meeting date/time, the committee chair 
will contact the alternate committee member in an attempt to have two Directors available for the 
meeting.” 
 
03-10-09 Revisions were made to Sections 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 16, 20, 

21, 27, 28, 30, 32, 33, 34, 35, 37, 39, 45, and 46. 
 
 Sections 11 – 46 were renumbered. 
 
 Section 14 was moved to Section 11. 
 
 Section 12 was moved to Section 43. 
 
 Section 13 was moved to Section 44. 
 
 Sections 21, 33, and 34 were removed. 
  
 
09-13-11 Revisions to Sections 3, 5, 7P, 9, 9G, 9I, 9J, 11, 12A, 14, 14D, 16, 17, 27, and 40. 
 
 Section 17 was removed. 
 
 Sections 18 – 43 were renumbered. 
 
 An Appendix with Resolution No. 98-1 was added to the end of the document. 
 
 
11-08-11 Revision was made to Section 1. 
 
 Section 43 was added. 
 
 
11-13-12 Revision was made to Section 12-B1 Water Conservation Commission. 
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12-02-13 Revision was made to Section 16 including title. 
 
06-02-14 Revision was made to Section 42. 
 
01-05-15 Revision was made to Section 12-B1 Water Conservation Commission. 
 
04-20-15 Revisions were made to Sections 2, 4, 5, 6, 7, 8, 9, 10, 11, 12, 14, 15, 16, 17, 18, 

20, 21, 23, 24, 25, 26, 28, 29, 30, 31, 32, 33, 34, 37, 38, 39, 40, 41, 42 – Section 
31 was deleted and the subsequent Sections were renumbered. 

 
07-05-16 Revisions were made to Sections 1, 2, 3, 4, 6, 7, 9,  10, 11, 12, 14, 15, 16, 17, 18, 

19, 22, 23, 24, 25, 28, 29, 30, 31, 32, 33, 34, 37, 40, 41, 42 – Section 31 was deleted 
and the subsequent Sections were renumbered. 

 
03-18-19 Revisions were made to Section 12-B1 Water Conservation Commission; and, 

Section 12-B2. 
 
04-15-19 Revisions were made to Sections 11, 16.A and D; and Section 23 
 
06-25-19 Adding language to Section 18 regarding non-substantive changes to agenda items. 
 
09-16-19 Added Section 14 Social Media Policy and renumbered following sections. 
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1. Purpose of Board Procedures Manual. 
 
The purpose of this Board Procedures Manual is to describe the procedures approved by the Board 
of Directors to be used in the conduct of Board business.  The intent of these procedures is to: 

• Provide for the fair and efficient consideration of board decisions; 
• To ensure that the public is informed of the matters coming before the Board; 
• To ensure that the public has an opportunity to witness and comment upon the 

deliberations of the Board; and 
• To encourage proper public involvement in the Board’s decision making. 

 
Each Director, upon assuming office, shall be given a copy of this Board Procedures Manual, and 
shall be asked to comply with the policies and procedures in this Board Procedures Manual. 
 
2. District Mission. 
 
The Marina Coast Water District Board of Directors has adopted the following mission statement:
  
 

We provide our customers with high quality water, wastewater collection and conservation 
services at a reasonable cost, through planning, management and the development of water 
resources in an environmentally sensitive manner.  

 
3. Authority. 
 
The Board of Directors is the governing body of the District.  It derives its authority from the 
County Water District Law (Division 12, Part 3 sections 30000 et seq. of the Water Code of the 
State of California; and, Division 2, Part 1, Chapter 4, Article 2, sections 53630 et seq. of the 
Government Code of the State of California).  The District was formed in 1960 and has provided 
water and wastewater services within its service area since that time. 
 
Apart from his/her normal function as a member of the Board, a Director have no individual 
authority.  As single individuals, Directors may not commit the District to any policy, act, or 
expenditure. 
 
Directors do not represent any fractional segment of the community but represent the entire service 
area as a whole. 
 
4. Governing Laws and Rules. 
 
The Board of Directors will conduct all meetings of the Board and meetings of committees of the 
Board in accordance with the Ralph M. Brown Act, California’s Open Meeting Law.  The Board 
conducts its meetings “guided but not bound by” Rosenberg’s Rules of Order (as published by the 
California League of Cities) as to those situations not specifically addressed by an applicable law 
or statute.  Directors must become familiar with the Brown Act, Rosenberg’s Rules of Order, the 
conflict of interest laws, the County Water District Law, and all other laws applicable to the 
District, in order to effectively execute their duties. 
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5. Harassment-Free Work Environment. 
 
Each Director shall act to provide a District work environment and a Boardroom free of 
harassment, disrespectful or other unprofessional conduct.  The District’s policy is more fully set 
forth in the Marina Coast Water District Employee Handbook, and each Director should become 
familiar with the Employee Handbook and the harassment rules contained therein. 
 
6. Attendance at Board and Committee Meetings. 
 
Directors are expected to carry out their responsibilities to the best of their abilities.  In order to 
accomplish this goal, Directors should be present for scheduled meetings of the Board, special 
meetings, meetings of board committees, and District events.  If a Director cannot attend a regular 
Board meeting for any one of the following reasons, that absence shall be deemed excused: illness 
or injury, family emergencies, or a Director’s regular job duties.  If a Director does not attend a 
regular Board meeting for any other reason unless the Director’s absence is approved by vote of 
the other Directors, then the Director’s absence shall be deemed an unexcused absence.  A Director 
having three (3) or more consecutive unexcused absences shall be deemed to be in violation of 
Board Policy and subject to Board action pursuant to Section 42. 
 
7. Duties of the Directors Acting as Members of the District Board of Directors. 
 
The duties of the Directors include:  
 
 A.  setting policies, procedures, goals, directions, and adopting rules and regulations 
for the governance of the District;  
 
 B. taking action only by the affirmative vote of at least a majority of the Directors on 
ordinances, resolutions and motions; 
   
 C. safeguarding the assets of the District and maintaining the District's financial 
stability; 
 
 D. assuring that the District is well managed; 
 
 E.  assuring the District is responsive to the interests of the voters and the needs of the 
persons served by the District; 
 
 F. assuring that the actions of the Board and of each Director and the actions of all 
employees of the District conform to all federal, state, and local statutes and ordinances, and to the 
ordinances, rules, regulations and policies of the District; 
 
 G. assuring that each employee of the District and each constituent of the District is 
treated courteously and fairly by the District, and that privacy rights of District employees and 
constituents are safeguarded in accordance with law; 
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 H. making reasonable and diligent inquiry of competent, qualified and reliable 
advisors and other sources to obtain sufficient information for informed and timely decisions and 
judgments; 
 
 I. assisting the General Manager by looking at problems from broader points of view, 
and providing outside perspective and guidance; 
 
 J. appointing the persons to serve as the District's General Manager and Secretary to 
the Board, the District's Legal Counsel, the independent Auditor, and such other attorneys, and 
consultants as the Board determines are necessary or convenient to be appointed by the Board for 
the business of the District.  Each such appointed person shall serve at the pleasure of the Board; 
 
 K. establishing rules for and assuring the effective conduct of the Board's proceedings, 
and adjourning meetings of the Board by 10 p.m. unless the meeting is extended by Board action;  
 
 L. preparing for and attending all regular and special meetings of the Board and 
assigned committees of the Board, unless excused by the Board for good reason;  
 
 M. appointing persons to the District's Joint District-City Committee, Water 
Conservation Commission, and such other committees as the Board determines; 
    
 N. nominating and electing representatives and alternates to outside boards, 
committees, and other bodies for which the District is entitled to appoint one or more 
representatives; 
 
 O. preparing for and attending all regular and special meetings of boards, committees, 
and other bodies to which the Board elects a Director as the District's representative, or arranging 
for attendance by an alternate, if the Director cannot attend and if the Board has selected an 
alternate; 
 
 P. assuring that the conduct of the District's business is open and public and that 
actions and records of the District are taken and held in confidence only as permitted by law, 
including: Article I, Section 3 of the California Constitution; the Ralph M. Brown Act, Govt. Code 
sections 54950 and following; the Public Records Act; Govt. Code sections 6250 and following; 
and as necessary to safeguard the assets of the District and to protect the rights of the District's 
employees; 
 
 Q. protecting confidential information of the District, its officers and employees from 
unauthorized disclosure and dissemination;  
 
 R. reporting any question or doubt about the possibility of the creation of the 
perception of a conflict of interest to the District Counsel and avoiding any possible conflicts of 
interest; and,  
 
 S. completing and documenting training for Directors in: exercising oversight and 
supervision of management; the roles and responsibilities of Directors; how to understand budgets; 
how to monitor budget compliance; and how to work together as a team in problem solving.  
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8. Prohibited Service.  
 
A Director is prohibited by law from being employed by or entering into any contract with the 
District while serving on the Board.  Water Code Section 30541 also prohibits a Director from 
serving as the General Manager, Secretary, Treasurer, or Auditor. 
 

9. Duties of the President.   
 
The Board of Directors shall have a President who is elected by the Board from among the five 
Directors.  The President shall be elected annually in the month of December but not before any 
newly elected or reelected Director(s) have taken office.  No Director shall serve more than three 
(3) consecutive years as President.  If a majority of the Directors cannot agree on who should be 
the new President, then the existing President shall remain President until the issue can be resolved.  
The President's responsibilities include: 
  
 A.   presiding over all meetings of the Board, with guidance from Rosenberg’s Rules of 
Order, including: 
 
  (1). announcing each item of business on the agenda and the action 
recommended by staff;  
 
  (2). calling for motions;  
 
  (3). calling for public participation during meetings when appropriate;  
 
  (4). determining questions of order and enforcing rules of the Board;  
 
  (5). stating the motion and announcing its passage or failure;  
 
  (6). adjourning any regular or special Board meeting which is still in progress 
at 10 p.m., unless the meeting is extended by Board action; and, 
  
  (7). reviewing and approving the agenda in conjunction with the Vice President 
and the General Manager or Secretary of the Board.  The final approval shall be made by the 
President (when there is not consensus on the agenda items).  However, a majority of the Board 
may also order the placement of an item on the agenda. 
    
 B. appointing members to Ad Hoc Committees of the Board; 
 
 C. serving on committees and commissions as appointed by the Board;  
 
 D. setting the time and place for any special meeting of the Board, except a special 
meeting called by a majority of the Board; 
 
 E. adjourning meetings of the Board; 
 
 F. representing the District at public events; 
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 G. serving as public spokesperson of the District, along with the General Manager;  
 
 H. signing all contracts on behalf of the District, except as the Board alternatively 
authorizes the General Manager or other person, subject to limitations and conditions as the Board 
may determine; 
 
 I.  assist with the orientation of new Board members as they are elected or appointed 
to the Board of Directors; and, 
 
 J. upon advice from District Legal Counsel, and approved by the Board, gives 
direction to outside legal counsel on matters where the General Manager should not direct counsel 
as he or she is the subject of a legal issue. 
 
10. Duties of the Vice-President.   
 
This Board of Directors shall have one Vice-President who shall be elected by the Board from 
among the five (5) Directors at the same time as the President is elected.  The Vice-President shall 
be elected annually in the month of December but not before any newly elected or reelected 
Director(s) have taken office.  It is the Board's policy to rotate the office of Vice-President among 
the Board members.  However, no Director shall serve more than three (3) consecutive years as 
Vice President.  If a majority of the Directors cannot agree on who should be the new Vice 
President, then the existing Vice President shall continue in office until the issue can be resolved.  
The Vice-President's responsibilities include:  
 
 A. performing all the duties of the President during any absence of the President; and, 
 
 B. if for any reason the office of President is vacant, acting in the place of the President 
until a new President is elected. 
 

11. Orientation, Training and Preparation of Directors. 
 
Each new Director, upon assuming his or her duties, will be provided a comprehensive District 
orientation by the General Manager and Board President.  The Board shall strive to develop and 
maintain a superior level of competence and preparation among its members through a process of 
continuing training, education and preparation. 
 
Upon the swearing in of a new Director or due to a change in the President/Vice President, the 
General Manager or designee will make the necessary changes to the official listing of its Board 
Members on its website and letterhead such that the Board is listing in the following order:  
President, Vice President, and then the remaining members of the Board in alphabetical order by 
last name. 
 
Directors may schedule to attend, on behalf of the District, such educational programs, 
conferences, and meetings to the extent funds are allocated in annual Budgets.  Attendance will be 
scheduled through the General Manager.  Travel done by Directors will comply with the District’s 
travel policies.  Directors shall endeavor to be reasonably frugal with their expenditures of District 
travel funds. 
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Any Director may request attendance either by email, phone or written requests, preferably three 
weeks before the deadline for early registration or accommodation discount. If funds are budgeted 
and available, the Management Services Administrator shall register the Director for attendance, 
book travel, accommodation and meals and pay all costs accordingly. If funds are not available, 
the General Manager shall place an item on the earliest possible Board agenda (and preferably 
before the deadline(s) for early registration discount(s)) to request the Board approval for such 
expenditure. Within 72 hours after the registration is complete, the Management Services 
Administrator shall email the Director(s) all the completed registration forms, and accommodation 
and traveling details. After these travel arrangements are made, if the Director(s) can no longer 
attend the meeting or conference, the Director(s) shall notify the General Manager within 24 hours 
of such event so that the Management Services Administrator can cancel the registration, 
accommodation and traveling arrangements. If such cancellation is not possible, the General 
Manager shall inform the Board to determine if it is possible that another Director could attend.  
The District will not pay for training or conferences that the Director personally pays up for but 
does not attend.  If the Director(s) prefers to personally pay for some or all of the costs related to 
the trip, the General Manager shall, upon request of the Director(s), promptly reimburse the 
Director(s) for those costs authorized in the District’s travel policy. Receipts for all travel, meal, 
hotel expenses shall be given to the Management Services Administrator as soon as possible upon 
return.  
 
The General Manager will from time to time provide the Directors with a list of such conferences 
or meetings so that the Board may consider individual or collective attendance. 
 

13. Board Committees, Commissions and Negotiators. 
 
 A. Committee and Commission Actions.  Committee and Commission actions shall be 
governed by the provisions of the California Water Code and all other applicable California Codes 
as well as District policies, rules, and regulations.  The Board may adopt rules for the governance 
of any committee consistent with the provisions of the California Codes.  Committees have no 
legal authority to act for the Board or the District except with prior Board approval, but shall report 
their findings and recommendations to the Board for action. All committees and commissions of 
the Board are advisory in nature and are authorized only to provide recommendations to the whole 
Board. Committees and commissions are evaluated periodically by the Board based on their 
necessity and value to District business. 
 
 B. Standing Committees.  District standing committees shall be the Water 
Conservation Commission, the Joint City-District Committee, the Executive Committee, the 
Budget and Personnel Committee, and the Community Outreach Committee.  Each committee 
shall consist of two Directors and such other persons as the Board may appoint. The Water 
Conservation Committee shall have one Director appointed as a liaison and one appointed as an 
alternate. Standing Committees constitute legislative bodies for the purposes of the Brown Act.  
Public members of the Water Conservation Commission shall be appointed for terms of two years.  
Public members of committees shall not receive confidential information of the District and shall 
not participate in closed meetings except upon advice from Legal Counsel.  Each Director shall 
serve on one or more standing committees.   
  
  (1). Water Conservation Commission: The Board will select one Director to 
serve as a Board Liaison to the Water Conservation Commission, and one Director as an alternate.  
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The Board will appoint five (5) members of the public from within the area served by the District 
(either annexed or served by contract), for terms of two years.  The members of the Water 
Conservation Commission shall have the duties and responsibilities to: 
 

 
(a) Review water conservation ordinances and policies and advise the 

Board in matters related to conservation and water usage by 
customers of the District; 

 
(b) Review and advise the Board concerning refinements/adjustments 

to the water conservation program, specifically conservation Best 
Management Practice implementation, outreach and educational 
programs, the conservation budget, and water loss programs and 
conservation within the larger Water Resources Programs; 

 
(c) Review and advise the Board on the District's Water Shortage 

Contingency Plan, Conservation Ordinance, and conservation 
provisions of the District Code; 

 
(d) Review and advise the Board on equipment and technologies that 

promote water conservation; 
 

(e) Review conservation outreach activities and get Board approval on 
an annual event calendar for actions to inform the public about the 
District’s conservation activities. 

 
  (2). Joint City-District Committee: The Board President or Vice President shall 
serve on this committee along with another Director.  The duties and responsibilities of the Joint 
District - City Committee shall be: 
 
   (a) Communicating with the Land Use Jurisdictions and maintaining a 
harmonious working relationship between the Board and the City officials and staff; and, 
 
   (b) Reporting to the Board its findings and recommend appropriate 
action with respect to any inter-agency matters. 
 
  (3). Executive Committee:  The Board President and Vice President shall serve 
on this committee.   This committee shall meet on an as-needed-basis to discuss topics of a general 
nature with the General Manager.  The purpose of the Executive Committee is to provide the 
President and Vice President with a routine opportunity to discuss ideas, information flows, current 
and potential future projects and future agenda items with the General Manager and any staff 
members that the General Manager deems appropriate.    
 
  (4). Community Outreach Committee:  The Board President shall select two 
Directors to serve on this committee.  This committee shall meet on an as-needed-basis. The duties 
and responsibilities of the Community Outreach Committee shall be: 
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(a) Provide ideas and recommendations to the Board regarding public 

information activities beyond the routine activities and reports 
required by law or existing District ordinances and policies; 

(b) Receive periodic reports from staff and consultants regarding 
District public information activities; and 

(c) Provide comments and recommendations to staff regarding draft 
public information products created by staff or consultants.  

C. Ad Hoc Committees:  An ad hoc committee is an advisory committee composed of 
less than a quorum of the Board.  An ad hoc committee serves a limited or single purpose, is not 
perpetual, and will be dissolved once its specific task is completed, and whose meetings are not 
fixed by formal action of the Board.  In accordance with Government Code Section 54952(b) ad 
hoc committees are not legislative bodies subject to the Brown Act.  No staff or public members 
may be appointed to an ad hoc committee.  The Director or two Directors comprising an ad hoc 
committee shall be appointed by the President of the Board. An ad hoc committee shall limit its 
activities to the accomplishment of the task for which it is appointed and shall have no power to 
act on behalf of the Board and the District except such as specifically conferred by action of the 
Board.    
 
 D. Special Committees: Special committees are committees other than standing or ad 
hoc committees.  Special committees are legislative bodies subject to the Brown Act.  Special 
committees may be established by and its members may be appointed by the President of the Board 
or the Board for such special tasks as circumstances warrant.  A special committee shall limit its 
activities to the accomplishment of the task for which it is appointed and shall have no power to 
act on behalf of the Board and the District except such as specifically conferred by action of the 
Board.  Upon completion of the task for which appointed, a special committee shall be dissolved.  
Staff and public members may be appointed to a special committee. 
 
 E. Board-Appointed Negotiators:  Under the Brown Act, the Board has the authority 
to appoint property negotiators, labor negotiators, and litigation representatives, which may 
include one or two Directors or staff members.  Such negotiators are authorized to meet in closed 
session with the Board.  Property and labor negotiators are appointed in public session by the 
Board.  Private meetings of such negotiators are not subject to the Brown Act.  The negotiators 
may meet in closed session with the Board subject to compliance with applicable provisions of the 
Brown Act.  See also Section 16.G.  The role of the negotiator does not directly replace, limit, or 
change the administrative and operational responsibilities of the General Manager and staff to meet 
with staff from other agencies and to prepare the analysis, documentation, draft agreements, and 
other administrative tasks necessary to support the current and/or future negotiations and to 
represent the District as it’s General Manager in the process. 
 
 F. Attendance and Vacancies:  Any person serving on a standing or special committee 
must be prepared for and attend all committee meetings, unless excused for good reason.  If a 
committee member fails to attend meetings of a committee and is not excused for good reason for 
two consecutive meetings, his or her position as a committee member shall be deemed vacant.  In 
any committee, vacancies shall be filled for the unexpired portion of the term in the same manner 
as provided in the case of original appointment.   
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 G. Absence from a Committee: If a committee member’s schedule in any given month 
precludes that Director from attending a regularly scheduled committee meeting, that Director will 
ask the alternate committee member to attend the meeting.  If the alternate committee member 
cannot attend the regularly scheduled meeting, the two primary committee members will then 
select a special meeting date and time.  If the two primary committee members’ schedules cannot 
accommodate the scheduling of a special meeting date/time, the committee chair will contact the 
alternate committee member in an attempt to have two Directors available for the meeting. 
 

 H. Referral to Committee: Matters may be referred to any committee through the Chair 
of the committee by the Board, by any Director, or by any other person.  Each Committee Chair 
shall discuss each referred matter with the committee. 
 
13. Communications. 
 
The Board and the individual board members will be committed to establishing and maintaining 
an environment that encourages the open exchange of ideas and information among Board 
members, the staff and the public, that is positive, honest, respectful, concise, understandable, 
responsive, and cost-efficient. 
 
14. Social Media Policy. 
 

A. Purpose 
 
The District recognizes the role that Social Media tools may play in the personal lives of Elected 
Officials; and the effect Social Media may have on personnel in their official capacities. This 
policy establishes the District’s position on the use and management of District authorized Social 
media and Personal Social Media, as well as providing guidelines on its management, 
administration, and oversight. This Policy provides guidance of a precautionary nature as well as 
stating specific restrictions and prohibitions on the use of Social Media by Elected Officials. 
 
In the rapidly expanding world of electronic communication, Social Media can mean many things. 
In general, Social Media encompasses the various activities that integrate technology, social 
interaction, and content creation. Through Social Media, individuals can create Web content, can 
organize, edit or comment on content, as well as combine and share content on their own web site 
or on someone else’s. Social Media uses many technologies and forms, including Web feeds, 
blogs, wikis, photography and video sharing, web logs, journals, diaries, chat rooms, bulletin 
boards, affinity web sites, podcasts, social networking, fan sites, mashups, and virtual worlds. 
 
The Policy is not intended to address one particular form of Social Media, but rather, Social Media 
in general and in general terms, as technology will outpace the District’s ability to discover 
emerging technology and create policies governing their specific uses. 
 

B. Public Comment Policy 
 
Elected officials using Social Media for official District purposes are prohibited from posting: 
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1) Information about actual or potential claims and litigation involving the District, 
2) The intellectual property of others without written permission, 
3) Photographs of employees or members of the public without written permission, 
4) Defamatory material, 
5) Any personal, sensitive, or confidential information about anyone, 
6) Obscene, pornographic, or other offensive/illegal material or links, 
7) Racist, sexist, and other disparaging language about a group of people, 
8) Political campaign materials or comments, 
9) Threatening, harassing, hateful, or mean-spirited comments, 
10)  Information that is not public in nature, 
11)  Information or comments that are potentially libelous, 
12)  Personal Attacks, insults, threatening language, 
13)  Commercial promotions or spam, 
14)  Off-topic or link to material that is off topic, or 
15)  Embed imagers and external sources. 

 
The following are guidelines. Elected officials in responding to comments when using Social 
Media for official District purposes: 
 

1) Be honest/transparent. 
2) Post only within one’s area of expertise. 
3) Post only useful information. 
4) Keep it professional – avoid confrontation. 
5) Be accurate. 
6) Correct errors, and if modifying an earlier post, identify the change. 
7) Be responsive to citizen concerns. 

 
C. Personal Use of Social Media 

1) General 
 
Elected Officials are free to express themselves as private citizens on Social Media sites to the 
degree that the speech does not impair or impede the performance of District duties, impair 
discipline and harmony among co-workers.  A public official’s personal social media site may 
transform into a limited public forum when acting on official public business.  Use caution when 
posting about public business on your personal page.  Use good and ethical judgment. 
 
While Social Media offers great opportunities for Elected Officials to communicate and 
collaborate, both internally and externally, it also brings equally great responsibilities.  Social 
Media blurs the lines between personal and professional as no other technology has before.  By 
virtue of identifying yourself as an Elected Official within a social network, you are now connected 
to your colleagues, managers, and community members.  Your online postings should always 
represent your personal point of view and not that of Marina Coast Water District.  When posting 
your point of view, you should neither claim nor imply you are speaking on the District’s behalf.  
Please be clear to indicate that the views expressed on your posts are your own and do not 
necessarily reflect the views of the District.  Include a disclaimer such as “The postings on this site 
are my own and do not necessarily reflect the views 
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of the District”.  Do not create a link from your blog, website or other Social Media/Networking 
site to a District website without identifying yourself as an Elected Official. 
 

2) Responsibility to Clarify   
 
If an Elected Official provides their own opinion on a Social Media platform, and such opinion is 
questioned by the media or public as being connected with the District, then the person who wrote 
their opinion should respond and should clarify their opinion is not associated with the District.  
 

3. Personal Use of Social Media by Elected Officials 
 
Elected Officials should follow the guidelines of the ethics code training (i.e. Fair Political Practice 
Commission), when using social media.  Informal communication with constituents is generally 
acceptable, but discussion of public business is risky, especially if it involves other Elected 
Officials.  Elected Official use of social media to discuss public business may violate the open 
meetings law or may violate the law against using government resources for political purposes.  
To address these risks, the following policies apply: 
 

a) It is prohibited that Elected Official use any social media (personal, professional 
or the District’s official social media) to discuss public business before the Board 
that should otherwise be discussed in a properly agendized public Board meeting. 

 
b) A social media site used by an Elected Official to communicate with constituents 

must include a link back to the District’s official website for detailed information. 
 
c) Elected Officials who use social media for campaigning must establish separate 

social media for that purpose and not access that social media through the 
District’s technology. District officials or employees on a non-District site must 
include a disclaimer, only when mentioning District business, (i.e. “The postings 
on this site are my own and do not necessarily reflect the views of the Marina 
Coast Water District.  This is not an official Marina Coast Water District social 
media site”).  

 
15. Code of Ethics. 
 
AB 1234 requires agencies to provide mandatory ethics training and develop compensation and 
reimbursement regulations for their agencies.  Board members are required to complete an ethics 
training course every two (2) years. Newly elected and/or appointed Board members are required 
to complete the course within one (1) year of being sworn in and then follow the two (2) year 
refresher course time frame. The District encourages training as soon as reasonably possible. 
 
The Board of Directors is committed to providing excellence in legislative leadership that results 
in the provision of the highest quality services to its customers.  The Board and its individual 
members are expected to maintain the highest ethical standards, to follow District policies and 
procedures, and to abide by all applicable local, state, and federal laws.  Board member conduct 
should at all times enhance the integrity and Mission of the District, and the confidence the public 
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has in the District.  In order to assist in the governance of the behavior between and among 
members of the Board, the following rules shall be observed: 
 

A. The dignity, style, values and opinions of each Director shall be respected. 
B. Responsiveness and attentive listening in communications is encouraged. 
C. The needs of the District’s customers should be the priority of the Board. 
D. The primary responsibility of the Board is the formulation and evaluation of policy.  

All operational aspects of the District are the responsibility of the General Manager. 
E. Directors should commit themselves to emphasizing the positive. 
F. Directors shall commit themselves to focusing on issues and not on personalities.   
G. Differing viewpoints are healthy in the decision-making process.  Individuals have the 

right to disagree about ideas and opinions, but without being disagreeable.  Once the 
Board takes action, Directors shall commit to supporting said action and not to creating 
barriers to the implementation of the action.  Board approved committee members must 
take action in support of the Board’s decision and not take action based on an individual 
view, position, or prior voting history on a matter, or any other reason in conflict with 
the Board’s direction. 

H. Any concerns regarding a safety hazard should be reported to the General Manager at 
the earliest possible moment.  Emergency situations should be dealt with immediately 
by seeking appropriate assistance. 

I. In seeking clarification for policy-related concerns, especially those involving issues 
related to personnel matters, legal actions, property, finance, projects or programs, a 
Director should confer directly with the General. 

J. When approached by an employee of the District concerning specific District 
management or operations, Board members should direct all inquiries to the General 
Manager. 

K. The work of the District is a team effort.  All individuals should work together in a 
collaborative way, assisting each other in the conduct of the District’s affairs. 

L. Directors should develop a working relationship with the General Manager so that 
current issues, concerns and District projects can be discussed comfortably and openly. 
However, a Director does not have the power to individually direct the work of the 
General Manager or the District staff.  Only the Board itself has the power to direct 
the work of the General Manager and only the General Manager has the power to 
direct the work of the District staff. 

M. Directors should function as part of the whole.  Issues should be brought to the attention 
of the Board as a whole, rather than to individual members selectively. 

N. The Board as a whole is responsible for setting goals and objectives for the District in 
part by doing periodic strategic planning. Each Director is responsible for monitoring 
the District’s progress in attaining these goals and objectives. 

O. Harassment, in any form, will not be tolerated. 
 P. Directors shall protect confidential information of the District, its officers, employees, 

and customers from unauthorized disclosure or dissemination.  
 Q. Directors shall avoid and report conflicts of interest. 
 R. Directors should periodically avail themselves of available training for the exercise of 

oversight and supervision of management, the roles and responsibilities of Directors, 
how to understand budgets, how to monitor budget compliance, and how to work 
together as a team to solve problems. 
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15. Comments by Directors Concerning District Staff Members. 
 
Board members shall refrain from publicly censuring or criticizing members of the District staff.  
Such criticism shall be given in private communications through the General Manager.  Directors 
should also be aware that their free speech rights may be limited when it comes to certain 
information related to District staff. Examples of such information include employee medical 
information, employee disciplinary actions and specific compensation information regarding an 
employee.  Directors should check with the General Manager before publicly revealing any 
information regarding specific District staff members that might be considered negative, 
slanderous, disrespectful or discriminatory. 
 
16. Board and Individual Director Consultations with, and Directions to, General 

Manager and Attorneys. Relationship and Authorities between General Manager 
and Legal Counsel and Special Legal Counsels. 

 
A. The Board and its members shall deal with the administrative services of the 

District only through the General Manager, and neither the Board nor any 
individual Director shall give orders or instructions to any subordinate of the 
General Manager. All individual Director questions relating to an open session 
item shall be directed to the General Manager. 

B. Legal Counsel: Duties: The Board shall employ an individual or firm of 
attorneys licensed to practice law in the State of California, to advise and 
represent the District and to assure full compliance with the requirements of the 
District Enabling Act and applicable laws. Legal counsel shall serve at the 
pleasure and direction of the Board of Directors. The resolution appointing the 
Legal Counsel shall include terms of an agreed upon fee schedule. Legal 
Counsel shall be responsible for: 

  
(1) Reviewing, preparing documents as requested by the Board, or by the 

General Manager pursuant to Water Code Section 30580, and making 
appropriate comment on matters or recommendations presented in 
written or oral form;  

(2) Reviewing and preparing documents as requested by the Board in 
advance of meetings. The General Manager will request that Legal 
Counsel or Special Legal Counsel review and/or prepare notices, 
agendas, resolutions, ordinances, minutes, agreements, contracts and 
supporting materials pursuant to Water Code Section 30580;  

(3) Attending each meeting of the Board, unless excused, in advance or 
during a meeting; and attending other meetings as authorized by the 
Board or directed by the General Manager; and,  

(4) Attending Board Committee meetings, upon request of the General 
Manager or the Board, as well as attending other business meetings of 
the District as requested by the Board.  

C. The Board of Directors shall appoint Special Legal Counsel to assist the Board 
and District when the Board determines that attorneys with specialized legal 
expertise are needed to represent or advise the Board and District staff. The    
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legal services agreement with each Special Legal Counsel shall specify the 
scope of legal services to be provided.  

D. The Legal Counsel and Special Legal Counsels report to the Board as a whole. 
However, the Legal Counsel is available to each individual Director for 
consultation regarding legal matters particular to that individual Director's 
participation in matters where the individual Director may have a conflict of 
interest.  However, no attorney-client relationship shall be established with the 
individual Director as a result of such consultation.  An individual Director (1) 
may not give direction to the Legal Counsel or any Special Legal Counsel without 
prior concurrence of the Board, but (2) may email Legal Counsel or any Special 
Legal Counsel a question or questions on any closed session item before a Board 
meeting but such Counsel is not required to respond to any such question or 
questions unless and until (a) directed by the Board in closed session or (b) directed 
by the General Manager or the Board President or (c) unless the request relates to 
questions regarding that individual Director’s participation in any board 
decision.  The Board President and General Manager shall be copied on all such 
messages to Legal Counsel or Special Legal Counsel.  with a copy to the Board 
President and Legal Counsel. The Legal Counsel and Special Legal Counsels 
shall be available to the General Manager and District staff to the extent 
authorized by the Board or authorized by the General Manager pursuant to 
Water Code Section 30580, for consultation on applicable issues and activities 
within the scope of the applicable legal services agreement approved by the 
Board.  The General Manager may approve legal work on urgent items that 
require legal action, wherein a Special meeting cannot be promptly scheduled, 
and then ratified at the next closed session by the Board, provided the costs 
incurred up to the Board closed session are less than $3,000. 

 
E. Legal Counsel and Special Legal Counsels shall report directly to the Board 

and General Manager all potential legal problems and liabilities they notice or 
discover during their employment by the District.  If the subject of the potential 
legal problem or liability is a Director or the General Manager, then the report 
shall be made to other than that Director or General Manager. 

 
F. Legal Counsel and Special Legal Counsels shall be available to answer 

questions from the Board during closed sessions.  The General Manager shall 
copy all correspondences and communications to and from Legal Counsel and 
Special Counsels to the Board on all closed session items. 

 
G. The President or the Board may appoint one or two Directors to an Ad Hoc 

Committee for each legal case. The Board may grant limited authority to the 
Ad Hoc Committees to direct Legal Counsel and Special Legal Counsels. The 
limited authority will be assigned and described by the Board in a resolution 
when any such Ad Hoc Committee is created. The Ad Hoc Committee shall 
report in closed session (if permitted) to the Board at the next Board meeting 
following any direction given by the Ad Hoc Committee to Legal Counsel and 
Special Legal Counsels and any other actions taken.  See also Section 12.E. 
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H. Legal Counsel and Special Legal Counsels shall notify the Board and the 
General Manager about important events, rulings or decisions made regarding 
the District’s case(s).  Legal Counsel and Special Legal Counsel shall endeavor 
to do so within 72 hours of such events, rulings or decisions. 

 
I. Legal Counsel and Special Legal Counsels shall email the entire Board and the 

General Manager, if the General Manager is not subject of the case, copies of 
all briefs, dockets, applicable court calendars, motions and filings submitted to 
the Court and all documents and notices received from the Court and opposing 
parties. 

 
J. Legal Counsel and Special Legal Counsels shall only perform work that has 

been authorized by the Board, or by the General Manager pursuant to Water 
Code Section 30580.   

 
17. Conduct of Business. 
 

A. The Board of Directors shall comply with the Ralph M. Brown Act (Brown Act) that 
requires meetings of the Board of Directors to be open and public.  
  

B. Regular District Board meetings shall be held at the City of Marina’s Council 
Chambers at 211 Hillcrest Avenue, Marina, CA, unless otherwise specified.   

 
C. The notice and agenda for each meeting of the Board or committees of the Board shall 

be posted at the District offices at 11 Reservation Road, Marina, CA, and the City of 
Marina offices at 211 Hillcrest Avenue, Marina, CA in accordance with the Brown Act.     

 
D. The General Manager shall submit the draft Board agenda to the Board President and 

Vice President for review and approval before posting such agenda.  Either the Board 
President or Vice President can add any items to the final Board agenda.  No item on 
the final Board agenda can be deleted without the approval of both the Board President 
and Vice President. If there is not consensus on the items, the President shall have the 
final say. Emergency matters can be added to the agenda without advanced request or 
notice. 

 
E. The agenda and agenda package for regular board meetings will be distributed to the 

Board and made available to the public on Wednesday in advance of the Board meeting 
on Monday or Tuesday if Monday is a holiday. The General Manager shall include all 
copies of contracts, proposals, agreements, plans, specifications, exhibits, attachments, 
test results, investigation reports, etc. in the agenda packet for the Board to review and 
approve. 

 
F. The General Manager shall request District Legal Counsel and/or Special Legal 

Counsel to review all proposed contracts, agreements, employment agreements, etc. 
and approve them before including in the Board agenda package.  All staff reports shall 
contain background information, previous Board actions, adopted goals and objectives, 
concerned issues, recommendations by staff, funding sources and available fund in the 
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adopted budget. If options were evaluated, they should be included in the background, 
but not required for all staff reports. 

 
G. Teleconferencing may be used for any meeting if such request is made sufficiently in 

advance of the meeting to permit compliance with posting requirements under 
Government Code section 54953(b)(3).  Agendas shall be posted at teleconference 
locations in a place most likely to be seen by the public and also at the specific area or 
areas where the meeting will be held.  

 
H. Any Board member may place a non-emergency item on the agenda by submitting it, 

in writing, to the General Manager, at least ten (10) days before the meeting, to provide 
enough time to include it in the agenda.  Such requests shall explain the issue and 
provide a recommendation for Board action.   

 
18. Directors Preparation for Meetings. 
 
Board members are to prepare for all Board meetings.  In preparing for meetings, Directors shall 
identify the need to obtain any supplemental or clarifying information in order to better prepare or 
enhance their knowledge to improve the legislative decision-making process and communicate 
same to the General Manager.  Board members are encouraged to do so as far in advance of the 
Board meeting as possible, to allow the General Manager time to provide the requested additional 
information.  Any Director may elect NOT to receive materials or documents requested by any 
other Director. 
 
Board members may propose non-substantive changes to any item in the agenda by contacting the 
General Manager by 9:00 a.m. the day of the meeting where the agenda item will be considered 
before the Board. Non-substantive changes include typos, misspellings, changes in punctuation, 
substitutions of words or phrases for clarity without changing the meaning of the agenda item, 
correcting dates or other minor changes. A District staff member will read these proposed items to 
the board and into the record before discussion of the agenda item. For items on the consent 
agenda, a District staff member will read all of these changes to all items on the consent agenda at 
the beginning of the consent agenda. Approving the consent agenda item will also approve these 
non-substantive changes. 
 
19. Quorums.   
 
In order to constitute a quorum of the Board, a majority of the Board members (three of the five 
directors) must be present at the designated meeting location authorized by the Brown Act.  If a 
quorum is not present, no meeting shall take place.  For quorums of board committees, a majority 
of committee members is required.  For committees of two (2), both members are required to be 
present to constitute a quorum and hold a committee meeting.  If a committee quorum is not 
present, the committee meeting can be adjourned to another time and the lack of a quorum will be 
reported to the Board.  
 
20. Adjourned Meetings. 
 
The Board of Directors may adjourn any regular, special or adjourned special meeting to a time 
and place specified in the order of adjournment.  Less than a quorum may adjourn a meeting.  If 
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all members are absent, then the Secretary or the Secretary’s designee shall comply with the 
procedure specified in the Brown Act.  When an order of adjournment fails to state the hour at 
which the adjourned meeting is to be held, it shall be held at 6:00 p.m. 
 
21. Special Meetings. 
 
An emergency or special meeting may be called in accordance with the Brown Act. 
 
22. Parliamentary Procedure. 
 

A.  Rules of Order.  The presiding officer shall preserve order and decorum and shall decide 
on questions of order, subject to appeal to the Board.  District Legal Counsel shall advise the 
President as Parliamentarian.  The Board shall use Rosenberg’s Rules of Order and this Board 
procedures manual.  
 
 B. Non-Roll Call Votes.  Following any non-roll call vote, the President shall announce 
the results of the vote, including the vote or abstention of each Director present unless the vote is 
unanimous. 
 
 C. Roll Call Votes.  After a motion has been made and duly seconded, any Board member 
may call for a roll call vote.  Additionally, action on all District resolutions and ordinances and 
items that expend District funds shall be taken by a roll call vote. 
 
23. Order of Business. 
 
The regular order of business of the Board shall contain any or all of the following items: 
 

Call to Order 
Roll Call 

Public Comment on Closed Session Items 
Closed Session Items 

Reportable Actions Taken During Closed Session 
Pledge of Allegiance 

Oral Communications from the Public 
Special Presentations 

Public Hearings 
Consent Calendar 

Action Items 
Correspondence Received by the District, Directors and General Manager 

Informational Items 
Board Member Requests for Future Agenda Items 

Directors Comments 
Additional Closed Session (If Necessary) 

Adjournment 
 
The regular order of business may be changed by the President subject to the Board determining 
otherwise.  
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If there is insufficient time to cover closed session items prior to the open session, the Board, 
through a simple majority vote, may decide during closed session to adjourn to an additional closed 
session after the conclusion of the open session. 
 
 
24. Board Actions.   
 
All actions of the Board shall be in the form of an ordinance, resolution or motion. 
 

A. Ordinances.  The Board shall enact as ordinances any items of business presented 
to the Board and approved by the Board which: 

 
1) Are required by law to be enacted as ordinances; 
2) Repeal, supersede or amend an existing ordinance, except that the Board may 
adopt an ordinance authorizing that an existing ordinance may be repealed, 
superseded or amended by resolution; 
3) Adopt a policy, rule or regulation to be enforced as a misdemeanor; 
4) Relate to any other item of business which could be adopted as a resolution or 
motion which the Board determines to enact as an ordinance. 
5) Each ordinance shall state whether it amends the District Code and, if so, which 
part or parts of the District Code the ordinance amends. 

 
 B.  Resolutions.  The Board shall adopt as resolutions, any items of business presented to 
the Board and approved by the Board which: 
 

1) Are required by law to be adopted by resolution; 
2) Supersede or amend an item previously adopted by resolution; 
3) Interpret any ordinance; 
4) Establish or change a policy, rule or regulation which does not need to be 
enforced as an ordinance; 
5) Adopt procedures for the Board, Officers or Staff to use in implementing any 
ordinance; 
6) Make a determination (Determination of Exemption, Negative Declaration or 
Environmental Impact Report) under the California Environmental Quality Act; 7) 
Adopt or amend a budget; 
8) Approve any written contract; 
9) Approve the acquisition or disposition of real property; 
10) Approve the acquisition of personal property with a value of $5,000 or more; 
11) Approve the disposition of personal property; 
12) Adopt or amend any plan for the District; 
13) Adopt or amend authorized positions for the District; and 
14) Relate to any other item of business which could be adopted as a motion and 
which the Board determines to adopt as a resolution. 
15) All resolutions shall state whether the contents of the resolution will become a 
policy, rule or regulation of the Marina Coast Water District. 

 
 C.  Motions.  The Board shall adopt as motions, any items of business presented to the 
Board and approved by the Board which: 
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1) Are not required by law to be approved as an ordinance or resolution; 
2) Are not enacted as ordinances or adopted as resolutions by the Board; and 
3) Require an action of the Board. 
4) If the Board so directs in its motion, a motion shall become a rule and regulation 
of the District; however, most rules and regulations of the District should be 
adopted either by resolution or ordinance. 

 
 D.  Ordinances, Resolutions and Motions.   All ordinances and resolutions shall be adopted 
by roll call vote.  All motions to approve the expenditure or transfer of District funds and to 
approve personnel actions shall be adopted by roll call vote. All motions shall be reflected in the 
minutes of the Board, which shall state the contents of the motion, who made the motion, who 
seconded the motion and the ayes and noes on the vote.   
  
25. Procedure for Action Items. 
 
The Board shall act only by ordinance, resolution or motion.  Except where action is taken by the 
unanimous vote of all Directors present and voting, the ayes, noes, and abstentions shall be taken 
upon the passage of all ordinances, resolutions or motions and shall be entered in the minutes. Any 
member of the Board, including the President, can make a motion.  Motions require a second.  The 
President may vote on all motions unless disqualified or abstaining.  The President shall not call 
for a vote on any motion until sufficient time has been allowed to permit any member of the Board 
to speak.  Complex motions should generally be prepared in writing, and if it is necessary for the 
full understanding of the matter before the Board, the President shall restate the question prior to 
the vote.  Common motions may be stated in abbreviated form and will be put into complete form 
in the minutes.  Until the President states the question, the maker of the motion may modify their 
motion or withdraw it completely.  It shall be the procedure of the Board, when considering all 
action items, to: 

 (1) Receive a staff report on the item from the General Manager or the responsible 
staff person; 
(2) Allow Board members to ask clarifying questions of staff, through the President; 
(3) Receive public comment of the item; 
(4) Seek a motion and a second on a proposed action for the item; 
(5) Provide for Board discussion of the item; and 
(6) Conclude discussion/debate and consider taking action on the item through an 
appropriate motion.  See also Section 28.B below if there is an applicant at the 
meeting. 

 
26. Closed Sessions. 
 
Closed sessions shall be agendized and conducted in accordance with the Brown Act.  The most 
common purpose of a closed session is to avoid revealing confidential information that may, in 
specified circumstances, prejudice the legal or negotiating position of the Board or compromise 
the privacy interests of employees.  Directors have a fiduciary duty to protect the confidentiality 
of closed session discussions.  The California Attorney General has issued an opinion that includes 
sanctions that could apply to a person who discloses closed session information.  For more detailed 
information on closed sessions see the California Attorney General’s web site and publications.  
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27. Orderly Discussion. 
 
In order to promote discussion of the issues before the Board, each member shall be recognized 
by the President before speaking.  Notwithstanding any provision of this procedures manual, 
however, each member of the Board shall have the right to be heard within reason on any issue 
before the Board.  
 
28. Process for Public Comment. 
 

A. The public will always be afforded the opportunity to be heard on any item not on the 
Board’s agenda, at each meeting during the period provided for Public Comment.  
Unless otherwise authorized by a majority of the Board, speakers will be limited to four 
(4) minutes during Public Comment unless the majority of the Board authorizes a 
shorter or longer time limit depending upon the circumstances.  
 

B. For all items being considered by the Board on the agenda, after the staff presentation 
for any public hearing, action item, information item, or consent item, and after staff 
responds to any clarifying questions from Board members but prior to discussion by 
the Board, the President shall seek public input.  If there is an applicant, the President 
shall first call upon the applicant to comment on the staff recommendation and to 
present additional information concerning the application.  The President shall then ask 
for comments from the public.  Unless otherwise authorized by a majority of the Board, 
speakers will be limited to four (4) minutes.  The President may, in the interest of 
facilitating the business of the Board, and avoidance of repetition, limit the amount of 
time a person may use to address the Board.  The President may close public comment 
at any time restricting further discussion to the Board level unless a majority of the 
Board wishes to hear from other persons.  At the conclusion of the public comment, if 
there is an applicant, he/she shall be given the opportunity to respond to the comments 
received.  All questions of staff from the public and Board members shall be addressed 
to the President.  Staff responses to questions from the public shall ordinarily be made 
only after the public comment period has ended. 

 
29. Limitations on Board/Staff Reports. 
 
At each regular Board meeting, reports or comments by Board members shall be made under the 
Director’s Comments and Reports. Reports or comments by staff members shall be made under 
Staff Reports or Informational Items.   Any written report from a Board member shall be placed 
on the meeting agenda with prior consent of the President.  Unless authorized by the President, 
each Director’s reports and comments shall not exceed five (5) minutes.  The President, with 
consensus of the Board, may defer some or all Board reports until after the Board has taken action 
on any Deferred Consent Calendar Items. This may be done in the interest of facilitating the 
business of the Board, or as a courtesy to members of the public desiring to participate in Public 
Hearings or other Action Items which are also on the agenda.   
 
30. Referrals. 
 
Any matter coming before the Board may, if deemed necessary, be referred by the President, 
without Board action, to the General Manager, District Legal Counsel, Special Legal Counsel, or 
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to any standing or special committee of the District. The matter shall be reported back to the Board 
at the next Board meeting by the General Manager, District Legal Counsel, Special Legal Counsel, 
or to any standing or special committee of the District on the status, responses, recommendations 
and/or plans to address the matter. 
 
31. Conflict of Interest. 
 
A Director who has a disqualifying conflict of interest on any matter before the Board shall declare 
the nature of the conflict and it shall be reflected in the Board minutes.  The Director shall not 
participate in the discussion of that agenda item; shall leave the Board chamber after making the 
declaration and before any discussion on the matter occurs; and shall not cast a vote on that matter.  
The minutes shall record a Director’s absence for any circumstance when a Director is not seated 
at the dais. 
 
32. Minutes of Board and Board Committee Meetings. 
 
The minutes of meetings of the Board and of board committees shall be action minutes that will 
accurately reflect actions of the Board and the committees and the vote taken on such actions and 
shall not be verbatim minutes of all matters discussed and comments made at Board or committee 
meetings.  The minutes shall summarize the concerns and questions expressed by the public during 
public comment periods.  
 
33. Notification of Absences of Directors. 
 
If any member of the Board is unable to attend a meeting, that member shall, if possible, notify 
the Board President and the General Manager prior to the meeting. 
 
34. Annual Meeting Schedule. 
 
The Board shall determine at the beginning of each calendar year the dates for regular Board 
meetings and regular board committee meetings.  Such annual schedule shall include vacation 
periods, if any, during which no regular meetings will be held. 
 
35. Director’s Legal Liabilities. 
 
The District shall defend and indemnify Directors from any claim, liability or demand that arises 
out of a Director’s performance of his/her duties or responsibilities as a Director or officer of the 
District to the fullest extent permitted by law. 
 
36. General Provisions. 
 
Any of the policies or procedures in this procedures manual not required by law may be suspended 
by a majority of the Board.  Any policy or procedure not required by law may be altered, amended 
or repealed by a majority of the Board at a duly authorized and noticed meeting. 
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37. Gifts. 
 
Each Director shall comply with the Gift provision in the MCWD Employee Handbook.  In 
addition, each Director shall comply with the limitations and restrictions on gifts, honoraria, travel, 
and loans as prescribed by the Political Reform Act (Gov. C. 81000 et seq.) and by the Fair Political 
Practices Commission (Title 2, CCR 18110 et seq.).  If the MCWD Employee Handbook and the 
Political Reform Act/FPPC regulations conflict, the Director shall comply with the more restrictive 
requirement. The General Manager shall provide newly elected Director with the latest version of 
the Employee Handbook. Additionally, the General Manager shall provide all Directors with 
newly updated version of the Employee Handbook whenever it is updated. 
 
38. Board Member Compensation. 
 
Each member of the Board of Directors will receive compensation for his/her services at a rate of 
$50 for attending each Board meeting.  No compensation will be paid to any Director for attending 
other types of meetings such as standing, special or ad-hoc committees.  Directors shall be 
reimbursed for actual necessary expenses incurred in the performance of official business of the 
District pursuant to assignment of the Board consistent with the reimbursement schedules and 
policies of the District. 
 
39. Political Activity.   
 
It is the policy of the District to prohibit Directors from engaging in political activities on the 
premises of the District, and to prohibit Directors, from using any District property equipment, 
machines or tools for any political activities or purposes except as a part of their duties as a member 
of the Board of Directors.  All permitted political activities shall comply with all current Federal, 
State and local laws and regulations and District policies and procedures. 
 

40. Payment of Bills. 
 
By approving the fiscal year District Budget, the Board of Directors approves the categories and 
types of goods and services (including public works) that will be acquired or used by the District 
for that fiscal year.  The actual purchase of those goods and services will comply with the District 
Procurement Policy that has been approved by the Board of Directors.     
 
41. Director’s Violation of Policies.  
 
Whenever the District, a Director or the General Manager receives a complaint or concern 
regarding potential or alleged violation of policies by a Director or Directors, the matter shall be 
reported immediately to the Board President.  If the President is the subject of the complaint, the 
matter shall be reported immediately to the Vice President. The Board President or Vice President 
shall immediately place the matter on the Board agenda for the Board to discuss the alleged 
violation(s) and take appropriate action.  If the matter(s) is serious, the Board President or Vice 
President may call a special meeting to address the complaint.  If a Director breaches any of the 
policies contained in Sections 5, 6, 8, 13, 14, 15, 16, 26, 38, and 40 the Board may, in addition to 
other consequences provided by law, publicly censure the offending Director and may as part of 
the censure take any or all of the following other actions, to be effective for a time determined by 
the Board: 



 

 
June 25, 2019 

23 

 a)  Remove the offending Director from committees and representative positions to which 
the Director has been appointed or designated by the Board or by the President,  
 b)  Prevent the offending Director from placing items on the agenda without the specific, 
advance authorization of the Board. 
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Appendix 
 
 
Resolution No. 98-1 and Amendments 



 
Marina Coast Water District 

Agenda Transmittal  
 
 
Agenda Item: 9-G      Meeting Date: September 16, 2019 
 
Prepared By: Paula Riso     Approved By: Keith Van Der Maaten 
 
Agenda Title: Consider Voting for the Association of California Water Agencies Region 5 Board 

Slate Recommended by the Nominating Committee  
 
Staff Recommendation: The Board of Directors vote for the Association of California Water 
Agencies (ACWA) Region 5 Board slate as recommended by the ACWA Nominating Committee. 
 
Background: 5-Year Strategic Plan Mission Statement – We provide our customers with high 
quality water, wastewater collection and conservation services at a reasonable cost, through 
planning, management and the development of water resources in an environmentally sensitive 
manner. 
 

Discussion/Analysis: In August, the District was emailed an Official Region 5 Board Ballot from 
ACWA.  The District has also received nomination letters from Pam Tobin, San Juan Water 
District Director; Sarah Palmer, Zone 7 Water Agency; Ernesto Avila, Contra Costa Water 
District; and Jack Burgett, North Coast County Water District; each requesting the District’s vote 
for the Region 5 Board. 
 
The Board is requested to vote for the slate recommended by the Region 5 Nominating Committee.  
The slate includes Frank Mellon for Chair, John Varela for Vice Chair, and Ernesto Avila, Mary 
Bannister, Jack Burgett, Bill Rosen, and Katherine Stewart for Board members. 
 
Environmental Review Compliance:  None required. 
 
Financial Impact: _____Yes      X     No  Funding Source/Recap: None. 
 
Other Considerations:  The Board of Directors can vote for the slate, vote for individual candidates, 
or choose to not vote for any of the candidates. 
 
Material Included for Information/Consideration: ACWA Official Region 5 Board Ballot; and, 
letters from Ernesto Avila, Jack Burgett, Pam Tobin, and Sarah Palmer. 
 
Action Required:               Resolution       X     Motion             Review 
 
              

 
Board Action 

 
Motion By                      Seconded By                 No Action Taken    

 
Ayes       Abstained      
 
Noes       Absent                                          
  













































 
Marina Coast Water District 

Agenda Transmittal 
 
 
Agenda Item: 10-A      Meeting Date: September 16, 2019 
 
Prepared By: Michael Wegley    Approved By: Keith Van Der Maaten 
 
Agenda Title: Consider Adoption of Resolution No. 2019-65 to Approve Amendment No. 4 to 

the Professional Services Agreement with Akel Engineering Group, Inc. for the 
Master Plans and Capacity Fees Study for Sewer, Water and Recycled Water 

 
Staff Recommendation:  Staff recommends that the Board of Directors adopt Resolution No. 2019-
65 approving Amendment No. 4 to the Professional Services Agreement with Akel Engineering 
Group, Inc. to add the total dollar amount of $48,930 for a not-to-exceed total contract amount of 
$617,918 to complete the Master Plans and Capacity Fee Study for Sewer, Water and Recycled 
Water; and, to authorize the General Manager to take all actions and execute all documents as may 
be necessary or appropriate to give effect to this resolution.  
 
Background:  5-Year Strategic Plan Mission Statement – To provide our customers with high 
quality water, wastewater collection and conservation services at a reasonable cost, through 
planning, management and the development of water resources in an environmentally sensitive 
manner. 
 
The District engaged Akel Engineering Group, Inc. in 2016 to prepare the master plans and 
capacity fee study for sewer, water and recycled water for $463,715.00.  The Board approved three 
contract amendments increasing the contract to $569,018. Akel is preparing the final report based 
on comments received for the Draft Sewer, Water, Recycled Water Master Plans and Capacity Fee 
Study.   
 
Discussion and Analysis:  Attachment No. 1 is the proposed Amendment No. 4.  An explanation 
of the scope changes in Amendment No. 4 is as follows.   
 
Staff level reviews of the master plans and capacity fees led to multiple revisions in the capital 
improvement projects and cost estimates for each enterprise fund prior to release of the Draft 
Master Plans and Capacity Fee Study.  For example, the groundwater injection barrier project was 
integrated into the recycled water master plan adding a water supply component. The reviews 
involved additional meetings and web conferences.   
 
This carried into an evaluation of fee calculation methodologies and multiple revisions and 
adjustments that went into the Draft Capacity Fee Study.  Staff worked with the consultants 
reviewing capacity fee calculation methodologies leading to the selection of the Hybrid Buy-In + 
Marginal Future cost methodology. 
 
Additional meetings are proposed to better inform the community about the Master Plans and 
Capacity Fee Study.  Attachment No. 2 is the proposed meeting schedule. 
 
The change order amount requested for the additional work is $48,930.  This represents $19,067 
for Akels master planning efforts and $29,863 for Bartle Wells capacity fee efforts.   

 



 
Environmental Review Compliance: California Environmental Quality Act (CEQA) review is part 
of the individual projects and not part of the Sewer, Water and Recycled Water Master Plans. 
 
Financial Impact:      X       Yes              No     Funding Source/Recap: Sufficient funds are 
available in the Engineering Consultants budget line. 
  
Other Considerations:  None 
 
Material Included for Information/Consideration:  Resolution No. 2019-65; Attachment No. 1 – 
Amendment No. 4; and, Attachment No. 2 – Meeting Schedule.  
 
Action Required:        X      Resolution                Motion              Review 
(Roll call vote is required.) 
              

 
Board Action 

 
Motion By                      Seconded By                 No Action Taken    

 
Ayes       Abstained      
 
Noes       Absent                                          
  



 
September 16, 2019 

 
Resolution No. 2019-65 

Resolution of the Board of Directors 
Marina Coast Water District 

Approving Amendment No. 4 to the Professional Services Agreement with  
Akel Engineering Group, Inc. for Master Plans and Capacity Fees Study for  

Sewer, Water and Recycled Water 
 
 
 RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019, at 211 Hillcrest 
Avenue, Marina, California as follows: 
 
 WHEREAS, on November 21, 2016, the Board adopted Resolution No. 2016-66 that 
approved a Professional Services Agreement with Akel Engineering Group, Inc. for the Master 
Plans and Capacity Fees Study for Sewer, Water and Recycled Water; and, 
  

WHEREAS, on April 18, 2018, the General Manager approved Amendment No. 1 to the 
Professional Service Agreement with Akel Engineering Group, Inc. for scope, fee and schedule 
changes to update 2017 CIP construction costs for the rate study, review fire flow criteria with fire 
department officials and update the hydraulic model and storage analysis in the amount of 
$14,694; and, 

 
WHEREAS, on October 15, 2018, the Board of Directors approved Amendment No. 2 for 

scope, fee and schedule changes to develop and update existing and future land uses based on 
comments received and allowable growth projections for the Fort Ord Reuse Authority (FORA) 
Base Reuse Plan capital improvement program; Equivalent Dwelling Unit Analysis and meetings 
with the FORA Water and Wastewater Oversight Committee; Update Water and Sewer System 
Evaluations for recommended improvements in the Capital Improvement Program in the amount 
of $52,059; and, 

 
WHEREAS, on April 15, 2019 the Board of Directors approved Amendment No. 3 for 

scope, fee and schedule changes to review of the draft sewer masterplan for errors discovered in 
pump station data used for sewer modelling and master planning, that needed to be fixed; and, 
staff requested an evaluation of a fee structure for a 15-year development capital improvement 
program (CIP) horizon rather than for full buildout; and, 

 
WHEREAS, staff level reviews of the master plans and capacity fees involving additional 

meetings and web conferences led to multiple revisions in the capital improvement projects and 
cost estimates for each enterprise fund prior to release of the Draft Master Plans and Capacity Fee 
Study; and, 

 
WHEREAS, changes in the master plans led to an evaluation of fee calculation 

methodologies leading to the selection of the Hybrid Buy-In + Marginal Future cost methodology 
and multiple revisions and adjustments that went into the Draft Capacity Fee Study; and, 

 
WHEREAS, additional meetings with Stakeholders, FORA WWOC, FORA Board, and 

MCWD will need to take place for the Master Plans and Capacity Fees; and, 
 



 
WHEREAS, Akel estimated the total fee for this work as Amendment No. 4 to be $48,930.   

 
NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 

Water District does hereby approve Amendment No. 4 to the Professional Services Agreement 
with Akel Engineering Group, Inc. for the scope and fee changes for additional Master Plan and 
Capacity Fee consulting services in the amount of $48,930 for a not-to-exceed total contract 
amount of $617,918. 

 
BE IT FURTHER RESOLVED, to authorize the General Manager to take all actions and 

execute all documents as may be necessary or appropriate to give effect to this resolution. 
 
PASSED AND ADOPTED on September 16, 2019 by the Board of Directors of the Marina 

Coast Water District by the following roll call vote:  
 

Ayes:  Directors          
 

 Noes:  Directors          
 
 Absent: Directors          
 
 Abstained: Directors          
 

 
 
      
Thomas P. Moore, President 

 
 
ATTEST: 
 
 
      
Keith Van Der Maaten, Secretary 
 
 

CERTIFICATE OF SECRETARY 
 
 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-65 adopted on September 
16, 2019. 

 
 

      
           Keith Van Der Maaten, Secretary 
 
  



Marina Coast Water District   
Water, Sewer, Recycled Water Master Plans   
Budget Update and Out of Scope Requests

Estimated Fee  
(August 26, 2019)   

Costs

Description Bartle Wells Notes / Status Total Cost

Completed and Remaining Key Tasks

Groundwater Injection Barrier Project was integrated into the Recycled Water Master Plan, the CIP was updated, 
and the Capacity Fees were revised. Completed

Support Capacity Fees development with CIP iterations, and various meetings to discuss changes to the Capacity 
Fee program. This includes varying methodologies and revisions to the CIP based on updated planning estimates 
from MCWD staff.

Completed

Update Water, Sewer, and Recycled Water Master Plans to remove discussion on Capacity Fees. In Progress

Address comments received as of 8/23/2019 from FORA and MCWD Board. In Progress

Attend up to 8 additional meetings total with Stakeholders, FORA WWOC, FORA Board, and MCWD. Planned

Provide 17 hard copies of the Master Plans and 33 hard copies of the Capacity Fees. Planned

2 AEG Remaining Budget (as of 8/23/2019) $42,116

3 AEG Projected Effort to Complete Scope of Work $61,183

4 Bartle Wells - Out of Scope and Remaining Effort $29,863
Akel is waiving the 
10% cost for this 
task

$29,863

5 TOTAL NEW CHANGE ORDER REQUEST $48,930

PRELIMINARY



Master Plan Calendar 8/7/2019  1   

Marina Coast Water District 
Water, Sewer, and Recycled Water Master Plans and Capacity Fees 

(Includes Marina & Ord Community) 
8/7/2019 

 

   GM= General Manager; DE= District Engineer, DAS= Director of Administrative Services, BW= Bartle Wells 
* Provide electronic versions 1 week prior to Board Meeting for inclusion in Agenda Packet 
 
Time/Location 
WWOC – 10:00 a.m. / FORA Building, 920 2nd Ave., Suite A, Marina CA 93933 
FORA Board – 2:00 p.m. / Carpenters Hall, 910 Second Avenue, Marina, CA 93933 
MCWD Board – 7:00 p.m. / City of Marina Council Chambers, 211 Hillcrest Avenue, Marina, CA 93933 
MCWD Stakeholders – 10:00 a.m. / Marina Cost Water District, 11 Reservation Rd., Marina, CA 93933 

DATE RP M
C
W
D 

W
W
O
C 

F
O
R
A 

DESCRIPTION Master 
Plans 

Report 
Sets* 

Capacity 
Fees 

Report* 

        
06/25/2019 GM, DE, DAS, 

Akel & BW 
X   MCWD Board Workshop - Distribute & Present Draft 

Masterplan and Fee Study. (Cont’d for Board Comments)  
10 1 

        
07/11/2019 GM, DE, DAS, 

Akel & BW 

 X  Distribute & Present Ord Community Draft Masterplan 
and Fee Study to WWOC.  (No quorum) 

1 1 

        
07/15/2019 GM,DE, DAS X   MCWD Board Workshop - Received Board Comments 

and allowed 3 weeks for any additional comments in 
writing. 

- - 

   
09/05/2019 GM, DE, DAS, 

Akel & BW 

X   Meeting w/ Stakeholders (Developers) on Masterplan and 
Capacity Fees 

1  1 

        
09/19/2019 GM, DE, DAS, 

Akel & BW 

 X  Q&A with WWOC on 2018-2019 Ord Community Draft 
Masterplan, provide update from MCWD Workshop, and 
recommendation to FORA Board. PUBLIC MEETING 

- - 

        
10/10/2019 GM, DE, DAS, 

Akel & BW 

X   Possible 2nd meeting w/ Stakeholders (Developers) on 
Masterplan and Capacity Fees 

- - 
        
10/24/2019 
 

GM, DE,DAS, 
Akel & BW 

 X  Possible 2nd meeting for WWOC Ord Community 
Capacity Fee recommendation to FORA Board.  PUBLIC 
MEETING 

- - 

        
11/8/2019 DE/GM, DAS, 

Akel, BW & 
FORA Staff 

  X FORA Board first vote to approve Ord Community 
Capacity Fees based on the Masterplans.  PUBLIC 
MEETING 

1 
Includes 

appendices 
1 

        
11/18/2019 GM, DE,DAS, 

Akel & BW 

X   MCWD Board approves Masterplan and sets Public 
Hearing to adopt Capacity Fees.  PUBLIC MEETING 

15  
Includes 

appendices 
15 

        
12/13/2019 DE/GM, DAS, 

Akel, BW & 
FORA Staff 

  X FORA Board second vote to approve Ord Community 
Capacity Fees.  PUBLIC MEETING 

- 1 

        
12/16/2019 GM, DE,DAS, 

Akel & BW 

X   MCWD Board adopts Capacity Fees. PUBLIC 
MEETING 

- 15 

        



 
Marina Coast Water District 

Agenda Transmittal 
 
 
Agenda Item: 10-B      Meeting Date: September 16, 2019 
 
Prepared By: Don Wilcox     Approved By: Keith Van Der Maaten 
Reviewed By: Michael Wegley 
 
Agenda Title: Consider Adoption of Resolution Nos. 2019-66, 2019-67, and 2019-68 to: Award 

a Construction Management Professional Services Agreement to Harris and 
Associates; Amend an Engineering Professional Services Agreement with Carollo 
Engineers; and Amend an Environmental Professional Services Agreement with 
Denise Duffy & Associates; all three toward the Construction phase of the Regional 
Urban Water Augmentation Project Distribution Pipelines Phase 

 
Staff Recommendation:  Staff recommends that the Board of Directors adopt the following 
resolutions to provide the necessary support services during the construction phase of the Regional 
Urban Water Augmentation Project (RUWAP) Distribution Pipelines Phase:  
 
1. Resolution No. 2019-66 to Award a Construction Management Professional Services 

Agreement to Harris and Associates in the total dollar amount not-to-exceed $1,137,823.50; 
and,  

2. Resolution No. 2019-67 to Amend an Engineering Professional Services Agreement with 
Carollo Engineers to add $341,606 to the total dollar amount of the agreement for a revised 
not-to-exceed amount of $2,261,678;  and, 

3. Resolution No. 2019-68 to Amend an Environmental Professional Services Agreement with 
Denise Duffy & Associates to add $142,547 to the total dollar amount of the agreement for a 
revised not-to-exceed amount of $519,426; and, 

4. Authorize the General Manager to take all actions and execute all documents as may be 
necessary or appropriate to give effect to these resolutions.  

 
Background:  5-Year Strategic Plan Mission Statement – To provide our customers with high 
quality water, wastewater collection and conservation services at a reasonable cost, through 
planning, management and the development of water resources in an environmentally sensitive 
manner. 
 
On July 17, 2017, the District Board of Directors awarded a Construction Contract to Mountain 
Cascade, Inc. for Phase I of the Regional Urban Water Augmentation Project (RUWAP) – 
Construction of the Recycled Water Transmission Pipeline and Blackhorse Recycled Water 
Reservoir.  That project was substantially complete on January 31, 2019. A map of the overall 
recycled water system with the transmission pipeline project depicted in blue is included as 
Attachment 1. 
 
The next phase of the RUWAP is to construct recycled water distribution pipelines to take water 
from the RUWAP transmission main to various recycled water irrigation systems already 
constructed within the District.  A map of this project’s distribution pipelines is included as 
Attachment 2.  Design is anticipated to be 100% complete by September 23, 2019 followed by 
advertising for construction bids in October and a recommendation for Board award of a 
construction contract at the November 2019 Board meeting. 



 
 
Discussion and Analysis: Numerous resources are required for successful completion of a project 
the size and complexity of the RUWAP Distribution Pipelines project, requiring outside 
professional consulting services for construction management, engineering during construction 
and environmental work.  Staff recommends utilization of the following three outside resources 
for successful completion of this project: 
 
Construction Management - As with the first phase of construction of the transmission main and 
reservoir, this phase of construction of the distribution mains will require the services of a qualified 
construction management firm to provide the skilled technical and professional personnel 
necessary to perform construction management, administration and inspection services to: 
 
• Ensure successful execution of the District’s Recycled Water Distribution Piping Project 

Contract Documents General, Technical and Special Specifications and Conditions 
• Meet all requirements associated with the MCWD and CA State Water Resources Control 

Board (SWRCB) Construction Installment Sale Agreement and Grant, including progress 
reports and other submittal requirements and requests 

• Maintain compliance with the Pipeline Reimbursement Agreement with the Fort Ord Reuse 
Authority (FORA) 

• Keep the project on schedule, especially construction in areas around schools that must be 
performed while school is out for the summer 

• Ensure compliance with Encroachment Permit Conditions issued by various agencies 
 
The District also has the need for two small potable water line projects immediately adjacent to 
areas where new recycled water lines will be constructed under this project: 1) MW-0111 - 
construction of 2750-feet of new 12-inch parallel PVC potable water pipeline in Beach Road from 
De Forest Road to Del Monte Blvd to improve reliability for existing fire flow deficiencies in 
central Marina; and 2)  MW-0302 - construction of 450-feet of new 12-inch PVC potable water 
pipeline from Reservoir 2 to Crescent Avenue to improve the reliability for existing fire flow 
deficiencies in central Marina.  For efficiency, expediency, cost savings and the overall best 
interest of the District, these potable lines are currently under design and will be constructed and 
inspected along with the RUWAP Recycled Water Distribution Project.  However, all costs 
associated with design, construction and inspection for these two potable water lines will be funded 
from the Marina Water Cost Center, whereas all of the recycled water distribution piping project 
costs are funded from the recycled Water Cost Center. 
 
The scope of construction management services for Harris and Associates involves schedule 
review and management planning, inspection observation and documentation, document control 
and construction administration such as processing requests for information, field instructions, 
progress payments, change orders and labor compliance.  Harris’s services will also include 
outreach support and website information to keep the public informed on the project.  Harris will 
subcontract geotechnical and material testing services through Pacific Crest Engineering out of 
Watsonville.   
 
Staff advertised a Request for Proposals (RFP) on the District’s website and invited proposals from 
nine construction management firms for Construction Management (CM) of the District’s 
RUWAP Phase II project.  This project is expected to be under contract for construction this winter 
with a notice to proceed in December 2019 and actual construction beginning after the holidays.  
Several firms declined based on lack of available resources and some firms did not respond 
resulting in two firms providing satisfactory proposals.  A proposal review and interview panel 



 
was convened that determined the firm with the superior proposal and interview was Harris and 
Associates (Harris).  Harris is a local firm with an office in Salinas that has provided the District 
with CM services under various contracts since 2002 including a current on-call contract. Harris 
has strong similar project experience with the District as well as with some of our adjacent agencies 
and has performed well for the District in the past.  Staff is recommending that the Board adopt a 
resolution awarding a Construction Management Professional Services Agreement to Harris and 
Associates in the total dollar amount not-to-exceed $1,137,823.50. 
 
Engineering during construction - Staff from Carollo Engineers have provided engineering 
services throughout planning and design for both phases of the RUWAP and have provided 
excellent support since the projects’ beginnings. The scope of work for engineering during 
construction for Carollo includes acting as Engineer of Record for the project, preparing 
conformed specifications and drawings from the design and bidding process, review of contractor 
submittals, responding to requests for information, attending key construction meetings, reviewing 
change orders, construction site visits and providing design modifications and clarifications as 
necessary to assure construction meets the intent of engineering design. Carollo will also produce 
Record Drawings at the conclusion of all construction. Staff is recommending that the Board adopt 
a resolution awarding Engineering Professional Services Agreement Amendment #5 to Carollo 
Engineers in the total dollar amount not-to-exceed $341,606. 
 
Environmental compliance - Staff from Denise Duffy & Associates have provided environmental 
services throughout the planning and design of both phases of the RUWAP and have provided 
excellent support since the projects beginning.  The scope of work for environmental compliance 
for Denise Duffy & Associates includes mitigation monitoring and reporting, pre-construction 
biological surveys to update prior planning surveys, contractor education and training and any 
changes in permitting conditions. The construction phase will require a biologist to monitor on-
going construction activities to ensure implementation of mitigation measures and best 
management practices, especially near sensitive habitats.  Compliance documentation will be 
generated, maintained and communicated to keep the project team updated with compliance 
requirements, action items and responsibilities. Staff is recommending that the Board adopt a 
resolution awarding Environmental Professional Services Agreement Amendment #7 to Denise 
Duffy and Associates in the total dollar amount not-to-exceed $142,547. 
 
With staff from both consultants’ deep understanding of the project during planning and design, 
changing consultants at this time would be detrimental to RUWAP.  Consultant services during 
construction were considered as part of the original consultant selection process, however, the 
District did not include the construction services phase in the original consultant contract awards 
opting to wait until closer to the construction phase. Therefore, staff is recommending that the 
Board adopt resolutions to amend Carollo Engineers and Denise Duffy’s Professional Service 
Agreements.  
 
The scope of services and cost proposals for all three firms for the RUWAP Distribution Pipelines 
Project are included as Attachment 3.  

 
Environmental Review Compliance: The MCWD Environmental Impact Report establishing 
Mitigation Monitoring and Environmental Compliance for the RUWAP meets both the California 
Environmental Quality Act (CEQA) and National Environmental Policy Act (NEPA) 
requirements. 
 



 
Financial Impact:      X       Yes              No     Funding Source/Recap: Funding for this 
project comes from the FORA contribution to RUWAP and the Water Resources Control Board 
State Revolving Fund loan proceeds. However, the two potable water lines will be funded from 
the Marina Water Cost Center. 
  
Other Considerations:  Approve all, none, one or two of three contracts/amendment resolutions, 
and authorize the General Manager accordingly to give effort to the approved resolutions and 
provide staff direction on any remaining unapproved resolutions. 
 
Material Included for Information/Consideration:  Resolution Nos. 2019-66, 2019-67, and 2019-
68; Attachment 1 – RUWAP Transmission Pipeline; Attachment 2 – RUWAP Distribution 
Pipelines; Attachment 3 - Proposals and Fee Estimates from Harris and Associates, Carollo 
Engineering and Denise Duffy & Associates; and, Attachment 4 – RUWAP Distribution Mains 
Schedule. 
 
Action Required:        X      Resolution                Motion              Review 
(Roll call vote is required.) 
              

 
Board Action 

 
Motion By                      Seconded By                 No Action Taken    

 
Ayes       Abstained      
 
Noes       Absent                                          
  



 
September 16, 2019 

 
Resolution No. 2019-66 

Resolution of the Board of Directors 
Marina Coast Water District 

Awarding a Professional Services Agreement with 
Harris and Associates, Inc. for Construction Management of the 

Regional Urban Water Augmentation Project Recycled Water Distribution Pipeline  
 
 
 RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019, at 211 Hillcrest 
Avenue, Marina, California as follows: 
 

WHEREAS, on July 17, 2017, the District Board of Directors awarded a construction 
contract for the Regional Urban Water Augmentation Project (RUWAP) Recycled Water 
Transmission Pipeline and Blackhorse Recycled Water Reservoir which was substantially 
complete as of January 31, 2019; and, 

 
WHEREAS, the District has planned for the RUWAP Recycled Water Distribution 

Pipeline Project to take water from the RUWAP transmission main to various recycled water 
irrigation systems already constructed within the District; and, 

 
WHEREAS, on March 28, 2018, the District Board of Directors awarded a Professional 

Services Agreement Amendment to Carollo Engineers to prepare final design plans, specifications 
and estimates (PS&E) for the RUWAP Recycled Water Distribution Pipeline Project with design 
now nearly complete and ready to advertise for construction bids; and, 

 
WHEREAS, this project will require the services of a qualified construction management 

firm to provide the skilled technical and professional personnel necessary to perform construction 
management, administration and inspection services, which needs to be under contract prior to the 
construction pre-bid conference; and, 

 
WHEREAS, staff publicly advertised a Request for Proposals (RFP) on the District’s 

website and invited proposals from nine construction management firms for Construction 
Management (CM) of the District’s RUWAP Phase II project, resulting in two firms providing 
satisfactory proposals; and, 

 
WHEREAS, an interview panel was convened that determined the firm with the superior 

proposal and interview was Harris and Associates. 
 

 NOW, THEREFORE, BE IT RESOLVED, The Board of Directors of the Marina Coast 
Water District hereby finds as follows: 
 

1. Hereby reaffirms and authorizes work on recycled water and recycled water projects; 
and, 
 

2. Award a Professional Services Agreement,  to Harris and Associates for the RUWAP 
Recycled Water Distribution Pipeline for the total not-to-exceed dollar amount of 
$1,137,823.50; and, 



 
 
3. Authorize the General Manager to take all actions and execute all documents as may 

be necessary or appropriate to give effort to this resolution; and, 
 
4. All actions heretofore taken by the officers, employees and agents of the District in 

connection with the matters authorized by this resolution are hereby ratified, approved 
and confirmed. 

 
 PASSED AND ADOPTED on September 16, 2019, by the Board of Directors of the 
Marina Coast Water District by the following roll call vote:  
 
 

Ayes:  Directors          
 
 Noes:  Directors          
 
 Absent: Directors          
 
 Abstained: Directors          
 

______________________________ 
Thomas P. Moore, President 

 
ATTEST: 
 
________________________ 
Keith Van Der Maaten, Secretary 
 
 

CERTIFICATE OF SECRETARY 
 
 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-66 adopted September 
16, 2019. 
 

______________________________ 
Keith Van Der Maaten, Secretary 

 
  



 
September 16, 2019 

 
Resolution No. 2019-67 

Resolution of the Board of Directors 
Marina Coast Water District 

Approving Amendment No. 5 to the Professional Services Agreement with  
Carollo Engineers for Engineering Services During Construction of the Regional Urban Water 

Augmentation Project Recycled Water Distribution Pipeline  
 
 

 RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019, at 211 Hillcrest 
Avenue, Marina, California as follows: 
 

WHEREAS, on July 17, 2017, the District Board of Directors awarded a construction 
contract for the Regional Urban Water Augmentation Project (RUWAP) Recycled Water 
Transmission Pipeline and Blackhorse Recycled Water Reservoir which was substantially 
complete as of January 31, 2019; and, 

 
WHEREAS, the District has planned for the RUWAP Recycled Water Distribution 

Pipeline Project to take water from the RUWAP transmission main to various recycled water 
irrigation systems already constructed within the District; and, 

 
WHEREAS, on March 28, 2018, the District Board of Directors awarded a Professional 

Services Agreement Amendment to Carollo Engineers to prepare final design plans, specifications 
and estimates (PS&E) for the RUWAP Recycled Water Distribution Pipeline Project with design 
now nearly complete and ready to advertise for construction bids; and, 

 
WHEREAS, this project will require the services of a professional engineer to  prepare 

conformed specifications and drawings from the design and bidding process, review contractor 
submittals, respond to requests for information, attend key construction meetings, review change 
orders, conduct construction site visits and provide design modifications and clarifications to 
assure construction meets the intent of engineering design; and, 

 
WHEREAS, Carollo Engineers has submitted a scope and fee estimate proposal for the 

total not-to-exceed dollar amount of $341,606 for engineering services during construction, and 
staff agrees that the proposal is reasonable; and, 

 
WHEREAS, staff recommends this work be completed under Amendment #5 bringing the 

revised total not-to-exceed dollar amount to $2,261,678 for the Professional Services Agreement 
between the Marina Coast Water District and Carollo Engineers for On-Call Services for the 
Regional Urban Water Augmentation Project (RUWAP) dated May 14, 2009. 
 

NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 
Water District hereby follows: 

 
1. Hereby reaffirms and authorizes work on recycled water and recycled water projects; 

and, 
 



 
2. Approves Amendment No. 5, to the Professional Services Agreement with Carollo 

Engineers, P.C., for engineering services during construction of the RUWAP Recycled 
Water Pipeline and Blackhorse Recycled Water Reservoir, for the total dollar amount 
not-to-exceed $341,606; and, 

 
3. Authorizes the General Manager to take all actions and execute all documents as may 

be necessary or appropriate to give effect to this resolution; and, 
 
4. All actions heretofore taken by the officers, employees and agents of the District in 

connection with the matters authorized by this resolution are hereby ratified, approved 
and confirmed. 

 
PASSED AND ADOPTED on September 16, 2019, by the Board of Directors of the 

Marina Coast Water District by the following roll call vote:  
 
 

Ayes:  Directors          
 
 Noes:  Directors          
 
 Absent: Directors          
 
 Abstained: Directors          
 
 

______________________________ 
Thomas P. Moore, President 
 

 
ATTEST: 
 
      
Keith Van Der Maaten, Secretary 
 
 

CERTIFICATE OF SECRETARY 
 
 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-67 Adopted September 
16, 2019. 

 
      

           Keith Van Der Maaten, Secretary 
  



 
September 16, 2019 

 
Resolution No. 2019-68 

Resolution of the Board of Directors 
Marina Coast Water District 

Approving Amendment No. 7 to the Professional Services Agreement with  
Denise Duffy & Associates for Environmental Compliance  

Mitigation Monitoring and Reporting Program 
for the Regional Urban Water Augmentation Project  

Recycled Water Pipeline and Blackhorse Recycled Water Reservoir  
 
 

 RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019, at 211 Hillcrest 
Avenue, Marina, California as follows: 
 

WHEREAS, on July 17, 2017, the District Board of Directors awarded a construction 
contract for the Regional Urban Water Augmentation Project (RUWAP) Recycled Water 
Transmission Pipeline and Blackhorse Recycled Water Reservoir which was substantially 
complete as of January 31, 2019; and, 

 
WHEREAS, the District has planned for the RUWAP Recycled Water Distribution 

Pipeline Project to take water from the RUWAP transmission main to various recycled water 
irrigation systems already constructed within the District; and, 

 
WHEREAS, this project will require the services of an environmental consultant for 

environmental compliance and mitigation monitoring services for the Project; and, 
 
WHEREAS, on September 11, 2012, the District approved Resolution No. 2012-56 

authorizing a Professional Services Agreement with Denise Duffy and Associates for On-Call 
Environmental Services; and, 

 
WHEREAS, Denise Duffy & Associates has submitted a scope and cost estimate proposal 

for the total not-to-exceed dollar amount of $142,547 for environmental compliance and mitigation 
monitoring services, and staff agrees that the proposal is reasonable.  

 
WHEREAS, staff recommends this work be completed under Amendment #7 bringing the 

revised total not-to-exceed dollar amount to $519,426 for the Professional Services Agreement 
between the Marina Coast Water District and Denise Duffy & Associates for On-Call Services for 
the Regional Urban Water Augmentation Project (RUWAP) dated September 11, 2012. 

 
NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 

Water District hereby follows: 
 
1. Hereby reaffirms and authorizes work on recycled water and recycled water projects; 

and, 
 
2. Approves Amendment No. 7, to the Professional Services Agreement with Denise 

Duffy & Associates for the Mitigation Monitoring and Reporting Program for 



 
Environmental Compliance of the RUWAP Recycled Water Pipeline and Blackhorse 
Recycled Water Reservoir, the total dollar amount not-to-exceed $142,547; and, 

 
3. Authorizes the General Manager to take all actions and execute all documents as may 

be necessary or appropriate to give effect to this resolution. 
 
4. All actions heretofore taken by the officers, employees and agents of the District in 

connection with the matters authorized by this resolution are hereby ratified, approved 
and confirmed. 

 
PASSED AND ADOPTED on September 16, 2019, by the Board of Directors of the Marina Coast 
Water District by the following roll call vote:  
 

Ayes:  Directors          
 
 Noes:  Directors          
 
 Absent: Directors          
 
 Abstained: Directors          
 

______________________________ 
Thomas P. Moore, President 
 

ATTEST: 
 
      
Keith Van Der Maaten, Secretary 
 
 
 

CERTIFICATE OF SECRETARY 
 
 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-68 adopted September 
16, 2019. 

 
      

           Keith Van Der Maaten, Secretary 
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RECYCLED WATER PROJECT ALIGNMENT 

MARINA COAST WATER DISTRICT

V:\Client80\MCWD\7568\mcwd1116\mcwd1116rf1-7568.ai
November 21, 2016

µ
G

en
er

al
 J

im
 M

oo
re

 B
lv

d

Gigling Rd

Ca
lif

or
ni

a 
Av

e

2n
d

 A
ve Im

jin
 R

d

Carmel Ave

Abrams Dr
5t

h
 A

ve

9th St

A Ave

3rd St

Reindollar AveVa
ug

hn
 A

ve

Cr
es

ce
nt

 A
ve

Reservation Rd

Normandy Rd

Coe Ave

UT

  

Blackhorse Reservoir

_̂
WAPP

Beach Rd

Unincorporated Monterey County

Unincorporated
Monterey County

City of Seaside

City of Del Rey Oaks

City of Marina
(Established Region)

City of Marina
(Developing Region)

DOD
DOD

DOD

DOD

CSUMB

CSUMB

Lightfigher Dr

Interg East Garrisonarrison Rd

La
ke

 D
r

De
l M

on
te

 B
lv

d

Legend

CSUMB

Jurisdiction

City of Seaside

City of Del Rey Oaks

City of Marina (Developing Region)

City of Marina (Established Region)

Department of Defense Retained Land

6,000 0 6,0003,000

Feet

Existing 
Distribution Main

Transmission Main

Distribution Main

 ATTACHMENT 1 

 

 



Figure 7.1
Future Recycled 

PRELIMINARY

Update: March 5, 2019

File Path: P:\xGIS\GIS_Projects\Marina_Coast_WD\RecycledWater\MCWD_Fig8-1_CapitalImp_030519.mxd

Water System
Recycled Water Master Plan 
Marina Coast Water District

UT

È

6

"
##
"õ

!C

!C

!C

!C

!C

!C

#0

Monterey
Bay

·|}þ1

Inter-Garrison Rd

Gigling Rd

Reservation Rd

Eucalyptus Rd

G
en

er
al

 J
im

 M
oo

re
 B

lv
d

B
ea

ch
 R

an
ge

1st Ave

Light Fighter Dr

8th St

12th St

Beach Rd

De
l M

on
te

 B
lvd

Cr
es

ce
nt

 A
ve

Old County Rd

Parker Flats Rd

Imjin Pkwy

2n
d 

Av
e

South Boundary Rd

Blanco Rd

C
oo

pe
r R

d

6t
h 

Av
e

4t
h 

Av
e

8t
h 

Av
e

Owen Durham St

Ca
lif

or
ni

a A
ve

Salinas River

·|}þ1

16

16

16

20

20

12

8
8

10

4

16

16

4 4

4

8

6 6 6
12

12

6

16
16

30

10 10
10

8

8

8 8

8
8

6

12

12

24

24

24

24

2424

24

24

24

24

24
24

2424

24

24

24

24

8

8

6

12

12
12

6

6

6

V-1P-1

P-2
8

V-3

V-2

P-6

P-
7

V-4 P-3

P-4 P-4

6
12

12

P-5

P-5

P-8

P-8
V-5

Blackhorse
Tank

8
P-9

10

6

P-10

V-6

20

5GIS

0 0.5 10.25
Mile

Legend

#0
Planned Groundwater
Recharge Location

Future Improvements
!C Valves

Distribution Pipelines

Existing Modeled System

UT Tank

È

6

"
##
"õ AWTF Pump Station

Pipes

PWM Transmission Main

Streets

Rivers/Streams

Waterbodies

dwilcox
Callout
To be constructed by Developer



dwilcox
Callout
Included in this project unless noted


dwilcox
Text Box
Attachment 2


dwilcox
Callout
Future pipes not in this project


dwilcox
Line

dwilcox
Callout
Existing




CONSTRUCTION MANAGEMENT SERVICES FOR
THE REGIONAL URBAN WATER AUGMENTATION PROJECT
RECYCLED WATER DISTRIBUTION MAINS PHASE
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Harris & Associates, Inc.	
450 Lincoln Avenue, Suite 103	
Salinas, CA 93901

831.542.7676    WeAreHarris.com Cover Letter    i

July 29, 2019

Michael Wegley, PE
District Engineer
Marina Coast Water District
11 Reservation Road
Marina, CA 93933

Construction Management Services for The Regional Urban Water Augmentation 
Project – Recycled Water Distribution Mains Phase

Dear Mr. Wegley and Members of the Evaluation Committee:

For 17 years, Harris & Associates (Harris) has provided professional services on numerous projects 
to Marina Coast Water District (District or MCWD), always with a positive outcome. Our services 
on the Regional Urban Water Augmentation Project – Recycled Water Distribution Mains Phase 
project will be no different. When you partner with Harris, you will receive the following benefits:

Intimate Knowledge of the District’s Procedures. Harris’ relationship with the District dates 
back to 2002 with the construction management (CM) of the Fort Ord improvements. Since then, 
we have provided CM and inspection for water distribution systems, sewer mains, manholes, and 
laterals throughout the Monterey Peninsula, including our current assignments for the District on 
the Dunes at Monterey Bay and East Garrison developments and the California State University 
Monterey Bay (CSUMB) Student Union.

Local Team with Specialized Experience. The Harris difference is truly reflected in the staff 
assigned to your project. Construction Manager Dana Van Horn, PE, QSD brings strong working 
relationships with District staff and municipal agencies in your service area. Dana understands 
that proactive communication will be very important to your project’s success. She will 
maintain constant communication with project stakeholders and oversee our impeccable project 
documentation to meet your Clean Water State Revolving Loan Fund (SRF) requirements.

Construction Inspector Patrick Imperatrice has over 30 years of CM and inspection experience 
on underground utilities. His current assignment on District projects means he is very familiar 
with District standards, operations, and protocols. Brian Schrepfer brings extensive underground 
utility construction experience and is a resident of Marina. He will assist Patrick in covering the 
contractor’s field operations. Their collaboration and experience will allow us to provide excellent 
inspection coverage for multiple pipeline construction locations and whatever the operations may be.

Collaborative Approach. With the nature of pipelines and their alignment, it is essential that your 
CM team is proactive about communicating and “putting out fires.” We thrive on coordinating and 
communicating with project stakeholders so that everyone is on the same page. Harris will work 
closely with your team of engineers, offering our input and concerns, detailed project records, and 
management insight on your projects.

We acknowledge receipt of Addenda Nos. 1 and 2, issued July 11, 2019, and July 17, 2019, respectively.

We are excited for the opportunity to continue our partnership with the District on this critical 
project.

Sincerely, 
Harris & Associates, Inc.

Dana Van Horn, PE	 Glenn Suitor, PE
Construction Manager	 Division President, PM/CM
831.419.7234	 916.296.4620 
Dana.VanHorn@WeAreHarris.com	 Glenn.Suitor@WeAreHarris.com
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A. Approach to the Project    1

Understanding of the Work
This project is one phase of the District’s overall Regional Urban Water Augmentation 
Project. This project phase will primarily involve the installation of several reaches of 
Recycled Water Distribution Mains within the former Fort Ord cantonment area. The 
work itself will include:

•	 Installation of approximately 24,000 linear feet of 8-12 inch class C900 polyvinyl 
chloride (PVC) recycled water pipeline (including over 400 feet of jack and bore)

•	 Installation of two domestic water pipelines (installed parallel to the recycled pipeline)

•	 Connections to existing pipelines

•	 Pipeline valves and appurtenances

•	 Construction of pressure reducing valve vaults

•	 Roadway rehabilitation (slurry seal and grind and overlay)

KEY ELEMENTS
Stakeholder Coordination and Public Outreach. The alignment of the pipelines 
will coincide with and/or cross existing roadways; this will have impacts to local 
communities and the traveling public. One of our first orders of work will be to establish 
an outreach plan that will include how best to communicate with the multiple project 
stakeholders (City of Seaside, City of Marina, County of Monterey and CSUMB), local 
services (Monterey-Salinas Transit [MST]), communities, and the traveling public. 
Forethought, coordination, and advanced communications with regard to construction 
impacts to motorists and the adjacent communities will go a long way toward reducing 
complaints. The Harris team proposed for this project has extensive experience dealing 
with community outreach; we have successfully demonstrated our abilities on multiple 
projects in the Marina area.

Trenchless Construction. The jack and bore portion of the work will require special 
attention. The contractor will be required to submit a work plan for approval. The plan 
will provide details of the operation including jacking/receiving pit locations, excavation 
method(s), spoils disposal, jacking frame/thrust block details, materials settlement 
monitoring, and utilities protection measures.

A. APPROACH TO THE PROJECT

Harris’ approach is built upon a thorough 
review of the plans and specifications 
to save you time and money before 
construction begins, “partnered” 
relationships with stakeholders that 
build trust, closely monitored scheduling, 
audit-ready project documentation, 
promotion of a “safety first” work culture, 
and proactive cost management.
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Utility Coordination. We will look carefully at the project plans to determine if there are 
any obvious utility conflicts that would require utility relocations; our brief review of the 
90% plans does not indicate conflicts. If relocations are necessary, we would need to begin 
coordination with the utility company immediately to avoid schedule impacts. Patrick 
and Brian will carefully monitor the contractor’s findings from potholing activities 
and compare actual utility locations with the design layout to identify any potential 
utility conflicts with the planned pipeline layout. The parallel installation of recycled 
and domestic water pipelines requires minimum separation distance of 10 feet and 
recycled lines must be a minimum of one foot below the domestic lines unless sleeved. 
Underground construction is not always as it is shown on the plans; it requires attention 
to field conditions and good coordination with the project team when conflicts arise.

Connections to Existing Facilities. The 90% plans and specifications provided show that 
the new recycled pipelines will be connected to existing pipelines. We know from our work 
on other District projects that the “end user” termini are currently jumped from domestic 
pipelines through a backflow preventer; connections may not be permitted unless a blind 
plate is used and provisions made to remove plates in the future. Another option would 
be to install an end cap with a temporary blow-off, make the connection, and perform the 
shutdown cross connection test in the future. 

Funding Requirements. This project is partially funded by the Clean Water State 
Revolving Loan Fund (SRF). There are very specific requirements in the District’s 
agreement regarding construction, record keeping and reporting that must be adhered 
to in order to receive the full amount of funding. Our team has recently dealt with these 
requirements on our Citywide Sewer Rehabilitation Program for the City of Monterey 
where we assisted the City with quarterly reporting on project progress, issues, and 
environmental compliance, as well as closeout documentation.

Approach

SAFETY
Harris promotes a “safety first” mindset on all projects. We have identified three specific 
areas of primary concern: 

1.	 The pipeline installations will be almost entirely “cut and cover” trench construction. 
Given the sandy soil conditions in the area, the work will require shoring plates and 
jacks and/or shoring boxes to stabilize trenches for worker safety

2.	 The construction of the valve vaults and jack and bore operations will involve 
confined space entry protocols.

3.	 The pipeline alignments are along existing roadways, which will limit work areas and 
require specific traffic control measures for worker and motorist safety.

Although it is the contractor’s sole responsibility for jobsite safety, Construction 
Manager Dana Van Horn and Inspectors Patrick Imperatrice and Brian Schrepfer are 
all trained in construction safety measures. They know the requirements for trench 
benching and shoring, protocols for confined space entry, and the Manual of Uniform 
Traffic Control Measures (MUTCD). We will monitor the contractor’s work activities for 
safe practices and the proper implementation of appropriate safety measures to provide 
safe work zones for workers, as well as safe passage for vehicles, cyclists, and pedestrians. 
Patrick will take the lead in communicating with the contractor regarding any unsafe 
conditions and follow up on any corrective measures required; any unsafe condition that 
is not addressed will be elevated to management immediately.

“The overall appraisal [from 
FHWA and Caltrans auditors] 
was that the City did good, 
and our preconstruction 
documentation was 
excellent. They also said 
that Harris had done a 
great service for the City 
in managing and properly 
documenting the project.”
—Brian McMinn, Former Principal Engineer,

City of Monterey
Regarding the Audit of Del Monte/

Figueroa Signal Improvements and 
2009/10 Street Reconstruction Projects

Your safety is our safety: Weekly meetings 
are held to discuss safety and access 
throughout construction. Safety is highly 
important at Harris.
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ESTABLISH “PARTNERED” RELATIONSHIPS WITH STAKEHOLDERS
Harris is committed to establishing a “partnering” style relationship with project 
stakeholders including the District, the contractor, the cities of Marina and Seaside, 
the County, CSUMB, the designer, and the local communities. Our intent is to look for 
win-win solutions that will minimize impacts to commuters and nearby residents and 
provide access to impacted businesses while maintaining safe and efficient construction 
operations.

SCHEDULE MANAGEMENT
A solid baseline schedule and proactive planning with the contractor will help minimize 
the construction duration. The contractor will be required to submit a baseline schedule, 
which will be reviewed by Dana and Scheduler Albert Mata for contract compliance 
and logic prior to approval. Each month the contractor will be required to submit a 
monthly schedule update with his pay request; Dana and Albert will review the update 
to confirm it accurately reflects the contractor’s actual progress. The schedule submittals 
are important because it forces the contractor to plan the work and accurately show the 
project progress. Schedule review is a tool that we use to identify/verify any potential 
delays as early as possible.

Early identification of delays/conflicts gives the project team an opportunity to 
proactively revise the work plan to recover the schedule and maintain project completion 
dates to meet the timely use of funds restrictions.

One way that we avoid schedule impacts is the continuous tracking of reviews and 
issues. We will utilize a project database (Newforma) that allows us to monitor the 
status of submittal reviews, RFI responses, and issue resolution; timely reviews and issue 
resolution are key to maintaining the project schedule. Some suggestions to minimize 
schedule impacts include:

•	 Perform potholing in advance of the project. This could identify potential conflicts 
ahead of construction.

•	 Pre-bid conference with perspective bidders two weeks before bid opening in order to 
answer questions and identify potential issues.
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Schedule review is a tool that we use to identify/verify any potential delays as early as possible to proactively revise the work plan to 
recover the schedule and maintain project completion dates.
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COST MANAGEMENT
We recognize the District has budget constraints and a responsibility to manage funds 
wisely. Dana will stay abreast of all cost-related issues and keep the District’s Project 
Manager up to date on all active and potential cost impacts. The most important tools in 
cost management are early identification and prompt resolution of issues.

Early identification of issues begins with the assignment of seasoned staff to review the 
project documents before construction even begins. Patrick will begin reviewing the 
project documents prior to the contractor’s NTP focusing on any potential conflicts. 
Throughout the construction phase, Patrick will be the lead inspector and will be 
assisted by Brian. They will monitor the contractor’s operations and progress with an eye 
toward identifying any potential conflicts that may arise. Proactive identification and 
resolution of conflicts will help us mitigate issues before they can significantly impact 
quality, cost, or schedule.

Changes on construction projects are inevitable; being prepared to deal with them is 
invaluable. When the contractor submits a request for a change/additional compensation 
Dana’s first action will be to review the request and determine if it has merit; if the 
request is already part of the contract work, the request will be denied.

If there is merit to the request, we will promptly perform an independent cost analysis, 
make a recommendation to the District’s Project Manager and negotiate a contract 
change order as appropriate. We are committed to the timely resolution of change 
requests; it is key to preventing delays in work, containing costs, and maintaining good 
project team relationships.

DOCUMENT MANAGEMENT
Carol Johnson will be leading our document control effort. All project records will be 
entered into a database (Newforma) that will be the repository for all project documents. 
A major benefit to using a database is that it allows remote access to authorized users. 
This provides a gateway for the contractor to make submittals in the system and then 
alerts reviewers that a review is pending; this avoids having to send multiple emails and 
provides a way to track review status as well as a means for users to monitor project 
documentation remotely. The database also produces tracking logs that we use in our 
progress meetings to keep the review process moving smoothly; timely reviews of 
submittals and RFIs translate to staying on schedule. In addition to electronic records, 
Carol will maintain hard copy records of all project documents; at project completion, 
hard copy documents will be turned over in boxes with indexed contents.

LABOR COMPLIANCE
This project is a prevailing wage job. The prime contractor (and their subcontractors) 
will be required to submit hard-copy, signed certified payrolls attesting to the payment 
of prevailing wages; the contractor must also electronically submit certifications to the 
Department of Industrial Relations (DIR). Carol Johnson is currently providing labor 
compliance tracking and verification on our North Fremont Improvement project for 
the City of Monterey. She will track receipt of payrolls, verify electronic reporting, and 
perform a spot-check of wage rates. Additionally, our inspectors are trained to conduct 
contractor employee interviews periodically.

CLIENT DOCUMENTATION
•  Claims Defense
•  Audit Protection
•  Maintenance Planning
•  Future Construction
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With our extensive experience in 
inspection for public works projects, we 
understand the importance of thorough 
and well documented inspections. 
Our CM will audit our Inspectors’ daily 
reports to verify they follow District and 
Harris Construction Management Manual 
requirements.

INSPECTION
Patrick and Brian will monitor the contractor’s operations on a daily basis. They will 
document the contractor’s progress, activities, equipment, and personnel in a Daily 
Report; progress photos, quantities, issues, and issue resolution will also be included. As 
experienced professionals in pipeline construction, our inspectors are much more than 
observers. We consider the contractor’s plan and current activities and use our experience 
to anticipate potential conflicts and issues before they can impact schedule, cost, or quality.

In addition to monitoring progress and quality, job site safety is a major focus. As noted 
earlier, Patrick and Brian know the requirements for a safe work site. They will carefully 
monitor the contractor’s operations and compliance with all OSHA and MUTCD 
requirements.

QUALITY ASSURANCE/QUALITY CONTROL (QA/QC)
It is always important to differentiate between quality control and quality assurance. The 
contractor will submit a QC plan that we will review and approve; this plan will outline 
the procedures that the contractor will follow so that the work performed and materials 
incorporated in the work meet the contract requirements.

Quality assurance is a construction management responsibility. Our inspection staff and 
our materials testing firm, Pacific Crest Engineering, are well acquainted with all of the 
test methods, protocols, and frequencies that will be required for materials testing. In 
addition, Brian has a number of special inspection certifications; he can easily identify 
unacceptable work when he sees it. Many of the materials used on this project may be 
accepted based on certificates of compliance (e.g., pipes and fittings). In addition, if there 
is a need for special inspections, our team is prepared to provide any special inspections 
that may be required (e.g., welding).

Contract documents require iron and steel materials incorporated in the work to be 
manufactured in the United States. We will require that the contractor provide the 
required documentation for all iron and steel materials prior to their incorporation 
in the work.

We take a proactive approach to quality assurance materials testing coordination and 
scheduling. We look at trends in materials testing for potential problems and make 
recommendations for corrective actions before it impacts the quality of work. All testing 
will be logged so as to clearly show a corresponding passing test for any testing failure.

PUBLIC OUTREACH
On previous projects in the area we have assisted with outreach activities. During the 
preconstruction phase, we will work with the District to identify contacts and protocols 
to keep stakeholders and locals informed. Our efforts on other projects have included:

•	 Preparing materials for/attendance at:
–– Council/Board meetings
–– Stakeholder meetings (e.g., cities, 
County, CSUMB)

–– Local services group meetings (e.g., 
first responders, school districts, MST, 
local agencies)

–– Business forums (e.g., Chamber of 
Commerce/business associations)

–– Community and special interest group 
meetings (e.g., neighborhood groups, 
cyclists, schools)

•	 Providing staff with updates for the websites

•	 Providing regional agencies (e.g., the County) with updates and construction alerts 

•	 Preparing materials for release to local and social media
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Harris has a 17-year history providing construction management and inspection services 
to the District, serving as a successful extension of District staff, protecting your interests 
and facilitating positive relationships with developers. For more than 30 years, Harris has 
been delivering projects to communities in the Monterey Peninsula. This local experience 
offers the District the benefit of established working relationships with the cities of 
Marina and Seaside, the County of Monterey, and CSUMB. Further, our experience 
within the District means that we have a comprehensive understanding of your policies, 
practices, and standards.

Organizational Chart

B. EXPERIENCE OF THE 
PROPOSED TEAM

MARINA COAST  
WATER DISTRICT

Inspection

Senior Inspector
Patrick Imperatrice, CMIT 🔑

Inspector
Brian Schrepfer 🔑

Construction Manager

Dana Van Horn, PE, QSD 🔑

🔑	 Key Personnel
PCE	 Pacific Crest Engineering (DBE)

Support Services

Scheduler
Albert Mata

Document Control/Labor Compliance
Carol Johnson

Materials Testing/Special Inspection
Elizabeth Mitchell, PE, GE (PCE)

Matt Maciel, PE (PCE)

Backup Construction Manager/Inspector
David Seanez

Backup Inspector
Felix Palafox
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The matrix below summarizes our team’s experience with similar projects. Team 
member’s qualifications are provided in their individual resumes on the following pages. 
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RELEVANT PROJECTS Harris Staff PCE 
Staff

Department of Defense VA Medical Clinic, Marina Coast Water District  

The Dunes at Monterey Bay - Phases 1B & 1C, Marina Coast Water District   

East Garrison Water and Sewer Lines Phases I, II, & III, Marina Coast Water District   

1st Avenue Sewer Pipe Rehabilitation, Marina Coast Water District  

Watkins Gate Well #35 and Pipeline Inspection, Marina Coast Water District  

Seahaven 5A, Marina Coast Water District  

CSUMB Student Union, Marina Coast Water District  

CSUMB Academic Building 3 (A3), Marina Coast Water District  

Marina Heights, Marina Coast Water District  

Junsay Oaks, Marina Coast Water District  

Water Program Management, City of Soledad    

Citywide Sewer Rehabilitation Program, City of Monterey    

North Fremont Improvements, City of Monterey     

Carlsbad Water Recycling Facility Phase III Expansion, City of Carlsbad 

Rancho San Antonio and McKelvey Park Flood Detention Basins, Santa Clara Valley Water 
District

 

On-Call Construction Management Services, County of Santa Cruz    

On-Call Construction Management Services, California American Water    

Advanced Water Purification Treatment Facility, Monterey One Water  

Blanco Drain Diversion Facility, Monterey One Water  
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Dana Van Horn, PE, QSD
CONSTRUCTION MANAGER

For several years, Dana has coordinated inspection staff for District projects, seeing to it that your 
needs are met. She has overseen the efforts of several inspectors on District projects including 
recycled water and potable water distribution systems and sewer collection systems. Dana has 
developed an excellent working relationship with District staff, including engineering and operations 
and maintenance (O&M), and has been very responsive to the changing needs of the District. Over 
the course of our assignments and in concert with District staff, Dana and the Harris team have 
developed customized spreadsheets for checking and tracking inspections. As your Construction 
Manager, her experience will be of great value to the Harris team and the District as she can provide 
years of invaluable lessons learned.

RELEVANT EXPERIENCE

•	 Marina Coast Water District, On-Call Construction Management and Inspection. Project/
Construction Manager. Dana has provided construction support services for the District for 
over 10 years; Harris currently has an active on-call services agreement executing multiple 
task orders. Services include inspection and support for the installation of domestic and 
recycled water facilities and sewer installations for multiple residential developments. Our 
efforts involve daily inspections, witnessing of testing potable water systems, testing of sewer 
systems, and inspections of installed water conservation equipment. In addition, we provided 
the design and inspection of an emergency 30-inch storm drain lining project. Projects include 
the Department of Defense VA Medical Clinic, Dunes Phases 1B and 1C, East Garrison Phases 
I-III, University Village Apartments, and California State University Monterey Bay expansions.

•	 City of Monterey, Citywide Sewer Rehabilitation Program. Project/Construction Manager. 
Dana provided construction management services for this SRF-funded program that 
constructed infrastructure improvements at nearly 700 locations throughout the City. 
Improvements included sanitary sewer wet well rehabilitation, pump replacement, and 
installation of new valves, vaults, sewer force main, backup diesel generators, and electrical and 
control equipment. Work also included site demolition, grading, construction of new pavement, 
curb, fencing and power gate, traffic control, erosion and emergency spill control, and bypass 
pumping. Dana provided contract administration services, including RFI assistance, submittal 
reviews, negotiation of changes, and review and approval of invoices.

•	 City of Monterey, 2009 Street and Sewer/Storm Drain Reconstruction. Construction Manager/
Resident Engineer. Project included three separate packages totaling $1 million which included 
street reconstruction, and sewer and storm drain repairs and upgrades which impacted local 
businesses and occurred adjacent to live traffic. Project included repairs to existing pipelines 
utilizing cured-in-place pipe lining technology. Dana’s duties included: site observation of 
contractor’s work for compliance with plans and specifications; contract administration 
including processing of RFIs; negotiation of change orders; and review or contractor’s pay 
request and maintenance of project records compliant with the federally funded (ARRA) 
project standards.

EDUCATION
BS, Civil Engineering

REGISTRATION
Professional Civil Engineer, CA 
#44245

CERTIFICATIONS
Qualified SWPPP Developer/
Practitioner (QSD/QSP) # 23045

Cal/OSHA, 10-Hour Construction 
Safety

TRAINING
Munitions Recognition and Safety 
Training
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Patrick Imperatrice, CMIT
SENIOR INSPECTOR

Patrick has been a familiar face around the District and on various development sites in the Marina 
area. He provided preconstruction plan review and construction management support for new 
water and sewer lines on The Dunes at Monterey Bay and East Garrison developments. Based on 
his extensive work with the District, he has a thorough understanding of the work involved in this 
project and the potential issues that we will encounter. Patrick has also worked with engineering 
and O&M staff to inspect a variety of wet utility projects including the Fort Ord Water Distribution 
and Sewer Collection Systems, The Dunes at Monterey Bay and East Garrison developments, and 
the CSUMB expansion. This means that he understands the District’s expectations, standards, and 
policies. Further, he has over 30 years of inspection experience on water distribution systems in 
Monterey County.

RELEVANT EXPERIENCE

•	 Marina Coast Water District, Fort Ord Water Distribution System and Sewer Collection 
System. Lead Inspector. Patrick provided inspection services for the installation of a water 
distribution system and sewer collection system for the Ford Ord redevelopment. He confirmed 
recycled water irrigation lines and domestic water lines were not cross-connected and provided 
inspection of water meters from underground to meter sets.

•	 Marina Coast Water District, East Garrison Water and Sewer Lines Phase II. Lead Inspector. 
Patrick provided construction management support for the installation of domestic and 
recycled water distribution and sewer collection pipelines at the East Garrison development 
project. He provided inspection of underground pipeline installation to meter sets and worked 
closely with the developer and District staff on the successful execution of a cross-connection 
testing plan for the recycled water pipeline installations.

•	 City of Monterey, Citywide Sewer Rehabilitation Program. Construction Inspector. Patrick 
provided construction inspection services for this SRF-funded program that constructed 
infrastructure improvements at nearly 700 locations throughout the City. Improvements 
included sanitary sewer wet well rehabilitation and pump replacement, and installation of 
new valves, vaults, sewer force main, backup diesel generators, and electrical and control 
equipment. Work also included site demolition, grading, construction of new pavement, 
curb, fencing and power gate, traffic control, erosion and emergency spill control, and bypass 
pumping. 

•	 City of Soledad, 906 Front Street Water Line Emergency Repair (On-Call). Construction 
Inspector. Patrick provided construction inspection services for this on-call emergency repair 
of a failed water line. He assisted the City with managing the emergency repairs through 
daily coordination with the contractor and City representative, and preparation of daily 
construction logs. He also assisted with the coordination of the water line shutdown to the 
impacted property owners.

•	 City of Hollister, Domestic Wastewater System Improvements, Phase 1. Lead Inspector. 
Patrick oversaw the day-to-day inspections for this $60 million project. His responsibilities 
included coordinating special inspections and testing through the materials testing 
subconsultant. Throughout the course of each day, Patrick was responsible for working with 
each inspector on reviewing the project plans and specifications, and any approved submittals 
that applied to the specific work being performed.

EDUCATION
Undergraduate Studies, 
Engineering, Drafting, 
Construction Management, and 
Surveying

CERTIFICATIONS
CMAA, Construction Manager in 
Training (CMIT)

TRAINING
Munitions Recognition and Safety 
Training
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Brian Schrepfer
INSPECTOR

Brian has over 20 years of experience in the construction and inspection field. He has extensive 
experience in the installation of underground utilities and with water works in particular. Brian 
has certifications in special inspections including reinforced concrete and structural masonry, and 
compaction testing. 

RELEVANT EXPERIENCE

•	 East Stockton Water District, 60-inch Waterline from Reservoir to Water Treatment Plant. 
Special Inspector. Brian observed trench excavation, installation of RCP, pipe bedding/shading, 
and backfill and compaction. Brian performed special inspections for a new water treatment 
plant including reinforced concrete and structural masonry.

•	 City of Tracy, Water Treatment Plant. Special Inspector. This project included a new reverse 
osmosis pump house, a new chlorination building, and new water mains for a water treatment 
plant.

•	 City of Tracy, Department of Water Resources (DWR) Water Pipeline Project. Special 
Inspector. This water pipeline project took place on Grant Line Road and included 
approximately three miles of new 24-inch ductal water line with test stations.

•	 City of Tracy, Tracy Water Treatment Facility. Special Inspector. Brian performed full-time 
inspections throughout the length of the project including soil density, material testing and 
inspection.

•	 City of Reno, Nevada, Various Projects. Engineer of Record. Projects included Somerset 
Village Phase 6 and Caramella Ranch. Brian's responsibilities included public works inspection 
throughout the phases of the projects including water and reclaimed water line installation, 
vacuum testing, pressure testing, and conformance with submittals. Duties also included 
tracking quantities of materials used and installed, collecting tags, conducting weekly 
meetings, and providing daily documentation of the work performed.

•	 Amazon, Off-Site Improvements . Special Inspector. Brian performed testing and inspection 
for the City of Tracy on 3,000 feet of 72-inch storm and 24-inch water lines as well as roadway 
reconstruction.

EDUCATION
Undergraduate Studies, 
Construction Technology

CERTIFICATIONS
International Code Council (ICC), 
Structural Masonry Special 
Inspector

ICC, Reinforced Concrete Special 
Inspector

American Concrete Institute (ACI), 
Concrete Field Testing Technician 
Grade 1

Quality Control Institute, 
Construction Inspection 
Certification

Nuclear Density Certification

Cal/OSHA, 10-Hour Construction 
Safety

California Air Resources Board, 
California VEE Observer

TRAINING
Munitions Recognition and Safety 
Training
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Albert Mata
SCHEDULER

Albert Mata has 22 years of experience as a project scheduler on various types of construction 
projects in California. He has strong experience in water infrastructure and roadway projects. 
He has successfully worked with contractors to verify accuracy of the construction schedule for 
its usefulness in advance planning and coordination to avoid project delays, and he works with 
construction managers to develop successful workaround sequences to help contractors recover the 
schedule.

RELEVANT EXPERIENCE

•	 City of Carlsbad, Carlsbad Water Recycling Facility (CWRF) Phase III Expansion. Scheduler. 
The existing CWRF produced up to 4.0 MGD of tertiary recycled water using two treatment 
trains that consist of microfiltration/RO and granular media filtration. The Phase III 
Expansion design‐build project involved the design and construction of treatment facilities 
to expand the capacity of the CWRF with an additional 3.38 MGD of membrane filtration. 
The main elements included the supply and installation of 3.38 MGD of pressurized UF units, 
three UF feed pumps, a chlorine contact basin, buried piping, enhancements to the existing 
GMF system to improve filtration, and integration to the plant supervisory PLC system. Albert 
performed baseline schedule and monthly schedule update reviews and provided the CM team 
with schedule review comments.

•	 City of Bellingham, Water Treatment Plant Dissolved Air Flotation (DAF). Scheduler. The 
SRF-funded project involved the construction of a new pretreatment system including a DAF 
concrete water holding basin, installation of DAF equipment and supporting infrastructure, 
installation of a sodium hypochlorite generation system and supporting infrastructure, 
improvements to the existing plant for installation of new chlorine equipment, and related 
site improvements.  Albert provided schedule support to the Harris construction manager and 
provided reviews and responses to the contractor’s baseline and monthly update schedules.

•	 Santa Clara Valley Water District, Rancho San Antonio Flood Detention Basin. Scheduler. 
Albert performed a baseline schedule review and supports the team with scheduling as needed. 
He monitors the contractor’s update schedules to help keep the project on schedule.

•	 Padre Dam Municipal Water District, Maintenance and Operations Yard Improvement. 
Scheduler. Albert performed a baseline schedule review and supported the team with 
scheduling as needed.

•	 City of Monterey, State Highway 1 SB Ramps/Holman Highway 68 Roundabout. Scheduler. This 
$6.7 million, award-winning, federally funded project involved construction of a roundabout 
at the intersection of SR-68 (Holman Highway), Highway 1 SB exit ramp, and the 17 Mile 
Drive/Highway 1 SB entrance ramp. Albert was responsible for reviewing and responding to 
the contractor’s baseline schedule and monthly schedule updates. Albert provided the Harris 
construction manager with clear recommendation letters in review of accepted schedules and on 
rejected schedules. Albert also generated a monthly variance report that evaluated critical path 
slippages. This project successfully overcame a three-month weather delay and finished on time.

EDUCATION
Undergraduate Studies, 
Construction Management and 
Aerospace Engineering

TRAINING
AEI-CASC, Construction Site 
Stormwater Management
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Carol Johnson
DOCUMENT CONTROL/LABOR COMPLIANCE

Carol has 39 years of experience served serving in both the public and private sector in a variety of 
technical, design and administrative roles. She excels at setting up management systems, including 
manuals, procedures and forms. Her experience includes labor compliance, maintaining department 
databases, maintaining current administrative files, archiving administrative files, scheduling 
inspections, handling correspondence, preliminary plan review, processing permits and inspection 
records and securing federal, state, and local approvals and permits.

RELEVANT EXPERIENCE

•	 Marina Coast Water District, The Dunes at Monterey Bay - Phases 1C-2 & 1C-3. Document 
Control.

•	 Marina Coast Water District, East Garrison Water and Sewer Lines Phases II & III. 
Document Control.

•	 City of Monterey, Citywide Sewer Rehabilitation Program. Document Control.

•	 City of Monterey, North Fremont Improvements. Document Control/Labor Compliance.

•	 City of Soledad, Water Program Management. Document Control.

•	 City of Gonzales, As-Needed City Engineering Services. Document Control/Labor 
Compliance.

•	 California American Water, On-Call Construction Management Services. Document Control.

•	 City of Monterey, Neighborhood Improvement Projects/Capital Improvement Projects (NIP/
CIP) Program Management. Document Control.

•	 County of Monterey, Palo Colorado Road Emergency Repairs. Document Control.

•	 City of Soledad, Gallardo Park Improvements. Document Control.

•	 City of Marina, Strategic Development Center (SDC). Document Control/Permit Technician.

•	 Monterey Peninsula Unified School District, Various Projects. Labor Compliance.

•	 Cabrillo College, Various Projects. Labor Compliance.

EDUCATION
BFA, Interior Design
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David Seanez
BACKUP CONSTRUCTION MANAGER/INSPECTOR

David Seanez has 39 years of experience in the construction industry, in a variety of disciplines 
including construction management, inspection, drafting, and project management. On his projects, 
David tracks RFIs and submittals, conducts meetings and prepares meeting minutes, drafts change 
orders and negotiates claims, and prepares correspondence to the contractor and agencies. Most 
of David’s career has been with Santa Clara Water Valley District, where he provided construction 
management and inspection services on large water infrastructure improvement projects, many of 
which had roadway improvement elements.

RELEVANT EXPERIENCE

•	 Santa Clara Valley Water District, Various Projects, Chief Construction Inspector/Project 
Manager. David supervised and coordinated construction inspection program operations and 
activities within a section of the Construction Administration Unit of the Water Utility Capital 
Division. David performed field construction inspection duties in support of the District’s 
f lood control, water storage, and distribution facilities construction projects; monitored 
the work of outside contractors and confirmed compliance with the District’s construction 
contract specifications and standards; prepared reports and documentation; and performed 
technical duties relative to the assigned areas of responsibility.

•	 Santa Clara Valley Water District, Large Diameter Pipeline Projects (Milpitas Pipeline 
Sections 1, 2 and 3; East Parallel Pipeline; and Central Pipeline). Construction Manager. 
David provided oversight of construction of these projects, which were located within the City 
of San Jose city limits in both residential commercial streets. The projects required pavement 
restoration; HMA placement to match existing street elevations; and replacement of curbs 
and gutters, sidewalk, and curb ramps. David worked with the City to confirm pavement was 
restored to their standards following the installation of the 42-inch diameter pipelines.

•	 U.S. Bureau of Reclamation, Various Construction Projects. Construction Manager/Lead 
Inspector/Construction Administrator. David provided oversight on many construction 
projects for the Bureau, which involved confirming contractors were delivering projects in 
accordance with contract requirements. Projects included large-diameter pipelines, tunnels, 
dams, and pumping plants. As all work performed was for federal projects, these requirements 
included prevailing wage rates (Davis-Bacon Act), DBE participation goal compliance, and 
implementation of Bureau design standards. David performed a wide variety of administrative 
duties related to these large federally-funded construction projects. He processed monthly 
progress pay estimates, tracked changes, negotiated claims and generated correspondence to 
contractors and other agencies.

•	 City of Gonzales, Alta Street Pavement Rehabilitation. Construction Manager. This project 
involved roadway rehabilitation along Alta Drive, the main thoroughfare of Gonzales. Work 
involved full depth reclamation (FDR) pavement rehabilitation; placement of hot mix asphalt 
(HMA); relocating utilities and water lines; restriping; and replacement of curb and gutter, 
sidewalk, and ADA curb ramps. In addition, improvements were made to existing traffic control/
signals and pedestrian-activated crosswalks were installed to improve pedestrian safety.

EDUCATION
Undergraduate Studies, Drafting 
Technology
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Felix Palafox
BACKUP INSPECTOR

Felix has 32 years of experience in construction management, inspection, testing and supervision 
experience. His experience includes the construction of significant water treatment plant systems 
and upgrades; medium to large pipeline installations as well as maintenance and installation of new 
appurtenances; a variety of flood control projects including massive earthwork, water diversions, 
slope protection, and floodwalls; utility relocations; and demolition and construction of new 
roads and bridges. His road related construction experience includes safety, traffic control, utility 
relocations and coordination, construction management, and environmental compliance.

RELEVANT EXPERIENCE

•	 Santa Clara Valley Water District, Multiple Raw and Treated Water Pipeline Maintenance 
Projects. Chief Construction Inspector. Felix supervised inspection and construction 
management related to interior inspection (walk through and video), lining and joint repair, 
remove and replace vault appurtenances of existing pipelines throughout the District and county 
of Santa Clara. This maintenance work involved removing and upgrading equipment inside 
pipeline vaults, including butterfly valves, nozzles, flanges, pressure relief and vacuum breaker 
valves, pipe fittings, nuts and bolts, disinfection, cathodic protection, and blow off valves.

•	 Santa Clara Valley Water District, Penitencia Water Treatment Plant, Clearwell Tank. 
Resident Construction Inspector. This project involved removing the interior coatings of the 
clearwell tank, as it contained hazardous material. The tank was then re-coated with a safer 
material. The roof of the tank was seismically retrofitted, and a 66-inch inlet pipe with valve 
controls was installed to complete the upgrade.

•	 Santa Clara Valley Water District, Rancho San Antonio Flood Detention Basin. Construction 
Inspector. Felix is providing inspection services for the construction of a large f lood detention 
basin in the County of Santa Clara’s Rancho San Antonio County Park in Cupertino. The 
project includes the removal of approximately 150,000 cubic yards of dirt from the site along 
with construction of a new culvert and inlet structure across Permanente Creek, a new parking 
lot for the park, a new restroom building with associated leach field, a new water well with 
associated plumbing, restoration and construction of trails, revegetation of the entire site, and 
associated utilities and appurtenances. 

•	 Santa Clara Valley Water District, Water Treatment Improvement Project Stage 1 at Santa 
Teresa and Rinconada Water Treatment Plants. Chief Construction Inspector. This project 
involved upgrades to the water treatment process so that new treatment chemicals could be 
used. This involved construction of new treatment buildings, paved access roads, fire control 
systems, upgrading the mechanical control and SCADA components to increase distribution 
capacity and efficiency.

•	 Santa Clara Valley Water District, Santa Teresa Water Treatment Plant Coating Project. 
Resident Construction Inspector. Prior to the above mentioned project, the infrastructure of 
the water treatment basins and transmission conduits needed to be coated with a chemical 
resistant material to withstand the corrosive ferric chloride based chemical process. 
This involved preparation of the deteriorated concrete surfaces within the f locculation, 
sedimentation and filter basins, as well as adjoining transmission chambers and coating with 
an epoxy chemical resistant material.

EDUCATION
AA, Liberal Studies
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Elizabeth Mitchell, PE, GE
MATERIALS TESTING

For the past 29 years, Elizabeth has provided management, consultation and design services for 
a wide range of geotechnical engineering and material testing projects throughout the Central 
California area. Elizabeth is well experienced in local municipal and public works projects, 
including performing geotechnical engineering and materials testing services for Pure Water 
Monterey, Monterey One Water, the County of Monterey, CSUMB, California American Water 
Company, the City of Santa Cruz, the County of Santa Cruz, the City of Watsonville, and the 
University of California, among others. Elizabeth’s experience in the Central Coast area comprises 
over 100 projects that include pipelines, public works improvements, tanks, roads, bridges, utilities 
and below ground structures. 

Elizabeth also provides technical direction and field engineering during earthwork phases for 
moderate to large-scale projects and other geotechnically challenging sites. This includes exercising 
project management skills to resolve disputes while maintaining good client relations and the 
appropriate standard of care. Her project management responsibilities include supervision and peer 
review for engineering and field staff. 

RELEVANT EXPERIENCE

•	 Monterey One Water, Advanced Water Purification Treatment Facility. Principal Geotechnical 
Engineer/Project Manager. New state-of-the-art advanced water purification facility being 
constructed at the M1W Regional Treatment Plant in Marina. Project source waters will include 
stormwater, wastewater and agricultural runoff from the Salinas area that will undergo treatment 
and advanced purification at the new facility. Elizabeth provided geotechnical engineering 
consultation, earthwork observation and testing, and special inspections.

•	 CDM Constructors, Monterey Peninsula Desalination Plant. Principal Geotechnical 
Engineer/Project Manager. New seawater desalination and treatment facility to be constructed 
in Marina by California American Water Company. The new facility will include treatment 
plant facilities, water tanks, pumps, pressure filters and piping networks associated with 
the operation of the desalination plant. Elizabeth performed design-level geotechnical 
investigation and geotechnical engineering consultation during current design phase. 

•	 Monterey One Water, Blanco Drain Reclamation Project. Manager of Testing & Inspections. 
Part of the Pure Water Monterey Groundwater Replenishment Project, the project included 
the installation of subterranean pump facilities and pipelines conveying water to the M1W 
treatment facility in Marina. Elizabeth providing geotechnical consultation and oversight of 
special inspections for soil, concrete and aggregate services. 

•	 Monterey One Water, Groundwater Injection Well Facilities, Fort Ord. Principal Geotechnical 
Engineer, Project Manager. Design and installation of four groundwater injection well sites 
with attendant utilities and electrical buildings, a new backf lush basin, and road improvements 
for access to the monitoring well. Elizabeth performed design-level geotechnical investigation 
and geotechnical engineering consultation during design phase.

•	 Monterey One Water, Salinas Source Water IWW Diversion Project (On-Call). Geotechnical 
Engineer. New stormwater diversion structure constructed at the Salinas Pump Station in 
Monterey County. Elizabeth performed on-call geotechnical services to assess the excavation 
conditions and develop recommendations for improving the supporting subgrade for the new 
vault. She provided geotechnical consultation and performed special inspection for reinforced 
concrete as well as earthwork observation and testing services.

EDUCATION
MS, Civil Engineering

BS, Industrial Engineering

REGISTRATION
Professional Geotechnical 
Engineer, CA #2718

Professional Civil Engineer, CA 
#58578

CERTIFICATIONS
ICC, Soils Special Inspector 
#8029279-EC

Qualified SWPPP Developer/
Practitioner (QSD/QSP), #20502

Water Treatment Operator, T2

Water Distribution Operator, D2
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Matt Maciel, PE
MATERIALS TESTING/SPECIAL INSPECTION

For the past 10 years, Matt has provided analysis, design management, and construction observation 
for a wide range of geotechnical engineering projects. His project management responsibilities 
include supervision and peer review of field and laboratory staff. Matt oversees the daily operations 
of Pacific Crest Engineering’s AASHTO-, Caltrans-, and DSA-certified materials testing laboratory. 
Management activities include quality control, test standard and contract compliance, maintenance 
and acquisition of laboratory and technician certifications, technician training, test mock and report 
development, maintenance of verification of equipment calibrations, and scheduling. Matt also 
manages the radiation safety program, and is the active Radiation Safety Officer (RSO).

RELEVANT EXPERIENCE

•	 Monterey One Water, Blanco Drain Diversion Facility. Materials Testing Project Manager. 
The Blanco Drain and Reclamation Ditch Water Diversion Project is a groundwater 
replenishing project. The project included the installation of subterranean pump facilities 
conveying water to the M1W treatment facility in Marina. Matt’s responsibilities for this 
project included management, oversight and coordination of all materials testing activities.

•	 Monterey One Water, Advanced Water Purification Treatment Facility. Associate Engineer. 
New state-of-the-art advanced water purification facility being constructed at the M1W 
Regional Treatment Plant in Marina. Project source waters will include stormwater, wastewater 
and agricultural runoff from the Salinas area that will undergo treatment and advanced 
purification at the new facility. Matt provided geotechnical design, review and construction 
management services for the project. He also managed the materials testing and special 
inspection services for the project which included reinforced concrete, structural steel, welding 
and soils.

•	 Pajaro Valley Water Management Agency, K1 Pipeline Project. Materials Testing Project 
Manager and Tester. The K1 Pipeline project included the installation of approximately 1.3 
miles of high density polyethylene distribution piping ranging from 8 to 24 inches in diameter. 
The pipeline distributes approximately 320 acre feet of recycled water per year to 180 acres 
of farmland. Matt’s responsibilities for this project included management, oversight and 
coordination of all materials testing activities. He also served as a field inspector and tester at 
various stages of the project.

EDUCATION
BS, Civil Engineering

REGISTRATION
Professional Civil Engineer, CA 
#82779

CERTIFICATIONS
ICC, Soils and Reinforced Concrete 
Special Inspector #8065594 

ACI, Concrete Field Testing 
Technician – Grade 1

ACI, Concrete Strength Testing 
Technician – Grade 1

NICET, Geotechnical Engineering 
Technology Exploration, 
Construction, Laboratory and 
Generalist Level 2

Caltrans, Certificate of Proficiency 
California Tests: 105, 125, 201, 202, 
204, 205, 216, 217, 226, 227, 231, 
308, 309, 375, 504, 518, 521, 533, 
539, 540, 556, & 557

AASHTO Tests: T11, T27, T176, 
T209, T275 & T329

8 Hour Radiation Safety Officer 
Training Certificate

40 Hour Hazardous Waste 
Operations and Emergency 
Response (HAZWOPER)

8 Hour Nuclear Density Gauge 
Certificate
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Summary of Firm Qualifications and 
Experience
Harris has served public agencies and private clients since 1974. 
We have developed a robust program of services that offers our 
clients expertise and assistance in various realms of program and 
construction management, planning, engineering, public finance, 
and environmental services. Our construction management 
experience includes:

•	 Recycled water pipeline

•	 Sewer and storm drain 
pipeline

•	 Pipeline installation and 
rehabilitation

•	 Trenchless construction 
methods including jack and 
bore

•	 Pressure reducing valve 
vaults

•	 Roadway paving

•	 SRF funding requirements

•	 Utility coordination

•	 Environmental permits

•	 Public outreach

•	 District standards, policies, 
and procedures 
 

We are a leader in the use of innovative technologies including 
no-dig pipeline rehabilitation, stormwater quality solutions, and 
new pavement technologies. Our staff have specific experience 
in recycled water infrastructure improvements the District will 
need.

Unique Qualifications of Proposed 
Staff
We are a local firm that is uniquely qualified for this project based 
on our successful performance in providing professional services 
to the District for 17 years. Dana and Patrick have provided CM 
and inspection services for more than a dozen projects involving 
water, wastewater and recycled water installations for the District. 
They have assisted the District in developing/implementing 
protocols for tracking and processing meter applications, 
reviewed contractor materials submittals, provided inspections 
for: domestic water supply lines (including pressure & bacterial 
testing); sewer lines (including CIPP, manhole lining and system 
testing); and recycled water (including pressure, bacterial and 
cross-connection testing).

Our local office is in Salinas and our key staff live on the 
peninsula or a short drive away (Hollister). Our team has 
developed and maintained excellent working relationships with 
District staff (engineering and O&M), contractors and developers, 
as well as local agencies (cities of Marina and Seaside, CSUMB, 
County of Monterey, Fort Ord Reuse Authority [FORA]). In all 
of our services, the primary goal is/has been the implementation 
and maintenance of the District’s design standards and operating 
procedures to maintain the integrity of its systems.

C. QUALIFICATIONS
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REFERENCE PROJECT Harris Staff PCE 
Staff

Marina Coast Water District
Brian True, Project Manager
831.883.5937; btrue@mcwd.org

On-Call Construction 
Management Services 
(Multiple Projects)

  

California State University Monterey Bay
Keith Marshall, Inspector of Record
831.869.2597; kemarshall@csumb.edu

Academic Building 3 and 
Student Union Projects 
(Harris is MCWD’s CM)

 

Whitson Engineers
Andrew Hunter, Design Engineer/Surveyor
831.649.5225; ahunter@whitsonengineers.com

MCWD East Garrison 
Improvements 
(Harris is MCWD’s CM)

 

City of Monterey
Andrea Renny, City Traffic Engineer
831.646.3705; renny@monterey.org

North Fremont 
Improvements     

City of Monterey
Robert Harary, Former Public Works Director
(Current DPW w/City of Carmel-by-the-Sea)
831.620.2021; rharary@ci.carmel.ca.us

Citywide Sewer 
Rehabilitation Program

   

City of Soledad
Don Wilcox, Former Public Works Director
(Currently Senior Civil Engineer w/MCWD) 
831.883.5935; dwilcox@mcwd.org

Water Program 
Management (Multiple 
Projects)

   

Santa Clara Valley Water District
Lotina Nishijima, Associate Civil Engineer,
408.630.2795; lnishijima@valleywater.org

McKelvey Park and 
Rancho San Antonio 
Flood Detention Basins

 

County of Santa Cruz
Carisa Duran, Construction Manager
831.454.2160; carisa.duran@co.santa-cruz.ca.us

On-Call Construction 
Management Services 
(Multiple Projects)

   

Monterey One Water
Bob Holden, Principal Engineer
831.883.6132; bobh@my1water.org

Advanced Water 
Purification Treatment 
Facility

 

D. REFERENCES
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REFERENCE PROJECT Harris Staff PCE 
Staff

City of Tracy
Thomas Ward, Lead Inspector
209.969.1524; thomas.ward@ci.tracy.ca.us

Cordes Ranch Reclaimed 
Water Project* 

US Army Corps of Engineers
Johan Jacobsen, Engineer
916.897.0001; johan.a.jacobsen@USACE.army.mil

San Joaquin County East 
Water District* 

Santa Clara Valley Water District
Gary Ohea, Engineering Unit Manager
408.265.2600; gohea@valleywater.org

Penitencia Force Main 
Seismic Retrofit* 

Santa Clara Valley Water District
Karen Uyeda, Capital Engineering Manager
408.265.2600; kuyeda@valleywater.org

Rinconada Water 
Treatment Plant Valves 
Upgrade*



Santa Clara Valley Water District
Tim Bramer, Construction Unit Manager
408.265.2600 ext. 3794; timbram@valleywater.org

Various Raw Water and 
Treated Water Pipeline 
Rehabilitation Projects*



Santa Clara Valley Water District
John Luna, Chief Construction Inspector
209.704.3332; johnluna@valleywater.org

Plant Water System 
Upgrade at Rinconada 
Water Treatment Plant*



*This project was performed prior to joining Harris.
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Based on a Notice to Proceed (NTP) issued in mid-November 2019, Dana and Patrick 
will begin reviewing the project plans and specifications in early November; Carol will 
also be assigned to set up the document control database and set up files for hard copy 
documents. We will expect to hold a preconstruction meeting approximately one week 
before the NTP. During the preconstruction meeting, the contractor should submit 
materials and a mobilization schedule for approval. We will take this opportunity to 
discuss the project in general and point out special requirements, answer questions, 
discuss potential issues, and reach an agreement on the actual NTP date.

As the contractor’s activities and number of work locations increase, Brian Schrepfer 
will be assigned to augment Patrick’s inspections. Carol Johnson will be maintaining 
project documents and performing labor compliance tracking for the duration of the 
contractor’s operations.

Our materials testing firm will be called out to perform compaction testing, concrete 
sampling and testing, HMA testing, and any special inspections (e.g., welding) on an 
as-needed basis. These services will be carefully coordinated with the contractor’s work 
schedule to provide quality assurance without impacting/delaying the contractor’s 
progress.

Towards the end of September 2020, the project should be nearing Substantial 
Completion and our inspection and testing needs will diminish. Our inspection staffing 
level will drop back to one part-time inspector to handle punch list items and completion 
documentation, and Carol will focus on project closeout documentation and preparing 
for document turnover.

E. SCHEDULE
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1.0 Preconstruction Phase

1.1 CONSTRUCTION MANAGEMENT PLAN
•	 Provide staffing plan showing roles and responsibilities, and 

anticipated level of effort.

•	 Provide information regarding substitute staff for replacement 
of key staff absences.

1.2 DOCUMENT MANAGEMENT SYSTEM
•	 Set up a document tracking system, using Newforma software 

to maintain all project files.

•	 Provide training for remote users (1 hour typically).

1.3 PRECONSTRUCTION CONFERENCE
•	 Assist the District with the preconstruction conference.

•	 Prepare agenda for District review

•	 Emphasize specialty requirements (e.g. permit requirements, 
environmental issues).

•	 Lead preconstruction conference and compile and distribute 
meeting minutes.

1.4 OUTREACH PLAN
•	 Work with the District to develop a list of stakeholders and 

contacts.

•	 Establish protocols for coordination/notification of 
stakeholders, local agencies, residents and motorists.

1.5 BIDDING ASSISTANCE (OPTIONAL)
•	 Review bids for conformity to requirements including all 

bonds, insurance and legal requirements.

•	 Provide the District with a bid tabulation matrix.

2.0 Construction Phase

2.1 INSPECTION PLAN
•	 All work will be inspected for compliance with the Marina 

Coast Water District’s Plans and Specifications for the 
“RUWAP RECYCLED WATER DISTRIBUTION MAINS 
PROJECT” and the District’s “STANDARD PLANS AND 
SPECIFICATIONS FOR CONSTRUCTION OF DOMESTIC 
WATER, SEWER AND RECYCLED WATER FACILITIES”.

•	 Prepare and submit an inspection plan incorporating all 
inspections that the need to be made. The plan will include: 
inspection procedures; acceptance/rejection procedures; testing 
coordination; and method(s) for documentation of quantities 
incorporated in the work.

•	 Provide a checklist of items to be inspected and the types/
frequency of testing that will be required.

2.2 COMMUNICATIONS AND CORRESPONDENCE
•	 Beginning at the preconstruction conference, obtain all 

pertinent information from the attendees to develop a project 
directory of all key personnel working on the projects. 

•	 Log all information received from contractor and others in 
Newforma, in separate project files for action and distribution. 

•	 Prepare appropriate responses and obtain the District approval 
when required. 

•	 Keep the District appraised of cumulative changes in cost and 
time and the impact of these on the overall project.

2.3 SCHEDULE MONITORING
•	 Review/comment on the contractor’s baseline and schedule 

update submittals for logic, duration, and resource changes in 
the contractors’ monthly updates.

•	 Keep the District appraised of construction schedule and 
changes found in the updates. 

F. SCOPE OF WORK
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•	 Review and comment on time impact analysis submittals as 
necessary.

2.4 WEEKLY PROGRESS/COORDINATION 
MEETINGS
•	 Agendas will be prepared using the previous week’s meeting 

minutes to capture/continue previous items/issues that have not 
been resolved. Agendas will be distributed prior to the weekly 
meeting.

•	 Conduct weekly meetings with the contractor and the District. 
Items of discussion will include safety; look-ahead schedule; 
concerns/issues raised by the contractor, District, and/or 
stakeholders; and public outreach.

•	 Review submittal, RFI, action item, and PCO/CCO logs.

•	 Meeting minutes will reflect past/current status of items 
discussed and will be promptly compiled and distributed 
following the meeting.

2.5 CONTRACTOR INVOICE REVIEW/
RECOMMENDATION
•	 Work with the contractor to develop a procedure that is 

acceptable to the District for monthly progress payments and 
the final payment. 

•	 Prior to monthly invoice submittal, review contractor’s draft 
request for payment and quantity backup.

•	 Review contractor’s payment requests and verifies contractor 
pay quantities. 

•	 After approval of the payment request, by Harris and the 
contractor, prepare payment documentation, using Newforma 
software, for approval and execution by the District.

2.6 CERTIFIED PAYROLL REVIEW AND 
CONTRACTOR DBE UTILIZATION
•	 Receive/track receipt of certified payrolls from the contractor 

and each of its subcontractors. 

•	 Verify/track submittal of certified payrolls to the Department 
of Industrial Relations (DIR).

•	 Spot check wages of each classification of laborer or 
craftsperson.

•	 Perform employee interviews.

•	 Verify, throughout the project duration that the contractor’s 
sub-contractor(s) performing the work are those listed in the 
bid documents or subsequent requests for approval.

•	 Review/sign Final DBE Utilization form at project closeout.

2.7 SAFETY
•	 Verify Harris and subconsultant staff have requisite safety 

training required for their respective tasks. Harris’ personnel 
are always equipped with the appropriate personal protective 
equipment (PPE) and are trained in its proper maintenance and 
use.

•	 Observe contractor’s work area. Notify the contractor in 
writing of any observed unsafe conditions. Failure to rectify 
unsafe conditions will be cause to contact Cal/OSHA. 

•	 Immediate shutdown of contractor’s work may be required if 
there is eminent danger to life or limb.

•	 Special attention will be required regarding compliance with 
confined space entry protocols and conformance to approved 
traffic control plans. Our inspectors will monitor these 
situations closely for compliance and we have procedures for 
reporting violations.

2.8 SUBMITTAL MANAGEMENT AND REVIEW
•	 All submittals will be reviewed and logged into the project 

database (Newforma) then distributed to the appropriate 
parties for review/approval

•	 Track progress of submittals to prevent delays from extended 
review times. A log of “pending reviews” and “expected 
submittals” will be reviewed in the weekly progress meetings.

•	 Return comments/approvals to the contractor (copies to 
appropriate parties) with a clearly marked status.

•	 Only materials approved for use may be incorporated in 
the work. Closely monitoring the submittal/ review process 
prevents delays from lengthy reviews times

Recycled water main pipeline intersection and restrained valve 
installation for The Dunes at Monterey Bay Phase 1C project.
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2.9 REQUEST FOR INFORMATION (RFI) 
MANAGEMENT 
•	 Receive, log, and review all RFIs for completeness and verify 

the question is reasonable and understandable. 

•	 Provide a short technical review of the RFI to determine if 
the issue is addressed in the contract documents. If the RFI is 
complete and the issue is not adequately covered by the contract 
documents, the RFI will be forwarded to the appropriate party 
for response. 

•	 All RFIs will be tracked until the item has received a response.

•	 RFIs are typically time-critical; good management of reviews/
responses keeps the project on schedule and budget.

2.10 FIELD DIRECTIVES/INSTRUCTIONS
•	 With District approval, provide written direction to the 

contractor regarding changes, clarifications and extra work 
deemed necessary. A draft document will be provided to the 
District for review prior to issuing to the contractor

2.11 CONSTRUCTION CHANGE ORDER 
ASSISTANCE
•	 Requests for Changes by the District

–– Forward Request for Quote (RFQ) to contractor for pricing 
and time extension as necessary. RFQs will have a brief 
scope of the extra work and any other information the 
Construction Manager (CM) believes the contractor should 
be aware of to fairly price the work. CM will:

–– Prepare an independent cost estimate of the extra work.
–– Review the cost quote from the contractor for completeness.
–– If cost quote and Harris’ estimate is within 5%, the quote will 
be accepted. If the difference is greater than 5%, Harris will 
negotiate with the contractor for a reasonable compensation.

–– Should Harris and the contractor be unable to negotiate a 
reasonable compensation, the work will be performed on a 
force account basis.

•	 Requests for Changes by Contractor:
–– Review requests of cost and/or time impacts for merit. If 
Harris determines the request fails on merit, the contractor 
will be informed of the reasons why the request is denied. 
Should Harris determine the request has merit, we:

–– Prepare independent cost estimate and schedule analysis of 
work.

–– Negotiate extra work cost and time extensions with the 
contractor.

–– Prepare change orders for execution by the District.

2.12 INSPECTION AND DOCUMENTATION
•	 Document the contractors’ daily activities, manpower, 

equipment and items considered pertinent to describing 
prosecution of the work; this documentation will include 
progress photos.

•	 The CM will review daily reports for completeness and content.

•	 The CM will prepare a weekly summary report noting events/
activities/issues.

2.13 STORM WATER POLLUTION PREVENTION 
PLAN (SWPPP) MONITORING
•	 Harris staff will observe contractor’s work area daily for general 

compliance with the SWPPP Best Management Practices 
(BMPs). The inspector will:

–– Notify contractor if the pollution prevention controls are not 
in accordance with the SWPPP or if BMPs are incorrect or 
inadequate. Failure to revise and correct conditions will be 
cause the District to take corrective action. 

–– Immediately shutdown contractor’s work if conditions are 
in non-compliance and there is threat of unlawful discharge 
offsite. 

–– Conduct pre-storm inspections (if probability of a rain event 
is >50%) and post-storm inspections. These inspections will 
be documented in a written report with applicable photos.

2.14 MITIGATION MONITORING AND REPORTING
•	 Review and enforce requirements stipulated in permits issued 

by regulatory and environmental agencies and as stipulated in 
the Mitigation Monitoring and Reporting Plan and contract 
documents.

•	 Provide daily inspection reports and correspondence 
documenting mitigation activities.

Recycled water main pipeline installation for the East Garrison 
Development project.
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2.15 MATERIAL TESTING
•	 Our inspector will coordinate with our testing subconsultant, 

Pacific Crest Engineering, to provide testing in a timely manner 
and only when it is needed.

•	 Materials testing reports will be reviewed by the CM and 
logged in the appropriate category. Any failing test will require 
rework until a passing test is achieved. Logs will show a clear 
correlation between the failing test and any re-tests performed.

2.16 SPECIAL INSPECTIONS AND STRUCTURAL 
OBSERVATIONS
•	 Special inspections and structural observations (e.g., welding, 

concrete, steel/rebar) will be provided as required by the plans 
and special provisions.

•	 Special inspection/structural observation reports will be 
reviewed by the CM and logged in the appropriate category. 
Any failing test will require rework until a passing/acceptance 
status is achieved. Logs will show a clear correlation between 
the failing test/inspection and any re-tests/additional 
inspections performed.

2.17 PUBLIC OUTREACH
•	 Implement the public outreach plan developed with District 

input (Preconstruction task).

•	 Assist the District in providing timely, accurate information for 
website posts, press releases, and the like.

•	 Review and verify contractor notifications have been provided 
as required by the contract.

2.18 PHOTOGRAPHIC RECORDS OF 
CONSTRUCTION PROGRESS
•	 Using digital cameras, record the conditions of the project 

before the contractor starts work and after the work is 
complete. 

•	 Progress photos will be taken periodically (daily) to record the 
contractor’s progress as well as items of dispute (or potential 
dispute), safety items and any other items of note on the site.

2.19 REVIEW AND MAINTAIN RECORD DRAWINGS
•	 Monitor contractor’s required record drawings on a monthly 

basis. In addition to the contractor’s red-line drawings, Harris 
staff will maintain an independent set of red-line drawings.

2.20 MONTHLY CONSTRUCTION PROGRESS 
REPORTS
•	 Prepare a monthly report that provides construction status to 

the District and other involved parties. The monthly report 
shall contain, at a minimum, the following:

–– Status of contractor’s schedule and discussion of any 
deviations (as appropriate). 

–– Discussion of issues/potential issues.
–– Status of project costs including pending change orders and 
executed change orders.

–– Other information deemed necessary for the District to have 
a concise understanding of the construction project.

2.21 STATE REVOLVING LOAN FUND (SRF) 
REPORTING/REQUIREMENTS
•	 Assist the District in quarterly reporting and any audits during 

the project.

•	 Maintain hard copy and electronic project documentation.

•	 Assist the District with project completion/closeout documents 
for SRF.

2.22 FINAL ACCEPTANCE
•	 Coordinate a walk through and/or witness equipment testing 

with the District, project design engineer, contractor, the 
District maintenance & operations staff and other interested 
parties. 

•	 Prepare a final punch list with all errors, deficiencies, and/or 
omissions noted in the walkthrough, site equipment testing and 
commissioning, and outstanding submittals (e.g. operations 
and maintenance manuals, and warranties) for the contractor 
to correct within a certain timetable. 

•	 Inspect items on the punch list after the contractor has notified 
Harris the work is complete. Completed items on the punch list 
will be initialed and dated as to who did the inspection and the 
date of the inspection. 

•	 Upon successful completion of the punch list items, notify 
the District the work is complete and forward a copy of the 
completed punch list.

Recycled water pipeline and restrained fitting installation in 
existing campus roadway for the CSUMB Academic Building 3 
(A3) project.
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3.0 Post-Construction Phase

3.1 FINAL PROJECT REPORT
•	 Review the project documents and prepare a written report 

for the District. At a minimum, the report will include the 
following:

–– Names of all organizations involved with the project
–– Chronology of the construction effort including all 
significant dates.

–– Budget summary including a change order summary and 
summary narrative about each change

–– Summary logs for submittals and RFIs
–– Summary of outstanding claims not resolved when the notice 
of completion is filed.

–– Summary of warranty items.
–– “Lessons learned.”

3.2 DOCUMENT TURNOVER
•	 When construction is complete and all documentation has been 

finalized, Harris will box all hard copy files in Banker’s boxes 
and clearly label the contents. Labels will contain the name 
and project number; a box number and the total number of 
boxes will also be clearly shown. A copy of the file index will be 
included in each box.

•	 An electronic version of the project files will also be provided 
on CD or other digital media chosen by the District.

Recycled water pipeline and restrained fitting installation in 
existing campus roadway for the CSUMB A3 project. 
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Level of Services
The proposed level of effort of our team is summarized in the following table:

G. LEVEL OF SERVICES, LOCAL 
KNOWLEDGE, AND AVAILABILITY

Project Schedule

Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec

Total Calendar Days 31 30 31 31 28 31 30 31 30 31 31 30 31 30 31

Total Work Days 22 18 21 22 19 22 22 20 22 23 21 21 21 19 22

Total Hours 176 144 160 168 152 176 176 160 176 184 168 168 168 152 176

Bid/Award Support (optional)

Preconstruction

Construction Phase

Closeout

Estimated Hours by Position Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec

50% 30% 30% 30% 30% 30% 30% 30% 30% 30% 30% 50%

50% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 50% 25%

50% 50% 100% 100% 100% 100% 100% 100% 100% 100% 100%

1% 3% 2% 3% 2%

30% 5% 5% 5% 5% 5% 5% 5% 4% 5%

30% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50%

2019 2020

Construction Manager/Resident Engineer

Inspector

Inspector

Schedule Review

Materials Testing

SWPPP Review

Document Control/Labor Compliance

As Needed
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Local Knowledge
Harris has maintained an office in the Monterey Bay Region for over 20 years and has 
worked for the District for the last 17 years. We have a deep understanding of the very 
limited supply of water in the region, which includes former Fort Ord. There is a myriad 
of efforts by various agencies in the area to construct reliable water supply projects. This 
includes a “One Water Approach” as an integrated water management mindset that 
considers recycled water, potable water, wastewater, groundwater, stormwater, flood 
control, and other elements as intertwined.

Harris primarily works for public agencies so our staff has an unrivaled expertise in 
public project delivery. This includes management, review and inspection of private 
development projects on behalf of local agencies. We also provide contract city 
engineering and district engineering services to agencies in Monterey County so we 
are very familiar with local field conditions, contractors, state regulators and specialty 
consultants. Harris staff also holds leadership positions in local professional associations 
such as American Public Works Association and Monterey Bay Water Works Association 
so we keep our technical skills current and have a strong network of “go to” experts in 
the water/sewer field.

Availability
We have additional qualified staff as backup to assist with any peaks in contractor 
activities and to provide coverage for staff on vacation. In the case of planned absences, 
we always have staff who are covering come to the site in advance to get up to speed on 
issues and operations; this time is not charged to the client.

The following table identifies key staff’s current project assignments and time 
commitments. This demonstrates our key staff are available now to assist the District, 
and will have the capacity to provide construction management and inspection services 
when construction begins later this year.

Key Staff Current Project Assignments
Current Time 
Commitment

Dana Van Horn •	FORA, Utility Capping Project, ends 8/2019 
•	City of Seaside, Main Street Streetscape, ends 11/2019
•	MCWD, Inter-Garrison Road Pipeline, ends 11/2019
•	MCWD, The Dunes at Monterey Bay, ends 2020
•	MCWD, East Garrison Water and Sewer Lines, ends 2020

27%
(Reduced 
to 12% by 
12/2019)

Patrick Imperatrice •	FORA, Utility Capping Project, ends 8/2019 
•	MCWD, Inter-Garrison Road Pipeline, ends 11/2019 
•	MCWD, The Dunes at Monterey Bay, ends 2020
•	MCWD, East Garrison Water and Sewer Lines, ends 2020

95% 
(Reduced 
to 20% by 
12/2019)

Brian Schrepfer •	Santa Cruz County, Pavement Rehabilitation (On-Call), 
ends 8/2019

100% 
(Becomes 

fully available 
by 9/2019)
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PARTIAL LISTING OF LOCAL PROJECTS

Marina Coast Water District
•	 Department of Defense VA Medical Clinic
•	 The Dunes at Monterey Bay - Phases 1B & 1C
•	 East Garrison Water and Sewer Lines Phases I, II, & III
•	 1st Avenue Sewer Pipe Rehabilitation
•	 Watkins Gate Well #35 and Pipeline Inspection
•	 Seahaven 5A
•	 CSUMB Student Union
•	 CSUMB Academic Building 3 (A3)
•	 Marina Heights
•	 Junsay Oaks
•	 Promontory
•	 Rock Rose Gardens
•	 Inter-Garrison Road Pipeline

City of Marina
•	 Former Fort Ord Redevelopment
•	 Public Works Staff Augmentation

City of Seaside
•	 On-Call Civil Design and Project/Construction Management 

for Water and Wastewater
•	 Public Works Inspections

Seaside County Sanitation District
•	 CIP Management
•	 942 Angelus Way Sewer Pipeline Upgrade
•	 Military, Rosita and Del Monte Lift Station Upgrades

City of Monterey
•	 Citywide Sewer Rehabilitation Program
•	 North Fremont Improvements
•	 2009 Street Reconstruction
•	 Del Monte and Figueroa Signal Upgrade
•	 Del Monte/Pacific Intersection Improvements
•	 Mark Thomas Drive Sidewalk and Class 2 Bike Lane
•	 NIP/CIP Program Management Services
•	 Camino El Estero, Lighthouse Ave. and Prescott St. Resurfacing
•	 Removal of Communication Lines at the Presidio

City of Soledad
•	 Reclaimed Wastewater Transmission Pipeline 
•	 Regional Recharge Project
•	 906 Front Street Water Line Project
•	 Well 6 and Well 9 Treatment System

County of Monterey
•	 Staff Augmentation
•	 Pajaro Community Park

And more…
•	 South County Regional Wastewater Authority, Wastewater 

Treatment Capacity Expansion Project
•	 City of Salinas, Main Street Streetscape Improvements
•	 City of Pacific Grove, Lighthouse Avenue Street Resurfacing
•	 City of Greenfield, Walnut Avenue Widening
•	 Transportation Agency for Monterey County (TAMC), SR-183 

Railroad Crossing Overlay
•	 TAMC, Carmel Hill & River Bike Trail
•	 TAMC, Beach Range Road Multi-Use Trail
•	 TAMC, Commuter Rail

Installation of parallel domestic water and recycled water main pipelines for 
commercial improvements on The Dunes at Monterey Bay Phase 1B. 
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On-Call Construction Management Services
MARINA COAST WATER DISTRICT
Date Completed: 2002–Ongoing

Team Members: Dana Van Horn, Patrick Imperatrice, and Carol Johnson

Reference: Brian True, Project Manager, 831.883.5937, btrue@mcwd.org

Harris has provided construction management, quality assurance inspection and staff 
augmentation services for District projects for 17 years. These projects include:

Harris observed the installation of distribution waterlines for the new Veteran’s 
Administration Medical Clinic.

Department of Defense VA Medical Clinic. Harris inspected the installation of 
the potable/recycled water distribution and wastewater collection systems for the 
development of this world class Veterans Administration Medical Clinic. Our team 
observed the excavation and installations of distribution waterlines including fire 
hydrants and backflow preventers for the VA clinic. Our staff performed hydrostatic 
pressure testing for the water system including disinfection and bacterial tests with chain 
of custody.

H. SPECIFIC QUALIFICATIONS 
AND EXPERIENCE
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Harris has inspected recycled and potable water and wastewater 
distribution systems for three phases of The Dunes on Monterey 
Bay.

The Dunes on Monterey Bay – Phases 1B & 1C. These phases 
of the “Dunes on Monterey Bay” development is a residential 
home construction in Marina, CA. The developer is responsible 
for installing water, irrigation, sewer and electrical infrastructure 
as well as roads and sidewalks to service the homes being built. 
Harris is providing inspection for the potable and recycled 
water distribution systems as well as the wastewater collection 
system for the three phases of development. This is a multi-phase 
development is comprised of 1,100 single-family homes, 150 
apartments, parks, and commercial development. Inspection 
includes observation of pipe, connections bedding and backfilling 
for pipelines, mandrel and hydrostatic testing of sewer facilities 
and pressure and bacterial testing of potable distribution system.

Design and construction of the 1st Avenue Sewer Pipe 
Rehabilitation project was completed in under two months.

1st Avenue Sewer Pipe Rehabilitation. This fast-tracked 
project had a hard construction deadline to meet of the District 
would lose $380,000 in funding. The District relied upon Harris 
to determine the best rehabilitation option for 1,000 feet of a 

severely deteriorated 30-inch concrete sewer pipe, coordinate with 
a preselected contractor on the design parameters specific to their 
operations and expertise, and manage and QA the construction 
of the prime and subcontractors. Harris mobilized its design 
and CM groups and together met the aggressive deadline (less 
than two months) using cured-in-place pipe (CIPP) lining with 
a resin-impregnated felt to minimize costs and accelerated the 
construction.

Irrigation systems installed in residential parks at the East 
Garrison development met all State of California ordinances.

East Garrison Water and Sewer Lines Phase II. Harris is 
providing construction management support for the installation 
of water and sewer lines at the East Garrison development project 
at the former Fort Ord. The development build-out plan calls for 
1,400 homes as well as a town center with 34,000 square feet of 
retail space, a 66,000-square-foot arts district in rehabilitated 
historic military buildings, neighborhood parks, open space and a 
community park. 

East Garrison Water and Sewer Pipeline Condition 
Assessment. Harris provided an assessment of the water and 
sewer pipelines and related facilities constructed as part of the 
first phase of the East Garrison Project. During the economic 
downturn this developments was mothballed for several 
years. When the current developer resumed building, Harris 
documented the assessment of the in-place infrastructure 
by observing pressure testing of potable water lines and 
manholes; we also reviewed video footage of sanitary sewer 
lines to determine their condition. Our assessment included 
recommendations for repairs to facilities not meeting District 
standards such as out-of-round sewer pipe and manhole 
connections that require re-grouting.
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Our quality assurance inspection services for these projects 
include:

•	 Inspect construction of new sanitary sewer mains, manholes 
and laterals.

•	 Inspect, observe and document pipe deflection, manhole 
leakage and pressure testing for the new sanitary sewer 
collection system.

•	 Inspect new water mains, service laterals and all other 
appurtenances.

•	 Inspect, observe and document hydrostatic testing and 
disinfection in accordance with the approved disinfection plan 
of the new water distribution system.

•	 Inspect construction of recycled water distribution lines. 
Observe and document cross connection testing.

•	 Identify potential issues during construction and work with 
District staff and the contractor for resolution.

•	 Verify contractor's compliance with the requirements in 
District’s Procedures Guidelines and Design Requirements 
Manual in addition to the District Standard Details and the 
approved Project Plans.

•	 Prepare daily inspection reports and assist in developing 
project punch list(s) to verify quality and completeness in 
advance of project closeout and acceptance.

Harris is your trusted partner in implementing infrastructure and 
pipelines that comply with local, state and federal regulations for 
installation of recycled water and conservation ordinances. We 
developed a protocol to track meter and installation charges and 
provide notifications to the developer when they are out of funds. 
Dana Van Horn worked closely with the District to develop an 
efficient process for installation of water meters and established 
details for the District’s design standards. 

In a staff augmentation role, Patrick Imperatrice coordinates 
with your O&M staff and engineering division to add on new 
pipes for each completed phase of development at the former 
Fort Ord including, final testing and acceptance procedures. Our 
staff reviews the final house plans and inspects each house for 
compliance with conservation ordinances including verification 
of low flow fixtures and fixture counts. 

In addition to their technical competence, 
our staff has the specialized experience 
necessary to work on the former military base 
such as unexploded ordinance training.
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Sewer Line Rehabilitation Program
CITY OF MONTEREY
Date Completed: 2012–2017

Team Members: Dana Van Horn, Patrick Imperatrice, Albert Mata, and  
Carol Johnson

Reference: Robert Harary, Former Public Works Director (Current DPW w/City of 
Carmel-by-the-Sea), 831.620.2021, rharary@ci.carmel.ca.us

The City of Monterey was under intense public scrutiny for sewage spills into the pristine 
Monterey Bay. Instead of a piecemeal approach, they acquired $16.8 million from the 
State Revolving Loan fund, and have completed this multi-year program to evaluate and 
rehabilitate over 60,000 feet of sewers, 431 manholes, and seven pump stations.

This was a highly visible program which the entire community depended upon. The 
Harris team helped the City meet tight deadlines and minimize disruptions, especially 
in high tourist traffic areas. Community outreach was essential to inform the residential 
and commercial neighborhoods.

Harris provided program management, construction management, inspection, and 
design services for the rehabilitation of the City’s sewer collection system. The program 
included major improvements to sewer pump stations, main lines, and manholes. Work 
included the rehabilitation of 22,000 feet of pipelines using trenchless technology, seven 
sewer lift stations, and 431 manhole structures. Working from an earlier master plan, 
Harris developed a decision matrix that prioritized deficient facilities to meet their 
funding budgets. The citywide sewer rehabilitation program has greatly reduced sanitary 
sewer overflows and improved the protection of environmentally sensitive creeks and the 
Monterey Bay.

Eight-inch pipe bursting launch pit in 
Monterey.

Night work helped minimize impacts to 
traffic and the local community.
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Water/Sewer Program Management
CITY OF SOLEDAD
Date Completed: 2013–Ongoing

Team Members: Dana Van Horn, Carol Johnson, David Seanez, and  
Pacific Crest Engineering

Reference: Don Wilcox, Former Public Works Director (Currently Senior Civil 
Engineer w/MCWD), 831.883.5935, dwilcox@mcwd.org

Over the last six years, Harris has received authorization on 90 task orders for water, 
sanitary sewer, and stormwater projects. Harris is currently preparing a Water Master 
Plan. This work built on the water system evaluation that was performed by Harris in 
2015, as well as the current maintenance efforts associated with the City’s water wells 
and storage tanks. The primary tasks included GIS Mapping of the City’s water system; 
reviewing current water demands, developing projections and identifying patterns; 
preparing Capital Improvement Program with construction cost estimates and phasing.

Harris provided project management for the rehabilitation of Well 6 and Well 9 
Treatment System. The Reclaimed Water Transmission Pipeline project is an example of 
how we protect the City’s interests. Our staff designed the transmission pipeline and we 
are currently managing the construction of this important infrastructure project. Harris 
also assisted the City with a successful grant application under the Prop. 1 Stormwater 
and Recycle Water Program so that the distribution of recycled water throughout the 
City can be appropriately planned.

A new flow meter and 3,200 LF of pipeline 
will be installed for Soledad’s reclaimed/
recycled water transmission pipeline.
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August 23, 2019 
 
 
Michael Wegley, PE, District Engineer 
Marina Coast Water District 
11 Reservation Road 
Marina, CA 93933 
 
Revised Fee Proposal for The Regional Urban Water Augmentation Project –  
Recycled Water Distribution Mains Phase 
 
Dear Mr. Wegley: 
 
Per your request, please find enclosed Harris & Associates’ (Harris) revised fee proposal for The Regional Urban 
Water Augmentation Project – Recycled Water Distribution Mains Phase.  
 
Please feel free to contact me if you have any questions. We look forward to continuing our relationship with 
the District. 
 
Sincerely, 
Harris & Associates, Inc. 
 

 
 
Glenn Suitor, PE 
Division President, Project/Construction Management 
916.296.4620 
Glenn.Suitor@WeAreHarris.com 



Marina Coast Water District  
Regional Urban Water Augmentation Project - Recycled Water Distribution Mains Phase

August 23, 2019
Construction Management  & Inspection Fee Proposal - REVISED

Project Schedule

Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec

Total Calendar Days 31 31 28 31 30 31 30 31 31 30 31 30 31

Total Work Days 21 22 19 22 22 20 22 23 21 21 21 19 21

Total Hours 160 168 152 176 176 160 176 184 168 168 168 152 168

Preconstruction

Construction Phase

Closeout

Estimated Fees Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec

Position Name Rate 160 168 152 176 176 160 176 184 168 168 168 152 176 Hours

Construction Manager/Resident Engineer Dana Van Horn $200.00 80 50 50 46 53 53 48 53 55 50 50 75 40 704 140,760.00$                       

Inspector (PW) Patrick Imperatrice $185.00 80 133 121 141 141 128 141 148 134 134 134 40 1475 272,893.50$                       

Inspector (non-PW) Patrick Imperatrice $140.00 10 10 10 10 10 10 10 10 10 10 40 40 180 25,200.00$                         

Inspector (PW) Brian Schrepfer $185.00 80 158 142 166 166 150 166 174 158 158 158 1676 310,060.00$                       

Inspector (non-PW) Brian Schrepfer $140.00 10 10 10 10 10 10 10 10 10 10 100 14,000.00$                         

Peak Inspector (PW) TBD $185.00 176 184 126 486 89,910.00$                         

SWPPP Review TBD $185.00 2 2 4 4 4 2 2 2 2 2 2 28 5,180.00$                            

Schedule Review Albert Mata $150.00 40 8 8 8 8 8 8 8 8 8 8 120 18,000.00$                         

Document Control/Labor Compliance Carol Johnson $120.00 24 84 76 88 88 80 88 92 84 84 84 76 88 1036 124,320.00$                       

1,000,323.50$                    
Other Direct Costs  

   Materials Testing  (DBE) Pacific Crest Engineering N/A 125,000.00$                       

Subconsultant with Markup @ 10% 137,500.00$                       

Total ODCs 137,500.00$                       

Total Estimated Fee = 1,137,823.50$       

Notes and Assumptions:

1. Fees are based on a 10-month construction contract with NTP mid-December 2019 and substantial completion in October 2020.

2. Fees are based on 8-hour working days, 5 working days per week.

3. Fees include vehicles, personal protective equipment (PPE), and cell phones unless otherwise noted.

4. Holidays include New Year's Day, Martin Luther King Jr. Day, Presidents' Day, Memorial Day, Independence Day, Labor Day, Thanksgiving (2 days), and Christmas.

5. Should actual schedule require more or less construction management services than proposed, adjustments to this estimate will be required.

6. Overtime, weather, holidays, and potential time extensions or delays will result in additional construction management efforts.

2019 2020
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RANGE OF HOURLY RATES 
  
Applicable to “Regional Urban Water Augmentation Project – Recycled Water Distribution 
Mains Phase” for Marina Coast Water District 
 
Effective July 1, 2019 – December 31, 20201 
 
CONSTRUCTION MANAGEMENT HOURLY RATE 

Construction Manager/Resident Engineer $200 
Inspector2 $185 
SWPPP Reviewer $185 
Schedule Reviewer $150 
Document Control/Labor Compliance $120 
 

“PER MEETING COST”3 PER MEETING RATE 
Construction Manager/Resident Engineer $800 
Inspector $740 
Document Control/Labor Compliance $480 

 
 
Notes:  

1. Rates are subject to adjustment due to promotions during the effective period of this schedule. A new rate schedule 
will become effective January 1, 2021 and on the 1st of January every year thereafter. Unless otherwise indicated in 
the cost proposal, hourly rates include most direct costs such as travel, equipment, computers, communications and 
reproduction (except large quantities such as construction documents for bidding purposes).  

2. Inspectors working in the State of California are subject to the Prevailing Wage Rates established for that area.  
3. Assumes one team member for four (4) hours. Cost includes meeting minutes. Since we are a local firm, there 

would be no travel/mileage costs incurred. 
4. All subconsultant charges are subject to a 10% markup. 
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Regional Urban Water Augmentation Project 
Distribution Mains 

 
 

Engineering Services During Construction - Scope of work 
 
The purpose of this scope of work is to provide engineering services during construction 
(ESDC) of the RUWAP Distribution Mains. Carollo will provide ESDC including 
preparing conformed documents, attending construction meetings, submittal review, 
responding to contractor requests for information, reviewing change orders and 
providing design clarifications / modifications, providing record drawings, and 
administering the project. 
 
Task 1 - Conformed Documents 
Carollo will prepare conformed documents, including specifications and drawings. 
Carollo will provide MCWD with up to 10 sets of conformed documents (5 sets for 
MCWD/Construction Manager and 5 sets for the Contractor). Each set of conformed 
documents will include a set of specifications and full size drawings. Full sized drawings 
can be replaced with half size drawings if requested. Electronic copies of the will also 
be provided. 
 
Task 2 - Construction Meetings 
Carollo will attend the pre-construction meeting, construction scheduling meeting, and 
punch list review meeting in person. Carollo will attend weekly construction progress 
meetings (approximately 60 total) attending by phone and once a month in person. 
Carollo will also attend pre-trenchless construction meeting. It is anticipated the 
construction manager will prepare meeting agendas, minutes, and preside over the 
meetings. 
 
Task 3 - Submittal Review 
Carollo will review and comment on approximately 75 major submittals and 20 major 
resubmittals based on a review of the required submittals needing review by the 
Engineer in the contract documents.  
 
Task 4 - RFIs 
Carollo will review and comment on approximately 40 Requests for Information (RFIs). 
 
Task 5 - Design Clarifications and Change Order Review 
Carollo will prepare design clarifications as needed. Approximately 5 design 
clarifications have been budgeted. Carollo will also review and provide detailed 
comments and recommendations for approximately 5 change orders (or potential 
change orders). 
 
Task 6 - Record Drawings 
Carollo will provide record drawings for the project based on a as-built, red-lined 
drawings received from the Contractor. It is assumed a single set of red-lined drawings 
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will be provided to the Carollo and coordinated by the Construction Manager. Carollo 
will provide up to 5 full size drawings, an electronic pdf copy, and electronic AutoCAD 
files. 
 
Task 7 - Project Administration 
Carollo will monitor project progress, manage subconsultants, and prepare and submit 
monthly invoices and progress reports. 
 
Task 8 – Other Engineering Services, As Needed 
The purpose of this task is to provide additional services related to the project, which 
are not fully known or defined at this time. This may include support by a licensed land 
surveyor for land rights issues and have included Whitson Engineering as a 
subconsultant, if needed. We have provided for an allowance of $25,000 to be used at 
the discretion of the District. Details of the specific scopes, budgets, and schedules for 
additional services under this task will be developed with MCWD prior to commencing 
work. No hours will be billed to this task without prior approval from MCWD.   
 
 



Totals

Principal 

(Prudhel)

PM 

(Marshall)

Lead 

Structural

Project 

Engineer

Asst Engr 

(Coulter)
CADD Tech

Clerical 

Support
PECE Markup

$285 $265 $265 $245 $175 $188 $118 Hours Budget $12.00 10%

1 Conformed Documents 0 8 0 0 16 40 16 80 $14,328 $960 $0 $0 $0 $0 $2,000 $0 $17,288

2 Construction Meetings 32 240 0 0 120 0 0 392 $93,720 $4,704 $0 $0 $0 $0 $0 $0 $98,424

3 Submittal Review 24 100 16 16 160 0 0 316 $69,500 $3,792 $0 $2,500 $2,500 $250 $0 $0 $76,042

4 RFIs 8 40 8 8 100 0 0 164 $34,460 $1,968 $0 $0 $0 $0 $0 $0 $36,428

5 Design Clarifications and Change Order Review 8 40 8 8 120 40 0 224 $45,480 $2,688 $0 $0 $0 $0 $0 $0 $48,168

6 Record Drawings 0 8 0 0 16 80 0 104 $19,960 $1,248 $0 $0 $0 $0 $1,000 $0 $22,208

7 Project Administration 16 48 0 0 0 0 0 64 $17,280 $768 $0 $0 $0 $0 $0 $0 $18,048

8 Additional Services As Needed 0 0 0 0 0 0 0 0 $0 $0 $5,000 $0 $5,000 $500 $0 $0 $25,000

88 484 32 32 532 160 16 1344

$25,080 $128,260 $8,480 $7,840 $93,100 $30,080 $1,888 $294,728 $16,128 $5,000 $2,500 $7,500 $750 $3,000 $0 $341,606

Total Hours

Total Budget

Regional Urban Water Augmentation Project - Distribution Mains

Engineering Services During Construction - Fee Estimate

Subtotals Survey 

(Whitson)

Geotech 

(Crawford)
Subtotals

Other Direct CostsSub-consultantsCarollo

Task Description Misc. Costs 

and Printing
Travel Total Cost



 

Denise Duffy & Associates, Inc. 
PLANNING AND ENVIRONMENTAL CONSULTING 
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Amendment 7 

Marina Coast Water District Regional Urban Water Augmentation Project – Distribution 
Laterals Construction Compliance 

Amendment to Existing Agreement 
_______________________________________________________________________________ 
 
To:   Don Wilcox, District Engineer 
Date:   August 20, 2019 
Client:   Marina Coast Water District (MCWD) 
From:   Matt Johnson, Denise Duffy & Associates (DD&A) 
Ref:   2017-42  
Subject:  Amendment for Services for the Regional Urban Water Augmentation Project – 

Distribution Laterals Construction Compliance 
_______________________________________________________________________________ 
 
Purpose: This letter requests and, if acceptable, authorizes DD&A, Inc. to perform the work 
described below for the budget allocated. This additional scope of work and budget is an 
amendment to the original agreement, as of the date shown below. If the additional work specified 
is deemed acceptable, please sign below and return to DD&A.  
 
Discussion: Denise Duffy & Associates, Inc. (DD&A) will provide environmental services for the 
Water Distribution Laterals Construction Compliance (project) of the Regional Urban Water 
Augmentation Project (RUWAP). This SOW includes compliance with the Mitigation Monitoring and 
Reporting Program (MMRP) approved by the MCWD Board of Directors on October 27, 2004 and 
the Biological Opinion (BO) issued by the US Fish and Wildlife Service (USFWS) on November 24, 
2009. The SOW also includes the preparation of an environmental compliance overview document 
and compliance monitoring.  
 
Terms: All other terms and conditions of the original agreement shall remain unchanged. 

 
Submitted by:   
   _____________________________      __08/21/2019___ 
   DD&A Project Manager     Date 
 
Accepted by:   ____________________________        _______________ 

MCWD         Date
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Marina Coast Water District 
Regional Urban Water Augmentation Project – Distribution Laterals Construction Compliance 

Amendment 7 
 
Denise Duffy & Associates (DD&A) is currently under contract with the Marina Coast Water District (MCWD) 
to provide biological/construction monitoring support and environmental compliance services for the 
Regional Urban Water Augmentation Project (RUWAP) – Distribution Laterals Construction Compliance. This 
document provides a Scope of Work (SOW) and Cost Estimate for environmental compliance and mitigation 
monitoring services for the project. Where appropriate, this SOW identifies the various project deliverables 
that will be completed for clarification purposes. This SOW includes compliance with the Mitigation 
Monitoring and Reporting Program (MMRP) approved by the MCWD Board of Directors on October 27, 2004 
and the Biological Opinion (BO) issued by the US Fish and Wildlife Service (USFWS) on November 24, 2009. 
The SOW also includes the preparation of an environmental compliance overview document and compliance 
monitoring. A description of the tasks and assumptions used to develop the Cost Estimate is provided below. 
This SOW and corresponding Cost Estimate provide funding through pre-construction and construction 
phases of the project which is assumed to last for one year. If it is determined that the construction phase 
extends beyond one year or that post-construction services are required for compliance, an additional SOW 
and Cost Estimate may be required. 

TASK 1: Pre-Construction Phase 

As part of this task DD&A would be responsible for developing a program to document compliance with 
the various mitigation measures and compliance with the BO. Additionally, DD&A would be responsible 
for providing the format, process, and templates for compliance verification, as well as templates for 
specific technical reports to be prepared by others (i.e., Contractor) as detailed below. DD&A proposes to 
provide biological surveys, construction contractor education training, and pre-construction monitoring 
services. This SOW assumes that the DD&A NRD will be responsible for providing the biological services 
necessary to ensure compliance with the MMRP and the BO. In addition, DD&A Natural Resource Division 
would also be responsible for providing technical guidance and ensuring that the applicable protocols are 
followed.  

1.1 Project Initiation/Environmental Compliance Overview 

As part of this initial task, DD&A will meet with MCWD to refine the scope, confirm roles, and discuss 
initial agency and consultant coordination regarding mitigation monitoring and condition compliance. 
DD&A will compile mitigation measures and supporting documentation to create a comprehensive 
Mitigation Matrix. This matrix will be used for the purposes of monitoring and documenting compliance 
with the mitigation measures identified in the MMRP and measures identified in the BO. The matrix will 
also identify measures according to their temporal (e.g., pre-construction, on-going, etc.) and spatial 
requirements. 

DD&A will also conduct an initial pre-construction site visit with the Contractor, and other technical sub-
consultants to confirm project assumptions and work plan, as well as identify applicable MMRP and BO 
requirements (in mapping format and database format, if necessary). DD&A will provide one point of 
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contact for on-going communication. On-going coordination is a critical component of ensuring that the 
applicable mitigation measures have been satisfied in accordance with the requirements of the MMRP 
and the BO.  
DD&A will prepare any required CEQA documentation for a section of pipeline that was not included in 
the original project description. MCWD determined that the area of impact has increased near Research 
Drive in Marina (via email correspondence 7/9/2019). DD&A will determine if additional CEQA 
documentation is needed to remain in compliance and prepare the documentation for MCWD approval. 
 

• 1.1.1 Project Initiation - It is anticipated that DD&A will participate in the kick-off meeting with 
the construction Contractor. As part of this task, the obligations of each party (i.e., MCWD, DD&A, 
Construction Manager, and Contractor) will be identified. In addition, this task includes identifying 
and confirming specific mitigation measures and conditions that apply to this project component. 

• 1.1.2 Environmental Compliance Plan (ECP) Overview - DD&A will prepare an overview 
document for this project component that will include a summary of required environmental 
compliance activities and plan submittals and a summary of the approach to management of 
environmental compliance activities and reporting. The ECP document will also include the excel 
database of all MMRP and BO requirements (the Matrix described above) specific to the project. 
Important contact information for the project will also be included in this document. The ECP and 
the Matrix will provide guidance for MCWD and Contractors, as well as information on agency and 
project contacts. After review by MCWD and DD&A will update the ECP and compile in a booklet 
or binder format for MCWD and Contractors. 
 

Deliverables:  Matrix, Draft and Final Environmental Compliance Plan Overview, including two 
hardcopies of the ECP Overview 

1.2  Employee Education Program 

DD&A will implement an Employee Education Program. Prior to mobilization and other ground disturbing 
activities, DD&A will conduct an Employee Education Program to educate personnel involved in the 
project about the biological resources that occur or potentially occur on the site. The education program 
will include: 1) the appropriate access route(s) in and out of the construction area and the review of 
project boundaries; 2) how a biological monitor will examine the area and agree upon a method which 
would ensure the safety of the monitor during such activities; 3) the special-status species that may be 
present; 4) the specific mitigation measures that will be incorporated into the construction effort; 5) the 
general provisions and protections afforded by the USFWS; and 6) the proper procedures if a special-
status species is encountered within the site. The Employee Education Program will identify specific 
biological requirements applicable to the project. A project pamphlet or fact sheet conveying this 
information will be prepared for distribution and a sticker will be given to each worker that receives 
training. This task assumes that DD&A will be responsible for conducting the Employee Education Program 
as part of initiation prior to the start of construction-related activities. Additional Employee Education 
Programs that may be required during the course of the construction phases will be included as part of 
task 2.1 Construction Phase Monitoring. 
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Deliverables:  Employee Education Program (Project Pamphlet or Fact Sheet) 

1.3 Pre-Construction Biological Surveys, Meetings, and PM 

Pre-construction clearance surveys shall be conducted by a qualified biologist for component-specific 
species and habitats as directed by the MMRP and the BO. Survey methodology will be consistent with 
the requirements of the environmental documentation. Pre-construction survey reports describing the 
results of the surveys shall be provided to the project proponents prior to any ground disturbing activities. 
The report shall include but is not limited to: 1) a description of the species observed, if any; 2) map of the 
location, if observed; and 3) recommended avoidance and minimization measures, if applicable. The sub-
tasks below provide a description of the necessary biological surveys for the Water Distribution Laterals. 

This task will involve periodic coordination and strategy calls with MCWD and project partners to 
coordinate information exchange, discuss/refine project submittal information, and work with the 
internal team to address project needs. 

 1.3.1 Pre-construction burrowing owl surveys (Mitigation Measure 4.4-R2). 
 1.3.2 Pre-construction raptor, coast horned lark, and loggerhead shrike nest survey (Mitigation 

Measure 4.4-R5, Mitigation Measure 4.4-R6). 
Deliverables:  Pre-construction survey reports (one draft and one final). 

1.4  Preparation and Review of MMRP Compliance Plans 

 1.4.1 Traffic Control Plan Review and Approval 

DD&A will be responsible for reviewing supporting documentation prepared by the Contractor on behalf 
of MCWD. Documents prepared by others will be reviewed by DD&A and compliance memoranda will be 
issued to document compliance. Pursuant to the requirements of the MMRP, a Traffic Control and Safety 
Assurance Plan must be prepared and submitted to MCWD for review and approval.  

 1.4.2 CDFW Memorandum of Understanding 

Mitigation Measure 4.4-R18 requires that a Memorandum of Understanding (MOU) with CDFW shall be 
obtained for a qualified biologist to remove and relocate black legless lizards, coast horned lizards, and 
globose dune beetles from the construction area if encountered during construction activities. DD&A will 
prepare and submit the MOU materials to CDFW for approval prior to the start of construction. The MOU 
shall include, but is not limited to, the methods of capture and an estimation of the number of individuals 
expected to be captured and handled, the duration of capture and handling, and a description of the 
established relocation area. 

 1.4.3 Revegetation Plan 

DD&A will prepare a Revegetation Plan in accordance with the requirements of the MMRP to revegetate 
and restore impacted habitat. This plan will include a list of appropriate species, planting specifications, 
monitoring procedures, success criteria, and contingency plan if success criteria are not met. 

 1.4.4 Rare Plant Restoration Plan (If Necessary) 

If the results of the pre-construction survey effort determine that a Rare Plant Restoration Plan is 
necessary to remain in compliance, DD&A will prepare the plan for MCWD approval. The plan shall 
include, but is not limited to, the following:   
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• a description of the baseline conditions of the habitats within the area of impact, including the 
presence of any special-status plant species, its locations, and densities; 

• procedures to control non-native species invasion and elimination of existing non-native species 
within the area of impact; 

• provisions for ongoing training of maintenance personnel in implementation of the plan; 

• a detailed description of on-site and off-site restoration areas, salvage of seed and/or soil bank, 
plant salvage, seeding and planting specifications; and   

• a monitoring program that describes annual monitoring efforts which incorporate success criteria 
and contingency plans if success criteria are not met. 

Deliverables:  Compliance memoranda; CDFW MOU materials, Revegetation Plan (Draft and Final). 

Optional deliverable:  Rare Plant Restoration Plan (Draft and Final).  

TASK 2: Construction Phase 

This task would entail construction monitoring as well as on-going documentation of the status of MMRP 
and BO requirements using the matrix. This task also includes DD&A’s management of the contract, scope, 
Cost Estimate, and schedule with MCWD for all the work completed. This also includes overall 
coordination with larger interagency and community teams, specifically, those not involved in mitigation 
monitoring and environmental compliance directly. DD&A will prepare regular progress status reports 
throughout the duration of the project. This task includes additional DD&A services to respond to various 
requests for information, confirmation of project area, mitigation, and miscellaneous services tasks. Each 
sub-task is individually discussed below.  

2.1 Construction Phase Biological Monitoring, Meetings, and PM 

As part of this task, DD&A biologists will be responsible for on-going monitoring during construction 
activities near sensitive habitats, including habitats for special-status species, to ensure implementation 
of mitigation measures and construction best management practices. The DD&A biologist will survey the 
work area prior to construction activities to identify if any sensitive biological resources are present before 
equipment mobilizes. DD&A will consult with all applicable environmental documentation prior to the 
initiation of construction activities to determine the necessary measures (fencing installation, clearance 
surveys, flagging, nest deconstruction, establishment of avoidance buffers, etc.). During initial ground 
disturbance, if not already on site, DD&A biologist will be contacted if special‐status species are located 
in the project area by construction personnel. If construction personnel observe special‐status species in 
the work area, work in the immediate area shall cease and personnel will contact the DD&A biologist or 
quickly relay the information through approved channels (e.g., through the construction foreman). The 
DD&A biologist will have authority to stop construction activities and develop alternative work practices, 
in consultation with construction personnel and resource agencies, if construction activities are likely to 
impact special‐status species or other sensitive biological resources.  
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This task will involve periodic coordination and strategy calls with the MCWD and project partners to 
coordinate information exchange, discuss/refine project submittal information, and work with the 
internal team to address project needs. 

Deliverables  Monthly Biological Monitoring Work Logs 

2.2  Condition Compliance Documentation (Construction Phase) 

Throughout the construction phase, DD&A will generate compliance memoranda to document that all 
MMRP and BO requirements have been met. In addition, DD&A will maintain and update the matrix 
developed in Task 1.1 during construction. This will entail compiling monitoring logs and weekly reporting 
data, as well as documenting material submitted on behalf of the MCWD. This information will be 
disseminated into the matrix and consolidated to enable consistent and reliable external reporting. DD&A 
will review, update, and manage the compliance plan matrix as needed to assess the compliance status 
of individual requirements and identify action items and responsibility on a daily basis.  

Deliverables:  Updated Matrix, Compliance Memoranda 

TASK 3: Compliance with State Revolving Fund Requirements  

3.1  Compliance with State Revolving Fund Requirements 

The project is being partially funded by the State Revolving Fund (SRF) program, which is implemented by 
the by the State Water Resources Control Board (SWRCB). SRF requirements include oversight of 
mitigation compliance by SWRCB staff. As part of this task DD&A will:     

• Coordinate with SWRCB staff; 
• Create a file sharing site for the transmission of condition compliance documentation to SWRCB 

staff and SRF compliance personnel;  
• Provide Quarterly Environmental Compliance Reports to MCWD for submittal to SWRCB; and  
• Respond to periodic questions and requests for assistance from agencies. 

Assumptions for Water Distribution Laterals Project  
The following assumptions were used in preparing this SOW and Cost Estimate: 

• All the tasks and sub-tasks identified within the scope will involve periodic coordination and 
strategy calls with the MCWD and project partners to coordinate information exchange, 
discuss/refine project submittal information, and work with the internal team to address 
project needs.  

• The areas of impact/affect and project descriptions will not change such as that new or 
revised biological resources investigations would be required. 

• A portion of the RUWAP biological monitoring tasks relies on data and mapping provided 
by MCWD and engineers. This scope and proposed schedule assume timely review by 
MCWD; and submittal of needed information. DD&A assumes that we will have timely 
receipt of review comments within a one to 14-day period of request for review of 
document, depending upon the length of the document. Timely responses to information 
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requests are assumed to be within three to four working days or to be within requested 
timeframes in order to meet critical construction schedule.  

• Technical analyses and responses assumed to be prepared by consultants or agency staff 
members that are not under contract to DD&A are assumed adequate. Delays in providing 
these documents could cause delay in the completion and/or submittal of DD&A 
deliverables.  

• DD&A reserves the right to reallocate labor and/or direct expenditures between tasks to 
ensure the successful completion of the scope of work. 

• Since the construction for each lateral is not expected to begin on the same date DD&A has 
budgeted for multiple pre-construction survey efforts for the start of each geographically 
separated lateral component of the larger project. 

• The above SOW covers work from for a construction phase up to one year. Biological 
monitoring beyond one year may require a Cost Estimate amendment. 

• DD&A assumes progress meetings and attendance by two DD&A staff members, either in 
person or via conference call for six meetings, as part of the pre-construction phase of the 
project. During construction, DD&A assumes weekly progress meeting attendance by one 
DD&A staff member for 52 meeting events @ 1.5 hours per meetings.  

• DD&A assumes a minimum of one site visit per week during construction. 
• DD&A assumes that pre-construction surveys will only be conducted once, lapses in project 

inactivity that result in the need for multiple pre-construction survey efforts will require a 
Cost Estimate amendment. 

• Post-construction environmental support may be required if the optional Rare Plant 
Restoration Plan is required or as part of the Revegetation Plan. Any post-construction 
environmental services may require a budget amendment. 

• DD&A assumes the following weekly hours by key staff for Task 2.1.  
 

Key Staff Hours Per Week Total 
Weeks 

Total 
Hours 

Senior Environmental Scientist  2  56 112 
Associate Planner/Scientist  1  56 56 
Assistant Scientist  6  56 336 

 
Cost Estimate 
Attachment A provides the cost estimate to provide planning and environmental services for the 
pre-construction and construction phases of the project for a construction duration of one year. 
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Attachment A 
 

Cost Estimate  
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 Task Total 

225$     $150 $108 $97 $103 $79 $63 Subtask

1.0 Pre-Construction Phase 50,413$            
1.1 Project Initiation/Environmental Compliance Plan -- -- -- -- -- -- -- -- -$         9,104$           -$                       

1.1.1 Project Initiation 3,694$             4            8            10          4            2         50$            

1.1.2 Environmental Compliance Plans (ECP) Overview 5,310$             4            8            18          8            2         2         2         50$            

1.2 Employee Education Program 3,956$             2           6           16         4           2        2        2        100$         4,056$           #REF!
1.3 Pre-Construction Biological Surveys, Meetings, and PM -- -- -- -- -- -- -- -- -- 11,006$         #REF!

1.3.1 Pre-construction burrowing owl surveys 6,040$           8           24         16         4        2        2        100$         
1.3.2 Pre-construction raptor, coast horned lark, and loggerhead shrike nest survey 4,766$           8           14         14         4        2        2        100$         

1.4 Preparation and Review of MMRP Compliance Plans -- -- -- -- -- -- -- -- -- 26,247$         

1.4.1 Traffic Control Plan Review and Approval 2,340$           2           4           12         2        50$           

1.4.2 CDFW Memorandum of Understanding 8,016$           4           10         24         24         4        2        2        50$           
1.4.3 Revegtation Plan 8,351$           4           12         20         20         10      5        2        100$         
1.4.4 Rare Plant Restoration Plan (If Necessary) 7,240$           16         24         16         4        2        2        100$         

2.0 Construction Phase 74,416$            
2.1 Construction Phase Biological Monitoring, Meetings, and PM* 61,232$         10         112       56         336       16      16      10      2,000$      63,232$         
2.2 Condition Compliance Documentation (Construction Phase) 11,134$         24         24         36         4        18      50$           11,184$         

3.0 Compliance with State Revolving Fund Requirements 14,868$            
3.1 Compliance with State Revolving Fund Requirements 14,768$         2           100       20         12      10      100$         14,868$         

TOTAL 32          216        330        510        46       49       56       2,850$      142,547$       
0 179048

Associate Planner/Scientist - 1 Hour per Week X 56 Weeks
Assistant Scientist - 6 Hours per Week X 56 Weeks

Denise Duffy & Associates' Cost Estimate for RUWAP Distribution Laterals Construction Compliance

*Key Staff for Task 2.1 - Construction Phase Monitoring Breakdown by Week
Senior Environmental Scientist - 2 Hours per Week X 56 Weeks



ID Task Name Duration Start Finish Predecessors

1 MCWD RUWAP - Distribution Mains 682 days Wed 5/23/18 Thu 12/31/20

2 Kick-off Meeting 0 days Wed 5/23/18 Wed 5/23/18

3 Prepare / Submit Meeting Minutes 1 wk Wed 5/23/18 Tue 5/29/18 2

4 MCWD Gather Background Files 3 wks Wed 5/23/18 Tue 6/12/18 2

5 Meet with Marina, Seaside, CSUMB, County 3.5 mons Wed 6/13/18 Tue 9/18/18 4

6 Customer Coordination and Meter Locations 3.5 mons Wed 6/13/18 Tue 9/18/18 4

7 Confirm Areas to Survey 1 wk Wed 6/13/18 Tue 6/19/18 4

8 Land Surveying 3 mons Wed 6/20/18 Tue 9/11/18 7

9 Obtain Atkins Hydraulic Model 3.5 mons Wed 6/13/18 Tue 9/18/18 4

10 Review Hydraulics / Pipeline Sizes and Pressures 4 wks Wed 9/19/18 Tue 10/16/18 9

11 Submit Recommended Pipeline Sizes / Pressures 0 days Tue 10/16/18 Tue 10/16/18 10

12 MCWD Review Recommendations 2 wks Wed 10/17/18 Tue 10/30/18 11

13 Confirm Pipeline Sizes / Pressures 0 days Tue 10/30/18 Tue 10/30/18 12

14 Prepare Red-lined Pipeline Alignment 4 wks Wed 10/31/18 Tue 11/27/18 8,13

15 Submit Red-Lined Pipeline Alignment 0 days Tue 11/27/18 Tue 11/27/18 14

16 MCWD Review Red-Lined Pipeline Alignment 2 wks Wed 11/28/18 Tue 12/11/18 15

17 Submit Red-Lined Pipeline Alignment to Agencies 3 wks Wed 12/12/18 Tue 1/1/19 16

18 Agency Review 4 wks Wed 1/2/19 Tue 1/29/19 17

19 90% PS&E 195 days Wed 12/12/18 Tue 9/10/19

20 Prepare Drawings, Specs, Estimate 7 wks Wed 12/12/18 Tue 1/29/19 16

21 QC Review of PS&E 1 wk Wed 1/30/19 Tue 2/5/19 20

22 Update PS&E based on QC Review 3 days Wed 2/6/19 Fri 2/8/19 21

23 Submit 90% PS&E 0 days Mon 2/25/19 Mon 2/25/19

24 MCWD Review of 90% PS&E 2 wks Mon 2/25/19 Fri 3/8/19 23

25 90% PS&E Design Review Workshop 0 days Fri 4/12/19 Fri 4/12/19

26 Prepare / Submit Workshop Minutes 1 wk Fri 4/12/19 Thu 4/18/19 25

27 Agency Review 3 wks Fri 4/12/19 Thu 5/2/19 25

28 Receive Agency Comments 73 days Fri 5/3/19 Tue 8/13/19 27

29 Pothole Alignment Utility Conflicts 4 wks Wed 8/14/19 Tue 9/10/19 28

30 100% PS&E 61 days Fri 7/12/19 Mon 10/7/19

31 Prepare Drawings, Specs, Estimate 8 wks Fri 7/12/19 Fri 9/6/19 27FS+10.1 wks

32 QC Review of PS&E 1 wk Fri 9/6/19 Fri 9/13/19 31

33 Update PS&E based on QC Review 1 wk Fri 9/13/19 Fri 9/20/19 32

34 Submit 100% PS&E 0 days Fri 9/20/19 Fri 9/20/19 33

35 MCWD Review of 100% PS&E 6 days Fri 9/20/19 Mon 9/30/19 34

36 Prepare Bid Set Based on MCWD Review of 100% 1 wk Mon 9/30/19 Mon 10/7/19 35

37 Submit Bid Set 0 days Mon 10/7/19 Mon 10/7/19 36

38 Bid Period 39.5 days Mon 10/7/19 Mon 12/2/19

39 MCWD Prepare to Advertise 3 days Mon 10/7/19 Thu 10/10/19 37

40 Advertise for Construction 0 days Thu 10/10/19 Thu 10/10/19 39

41 Pre-Bid Meeting 0 days Wed 10/16/19 Wed 10/16/19

42 Q&A and Addenda 3 wks Wed 10/16/19 Tue 11/5/19 41

43 Issue Final Addenda (w/ SRF Wage Rate Update) 0 days Mon 11/11/19 Mon 11/11/19 42FS+4 days

44 Bid Opening 0 days Tue 11/19/19 Tue 11/19/19

45 MCWD Award Construction Contract 0 days Mon 12/2/19 Mon 12/2/19

46 SRF Agreement Construction Window - Current 272 days Fri 3/15/19 Mon 3/30/20

47 SRF Agreement Construction Window - Needed for Project 470 days Fri 3/15/19 Thu 12/31/20

48 Construction 282 days Mon 12/2/19 Tue 12/29/20

49 Secure Bonding and Execute Agreement 26 days Mon 12/2/19 Mon 1/6/20 45

50 Issue NTP 0 days Mon 1/6/20 Mon 1/6/20 49

51 Submittals and Mobilization 1 mon Tue 1/7/20 Mon 2/3/20 50

52 Marina Heights Drive and Abrams Drive North (2,000') 8 wks Tue 2/4/20 Mon 3/30/20 51

53 Construction Non-School Areas (8,800ft: assume 200 ft/day) 44 days Tue 3/31/20 Fri 5/29/20 52

54 Construction School Areas (8,400ft: assume 200 ft/day) 45 days Mon 6/1/20 Fri 7/31/20 53

55 Construction Non-School Areas (5,400ft: assume 200 ft/day) 27 days Mon 8/3/20 Tue 9/8/20 54

56 Remaining Paving 1 mon Wed 9/9/20 Tue 10/6/20 55

57 Misc Vault / Testing 1 mon Wed 10/7/20 Tue 11/3/20 56

58 Substantial Completion 0 days Tue 11/3/20 Tue 11/3/20 57

59 Punch List 8 wks Wed 11/4/20 Tue 12/29/20 58

60 Final Completion 0 days Tue 12/29/20 Tue 12/29/20 59

5/23 Kick-off Meeting

Meet with Marina, Seaside, CSUMB, County

Customer Coordination and Meter Locations

10/16 Submit Recommended Pipeline Sizes / Pressures

10/30 Confirm Pipeline Sizes / Pressures

11/27 Submit Red-Lined Pipeline Alignment

2/25 Submit 90% PS&E

4/12 90% PS&E Design Review Workshop

9/20 Submit 100% PS&E

10/7 Submit Bid Set

Advertise for Construction 10/10

Pre-Bid Meeting 10/16

Issue Final Addenda (w/ SRF Wage Rate Update) 11/11

Bid Opening 11/19

MCWD Award Construction Contract 12/2

Issue NTP 1/6

Substantial Completion 11/3

Final Completion 12/29
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Marina Coast Water District 

Agenda Transmittal 
 
 
Agenda Item: 10-C      Meeting Date: September 16, 2019 
 
Prepared By: Don Wilcox     Approved By: Keith Van Der Maaten 
Reviewed By: Michael Wegley 
 
Agenda Title: Consider Adoption of Resolution No. 2019-69 to Award an Engineering 

Professional Services Agreement to Whitson Engineers toward Design of the South 
Boundary Road Water Line Project 

 
Staff Recommendation:  Staff recommends that the Board of Directors adopt Resolution No. 2019-
69 to award an Engineering Professional Services Agreement to Whitson Engineers in the total 
not-to-exceed dollar amount of $67,700 toward Design of the South Boundary Road Water Line 
Project, and Authorize the General Manager to take all actions and execute all documents as may 
be necessary or appropriate to give effect to these resolutions.  
 
Background:  5-Year Strategic Plan Mission Statement – To provide our customers with high 
quality water, wastewater collection and conservation services at a reasonable cost, through 
planning, management and the development of water resources in an environmentally sensitive 
manner. 
 
Under the terms of the Fort Ord Base Reuse Plan (BRP), FORA is obligated to provide certain 
traffic and transportation projects including their South Boundary Road (SBR) Improvements 
Project to mitigate the impacts attributed to the reuse of the former Fort Ord.  The FORA Board 
set SBR as the first priority transportation project in their FY 2019-20 Capital Improvement 
Program.  The District’s South Boundary Road Pipeline Project is sequenced to coincide with 
FORA’s SBR Improvements Project.   
 
The Del Rey Oaks Zoning Map is attached, and a representative from Del Rey Oaks was invited 
to tonight’s MCWD Board meeting to address development timing as related to water service 
needs from this pipeline, and answer questions the MCWD may have.  The South Boundary Road 
Pipeline is Project # OW-0202 in the District’s FY 2019-2020 Budget and 5-year Capital 
Improvement Program. 
 
Discussion and Analysis: The District has planned and budgeted for the planning, design and 
construction of approximately 7,300-LF of 24-inch potable water pipeline in SBR to serve Del 
Rey Oaks and Monterey.  The District’s recent new Master Plan details the length of 24-inch pipe 
needed for this project as 8275-LF.  This additional length of pipe would provide for the extension 
of the District’s 24-inch pipe in General Jim Moore Blvd (GJMB) from where it currently ends to 
the intersection of SBR.  That distance is currently approximately 450-LF, however the concept 
design for the new intersection of GJMB and SBR moves that intersection approximately 260-LF 
north of the existing intersection, which would lessen the extension of the District’s 24-inch water 
line in GJMB to 190-LF to connect with the new alignment of SBR.  8275-LF of new 24-inch pipe 
also allows for extension of the new water main in SBR to beyond Rancho Saucito Road a distance 
not yet determined. 
 



 
On August 31, 2017, FORA completed a solicitation for statements of qualifications from the 
professional engineering community as necessary to continue their implementation of the FORA 
CIP.  Whitson was selected as the most qualified team by a panel comprised of staff representatives 
from Del Rey Oaks, Seaside, Monterey and FORA.  On November 17, 2017, the FORA Board 
entered into a Master Services Engineering and Design Services Contract with Whitson and 
approved a service Work Order with Whitson for South Boundary Road Design and Engineering 
Services.  
 
Since FORA’s procurement process also satisfies the District’s procurement requirements for 
Professional services, it is in the best interest of the District to utilize FORA’s selection of Whitson 
Engineers to perform Design Services for the District’s South Boundary Road Water Line Project.  
 
Therefore, staff is recommending that the Board adopt a resolution awarding an Engineering 
Design Professional Services Agreement to Whitson Engineers in the total dollar amount not-to-
exceed $67,700.  The Scope of Services shall be to provide support services for final design of the 
South Boundary Road Potable Water Pipeline as more specifically described in Whitson’s attached 
Proposal for Engineering Services. 
 
This project is further described in the April 2019 MCWD Water Master Plan Table 8.2, Project 
OP-27 with 100% suggested cost allocation from Future Users.  Capacity Fees will be collected 
from the area served to reimburse the District for project costs. 
 
Environmental Review Compliance:  In May 2010, FORA issued a Public Notice of Intent to adopt 
a Mitigated Negative Declaration (MND), and a Finding of No Significant Impact (FONSI) for 
their South Boundary/Gigling Road Improvement Project, which included utility improvements.  
In August 2010, the FORA Board completed the NEPA/CEQA process by approving CEQA 
findings for the MND, adopting the MND, approving the Mitigation Monitoring and Reporting 
Program and approving the Project Findings, authorizing the South Boundary Road (and Giggling 
Road) Improvements to move forward as projects (see Attachment 2 – FORA CEQA Findings). 
 
Financial Impact:      X       Yes              No     Funding Source/Recap: The Board approved 
South Boundary Road Pipeline Project budget includes an allowance of $2,500,000 to cover 
planning, design and construction costs. 
  
Other Considerations:  Approve the resolution and authorize the General Manager accordingly to 
give effort to the approved resolution or provide staff direction regarding the unapproved 
resolution. 
 
Material Included for Information/Consideration:  Resolution No. 2019-69; Attachment 1 – Pipe 
Locations; Attachment 2 – FORA CEQA Findings; Attachment 3 - Proposal and Fee Estimate 
from Whitson Engineers; and Attachment 4 – Del Rey Oaks Zoning Map. 
 
Action Required:        X      Resolution                Motion              Review 
(Roll call vote is required.) 
              

Board Action 
 
Motion By                      Seconded By                 No Action Taken    

 
Ayes       Abstained      
 
Noes       Absent                                           



 
September 16, 2019 

 
Resolution No. 2019-69 

Resolution of the Board of Directors 
Marina Coast Water District 

Awarding a Professional Services Agreement with 
Whitson Engineers for Engineering Design of the 

South Boundary Road Water Pipeline  
 
 
 RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019, at 211 Hillcrest 
Avenue, Marina, California as follows: 
 

WHEREAS, under the terms of the Fort Ord Base Reuse Plan, Fort Ord Reuse Authority 
(FORA) is obligated to provide certain traffic and transportation projects to mitigate the impacts 
attributed to the reuse of the former Fort Ord; and, 

 
WHEREAS, South Boundary Road is the FORA Board’s first transportation capital 

improvement project priority; and, 
 
WHEREAS, FORA’s South Boundary Road Project does not include water utility 

improvements; and, 
 
WHEREAS, under the terms of the 1998 Water and Wastewater Facilities Agreement,  

MCWD will cause to be planned, designed, and constructed such additional water and sewer 
facilities as FORA, in consultation with MCWD, reasonably determines are necessary for the 
service area; and, 

 
WHEREAS, the District has budgeted for the planning, design and construction of a 24-

inch potable water pipeline in South Boundary Road to serve Del Rey Oaks and Monterey; and, 
 
WHEREAS, this project is further described in the April 2019 MCWD Water Master Plan 

Table 8.2, Project OP-27 with 100% suggested cost allocation from Future Users; and, 
 
 WHEREAS, Capacity Fees collected from the development area served adjacent to South 

Boundary Road, including within the Cities of Del Rey Oaks and Monterey, to reimburse the 
District for project costs; and, 

 
WHEREAS, it is in the District’s best interest to construct a water line in South Boundary 

Road as a part of FORA’s road improvement project; and, 
 
WHEREAS, this project will require the services of a professional engineer to  prepare 

conformed specifications and drawings from the design and bidding process; and, 
 
WHEREAS, on November 17, 2017, the FORA Board entered into a Master Services 

Engineering and Design Services Contract with Whitson and approved a service Work Order with 
Whitson for South Boundary Road Design and Engineering Services; and, 

 



 
WHEREAS, it is in the best interest of the District to utilize FORA’s selection of Whitson 

Engineers to also perform Design Services for the District’s South Boundary Road Water Line 
Project; and, 

 
WHEREAS, staff recommends the award of a Professional Services Agreement to Whitson 

Engineers for Engineering Design of the South Boundary Road Water Line. 
 

 NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 
Water District does hereby Award a Professional Services Agreement  to Whitson Engineers for 
the South Boundary Road Water Line Project for the total not-to-exceed dollar amount of $67,700; 
and, 

 
BE IT FURTHER RESOLVED, that the Board of Directors of the Marina Coast Water 

District does hereby authorize the General Manager to take all actions and execute all documents 
as may be necessary or appropriate to give effect to this resolution.  
 

PASSED AND ADOPTED on September 16, 2019, by the Board of Directors of the 
Marina Coast Water District by the following roll call vote:  
 
 

Ayes:  Directors          
 
 Noes:  Directors          
 
 Absent: Directors          
 
 Abstained: Directors          
 

______________________________ 
Thomas P. Moore, President 

 
ATTEST: 
 
________________________ 
Keith Van Der Maaten, Secretary 
 
 

CERTIFICATE OF SECRETARY 
 
 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-69 adopted September 
16, 2019. 
 

______________________________ 
Keith Van Der Maaten, Secretary 
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Exhibit A 
Attachment to Agenda Item _; August 13, 2010 Board Meeting 

 
 

CEQA FINDINGS 
(South Boundary Road/Gigling Road Improvement Project) 

 
 

1. Finding: The environmental Initial Study and proposed Mitigated Negative 
Declaration have been prepared in compliance with the requirements of the 
California Environmental Quality Act (CEQA). 

 
2. Finding: On the basis of the whole record before the Fort Ord Reuse Authority 

(FORA) Board of Directors, there is no substantial evidence that the project will have 
a significant effect on the environment. 

 
3. Finding: The environmental Initial Study and Mitigated Negative Declaration (MND) 

reflect the FORA Board of Directors’ independent judgment and analysis. 
 
4. Finding: In accordance with the requirements of CEQA Guidelines Sec. 15073, FORA 

prepared and distributed a proposed Mitigated Negative Declaration, along with the 
environmental Initial Study, to all appropriate responsible and trustee agencies for 
review and comment.  These included the California Department of Fish and Game; 
California Department of Parks and Recreation, Office of Historic Preservation; 
California Department of Transportation, District 5; California Regional Water Quality 
Control Board, Region 3; Fort Ord – Inter-Agency Coordinated Resource 
Management Planning Group; Governor’s Office of Planning and Research (State 
Clearinghouse); Presidio of Monterey Directorate of Environmental and Natural 
Resources; U.S. Army Corps of Engineers; U.S. Department of Defense, Base 
Realignment and Closure (BRAC); U.S. EPA, Region IX; U.S. Fish and Wildlife Service; 
Association of Monterey Bay Area Governments; City of Del Rey Oaks Planning 
Department; City of Monterey Planning Department; City of Seaside Planning 
Department; County of Monterey Planning and Building Inspection Department; 
County of Monterey Public Works Department; Monterey Bay Unified Air Pollution 
Control District; and the Transportation Agency of Monterey County.  In addition, 
the document was distributed to organizations which had expressed an interest in 
the proposed including the local chapter of the California Native Plant Society, the 
Ventana Chapter of the Sierra Club and Landwatch of Monterey County.  

dwilcox
Text Box
Attachment 2
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6. Finding: The Initial Study and proposed Mitigated Negative Declaration were 

completed and were filed, along with a Notice of Availability (NOA) /Notice of Intent 
to Adopt (NOI) and a Notice of Completion (NOC), with the Governor’s Office of 
Planning and Research, State Clearinghouse on May 28, 2010.  The proposed 
Negative Declaration briefly described the proposed project and location and 
indicated that the Initial Study was available, where it was available, how long it was 
available for public review, together with the deadline for submittal of comments on 
the Initial Study and proposed Mitigated Negative Declaration.  A Notice of 
Availability and Notice of Intent to adopt a Mitigated Negative Declaration was also 
published in the Monterey County Herald on May 29, 2010. 

 
7. Finding: Copies of the Initial Study and proposed Mitigated Negative Declaration 

were made available at the FORA offices in Marina and the Monterey County Free 
Library at 550 Harcourt Street in Seaside. 

 
8. Finding: A public review period of thirty one (31) days commenced on Friday, May 

28, 2010 and ended on Monday, June 28, 2010.  Two comment letters were received 
on the Mitigated Negative Declaration/Initial Study during the public review period.  
One letter was from the City of Monterey dated June 28, 2010 and one letter was 
from LandWatch Monterey County dated July 10, 2010. 

 
9. Finding: The Mitigated Negative Declaration contains all the necessary components 

of a Negative Declaration pursuant to Section 15071 of the CEQA Guidelines, 
including the following: 

 
(a) A brief description of the project, including a commonly used name for the 

project, if any; 
(b) The location of the project, preferably shown on a map (contained in Initial 

Study), and the name of the project proponent (FORA); 
(c) A proposed finding that the project will not have a significant effect on the 

environment; 
(d) An attached copy of the Initial Study documenting reasons to support the 

finding; and 
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(e) Mitigation measures included as part of the project to avoid potentially 
significant environmental effects (contained in Initial Study). 

 
10.  Finding: The FORA Board of Directors has considered the potential significant 

environmental effects presented in the Initial Study and finds that the potentially 
significant environmental effects presented in the Initial Study resulting from 
implementation of the proposed project could be reduced to a less than significant 
level.  This shall be done through implementation measures presented in the 
Mitigated Negative Declaration.  Said mitigation measures shall be incorporated 
into the project plans and specifications; each mitigation measure will incorporate a 
monitoring program by identifying the party(s) responsible for implementation and 
monitoring the requisite mitigation measures. 

 
11.  Finding: No new information of substantial importance to the proposed project 

covered in the Initial Study has become available that was not known and could not 
have been known at the time the Mitigated Negative Declaration was adopted. 

 
 
Significant Adverse Environmental Impacts and Mitigation Measures of the 
Proposed Project 
 
The Initial Study included an analysis and evaluation of the potential significant 
environmental effects of the proposed project and recommended mitigation measures 
to avoid or reduce the potential significant environmental effects to a less than 
significant level. 
 
The FORA Board of Directors finds that, for each significant adverse impact identified in 
the Initial Study, changes or alterations have been incorporated into the proposed 
project which avoid or substantially reduce the significant adverse environmental 
impacts to a less- than-significant level.  As used in these findings, the term “less than 
significant” means a level that is not significant and does not exceed any of the 
checklist’s thresholds.  
 
Each of the proposed mitigation measures contained in the Initial Study and Mitigated 
Negative Declaration has been made a condition of the project.  Additionally, in 
conformance with Public Resources Code Section 21081, a monitoring program has 
been prepared that identifies the party(s) responsible for implementation and 
monitoring of the mitigation measures. 
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August 29, 2019 Project No.: 3685.07 

 

Donald Wilcox 

MARINA COAST WATER DISTRICT (MCWD) 

2840 4th Ave 

Marina, CA 93933 

Via email: DWilcox@mcwd.org  

 

Re:  South Boundary Road Water Main Extension 

MCWD OW-0202 / O-P27 

7,700 feet from General Jim Moore Blvd to Rancho Saucito Lane 

Proposal for Civil Engineering Services 

 

Mr. Wilcox, 

 

Thank you for the opportunity to provide MCWD with a proposal for Civil Engineering 

Services in conjunction with the South Boundary Road Water Main Extension Project 

(MCWD CIP OW-0202 / O-P27).  It has been a pleasure discussing the scope of work with 

you and we look forward to continue to work with the District.  As you are aware, 

Whitson Engineers is currently under contract with the Fort Ord Reuse Authority (FORA) 

for the design of the new roadway, so our transition to this phase of work should be 

seamless.    

We understand the Water Distribution Pipeline Project is to include approximately 7,700 

feet of domestic water main along the new South Boundary Road from the existing 24-

inch stub location at General Jim Moore Blvd to Rancho Saucito Lane near Ryan Ranch.  

This proposal assumes that MCWD will stipulate to Whitson Engineers the appropriate 

water main sizes and materials that are to be specified on the plans and that the future 

roadway alignments planned by FORA will not change from the current 60% design.   

Attached you will find our detailed Scope of Services, Fee Summary, and Hourly Rate 

Schedules for your consideration.   

We look forward to the opportunity to work with MCWD on this project and continue our 

services in this area.   If you have any questions or need more information, please 

contact me at (831) 649-5225 or at ahunter@whitsonengineers.com. 

Sincerely, 

Whitson Engineers 

 

 

 

Andrew Hunter PE | Principal 

RCE 67730 

mailto:DWilcox@mcwd.org
mailto:ahunter@whitsonengineers.com


  

 

 

 

 

 

 

APH | t:\monterey projects\3685 - fora on-call\docs\_contract\contract\3685.07-mcwd\3685.07 pro-mcwd_01.docx 

 

 

ATTACHMENT ‘A’ 
 

SCOPE OF SERVICES 

 

To Provide Civil Engineering Services for: 
 

South Boundary Road Water Main Extension Project 

Marina Coast Water District 

7,700 feet from General Jim Moore Blvd to Rancho Saucito Lane 

Del Rey Oaks/Monterey, CA 
 

Task 1 – Preliminary Engineering and Land Surveying 

 

1.1 Project Initiation / Scope Development 

a. Coordinate and meet with Marina Coast Water District (MCWD) staff to 

develop and refine the specific Scope of Services for this phase of work, 

identify data needs, and confirm deliverables, schedules, and 

commitments. 

b. Review with MCWD staff the project design parameters including specific 

limits of work, pipe sizes, alignment standards, pipe material, cover 

requirements, valve placement, stub locations, Cal-Am connections (if 

any) and fire hydrant needs. 

1.2 Supplemental Topographic Field Survey 

a. Based on field markings provided by MCWD, survey the existing 24-inch 

water main stub location and other nearby utilities at General Jim Moore 

Blvd near the new South Boundary Road intersection.  

b. Supplement existing topography utilized for the FORA road project on an 

as-needed basis in order to complete the design. (1 day of a 1-person 

crew has been budgeted for Task 1.2) 

 

Task 2 – Design Engineering 

 

2.1 60% Improvement Plans 

a. Amend the FORA South Boundary Road 60% Improvement Plans to 

include the subject pipeline.  New 60% plans shall include the following 

information:  

i. Revised Cover Sheet with Notes, Index, and Legend; 

ii. Typical Utility Sections and MCWD construction details for the 
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subject pipelines; and 

iii. Pipe Plan and Profile Layouts and existing utility locations. 

b. Prepare a Preliminary Engineer’s Estimate of Probable Cost for the 

proposed pipeline improvements. 

c. Submit 60% plans and estimate to MCWD staff for review. 

2.2 90% Improvement Plans 

a. Revise and refine the 60% Improvement Plans based on comments from 

MCWD staff, in conjunction with preparing 90% roadway plans for FORA.  

Plans shall be expanded to a 90% level to include the following additional 

information:  

i. Conformance to existing improvements at connection points; 

ii. Pipe profiles expanded to include invert and crossing details; 

iii. Plan views expanded to include station and offset data; 

iv. Pipe materials and quantities included;  

v. Sheet specifications; 

vi. Earthwork calculations for the subject pipelines to account for 

trench spoils; and 

vii. Refined Water Pollution Control Drawings with construction related 

BMPs specific to the pipeline project. 

b. Submit 90% plans to MCWD staff for review. 

2.3 Final Improvement Plans 

a. Revise the 90% Improvement Plans based on comments from MCWD staff 

and prepare final construction drawings in conjunction with the FORA 90% 

roadway plans. 

b. Prepare a Final Engineer’s Estimate of Probable Cost for the proposed 

pipeline improvements. 

2.4 Stormwater Pollution Prevention Plan (SWPPP). 

a. Update the FORA project SWPPP to include a Linear Underground Project 

(LUP) for coverage under the State Construction General Permit. 

 

Task 3 – Miscellaneous Tasks 

 

3.1 Meetings and Project Coordination 

a. Whitson Engineers shall attend up to four (4) coordination meetings as 

requested with MCWD staff to review pipeline plans (in addition to Task 

1.1).  Additional meeting attendance shall be billed on a time-and-

materials basis. 

b. Whitson Engineers shall provide Project Management Services to include 

Client and Agency communication, consultant coordination, quality 

control reviews, scheduling, contract management and administration. 

3.2 Miscellaneous Tasks and Exhibits 

a. Perform miscellaneous tasks and prepare miscellaneous exhibits as 

requested by MCWD (Time and Materials). 
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Task 4 – Construction Phase Services 

 

4.1 Construction Administration (when requested) 

a. Respond to questions from bidders and prepare 

clarifications/interpretations for MCWD to issue as Addenda. Prepare 

Addenda in electronic format as required by MCWD. 

b. Review product submittals, shop drawings and substitution requests if 

requested by MCWD.   

c. Assist MCWD with the interpretation of the construction documents. 

Prepare written clarifications/bulletins as required in electronic format as 

requested by MCWD. 

d. Following receipt of Liability release signed by Contractor, provide copies 

of construction documents for use as backgrounds on Contractors shop 

drawings, in AutoCAD format, with MCWD approval and engineer stamps 

removed. 

e. Perform site observations as necessary of the construction activities for 

general conformance with the contract documents. Written Field Reports 

of each visit shall be submitted to MCWD.  Four site visits are included in 

this Scope of Services; additional site observations required by MCWD 

shall be billed on a Time and Materials basis. 

f. Review Contractor Change Order Proposals as requested by MCWD. 

Provide written evaluation of change order costs proposed by Contractor. 

g. Conduct a final site investigation and issue a written punch list to the 

MCWD, if requested. 

4.2 Record Drawings 

a. Upon completion of roadway construction, Whitson Engineers shall 

compile and prepare a signed set of Record Drawings (per Contractor 

mark-ups and plan revisions brought to the attention of the engineer) of 

the project in electronic file (PDF) in AutoCAD format. 

 

Task 5 – Reimbursable Expenses 

 

5.1 Printing and Computer Plots. 

5.2 Delivery Services and Fed Ex 

5.3 Computer Disks / Files for Others 

5.4 Mileage 

5.5 Other Tasks Requested by Client or Agencies 
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Assumptions: 

 

1. This pipeline project will be based on the June 2019 Fort Ord Reuse Authority 

(FORA) South Boundary Road 60% submittal Improvement Plans prepared by 

Whitson Engineers.  The extents of the project will not exceed the limits of those 

plans or the limits of the existing EA/IS documents for South Boundary Road and 

General Jim Moore Boulevard. 

2. This proposal is for one phase of work only and will include delivery of three full 

sized sets (including electronic PDF files) of Improvement Plans for the three 

identified submittals (60, 90 & 100%). 

3. The alignment and profile for the future South Boundary Road condition will not 

change and will match the Construction Drawings referenced above as 

prepared by Whitson Engineers for FORA. 

4. Pipe sizes and materials will be modeled and specified by MCWD.  Whitson 

Engineers shall assume no responsibility for the adequacy of the mains to meet 

the anticipated water demands. 

5. This proposal is for work to be performed up through 2020.  Work beyond this shall 

incorporate Cost of Living Adjustments which shall be equal to the Consumer 

Price Index.  Cost of Living Adjustments to occur annually starting on January 1, 

2021. Adjustments shall be applied to the outstanding balance of the contract. 

 

Exclusions: 

 

The following work is specifically excluded from the Scope of Services: 

1. Payment of governmental or agency fees. 

2. Obtaining title reports, or title fees. 

3. Obtaining or coordinating utility service applications or encroachment permits 

4. Tree location surveys. 

5. Soil Management Plans. 

6. Traffic Control Plans. 

7. Water modeling or water demand analyses. 

8. Environmental Services. 

9. Bid Phase Services. 

10. Construction Staking. 

11. Qualified SWPPP Practitioner Services (QSP) including stormwater monitoring and 

inspections. 

12. Record of Survey, Legal Descriptions or Plat Maps, Property Monumentation 

Map, As-Builts, or setting of monuments or property corners.  

13. Any work not specifically included in the above Scope of Services. 

 

Please note that upon your request, we could provide the above services at an 

additional cost.  



Attachment 'B' Job No.:  3685.07

Description of Work Estimated Fee

1. Preliminary Engineering and Land Surveying 9,900$                     

1.1 Project Initiation / Scope Development 4,400$                     

1.2 Supplemental Topographic Field Survey 5,500$                     

2. Design Engineering 36,500$                   

2.1 60% Improvement Plans and Preliminary Cost Estimate 15,000$                   

2.2 90% Improvement Plans 11,000$                   

2.3 Final Improvement Plans and Cost Estimate 9,000$                     

2.4 Stormwater Pollution Prevention Plan 1,500$                     

3. Miscellaneous Tasks (T&M) 7,500$                     

3.1 Meetings and Project Coordination 5,000$                     

3.2 Miscellaneous Tasks and Exhibits 2,500$                     

4. Construction Phase Services (T&M) 12,500$                   

4.1 Construction Administration 6,500$                     

4.2 Record Drawings 6,000$                     

5. Reimbursables (T&M) 1,300$                     

5.1 Printing and Computer Plots 500$                        

5.2 Delivery Services and Fed Ex 500$                        

5.3 Computer Disks / Files for Others 100$                        

5.4 Mileage 200$                        

Total Fee* 67,700$                   

* Total includes budgets for Time and Materials (T&M) Tasks.  Budget amounts shown for Time and 

Materials tasks are for budget purposes only and will be billed in accordance with the rates shown on 

the attached Hourly Rate Schedule.  These amounts will not be exceeded without prior authorization.

Fee Summary
South Boundary Road Water Main Extension Project - 7,700 LF

Del Rey Oaks/Monterey, CA
Marina Coast Water District

August 29, 2019

T:\Monterey Projects\3685 - FORA On-Call\DOCS\_CONTRACT\CONTRACT\3685.07-MCWD\3685.07 Fee-MCWD_01.xls 9:45 PM
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ATTACHMENT ‘C’ 

HOURLY RATE SCHEDULE 
 

Category Hourly Rate 

 

Principal Engineer $ 230.00 

Senior Civil Engineer $ 190.00 

Senior Land Surveyor $ 190.00 

Civil Engineer $ 170.00 

Land Surveyor $ 170.00 

Senior Associate Engineer / Surveyor $ 155.00 

Associate Engineer / Surveyor $ 145.00 

Assistant Engineer / Surveyor $ 125.00 

Senior Engineering / Survey Technician $ 120.00 

Engineering / Survey Technician $ 115.00 

Administrative Support $   75.00 

Engineering Aide $   65.00 

Expert Witness / Court Hearing $ 325.00 

 

 

Field Surveying* 

One Person Survey Crew (Prevailing Wage) $ 210.00 

Two Person Survey Crew (Prevailing Wage) $ 350.00 

 

 

Reimbursables 

Professional Services by Others Cost Plus 10%  

In-House Large Format Plotting / Copies (Black & White) $0.54 / S.F. 

In-House Plots, Prints, Copies (Color/Special Media) Rates vary, available upon request 

In-House Prints / Copies (Black & White) $0.10/sheet for 8.5x11, $0.54/sheet for 11x17 

Materials, Postage, Reproduction, Telephone Cost Plus 10% 

Mileage Per Current Federal Rate 

 

 

 

*Survey Crew rates are Prevailing Wage #39 

Rates effective January 1, 2019 
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Marina Coast Water District 

Agenda Transmittal 
 
 

Agenda Item: 10-D      Meeting Date: September 16, 2019 
 
Prepared By: Andrew Racz           Approved By: Keith Van Der Maaten 
Reviewed By: Michael Wegley 
 
Agenda Title: Consider Adoption of Resolution No. 2019-70 to Approve a Water, Sewer and 

Recycled Water Infrastructure Agreement and Reimbursement Agreement between 
the Marina Coast Water District and the Marina Developers, Inc. for the Sea Haven 
Phase 3A Development Project 

 
Staff Recommendation: The Board of Directors adopt Resolution No. 2019-70 approving a Water, 
Sewer and Recycled Water Infrastructure Agreement and Reimbursement Agreement between the 
Marina Coast Water District and the Marina Developers, Inc., a California Corporation for the Sea 
Haven Phase 3A Development Project. 
 
Background:  5-Year Strategic Plan, Element No. 2 Infrastructure – Our objective is to provide a 
high quality water distribution system and an efficiently operating wastewater collection system 
to serve existing and future customers.  Through the master planning process, our infrastructure 
strategy is to carefully maintain our existing systems and ensure future additions and replacements 
will meet District standards. 
 
The Marina Developers, Inc., a California Corporation (Developer) is preparing to continue 
development at the on-going Sea Haven (formerly Marina Heights) residential development 
project.  This approximately 248-acre project is located within the incorporated City of Marina 
and in the Ord portion of MCWD’s service area.  The Developer is requesting MCWD to enter 
into this Water, Sewer, and Recycled Water Infrastructure Agreement (hereafter referred to as the 
Infrastructure Agreement, or IA) because of water, sewer and recycled water infrastructure 
needing to be installed that will most appropriately be owned, operated, and maintained by 
MCWD.  The City of Marina serves as the land-use jurisdiction over this development project.  
The Developer has deposited monetary funds with MCWD to conduct the preliminary work of 
their proposed development; their development account is in good-standing.  
 
The overall development is divided into five phases (Phase 1 through Phase 5).  In November of 
2007, MCWD entered into agreement with Cypress Marina Heights, LP (Cypress) to begin land 
development at Sea Haven.  Cypress developed Phases 1 (arterial roadways and associated 
water/sewer infrastructure) and 2 (neighborhood roadways/infrastructure for the areas currently 
being built out with homes) for approximately 300 units.  Marina Developers acquired Cypress’s 
stake in the remaining phases (Phases 3-5) in May 2018 and began land development of Phase 5A 
earlier this year (phase development is occurring out of numerical sequence) for approximately 70 
units.  The next phase to be developed, Phase 3, covering an area of 50 acres will contain 
approximately 300 additional units when completed.  Phase 3 is bounded by Marina Heights Drive 
on the south, California Avenue to the west and areas of Central Marina to the north.  Phase 3A, 
comprising approximately the western half of Phase 3, will be developed first, with the eastern 
half (Phase 3B) to follow.  A Site Map depicting the project site is included as the page in the 
Board Packet immediately after this item’s proposed Resolution. 
 



 
As per City of Marina Resolution 2004-41, adopted by City Council on March 3, 2004, to approve 
the supplement to the certified final EIR on the Marina Heights Specific Plan, the total Water 
Allocation for all development phases of the Development is 292.39 AFY.  A December 2003 
Water Supply Assessment for the Marina Heights project estimated an annual water use of 349.5-
AFY serving 1,050 residential units and 4.5 acres of irrigated parkland and Home Owner 
Association (HOA) landscaping.  As such, the Developer has been allocated sufficient water to 
continue development to approximately 84% buildout, as designed, or 878 residential units 
including parkland and HOA landscaping for the overall development.  With just over 200 homes 
built, SeaHaven is currently at 20% buildout.  The completion of Phases 5A and 3 will bring the 
development to approximately 60% buildout. 
 
Discussion/Analysis: The Board of Directors is requested to approve this Infrastructure Agreement 
for the Sea Haven Phase 3A development project; the attached draft Infrastructure Agreement is 
based upon the most recent board-approved (October 2018) agreement with Marina Developers, 
Inc. for Sea Haven Phase 5A. 
 
The new infrastructure being transferred to the District will be constructed within the public right-
of-way, public utility easements, or within easements provided to MCWD by the Developer.  The 
specific infrastructure proposed for transfer includes PVC potable water pipelines, PVC gravity 
sewer pipelines, associated sewer manholes, water valves, fire-hydrants, and other water and sewer 
appurtenances. An Engineer’s Estimation of Probable Costs, to serve as a basis for preparing the 
Performance and Labor and Materials Bonds specified by this Infrastructure Agreement, will be 
provided as an initial step in the planning and design process. 
 
There are several changes between this proposed Infrastructure Agreements and the October 2018 
Phase 5A Infrastructure Agreement.  The greatest differences may be found in newly-added 
Sections 3.2 and 3.3, which specifically address the need to replace/rehabilitate the Booker Lift 
Station and the sanitary sewer line feeding it, in order that it may serve the new development.  
These sections also establish the need for a separate Reimbursement Agreement between MCWD 
and the Developer regarding the funding of these improvements. 
 
Yellow highlights in the attached draft Infrastructure Agreement (IA) show the differences 
between the proposed IA and the Board-approved 2018 IA for Sea Haven Phase 5A.  All the 
additions (i.e. the differences that were added to the proposed IA document that are not within the 
previous IA) are highlighted.  The deletions (from the previous IA) in the proposed IA may be 
discerned by the symbol of highlighted underscores.  The proposed IA herein is substantially the 
same as the previous Board-approved IA for Sea Haven Phase 5A. 
 
In addition to the Infrastructure Agreement, Marina Developers, Inc. will need to enter into a 
Reimbursement Agreement with MCWD as a condition of developing Sea Haven Phase 3A.  The 
Reimbursement Agreement addresses funding for the construction of “out-of-tract” facilities, 
namely a sanitary sewer gravity main and lift station, which will be needed to serve the new 
development.  Sanitary sewer flow generated by new homes in Sea Haven Phase 3A will flow to 
MCWD’s existing Booker Lift Station.  MCWD’s 2019 Draft Sewer Master Plan identifies the 
Booker Lift Station as needing “major rehabilitation or replacement,” and that “improvements 
should be coordinated with planning for the lift station service area.”  Replacing the Booker Lift 
Station has been identified as a safety priority by MCWD O&M, and MCWD’s FY 2019-2020 
CIP budget allocates $525,000 for the project (OS-0152).  Because the Developer has a concurrent 
need for a reliable modern lift station at the Booker site, it is appropriate that the Developer assume 
responsibility for a proportional share of the new lift station’s cost.  MCWD and the Developer 



 
have agreed upon a cost share of 25% Developer/75% MCWD to fund the new lift station.  The 
cost share split is based upon the proportion of lift station capacity that will serve the Sea Haven 
Development (25%), versus that portion serving other current (Marina High School, Veterans’ 
Transition Center, etc.) and future customers (from whom MCWD recoups costs through sewer 
capacity fees).  The Developer is working with MCWD to solicit bids for lift station design and 
will be responsible for overseeing lift station construction. 
 
In addition to the Booker Lift Station replacement, the Reimbursement Agreement also requires 
the Developer to rehabilitate the existing sanitary sewer gravity main carrying flow from Sea 
Haven Phase 3A homes to the Booker lift station with CIPP (Cured-In-Place Pipe) liner.  This 
pipeline rehabilitation solution will keep the existing line serviceable until it is realigned and 
replaced in its entirety, as part of any future development project to the west of California Avenue.  
Costs associated with CIPP will be borne entirely by the Developer, as this improvement solely 
benefits Sea Haven Phase 3A customers.    
 
The Board of Directors is requested to approve this Reimbursement Agreement for the Sea Haven 
Phase 3A development project; the attached draft Reimbursement Agreement is based upon 
MCWD’s 2006 board-approved reimbursement agreement for East Garrison, a development of 
comparable size and scope, particularly with respect to out-of-tract facilities.   
 
Environmental Review Compliance: This Infrastructure Agreement is not a “project” under the 
California Environmental Quality Act (CEQA); this action is categorically exempt.   
 
Financial Impact:       X      Yes             No Funding Source/Recap: There is no financial 
impact. 
 
Other Considerations: The Board may desire to consider other alternatives to adopting the motion 
as recommended by staff including: 

1. Modifying or conditioning the action; or, 
2. Direct further staff work; or, 
3. Deny the action. 

 
Material Included for Information/Consideration: Resolution No. 2018-70; Site Map; draft 
Infrastructure Agreement; and, draft Reimbursement Agreement. 
 
Action Required:     X    Resolution             Motion              Review 
(Roll call vote is required.) 
              
 

Board Action 
 
Motion By                      Seconded By                 No Action Taken    

 
Ayes       Abstained      
 
Noes       Absent                                          
 
 
 
 
  



 
September 16, 2019 

 
Resolution No. 2019 - 70 

Resolution of the Board of Directors 
Marina Coast Water District 

Approving a Water, Sewer, and Recycled Water Infrastructure Agreement and  
Reimbursement Agreement Between Marina Coast Water District and Marina Developers, Inc. 

for the Sea Haven Phase 3A Development Project 
 
 

RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019, at 211 Hillcrest 
Avenue, Marina, California as follows: 
 

WHEREAS, the Marina Developers, Inc., a California Corporation (“Developer”) have 
coordinated with the District on their Sea Haven Phase 3A development project, consisting of new 
construction and related infrastructure, located within the former Fort Ord portion of the City of 
Marina; and, 
 

WHEREAS, the City of Marina, acting as a land-use jurisdiction, has allocated by 
Resolution 2004-41 a water supply of 292.39-AFY, out of a total annual allotment of 1,175-AFY 
for incorporated former Fort Ord lands; and,  
 

WHEREAS, the District and the Developer, are working cooperatively regarding proposed 
water, recycled water and sewer system improvements; and,  

 
WHEREAS, the Reimbursement Agreement addresses funding for the construction of 

“out-of-tract” facilities, namely a sanitary sewer gravity main and lift station, which will be needed 
to serve the new development; and, 

 
WHEREAS, the District and the Developer have agreed upon the proposed Water, Sewer 

and Recycled Water Infrastructure Agreement and desire to enter into same; and, 
 
WHEREAS, the District and the Developer have agreed upon the proposed Reimbursement 

Agreement and desire to enter into same. 
 

NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 
Water District does hereby authorize the General Manager to execute the Water, Sewer and 
Recycled Water Infrastructure and Reimbursement Agreements between the Marina Coast Water 
District and the Marina Developers, Inc., a California Corporation, for the Sea Haven Phase 3A 
development project and to take all actions and execute all documents as may be necessary or 
appropriate to give effect to this resolution. 
 

PASSED AND ADOPTED September 16, 2019, by the Board of Directors of the Marina 
Coast Water District by the following roll call vote: 

 
  



 
Ayes:  Directors               

 
 Noes:  Directors               
 
 Absent: Directors               
 
 Abstained: Directors               
 

 
______________________________ 
Thomas P. Moore, President 

 
 
ATTEST: 
 
 
___________________________________ 
Keith Van Der Maaten, Secretary 
 
 
 
 

CERTIFICATE OF SECRETARY 
 

 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-70 adopted September 
16, 2019. 
 
 

 
        

Keith Van Der Maaten, Secretary 
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WATER, SEWER AND RECYCLED WATER INFRASTRUCTURE 
AGREEMENT 

 
 
This Agreement made and entered into this _______Day of ___________ 2019 (“Effective Date”), 
between Marina Coast Water District, 11 Reservation Road, Marina, CA, 93933, hereinafter 
called "District", and Marina Developers, Inc.,  a California Corporation, with its principal offices 
at 1446 Tollhouse Rd, Suite 103, Clovis, CA 93611, hereinafter called the "Developer" 
(collectively, the “parties”)    The name of the Developer’s development that is the subject of this 
Agreement, is Sea Haven Phase 5A 3A. 

1.  Definitions; District’s Role; Term of this Agreement. 
 
1.1 Definitions. Whenever used in this Agreement, the following terms shall have the 
following respective meanings: 
 

a. “Agreement” means this Water, Sewer and Recycled Water Infrastructure Agreement 
as it may be amended from time to time in accordance with the terms and conditions hereof. 
 

b. “Booker Lift Station” means that certain lift station discussed in Section 3.2 and as 
shown in attached Exhibit E. 

 
c. “Booker Sewer Line” means that section of the Booker Sewer Line discussed in Section 

3.3 and shown in attached Exhibit F. 
 
d. “City” means the City of Marina and/or the appropriate Agency of Land Use 

Jurisdiction. 
 
e. “Contractor” means any contractor with which the Developer has a direct contractual 

relationship to perform any work under this Agreement. 
 
f. “Development” means that certain property legally described in Exhibit “B” and shown 

on the map at Exhibit “C.” 
 
g. “Facilities” shall mean those certain District water and sewer infrastructure 

improvements and system provided for systems identified in this Agreement and the Improvement 
Plans For Sea Haven Phase 3A, prepared by C-3 Engineering dated June 24, 2019 as reviewed and 
approved by the District as part of its review of the Development plans.  Facilities shall include, 
but not be limited to, pipes, pumps, electrical and instrumentation and controls. 
 

h. “Outage Plans”, discussed in Section 2.1.3, means a series of phased design and 
construction plans specifically outlining measures to protect, relocate, abandon and/or connect to 
existing MCWD water, sewer or recycled water infrastructure affected by planned or ongoing land 
development activity, while maintaining uninterrupted service to all current MCWD customers.  
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i. “Procedures” means the District’s Procedure Guidelines and Design Requirements. 

 
j. “Standards” means the District’s Standard Plans and Specifications for Construction 

of Domestic Water, Sewer, and Recycled Water Facilities. 
 
k. “Water Allocation” means the total water allocated by the City/Land Use Jurisdiction 

for the Development as documented in Exhibit “A” and described in Exhibits “B” and “C”. 
 
l. “FORA” means Fort Ord Reuse Authority.  
 
m. “Reimbursement Agreement” means that certain document entered into between the 

District and Developer dated _______, 2019, regarding reimbursement and credits related to the 
Booker Lift Station. 
 
1.2 Allocation of Water Capacity for the Development.  The parties hereto expressly agree 
that as a condition precedent for the performance of the District’s obligations hereunder, the 
Developer must provide proof to the satisfaction of the District that the City has approved the 
allocation of water capacity for the Development from the water and recycled water capacity 
allocated to the City by the Fort Ord Reuse Authority (FORA).  Notwithstanding, neither the City 
nor the District may approve water allocations that exceed the allocations set by FORA or other 
appropriate agency of land use jurisdiction. As per City of Marina Resolution 2004-41, adopted 
by City Council on March 3, 2004, to approve the supplement to the certified final EIR on the 
Marina Heights Specific Plan, the total Water Allocation for all development phases of the 
Development is 292.39 AFY.  A December 2003 Water Supply Assessment for the Marina Heights 
project estimated an annual water use of 349.5-AFY serving 1,050 residential units and 4.5 acres 
of irrigated parkland and Home Owner Association (HOA) landscaping.  As such, the Developer 
has been allocated sufficient water to continue development to approximately 84% buildout, as 
designed, or 878 residential units including parkland and HOA landscaping.   
 
1.3 Sewer Capacity.    The District provides sewer collection from customers and conveyance 
of those sewer flows to the Monterey Regional Water Pollution Control Agency’s (MRWPCA) 
Regional Interceptor System which discharges to the MRWPCA Wastewater Treatment Plant 
(WWTP).  Capacity within the WWTP for the Development must be coordinated with 
MRWPCA.  To the extent possible, the District will allocate its existing pre-paid WWTP Capacity 
to the Development.  If additional WWTP Capacity is required for the Development, the 
Developer shall purchase the capacity from the MRWPCA at the Developer’s sole expense, and 
shall provide proof of payment for that capacity right to the District at the time the sewer 
infrastructure is conveyed.  Furthermore, the Developer understands and agrees that nothing herein 
shall be construed as a representation of future sewer capacity by either City or District other than 
as currently established by the type and density of development as included in the FORA 
Consistency Determinations or other appropriate agency of land use jurisdiction. 
 
1.4 District’s Role.  The District’s role in the Development is to approve the plans for 
Facilities, inspect the construction of the Facilities, accept the transfer of the title to the Facilities, 
to maintain and operate the systems, and to serve the customers as set forth in Section 4, of this 
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Agreement. Upon completion of the Facilities described herein, the Developer shall dedicate all 
rights, title and interest in same to the District and the District shall accept and assume all rights, 
title and interest to such Facilities (District’s “ownership”). 

1.5 Term.  This Agreement commences upon the above Effective Date and shall expire (a) 
two (2) years thereafter or (b) upon completion by the Developer and acceptance by the District of 
all Facilities required by this Agreement and the required warranty period, whichever occurs first, 
unless terminated sooner as provided in section 17 of this Agreement. 

2.  Design and Construction Requirements 
2.1  The Facilities shall be designed, constructed and be operable in strict accordance with the 
District's requirements, which shall be a condition of the District's acceptance of the Facilities 
under this Agreement.  The District’s requirements include, but are not limited to the following: 

2.1.1 The Developer shall design and construct the Facilities in strict accordance with the 
District's most recent Procedures and Standards in effect at the time of construction, 
(contained in updated Procedures) and any other applicable State Regulatory Agency 
requirements, whichever are most stringent. Any conflict in Development requirements 
shall be addressed during the plan review process or at such other times as any such conflict 
is discovered.  A licensed civil engineer registered in the State of California shall prepare 
all plans and specifications for the Developer.   
2.1.2 The Developer shall comply with the District’s most recent Procedures and the 
District’s most recent Standards in effect at the time of construction when submitting 
project plans and specifications to the District for review and consideration for approval.  
The District’s review shall commence after the District determines compliance with the 
District's Procedures regarding the submittals and any other applicable State Regulatory 
Agency requirements, whichever are most stringent.  The District’s review of the 
Development’s plans and specifications shall commence after receipt of the initial deposit 
(see Paragraph 2.1.7).  The District may approve plans concurrent with the City’s approval. 
2.1.3   The Developer understands and agrees that this Development overlies critical 
existing MCWD water and sewer infrastructure that will require relocation in order to 
facilitate the Development.   The Developer further understands and acknowledges that 
this existing infrastructure cannot be allowed to fail or cease to provide water and sewer 
service at any time.  As such, the Developer hereby acknowledges that “Outage Plans” 
shall be prepared by the Developer and accepted by MCWD as part of the project plans 
and specifications.  The work described in the Outage Plans (water, sewer) is physically in 
phase 3B final map area but will be constructed and bonded for on the phase 3A 
improvement plans during the Phase 3A work timeframe (see Exhibit C).  Further, no 
installation work for water and sewer infrastructure shall be allowed to proceed until the 
Outage Plan improvements have been approved by MCWD and put into implementation.  
All new and remaining infrastructure installed pursuant to the Outage Plans shall show 
protections and protected crossings from on-going work, in strict accordance with and as 
depicted on the Outage Plans.  MCWD may require certain protections around manholes 
and valve covers until surface improvements are complete.  Developer shall grant a 
temporary easement (maintenance and operational) to MCWD for the improvements that 
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will self-extinguish upon the acceptance of the Arroyo Drive right of way by the City of 
Marina as shown on the Phase 3B Final Map. 
 
2.1.4  The Developer shall comply with the most recent District Code in effect at the time 
of construction including, but not limited to, section 4.28 Recycled Water.  More 
specifically, section 4.28.010 Applicability states that “[T]his chapter applies to publicly 
owned properties, to commercial, industrial and business properties, and to other such 
properties as may be specified from time to time by Marina Coast Water District …”  
Section 4.28 does not require the use of recycled water for irrigation to privately owned 
residential lots.  Improvement plans for the Development must contain recycled water lines 
to serve common areas and other non-residential lot irrigation within the Development.  
The Developer and the District will cooperatively identify recycled water turnout 
location(s).  The Developer will also install the lateral lines from each turnout.  The 
Developer, or its successors or assignees (such as an owners’ association), will assist 
MCWD to obtain all required permits for the on-site use of recycled water.  This shall 
include but is not limited to, complying with the California Department of Health Services, 
the State of California Regional Water Quality Control Board and other regulatory agency 
requirements prior to constructing any recycled water Facilities. 
2.1.5 The District shall have the right to inspect the construction of the Facilities and verify 
that construction conforms to the Development plans and specifications.  The District’s 
right to inspect extends to five (5) feet from the building exterior at the point where the 
utility enters the structure.  The District shall also have the right to inspect special fixtures 
including, zero water use urinals, hot water recirculation systems, etc.  The District’s right 
to inspect does not in any way eliminate or supersede any inspection obligations by the 
City.  The District will inform the Developer of required field changes.  The Developer 
shall be responsible for obtaining all easements outside publicly dedicated rights of way.  
Upon receipt of recorded private easements to serve the Development in accordance with 
the plans and specifications approved by the District, the District will quitclaim any 
easements not required to serve the Development and not required by the District.  
2.1.6 All Facilities shall be tested to meet District requirements.  No Facilities or portion 
thereof will be accepted without meeting all District test requirements.  The District shall 
have the right to inspect work in progress in the construction of either in-tract or out-of-
tract water, recycled water and sewer infrastructure Facilities or special fixtures, as 
described above. 
2.1.7 The Developer agrees to pay all fees and charges, including additional plan check 
fees and construction inspection fees as required by the District for the Development.  
These fees will be determined by the District at the time the fees are due and payable.  The 
District may also require a prepaid fee to cover staff time before preliminary level or 
concept level plan check begins.  (See Procedures section 100.6.2)   If the District Engineer 
determines consultant assistance is required for plan check review or portion thereof, the 
Developer agrees to prepay the additional plan check fees if that cost exceeds the balance 
on the initial deposit. The District shall obtain the Developer’s written approval for any 
costs in excess of this amount, for which approval shall not be unreasonably withheld.  
Upon the execution of this Agreement by both parties, the Developer shall deposit with the 
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District the applicable administration and plan check fees.  Any surplus fees shall be 
returned to the Developer, or at the Developer’s request, held by the District and used to 
pay subsequent fees, e.g., construction inspection fees. 
2.1.8  The District shall require the construction inspection fee before undertaking a 
construction inspection review of the proposed Facilities.  As a condition precedent to the 
District’s obligation to undertake a construction inspection review of the proposed 
Facilities, the Developer shall provide to the District the construction inspection fee, which 
is currently five hundred dollars ($500.00) per unit plus three percent (3%) of Facilities 
construction costs, pursuant to the Developer’s Engineer’s estimate.  (See Procedures 
section 200.3.2) Any surplus inspection fees shall be returned to the Developer.   

3.  Existing Water and Sewer Infrastructure 

3.1 The Developer will comply with the District’s In-Tract Policy regarding any water, 
recycled water and sewer mains or appurtenances within the Development.  The Developer, or its 
successors or assignees, shall assume all responsibility, and will hold the District harmless, for all 
water/sewer infrastructures within the Development boundaries that will be removed or abandoned 
by the Developer.  Abandonment-in-place requires written approval by the District. The Developer 
shall be solely responsible for repair, replacement and maintenance of existing water and sewer 
Facilities to remain within the Development boundaries during the construction of the 
Development, regardless of whether the Facilities are for the benefit of the Development.  
 
3.2 Booker Lift Station.  District’s Booker Lift Station, which serves a portion of the 
Development, needs to be replaced as further agreed in the Reimbursement Agreement.   
 
Developer shall initially pay, subject to the Reimbursement Agreement for the design and 
construction of the Booker Lift Station. 
 
Developer’s initial occupancy of homes within the Development is not restricted by the completion 
of the Booker Lift Station.  District acknowledges that the existing lift station can function for a 
period of time and that Developer may construct and occupy no more than fifty (50) homes in 
Phase 3A prior to completion of the Booker Lift Station.   
 

3.3    Booker Sewer Line.  District has determined that the Booker Sewer Line, must be 
rehabilitated with cured-in-place pipe lining (“CIPP”) in order to adequately service the 
Development.  Developer shall be responsible for the complete rehabilitation of the Booker 
Sewer Line with CIPP, at its sole, cost and expense.  No water meter installation approval shall 
be issued prior to the completion of the Booker Sewer Line rehabilitation as described herein. 

4.  District to Serve Development 
 
4.1 The District will deliver water, recycled water and provide sewer service to the 
Development after final Board Acceptance of the conveyance of the Facilities and final Board 
Acceptance of the Facilities (see Procedures section 300.25).  Thereafter, the District will bill and 



 

 
Marina Coast Water District  Page 9 of 31 
Water, Sewer and Recycled  
Water Infrastructure for Sea Haven Phase – 3A 
 

serve the end-user(s) directly, for water and sewer service at rates set for the District’s Ord Service 
Area from time to time. The Developer shall pay the prepayment of applicable meter fees and 
Capacity Charges, cross connection charges, and all other applicable fees and charges for service 
on the former Fort Ord (or City, as the case may be). Once the applicable fees and charges are 
determined and paid in full, the District will immediately begin water service with the installation 
of the water meter(s).  The District shall provide sewer service upon installation of water meters 
and payment of all applicable fees.  The District’s obligations in this section are subject to the 
District’s rules, regulations, policies and ordinances, which may be updated from time to time.  
This Section 4, and the District’s obligation to serve the Development shall survive termination of 
this Agreement.  

5.  Capacity Charge  
5.1 The current capacity charges, as of July 1, 2018 2019 for water and sewer services are 
$8,010 per EDU and $3,322 per EDU, respectively.  These charges are due prior the installation 
of water meters.  The District Board of Directors reserves its right to review and revise these 
charges from time to time subject to applicable law and the District’s approval procedures for such 
charges.  The Developer agrees to pay the capacity charge in effect at the time of providing 
services. 

6.   Provision for Non-Potable Water Use  
6.1  Based upon existing studies, the District does not have sufficient existing firm water 
supplies to meet the water demands of projected developments within the District’s service area.  
The District has investigated a recycled water project, a desalination project, and a combination of 
those projects to meet future water demands within the District.  Therefore, Improvement Plans  
must be compatible with and anticipate the availability of a non-potable water supply to serve 
common area open spaces within the Development, as permitted by applicable laws and 
regulations.   

6.2  The Developer, and its successors or assignees (such as an owners’ association), agrees to 
take recycled water for non-potable use if and when it becomes available.  The District shall 
establish a separate cost for recycled water in the same manner that it establishes the cost of potable 
water.  The Developer, or its successors or assignees agree that the District-established cost will 
be paid by the recycled water customers.  
 

7.  Licensed Contractor 
7.1  The Developer, or his authorized representative (contractor, or subcontractors as the case 
may be) performing the work, shall be licensed under the provisions of the Business and 
Professions Code of the State of California to perform the specified work required for the 
Development.  The District reserves the right to waive this requirement at its sole discretion where 
permitted under state statute. 
7.2  The Developer, or its contractor, shall be skilled and regularly engaged in the installation 
of water, recycled and sewer systems.  The District may request evidence that the constructing 
party has satisfactorily installed other projects of like magnitude or comparable difficulty.  Upon 



 

 
Marina Coast Water District  Page 10 of 31 
Water, Sewer and Recycled  
Water Infrastructure for Sea Haven Phase – 3A 
 

request, contractors must furnish evidence of their qualifications to do the work in a form suitable 
to the District prior to the commencement of any work on the Facilities. 

8. Permits, Easements, and Related Costs 
8.1  Except as otherwise provided in this Agreement, the Developer shall obtain all necessary 
local, county and state permits (including encroachment permits) and conform to requirements 
thereof.  The Developer shall obtain all easements (excluding easements within existing public 
rights of way) necessary for ingress and egress to and from the Facilities for the purpose of 
installation, operation, maintenance, replacement and removal of said Facilities and for the 
location of the Facilities.  Pipeline easements shall be 20 feet in width or as otherwise agreed by 
the District Engineer and Developer.  Easements shall be in a form approved by the District and it 
shall be the Developer’s responsibility to have the approved easements recorded.  The Developer 
shall provide proof of recordation of the easements, in a form satisfactory to the District, prior to 
the District’s obligation to provide any of the services contemplated by this Agreement.   

9.  Final Inspection and Reimbursement of District Costs 
9.1  The District’s Engineer must inspect completed Facilities, or portion thereof.  The District 
will not accept any facility until its Engineer has given written approval that it satisfies the 
District’s requirements.  The Developer shall be responsible for all costs incurred by the District 
that are associated with interim and final inspection, completion, additional construction, and 
testing of the Facilities, subject to the limitations set forth in Paragraph 2 Design and Construction 
Requirements.  The Developer shall reimburse the District for costs to correct any damages to 
Facilities related to the construction of the Development caused by the Developer or any authorized 
representative (developer’s contractor).  This reimbursement obligation is limited to the warranty 
period described in paragraph 15 Warranties.  The Developer shall remit to the District prior to 
the conveyance of the Facilities to the District, payment of all costs due and unpaid under this 
Agreement over and above deposits previously paid to the District.  If there are surplus deposit 
funds or any refunds due the Developer, then the District shall return to the Developer the amount 
of such surplus or refunds upon acceptance by the District of all Facilities required to be 
constructed under this Agreement.   

10. District’s Non-responsibility for Acts or Omissions of Developer, etc.; 
Developer Responsible for Verifying Underground Utility Lines and Surface 
Obstructions 
10.1  The District is not responsible for, and does not assume any responsibility or liability 
whatsoever for, acts and omissions of the Developer, Developer’s contractors or any contractor’s 
subcontractors or suppliers at any tier during the design and construction of the Facilities.  Any 
location of underground utility lines or surface obstructions given to the Developer or placed on 
the project drawing by the District are for the Developer's convenience, and must be verified by 
the Developer in the field.  The District assumes no responsibility for the sufficiency or accuracy 
of such information, lines, or obstructions. 

11.  As-Built Plans, Specifications, Values, Etc.   
11.1  The Developer shall, as a condition of the District's acceptance of the Facilities, provide to 
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the District in accordance with Section 400.13 of the Procedures the following: 
11.1.1 One set each of Mylar drawing prints and AutoCAD digitized files of the 
improvement plans, which show all of the Facilities, and one hardcopy and one electronic 
copy of the specifications, and one hardcopy and one electronic copy of any contract 
documents used for the construction of the water, sewer and recycled water Facilities. 
Scanned and signed copies in Adobe Acrobat format are also required. 
11.1.2 One hardcopy and one electronic copy of a complete, detailed statement of account, 
the form and content to be provided by the District at the time of conveyance, of the 
amounts expended for the installation and construction of the Facilities, with values 
applicable to the various components thereof, together with a list of any other materials 
and equipment (and their values) being transferred. 
 
11.1.3 Any other documents required by Section 400.13 of the Procedures. 

12.  Indemnity, Insurance, and Sureties 
 
12.1  Indemnity and Insurance. The Developer agrees to have every Contractor performing 
work on the Facilities fully comply with the all of the requirements in Exhibit D.  To the extent 
that any indemnity or insurance coverage provided by any such Contractor does not fully 
indemnify the District for any and all claims as defined in Exhibit D, the Developer agrees to 
indemnify, hold harmless, and defend the District, its directors, officers, employees, 
representatives, and authorized volunteers.  Coverages required by Exhibit D shall be maintained 
throughout the term of this Agreement. Every Contractor shall file with the District prior to the 
commencement of any work under this Agreement, and as policy renewals occur, Certificates of 
Insurance evidencing that the insurance coverages required herein have been obtained and are 
currently in full force and effect. 

12.2  Performance and Payment Surety. The Developer or its Contractor, as the case may 
be, shall furnish the District with a surety to secure the completion of and payment for the 
Facilities.  The amount of the performance surety shall not be less than 100% of the District’s 
estimate of the total cost to construct all of the Facilities required under this Agreement.  The 
amount of the payment surety shall not be less than 100% of the District’s estimate of the total 
cost to construct all of the Facilities required under this Agreement.  The surety instrument shall 
be in a form satisfactory to the District such as a performance and payment bond, irrevocable letter 
of credit, cash deposit, or irrevocable construction "set-aside" letter. Such surety may include 
evidence that it was submitted to another public agency of an equivalent or greater amount 
covering the work to be done under this Agreement.  Each surety must be authorized in the State 
of California to issue the surety instrument provided.  All surety instruments signed by an agent 
must be accompanied by a certified copy of the agent’s authority to act. 
12.3   Warranty Bond. The Developer shall furnish the District with a Warranty bond or other 
surety instrument satisfactory to the District in the amount equal to twenty percent (20%) of the 
actual construction costs to secure the Developer’s performance under Section 15, Warranties. 
12.4  Submittal of Insurance Certificates and Surety. The required insurance certificates shall 
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be delivered prior to commencement of construction.  The required performance and payment 
surety shall be delivered to the District prior to District approval of plans and specifications.  No 
work may be commenced under this Agreement unless and until all required insurance certificates 
and performance and payment sureties are submitted to and approved by the District.  The 
Warranty Bond shall be provided prior to the District’s acceptance of the Facilities, and shall 
remain in effect for the duration specified in Section 15.1. 
12.5 Bond Duration. The performance surety shall remain in effect until final acceptance of 
the Facilities by the District in accordance with Section 13.1.  The payment surety shall remain in 
effect until the last of the following occur: (i) the statutory time has expired to commence a legal 
action on the payment surety and no legal action was filed, (ii) satisfaction of all judgments against 
the payment surety, and (iii) as otherwise provided by law.  The Warranty Bond shall remain in 
effect until all warranty periods described in Section 15 have expired.   

13.  Transfer of Facilities to District after Completion 
13.1   Upon completion of the Facilities described herein and the District’s final inspection, the 
Developer shall dedicate and the District shall accept ownership of the Facilities, as provided in 
this Section 13.  
13.2 The Developer shall prepare such documents which are reasonably necessary, but in a form 
and content acceptable to the District, for the transfer or dedication of the Facilities to the District.  
In preparation of such transfer documentation, the Developer shall execute and obtain all 
signatures of all other parties having any interest (including any Deed of Trust), and deliver such 
fully executed transfer documents to the District.  This conveyance shall transfer unencumbered 
ownership of all Facilities required by this Agreement to the District together with all real property, 
interests in real property, easements and rights-of-ways (including any off-site easements or real 
property) other than those contained in public rights of way, and all overlying and other 
underground water rights that are a part of, appurtenant to, or belonging to the Development now 
or hereafter served by the water, sewer and recycled water Facilities that are necessary or 
appropriate in the opinion of the District for the ownership and operation of the Facilities.  
Provided all conditions set forth in this Agreement are satisfied, the District shall accept the 
conveyance.  All costs of construction of the Facilities, for which the Developer is responsible, 
shall have been paid for by the Developer, the time for release of the payment surety under Section 
12.5 shall have expired (or the Developer shall provide other security acceptable to the District), 
and the title to all of the Facilities and the interests in real property transferred shall be good, clear 
and marketable title, free and clear of all encumbrances, liens or charges.  The Developer shall pay 
costs of any title insurance deemed necessary by the District and is reasonable and customary for 
the insured transaction type.  All construction, including final inspection punch list items must be 
completed prior to transfer, and the transfer shall not be completed until the conveyance 
transferring the water, sewer and recycled water Facilities has been formally accepted by the 
District.  After transfer, the District shall own and be free in every respect to operate and manage 
the Facilities and to expand or improve, or interconnect the Facilities with other adjacent Facilities, 
as the District deems appropriate in its sole discretion. 

14.  Developer Assistance 
14.1 The Developer shall, both before and after the transfer, secure and provide any information 
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or data reasonably needed by the District to take over the ownership, operation and maintenance 
of the Facilities.  

15.  Warranties 

15.1 The Developer hereby warrants that as of the time of the District’s acceptance of the 
conveyance of the Facilities (or when the Developer thereafter completes the installation of any 
works or components subsequently installed, repaired, or replaced) the Facilities and all 
components thereof, will be in satisfactory working order and quality and free of any defect in 
equipment, material, or design furnished, or workmanship performed by the Contractor or any 
subcontractor or supplier at any tier; and that the Facilities and all components thereof have been 
constructed and installed in compliance with all approved specifications and as-built plans being 
provided to the District, and in accordance with applicable requirements of the District and any 
other governmental agency having jurisdiction.  The Developer also warrants that as of the time 
of the District’s acceptance of the conveyance of the Facilities (or when the Developer thereafter 
completes the installation of any works or components subsequently installed, repaired, or 
replaced) the Facilities will operate in good and sufficient manner for the purposes intended for  a 
period of  one (1) year from the date of acceptance (“Warranty Period”)  The Developer shall 
remedy at the Developer’s expense any failure to conform with any applicable requirement of the 
District, by any Contractor or any subcontractor or supplier at any tier, or any defect.  If the 
Developer fails to remedy any failure, defect, or damage within a reasonable time after receipt of 
notice by the District or any other person or entity, the District shall have the right to replace, 
repair, or otherwise remedy the failure, defect, or damage at the Developer’s expense and the 
Developer shall indemnify the District for all such costs (including the District’s own labor costs) 
incurred.  The Warranty Period shall be extended for a period of 180-days one (1) year from the 
date any new Facilities are, during the Warranty Period, re-installed, repaired., or replaced and 
inspected and accepted by the District, as to the specific portion of the Facilities which are re-
installed, repaired or replaced. 
15.2 With respect to all warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for work performed and materials furnished under this Agreement, the Developer shall: 
  (1)  Obtain all warranties that would be given in normal commercial practice; 
  (2)  Require all warranties to be executed, in writing, for the benefit of the 
District, if directed by the District; and 
  (3)  Enforce all warranties for the benefit of the District, if directed by the 
District. 
 In the event any warranty under this section has expired, the District may bring suit at its 
expense to enforce a subcontractor’s, manufacturer’s, or supplier’s warranty. 

15.3 This Section 15 shall not limit the District’s rights under the law with respect to latent 
defects, gross mistakes, or fraud. 

16. No Water, Recycled Water and Sewer Service Prior to Completion and 
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Transfer  
16.1 The Developer shall not allow any occupant or person to commence operations or use of any 
part of the Facilities without the express written consent of the District.  Such consent may not be 
unreasonably withheld.   The District may impose conditions or restrictions upon any consent to 
such prior service, such as posting a surety bond.  The District recognizes that the Development, 
and hence the Facilities, may be built, accepted and transferred in multiple phases.  
Notwithstanding any of the foregoing, the Developer may use the Facilities before they are 
accepted for fire protection and construction purposes in all phases, subject to satisfaction of 
applicable testing. 

17.  Performance 
17.1  The Developer agrees to promptly design and construct the Facilities and, transfer the same 
to the District in accordance with the terms of this Agreement.  If construction of the Facilities 
have not been completed by Developer and accepted by the District within twenty four (24) months 
from the date of execution of this Agreement (such date may be extended for delays beyond the 
Developer’s control and without the fault or negligence or of the Developer or any Contractor or 
subcontractor or supplier at any tier, but in no event shall such delay exceed twelve (12) additional 
months), the District shall have the option to terminate this Agreement.  If construction on any 
phase is not complete within twenty-four months or as extended as provided above, then an 
Amendment to this Agreement will be necessary to address each such phase, which shall 
incorporate the policies, fees and charges of the District then in effect as of the effective date of 
said Amendment.  Subsequent phases also may at the District’s discretion be addressed by 
Amendment(s) to this Agreement. 
17.2 Until the completion and final acceptance by the District of all the work under and implied 
by this Agreement, the Developer will require the work to be under the Contractor’s responsible care 
and charge.  The Contractor shall rebuild, repair, restore and make good all injuries, damages, re-
erections, and repairs occasioned or rendered necessary by causes of any nature whatsoever. 

18.  Assignment 
18.1 Neither party may assign their rights or obligations under this Agreement within its term 
without the written consent of the other party.   
18.2 Provisions of water delivery, recycled water delivery, and sewer service will be deemed 
assigned to each property owner upon acquisition of his/her commercial and/or residential unit in 
the Development.  Upon assignment, the Developer’s responsibilities relating to recycled water 
Facilities, use and approvals will become the assignee’s responsibility.  This provision will cease 
to have any effect when the District accepts title to the water Facilities or the Agreement is 
terminated. 

19. Dispute Resolution Procedure - Disputes arising under this Agreement shall 
be resolved as provided in this section. 
19.1 Prevention of Disputes/Meet and confer. The parties agree that they share an interest in 
preventing misunderstandings that could become claims against one another under this agreement.  
The parties agree to attempt to identify and discuss in advance any areas of potential 
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misunderstanding that could lead to a dispute.  If either party identifies an issue of disagreement, 
the parties agree to engage in a face-to-face discussion of the matter within three (3) calendar days 
of the initial request.  If the dispute cannot be negotiated between the parties, the party with the 
dispute shall first bring the matter to the attention of the District’s Board of Directors at the first 
available regularly scheduled Board Meeting.  As a contract dispute, the matter shall be considered 
by the District Board of Directors in closed session under the Brown Act without the Developer 
or Contractor in attendance.  If any disagreement remains unresolved for ten (10) days after 
consideration by the District Board of Directors, the parties agree to submit it to mediation as 
provided in Section 19.3 below. 
 
19.2 Mediation. Either party may demand, and shall be entitled to, mediation of any dispute 
arising under this agreement at any time after completing the meet and confer process described 
in subsection 19.2. Mediation shall commence not more than ten (10) days after the initial 
mediation demand and must be concluded not more than thirty (30) days after the date of the first 
mediation demand.  If mediation is not concluded within that time, then either party may demand 
arbitration as set forth in Section 19.4. 
 
Mediation shall be submitted first to a mediator with at least ten years’ experience with the issues 
in dispute.  The mediator shall be selected by mutual agreement of the parties.  Failing such mutual 
agreement, a mediator shall be selected by the presiding judge of the Monterey County Superior 
Court.  In the interest of promoting resolution of the dispute, nothing said, done or produced by 
either party at the mediation may be discussed or repeated outside of the mediation or offered as 
evidence in any subsequent proceeding.  The parties acknowledge the confidentiality of mediation 
as required by Evidence Code 1152.5. 

 
No mediator shall submit, and no arbitrator or court shall consider, any mediator 
recommendations, declarations, or findings unless the parties give their written consent to the 
proposed mediator statement.  

  
19.3 Arbitration. If mediation fails to resolve the dispute, the parties shall proceed to 
arbitration as described herein: 
 

19.3.1 UPON THE WRITTEN DEMAND OF EITHER PARTY, THE DISPUTE 
SHALL BE RESOLVED BY BINDING ARBITRATION IN ACCORDANCE WITH 
THE AMERICAN ARBITRATION ASSOCIATION’S COMMERCIAL 
ARBITRATION RULES EXCEPT THAT THE ARBITRATION SHALL BE 
CONDUCTED BY THREE (3) ARBITRATORS WHO ARE RETIRED JUDGES 
WITH NOT LESS THAN FIFTEEN (15) YEARS’ EXPERIENCE IN PUBLIC 
WORKS DISPUTES OR SIMILAR MATTERS. DISCOVERY SHALL BE 
ALLOWED AS PROVIDED IN CODE OF CIVIL PROCEDURE 
SECTION 1283.05, THE PROVISIONS OF WHICH ARE INCORPORATED BY 
REFERENCE. THE ARBITRATORS MAY ORDER SPECIFIC PERFORMANCE 
WHEN THAT REMEDY IS PROVIDED FOR IN THIS AGREEMENT. THE 
JUDGMENT UPON THE ARBITRATIONS AWARD SHALL BE FINAL AND 
BINDING UPON THE PARTIES AND MAY BE ENTERED IN ANY COURT 
HAVING JURISDICTION THEREOF. IF THE PARTIES DO NOT AGREE UPON 
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THREE ARBITRATORS WITHIN FIFTEEN (15) DAYS AFTER DELIVERY OF 
A WRITTEN DEMAND FOR ARBITRATION, THEN THE ARBITRATORS 
SHALL BE CHOSEN BY THE AMERICAN ARBITRATION ASSOCIATION. 
THE ARBITRATOR SHALL ALLOCATE THE FEES AND COSTS OF 
ARBITRATION BETWEEN THE PARTIES AND SHALL AWARD COSTS, 
INCLUDING REASONABLE ATTORNEY’S FEES, TO EITHER PARTY.  

ARBITRATION SHALL BE COMMENCED WITHIN THIRTY (30) DAYS OF 
THE ARBITRATION DEMAND AND CONCLUDED WITHIN 60 DAYS OF 
ARBITRATION DEMAND.   

   NOTICE: IN AGREEING TO THE FOREGOING PROVISION, YOU ARE 
WAIVING YOUR RIGHT TO HAVE YOUR RIGHTS UNDER THIS AGREEMENT 
TRIED IN A COURT OF LAW OR EQUITY.  THAT MEANS YOU ARE GIVING UP 
YOUR RIGHT TO TRIAL BY JUDGE OR JURY.  YOU ARE ALSO GIVING UP 
YOUR RIGHT TO DISCOVERY AND APPEAL EXCEPT AS PROVIDED IN THE 
ARBITRATION RULES.  IF YOU REFUSE TO ARBITRATE YOUR DISPUTE AFTER 
A PROPER DEMAND FOR ARBITRATION HAS BEEN MADE, YOU CAN BE 
FORCED TO ARBITRATE OR HAVE AN AWARD ENTERED AGAINST YOU BY 
DEFAULT.  YOUR AGREEMENT TO ARBITRATE IS VOLUNTARY. 
 
 BY INITIALING THIS PROVISION BELOW, THE PARTIES AFFIRM THAT 
THEY HAVE READ AND UNDERSTOOD THE FOREGOING ARBITRATION 
PROVISIONS AND AGREE TO SUBMIT ANY DISPUTES UNDER THIS 
AGREEMENT TO NEUTRAL BINDING ARBITRATION AS PROVIDED IN THIS 
AGREEMENT. 
 
MCWD s’ INITIALS___________                 DEVELOPER’S: INITIALS___________ 

 

 

20.  Waiver of Rights 
20.1 No waiver of any breach or default by either party shall be considered to be a waiver of 
any other breach or default.  The waiver by any party for the time for performing any act shall not 
constitute a waiver of the time for performing any other act or an identical act to be performed at 
a later time.  None of the covenants or other provisions in this Agreement can be waived except 
by written consent of the waiving party. 

21.  Notices 
21.1 All notices, demands, or other communications, which this Agreement contemplates or 
authorizes, shall be in writing and shall be personally delivered, or mailed by certified mail, return 
receipt requested, or delivered by reliable overnight courier, to the respective party as follows: 
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To District:     Marina Coast Water District 
  Attn:  General Manager 
  11 Reservation Road 
  Marina, California 93933 
 
To Developer:  Marina Developers, Inc. 
  Attn:  Adrienne Burns 
  1446 Tollhouse Rd, Suite 103 
  Clovis, California 93611 
 
21.2 The address to which notice may be sent may be changed by written notification of 
each party to the other as above provided. 

22.  Severability   
22.1  If any term or provision of this Agreement is determined to be illegal, unenforceable, or 
invalid in whole or in part for any reason, such illegal, unenforceable, or invalid provisions or 
part thereof shall be stricken from this Agreement.  Stricken provisions shall not affect the 
legality, enforceability, or validity of the remainder of this Agreement so long as the stricken 
provision is replaced with a legal, enforceable and valid provision that conforms with the 
allocation of benefits and burdens to the respective parties and intent of the parties as expressed 
herein. 

23.  Paragraph Headings   
23.1 Paragraph headings are for convenience only and are not to be construed as limiting or 
amplifying the terms of this Agreement in any way. 
 

24.  Successors and Assignees   
24.1 This Agreement shall be binding on and benefit the assignees or successors to this 
Agreement in the same manner as the original parties hereto. 

25.  Integrated Agreement   
25.1 This Agreement integrates and supersedes all prior and contemporaneous Agreements and 
understandings concerning the subject matter herein.   This Agreement constitutes the sole 
agreement of the parties and correctly sets forth the rights, duties and obligations of each to the 
others.  Future amendments must be in writing signed by the parties.  Any prior agreements, 
promises, negotiations or representations not expressly set forth in this Agreement are of no force 
and effect. 

26.  Negotiated Agreement   

26.1 This Agreement has been arrived at through negotiation between the parties. Neither party 
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is deemed the party that prepared the Agreement within the meaning of Civil Code Section 1654. 

27.  Attorney’s Fees 
27.1 If arbitration or suit is brought to enforce or interpret any part of this Agreement, the 
prevailing party shall be entitled to recover as an element of costs of suit, and not as damages, a 
reasonable attorneys' fee to be fixed by the arbitrators or Court, in addition to any other relief 
granted.  The "prevailing party" shall be the party entitled to recover costs of suit, whether or not 
the suit proceeds to arbitrators’ award or judgment.  A party not entitled to recover costs shall not 
recover attorneys' fees.  No sum for attorneys' fees shall be counted in calculating the amount of 
an award or judgment for purposes of determining whether a party is entitled to recover costs or 
attorneys' fees. 
 
27.2 If either party initiates litigation without first participating in good faith in the  alternative 
forms of dispute resolution specified in this Agreement, that party shall not be entitled to recover 
any amount as attorneys’ fees or costs of suit even if such entitlement is established by statute.   

28.  Exhibits   
28.1 All exhibits referred to in this Agreement and attached to this Agreement are incorporated 
in this Agreement by reference. 

29.  Disclaimer/Indemnity Regarding Public Works  
 
29.1 The District has not determined whether the project would be considered a “Public Works” 
project for the purposes of California law, and makes no warranties or representations to the 
Developer about whether the project would be considered a “Public Works” project.  The 
Developer is aware that if the project is considered a “Public Works” project, then the Developer 
would have to pay “prevailing wages” under California Labor Code section 1771.  If the Developer 
fails to pay such prevailing wages, the Developer acknowledges that it will be liable to, among 
other things, pay any shortfall owed as well as any penalties that might be assessed for failure to 
comply with the law.  If the Developer does not pay prevailing wages, and an action or proceeding 
of any kind or nature is brought against the District based on such failure, the Developer will 
defend and indemnify the District in the action or proceeding.  The District agrees to reasonably 
cooperate and assist the Developer in any the defense of any such action.   

30.  No Third Party Beneficiaries  
30.1 There are no intended third party beneficiaries to this Agreement.  

31.  Compliance with Laws 

31.1 The Developer will comply with all laws, rules and regulations in carrying out its 
obligations under this Agreement. 

32.  Counterparts   
32.1 This Agreement may be executed in counterparts, and each fully executed counterpart shall 
be deemed an original document. 
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Signature Page 
 

By: DEVELOPER,  
  MARINA DEVELOPERS, INC. 
  a California corporation 
 
   
 
  By: ____________________ 

Joshua E. Peterson, President and CFO   
 

 
    
 

By MARINA COAST WATER DISTRICT 
    
  

__________________________________ 
General Manager 
Marina Coast Water District 
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EXHIBIT A 
WATER ALLOCATION DOCUMENTATION 
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EXHIBIT B 
 

LEGAL DESCRIPTION PHASE 3A 
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EXHIBIT C 

 
MAP OF DEVELOPMENT  
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EXHIBIT D 
 

INDEMNIFICATION AND 
INSURANCE REQUIREMENTS 

for Infrastructure Agreements 
 

1.  Workers' Compensation and Employer's Liability Insurance –  
 

a.  The Developer shall require every Contractor to certify that it and all of its subcontractors 
are aware of the provisions of Section 3700 of the California Labor Code, which require 
every employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and he/she will comply with such 
provisions before commencing the performance of any work under this Agreement.   
 

b. The Developer shall require every Contractor and all sub-contractors to insure (or be a 
qualified self-insured) under the applicable laws relating to workers' compensation 
insurance, all of their employees working on or about the construction site, in accordance 
with the "Workers' Compensation and Insurance Act," Division IV of the Labor Code of the 
State of California and any Acts amendatory thereof.   
 

c. The Contractor shall provide employer's liability insurance in the amount of at least 
$1,000,000 per accident for bodily injury and disease.   

2.  Definitions – For purposes of this Exhibit, the following terms shall have the following respective 
meanings: 
“Claim” - shall be used collectively to refer to and include any and all claims, demands, causes of 
action, damages, costs, attorneys’ fees, expert fees, court costs, expenses, penalties, losses or 
liabilities, in law or in equity, of every kind and nature whatsoever. 
 
3.  Indemnification - To the fullest extent permitted by law, the Developer will require every 
Contractor to indemnify, hold harmless, and defend the District, its directors, officers, employees, 
representatives, and authorized volunteers (collectively, the “Indemnitees”), and each of them from 
and against: 
 

a. Any claim, including, but not limited to, injury to or death of any person including the District 
and/or Contractor, or any directors, officers, employees, or authorized volunteers of the 
District or Contractor, and damages to or destruction of property of any person, including 
but not limited to, the District and/or Contractor or their directors, officers, employees, or 
authorized volunteers, arising out of or in any manner directly or indirectly connected with 
the work to be performed under this agreement, however caused, regardless of any 
negligence of the District or its directors, officers, employees, or authorized volunteers, 
except to the extent caused by the sole negligence or willful misconduct or active negligence 
of the District or its directors, officers, employees, or authorized volunteers; 
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b. Any claim arising out of, resulting from, or relating in any way to a violation by the 

Contractor or its agents and employees, of any governmental law or regulation; 
 

c. Any claims (including damages to the work itself), attorneys’ fees, and other costs, including 
all costs of defense, which any indemnitee may incur with respect to the failure, neglect, or 
refusal of the Contractor to faithfully perform the work and all of the Contractor’s obligations 
to the Developer for work to be performed under this Agreement.  Such costs, expenses, and 
damages shall include all costs, including attorneys’ fees, expert fees, and court costs, 
incurred by an indemnitee in any lawsuit to which the indemnitee is a party. 
 

      d.  The Contractor acknowledges and understands that the area in and around which the work 
will be performed has been identified as a possible location of munitions and explosives of 
concern (“MEC”).  All indemnification obligations of the Contractor under this Agreement 
shall specifically include any claim involving, arising out of or related to MEC. 

 
The Developer will require their Contractor to pay and satisfy any judgment, award or decree that 
may be rendered against the District or its directors, officers, employees, or authorized volunteers, 
relating to any claim. 
 
The Developer will require their Contractor to reimburse the District or its directors, officers, 
employees, or authorized volunteers, for any and all legal expenses and costs incurred by each of 
them in connection therewith or in enforcing the indemnity herein provided. 
 
The Contractor’s indemnification obligation shall not be limited to the proceeds, if any, received by 
the District, or its directors, officers, employees or authorized volunteers from any insurance required 
to be provided under this Agreement. 
 
4.  Commercial General Liability and Automobile Liability Insurance - The Developer will 
require their Contractor to provide and maintain the following commercial general liability and 
automobile liability insurance: 
 

Coverage - Coverage for commercial general liability and automobile liability insurance 
shall be at least as broad as the following: 

 
  1. Insurance Services Office Commercial General Liability Coverage 

(Occurrence Form CG 0001) 
 

  2. Insurance Services Office Automobile Liability Coverage (Form CA 
0001), covering Symbol 1 (any auto) (owned, non-owned and hired 
automobiles) 

 
Limits - The Contractor shall maintain limits no less than the following: 

 
  1. General Liability - Two million dollars ($2,000,000) per occurrence 

for bodily injury, personal injury and property damage.  If Commercial 
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General Liability Insurance or other form with a general aggregate limit or 
products-completed operations aggregate limit is used, either the general 
aggregate limit shall apply separately to the project/location (with the ISO 
CG 2503, or ISO CG 2504, or insurer's equivalent endorsement provided to 
the District) or the general aggregate limit and products-completed operations 
aggregate limit shall be twice the required occurrence limit. 

 
  2. Automobile Liability - One million dollars ($1,000,000) for bodily 

injury and property damage each accident limit. 
 

Required Provisions - The general liability and automobile liability policies are to contain, 
or be endorsed to contain the following provisions: 

 
  1. The District, its directors, officers, employees, or authorized volunteers are to be 

given insured status (via ISO endorsement CG 2010, CG 2033, or insurer’s 
equivalent for general liability coverage) as respects:  liability arising out of activities 
performed by or on behalf of the Contractors; products and completed operations of 
the Contractor; premises owned, occupied or used by the Contractor; or automobiles 
owned, leased, hired or borrowed by the Contractor.  The coverage shall contain no 
special limitations on the scope of protection afforded to the District, its directors, 
officers, employees, or authorized volunteers. 

 
  2. For any claims related to this project, the Contractor's insurance shall be primary 

insurance as respects the District, its directors, officers, employees, or authorized 
volunteers.  Any insurance, self-insurance, or other coverage maintained by the 
District, its directors, officers, employees, or authorized volunteers shall not 
contribute to it. 

 
 3. Any failure to comply with reporting or other provisions of the policies including 

breaches of warranties shall not affect coverage provided to the District, its directors, 
officers, employees, or authorized volunteers. 

 
 4. The Contractor's insurance shall apply separately to each insured against whom claim 

is made or suit is brought, except with respect to the limits of the insurer's liability. 
  
  5. Each insurance policy required by this clause shall state or be endorsed to state that 

coverage shall not be canceled by either party, except after thirty (30) days (10 days 
for non-payment of premium) prior written notice by U.S. mail has been given to the 
District. 

 
Such liability insurance shall specifically insure and cover the Contractor’s contractual obligations 
to indemnify the District, which includes covering the Contractor’s and his/her sub-contractor’s 
against loss from liability imposed by law upon, or assumed under contract by, the Contractor or 
his/her sub-contractors for damages on account of such bodily injury (including death), property 
damage, personal injury and completed operations and products liability. 
 



 

 
Marina Coast Water District  Page 28 of 31 
Water, Sewer and Recycled  
Water Infrastructure for Sea Haven Phase – 3A 
 

The general liability policy shall cover bodily injury and property damage liability, owned and non-
owned equipment, blanket contractual liability, completed operations liability, explosion, collapse, 
underground excavation and removal of lateral support. 
 
The automobile liability policy shall cover all owned, non-owned, and hired automobiles. 
 
All of the insurance shall be provided on policy forms and through companies satisfactory to the 
District.  
 
5.  Deductibles and Self-Insured Retentions. Any deductible or self-insured retention must be 
disclosed in writing to and approved by the District.   
 
6.  Acceptability of Insurers. Insurance is to be placed with insurers having a current A.M. Best 
rating of no less than A-:VII or equivalent or as otherwise approved by the District. 
 
7.  Munitions and Explosives Coverage (MEC). The Developer will require their Contractor to 
maintain insurance that includes coverage for services and work in or around MEC, or claims, 
damage or injury related in any way to this Agreement which arise from MEC.  The Marina Coast 
Water District, its officers, directors and employees and any of its authorized representatives and 
volunteers shall be named as additional insureds under all insurance maintained by the Contractor 
related in any way to work performed by it on behalf of the Marina Coast Water District.   
 
8.  Builder’s Risk Insurance. The Developer or the Developer’s Contractor will provide and 
maintain builder’s risk insurance (or installation floater) covering all risks of direct physical loss, 
damage or destruction to the work in the amount specified by the District, to insure against such 
losses until final acceptance of the work by the District.  Such insurance shall include1 explosion, 
collapse, underground excavation and removal of lateral support.  The District shall be a named 
insured on any such policy.  The making of progress payments to the Contractor by the Developer 
shall not be construed as creating an insurable interest by or for the District or be construed as 
relieving the Contractor or his/her subcontractors of responsibility for loss from any direct physical 
loss, damage or destruction occurring prior to final acceptance of the work by the District. 
 
9.  Waiver of Rights of Subrogation. The Developer will require their Contractor’s insurer to waive 
all rights of subrogation against the District, its directors, officers, employees, or authorized 
volunteers.  
 
10.  Evidences of Insurance. Prior to the commencement of construction activities under this 
Agreement, the Developer will require their Contractor to file with the District a certificate of 
insurance (Acord Form 25-S or equivalent) signed by the insurer’s representative.  Such evidence 
shall include an original copy of the additional insured endorsement signed by the insurer's 
representative.  Such evidence shall also include confirmation that coverage includes or has been 
modified to include Required Provisions 1-5. 
 
The Developer will require their Contractor, upon demand of the District, to deliver to the District 
such policy or policies of insurance and the receipts for payment of premiums thereon.   
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All insurance correspondence, certificates, binders, etc., shall be mailed to: 
 

Marina Coast Water District 
11 Reservation Road 
Marina, CA 93933 

  Attn: Management Services Administrator 
 
11.  Sub-Contractors’ Required Insurance Requirements - In the event that the Contractor 
employs sub-contractors as part of the work to be performed under this Agreement, it shall be the 
Developer’s responsibility to require and confirm that every Contractor requires each of its sub-
contractor to meet the same minimum insurance requirements specified in this Exhibit for every 
Contractor. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
Marina Coast Water District  Page 30 of 31 
Water, Sewer and Recycled  
Water Infrastructure for Sea Haven Phase – 3A 
 

EXHIBIT E 
 

BOOKER LIFT STATION EXHIBIT 
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EXHIBIT F 
 

BOOKER SEWER LINE EXHIBIT 
 
 

 





 

 
Sea Haven Phase 3 A 
Booker Lift Station Reimbursement Agreement 

SEA HAVEN PHASE 3A 
REIMBURSEMENT AGREEMENT 

FOR 
SEWER WATER FACILITIES 

 
THIS AGREEMENT ("Reimbursement Agreement") is entered into as of the ______ day of 

September 2019, by and among MARINA DEVELOPERS, INC., a California corporation ("Developer"), 
and the MARINA COAST WATER DISTRICT, a California water district ("District").  Developer and 
District are sometimes referred to herein as a "Party" and collectively as "Parties." 

 
RECITALS 

 
A. Developer is developing Phase 3A of Sea Haven, pursuant to entitlements approved by the City 

of Marina, consisting of residential, public, open space and recreational uses (the “Development”). 
 

B. Concurrently with this Reimbursement Agreement, Developer and District have entered into 
that certain agreement entitled "Water, Sewer and Recycled Water Infrastructure Agreement for Phase 3A" 
(the "Infrastructure Agreement") pursuant to which the Developer shall install and convey to the District 
upon completion, certain improvements (collectively, the "Facilities" and each severable portion or phase 
thereof, a "Facility") required by the District to provide water and sewer services to the Development. 
 

C. The District desires the Developer to install certain Facilities (outside the boundary of the 
Development (Out-of-Tract) to improve sewer services, a portion of which is attributable to the 
Development. 
 

D. The District and Developer desire to enter into an agreement to provide for the reimbursement 
by the District to Developer of costs of design and construction of said certain Facilities pursuant to the 
Infrastructure Agreement. 
 

E. Additionally, certain Facilities benefiting the Development may be constructed by other 
developers.  The District and Developer desire to enter into an agreement to provide for the Developer’s 
participation in those projects. 
 

NOW THEREFORE, in consideration of the mutual promises contained herein, District and 
Developer hereby agree as follows: 

ARTICLE 1. SCOPE OF WORK 

1.1 FACILITIES SUBJECT TO THIS REIMBURSEMENT AGREEMENT.  The District has 
determined that its Booker Lift Station, which is an Out-of-Tract Facility, serving a portion of the 
Development, needs to be replaced (“Booker Lift Station Replacement”).   

 
1.2 ELIGIBLE FACILITY.  Developer and District have agreed that the Booker Lift Station 

Replacement is eligible for reimbursement under this Reimbursement Agreement.  MCWD has also 
determined that Developer’s proportionate share of the cost of the Booker Lift Station Replacement to be 
25% of the actual cost of design and construction (“Developer’s Proportionate Share”).    

 
1.3 SCOPE OF WORK.  A scope of work and budget shall be agreed upon in writing, using 

the Work Release format in Exhibit 1.  Work Releases shall become binding attachments to this 
Reimbursement Agreement.  Additional facilities may be added to this Reimbursement Agreement if 
mutually agreed upon by the District and Developer. 
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1.4. CONSTRUCTION.  Developer shall, at its sole cost and expense, design and construct the 
Booker Lift Station Replacement pursuant to the Infrastructure Agreement, and all costs of designing and 
constructing Booker Lift Station Replacement, shall be fully paid by the Developer and accepted by the 
District in a timely manner in accordance with the Infrastructure Agreement.   

ARTICLE 2. PAYMENT 

2.1. SUBMISSION OF DOCUMENTATION; DISTRICT RIGHT TO AUDIT.  Upon Developer's 
completion of Booker Lift Station Replacement, Developer shall submit documentation to District 
evidencing the cost of the Booker Lift Station Replacement construction including, but not limited to, costs 
of design, engineering and staking, construction, permits, construction supervision, bonds, and insurance 
incurred by Developer from the date of acceptance of the Booker Lift Station Replacement by the District 
until full reimbursement by the District and all other mutually agreed upon costs ("Eligible Costs").  Costs 
incurred for Booker Lift Station Replacement jointly with other incidental infrastructure improvements 
(such as joint trenching) shall be allocated on a pro rata basis according to costs of installation of each 
improvement.  Such documentation may include, but is not limited to, copies of Developer's construction 
contract(s), invoices, cancelled checks, complete lien releases with respect to all Facilities and any other 
documentation reasonably requested by District.  Developer agrees that District shall have the right to audit, 
upon District's reasonable request, Developer's records of the Eligible Costs of the Booker Lift Station 
Replacement in order for Developer to verify the Developer's Eligible Costs. 

2.2. REIMBURSEMENT AMOUNT.  Subject to the provisions set forth below, upon execution of 
this Reimbursement Agreement, Developer shall be entitled to reimbursement for the total cost of the 
Booker Lift Station Replacement Costs, less Developer’s Proportionate Share (the "Reimbursement 
Amount"). District shall reimburse Developer within sixty (60) days of invoice from Developer, after the 
Booker Lift Station is complete and accepted by the District.   

ARTICLE 3. LIABILITY 

3.1. THIRD PARTIES.  District does not assume any liability, duty or obligation to Developer's 
contractors, subcontractors or agents by execution or performance of this Reimbursement Agreement and 
no contractors, subcontractors or agents or any parties are third party beneficiaries of this Reimbursement 
Agreement. 

ARTICLE 4. MISCELLANEOUS 

4.1. NOTICE.  Any notice or communication required hereunder between the District or Developer 
must be in writing, and may be given either personally, by facsimile (with original forwarded by regular 
U.S. Mail), by registered or certified mail (return receipt requested), or by Federal Express or other similar 
courier promising overnight delivery.  If personally delivered, a notice shall be deemed to have been given 
when delivered to the party to whom it is addressed.  If given by facsimile transmission, a notice or 
communication shall be deemed to have been given and received upon actual physical receipt of the entire 
document by the receiving party's facsimile machine.  Notices transmitted by facsimile after 5:00 p.m. on 
a normal business day or on a Saturday, Sunday or holiday shall be deemed to have been given and received 
on the next normal business day.  If given by registered or certified mail, such notice or communication 
shall be deemed to have been given and received on the first to occur of (i) actual receipt by any of the 
addressees designated below as the party to whom notices are to be sent, or (ii) five (5) days after a 
registered or certified letter containing such notice, properly addressed, with postage prepaid, is deposited 
in the United States mail.  If given by Federal Express or similar courier, a notice or communication shall 
be deemed to have been given and received on the date delivered as shown on a receipt issued by the courier.  
Any party hereto may at any time, by giving ten (10) days written notice to the other party hereto, designate 
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any other address in substitution of the address to which such notice or communication shall be given.  Such 
notices or communications shall be given to the parties at their addresses set forth below: 

If to District: Marina Coast Water District 
ATTN: General Manager 
11 Reservation Road 
Marina, CA 93933 
 

With a Copy to: Griffith & Masuda 
ATTN: David L. Hobbs 
517 E. Olive Ave. 
Turlock, CA 95380 

If to Developer: 

 
 

With a copy to: 

Marina Developers, Inc 
ATTN: Joshua Peterson 
1446 Tollhouse Rd Suite 103,  
Clovis, 93611 

Powell | Slater, LLP 
ATTN: Michael P. Slater 
7522 N. Colonial Ave., Suite 100 
Fresno, CA 93711 

 
4.2. TERM.  The term of this Reimbursement Agreement shall start on the day and year duly 

executed by the parties and shall remain in effect until either (1) all the terms and conditions contained in 
this Reimbursement Agreement have been satisfied, or (2) the Infrastructure Agreement between the 
District and the Developer expires without the construction of any Eligible Facility. The District’s 
obligations for reimbursable payments shall terminate ten years after the date of the District’s acceptance 
of the Facilities.   

4.3. MODIFICATION.  Modifications or amendments to this Reimbursement Agreement shall be 
in writing and executed by all parties. 

4.4. ASSIGNMENT.  This Reimbursement Agreement and all of the terms and conditions contained 
herein shall inure to the benefit of and bind the successors and assigns of District and Developer.  Nothing 
contained herein restricts or prohibits the sale or other transfer of property. 

4.5. ENTIRE AGREEMENT.  This Reimbursement Agreement may be executed in multiple 
counterparts, each of which shall be deemed to be an original.  This Reimbursement Agreement, together 
with the attached Exhibits, constitutes the final and exclusive understanding and agreement of the parties 
and supersedes all negotiations or previous agreements of the parties with respect to all or any part of the 
subject matter hereof.  The Exhibits attached to this Reimbursement Agreement are incorporated herein for 
all purposes. 

4.6. COMPLIANCE WITH INFRASTRUCTURE AGREEMENT. DISPUTE RESOLUTION.  
Developer agrees all Facilities it constructs shall be constructed in compliance with the terms of the 
Infrastructure Agreement.  Any dispute between the parties as to the proper interpretation, application or 
enforcement of this Reimbursement Agreement shall be subject to dispute resolution in the same manner 
and with the same effect as provided in Section 19 of the Infrastructure Agreement, the provisions of which 
are hereby incorporated into this Reimbursement Agreement by reference. 
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4.7. WAIVER.  All waivers of the provisions of this Reimbursement Agreement shall be in writing 
and signed by the appropriate authorities of the District and the Developer. 

4.8. CALIFORNIA LAW.  This Reimbursement Agreement shall be construed and enforced in 
accordance with the laws of the State of California, without reference to choice of law provisions. 

4.9. PAYMENT OF PREVAILING WAGES.  All Facilities paid for in whole or in part by 
reimbursement of Eligible Costs from District funds under this Reimbursement Agreement are subject to 
the prevailing wage requirements for public works construction, under Sections 1770 through 1781 of the 
Labor Code.  The applicable provisions shall be applied.  Nothing in this section shall be deemed to modify 
the provisions of Section 29 of the Infrastructure Agreement with respect to all other Facilities. 

4.10. HOURS OF LABOR FOR PUBLIC WORKS CONSTRUCTION.  Pursuant to Sections 1810 
through 1815 of the Labor Code, eight hours of labor constitutes a legal day's work, and work performed 
by employees of the Developer or any subcontractor in excess of eight hours per day, and forty hours in 
any one week, shall be compensated at not less than one and one-half times their basic rate of pay.   

4.11. ATTORNEY'S FEES AND COSTS.  If either party to this Reimbursement Agreement brings a 
suit or proceeding to enforce or require performance of the terms of this Reimbursement Agreement, the 
prevailing party in such suit or proceeding shall be entitled to recover from the other party reasonable costs 
and expenses, including attorneys' fees and the costs and fees of any experts reasonably engaged by the 
attorney. 

4.12. SEVERABILITY.  If any term or provision of this Reimbursement Agreement, or the 
application of any term or provision of this Reimbursement Agreement to a particular situation, is held by 
a court of competent jurisdiction to be invalid, void or unenforceable, the remaining terms and provisions 
of this Reimbursement Agreement, or the application of this Reimbursement Agreement to other situations, 
shall continue in full force and effect unless amended or modified by mutual consent of the parties.  
Notwithstanding the foregoing, if any material provision of this Reimbursement Agreement, or the 
application of such provision to a particular situation, is held to be invalid, void or unenforceable, the party 
adversely affected may (in its sole and absolute discretion) terminate this Reimbursement Agreement by 
providing written notice of such termination to the other party. 

4.13. OTHER AGREEMENTS.  This Reimbursement Agreement is not intended to, and shall not, 
cancel, supersede, modify, or otherwise affect any other agreements that have been, or may be made, or 
any approvals or permits that have been issued between or by any party regarding the Project or the 
Facilities.   

SIGNATURE PAGE FOLLOWS 
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IN WITNESS WHEREOF, the parties hereto have executed this Reimbursement 
Agreement the day and year first above written. 

 DISTRICT: 
 
Marina Coast Water District,  
a California water district 
 
By:  
General Manager 
 
Date Signed:   
 

Approved as to Form: 
 
 
By:   
 District Legal Counsel 
 

 

Attest:  
 
By:  
 District Secretary 
 

 

 DEVELOPER,  
  
 MARINA DEVELOPERS, INC. 

a California corporation 
 
 

By: ____________________ 
Joshua E. Peterson,  
President and CFO 
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EXHIBIT 1 
Work Release for Booker Lift Station Reimbursement 

 
Type of Facility (mark all that apply) Location Funding Source 
____ Water 
__X__ Sewer 
____ Recycled Water 

____ In-Tract 
__X__  Out-Of-Tract:  
Phase 3 Sea Haven 

_X_  CIP OS-0152, FY2019-2020 
_X_ Developer: Marina Developers, Inc. 

 
Scope of Work – Description: Booker Lift Station Replacement 
 
“replace-in-kind” system including:  
 

• 750 gpm maximum flow rate,  
• 2 each twenty horsepower pumps,  
• approximately 18’ deep can,  
• 3 phase 440/480 power,  
• backup generator,  
• installed in the existing lift station easement and connect into the existing 10-inch force 

main. 
 

Developer shall manage the design, construction and installation of the Booker Lift Station, including the 
retention of an engineering firm for design purposes.  Developer shall select the engineer and contractor 
from at least 3 bids and upon acceptance advise the District of scope of work and cost associated with the 
design of the Booker Lift Station.  
 
Attachments: 
 Drawings: 
 Specifications: 
 
Estimated Start Date:       
Estimated Completion Date:       
Estimated Costs   $    
Actual Reimbursement Amount shall be based on contracts, invoices and other documentation as provided 
in Section 2.2 of this Reimbursement Agreement. 

Agreed: 

DEVELOPER: 
 
MARINA DEVELOPERS, INC. 
a California corporation 
 
 
By: ____________________ 

Joshua E. Peterson,  
President and CFO  

DISTRICT: 
 
MARINA COAST WATER DISTRICT,  
a California water district 
 
By:   
General Manager 
 
Date Signed:   

 



EXHIBIT 'C'



 
Marina Coast Water District 

Agenda Transmittal 
 

Agenda Item: 10-E      Meeting Date: September 16, 2019 
 
Prepared By: Kelly Cadiente    Approved By: Keith Van Der Maaten 
 
Agenda Title: Consider Adoption of Resolution No. 2019-71 to Approve a Contract with Morgan 

Stanley to Serve as Underwriter for the District’s Upcoming Issuance of Revenue 
Bonds  

 
Staff Recommendation:   The Board approve a contract with Morgan Stanley to serve as the 
Underwriter for the upcoming bond transaction at a fee of [$3.30] per $1,000 bond, subject to a 
favorable resolution of the Bay View litigation.  
 
Background:  5-Year Strategic Plan, Goal No. 4 – To manage the District’s finances in the most 
effective and fiscally responsible manner. 
 
On July 30, 2019, the Board authorized the District to issue up to $23 million of revenue bonds 
and authorized staff to issue a Request for Proposals (RFP) for underwriting services for the bond 
transaction. An RFP was sent to eleven underwriting firms and was posted on the District’s 
website.  Staff and the District’s Financial Advisor evaluated the proposals received from six firms 
and recommends selecting Morgan Stanley for underwriting services to issue tax-exempt 
obligations. 
 
Discussion/Analysis: The District issued an RFP to eleven underwriting firms.  Responses were 
received from Morgan Stanley, Hilltop Securities, Ramirez & Co., Rice, Piper Jaffray and 
Raymond James.  The selection committee made up of one staff member and two of our financial 
advisors, reviewed the proposals and evaluated the firms based on the evaluation criteria shown 
below. 

 
Evaluation Criteria 

• Sales Capability 
• Financial plan and structuring ideas 
• Qualifications and experience of banking team 
• Completeness of proposal                                          
• Overall quality of the proposal                                                          
• Fees             

 
Relevant experience included California water-related debt and experience marketing and 
distributing transactions between $20 – $35 million. Other factors that were considered in 
evaluating the capabilities of each firm was the deal structuring and market forecast. 
 
Relevant experience of each firm was good.  Morgan Stanley demonstrated strong underwriting 
experience, a sales force capable of reaching true retail investors through its Morgan Stanley 
Wealth Management network as well as professional retail and institutional investors.  Morgan 
Stanley will provide MCWD with a balanced and experienced banking team comprised of two 
senior bankers and one analyst and two project oversight individuals.  Additionally, the banking 



 
team will be supported in the credit process by the Public Finance Investor Relations Group and 
Credit Analysis and additional marketing and distribution personnel for pricing support.  
 
While Morgan Stanley’s proposal included the highest fees of the six proposals received, the 
aggregate score of their proposal was still the highest. After negotiations, Morgan Stanley provided 
the third lowest fees with total estimated fees of [$75,900] or [$3.30] per $1,000 bond for a $23 
million issuance.  This negotiated fee is subject to a favorable resolution of the Bay View litigation 
as it will take much more effort to market the bonds if there is an unfavorable resolution.  
 
Morgan Stanley presented innovative Plan of Finance opportunities and a breadth of knowledge 
concerning pricing considerations and structuring approaches. At the end of the proposal 
discussion phase Morgan Stanley was ranked first and is the recommendation of the selection 
committee. 
 
Environmental Review Compliance:  None required. 
 
Financial Impact ___X___ Yes _______ No  
 
Funding Source/Recap:  The following chart represents each cost centers estimated amount of 
capital costs to be financed with bonds and the estimated underwriting fees: 
Cost Center Master Plan CIP Capital Equipment Generator Project Total Estimated Fees
Marina Water 4,672,237.00$    155,940.00$           236,700.00$          5,064,877.00$    16,714.09$       
Marina Sewer 1,517,028.00$    176,220.00$           352,450.00$          2,045,698.00$    6,750.80$         
Ord Water 8,876,740.00$    438,660.00$           739,150.00$          10,054,550.00$ 33,180.02$       
Ord Sewer 5,358,403.00$    236,180.00$           171,700.00$          5,766,283.00$    19,028.73$       

Grand Total 20,424,408.00$  1,007,000.00$        1,500,000.00$       22,931,408.00$ 75,673.65$        
Other Considerations:  None. 
 
Material Included for Information/Consideration:  Resolution No. 2019-71; Summary Evaluation 
Matrix; and, Morgan Stanley Proposal.  
 
Action Required:     X    Resolution             Motion              Review 
(Roll call vote is required.) 
              
 

Board Action 
 
Motion By                      Seconded By                 No Action Taken    

 
Ayes       Abstained      
 
Noes       Absent                                          

 
  



 
September 16, 2019 

 
Resolution No. 2019-71 

Resolution of the Board of Directors 
Marina Coast Water District 

Approving a Contract with Morgan Stanley to  
Serve as Underwriter for the District’s Upcoming Issuance of Revenue Bonds 

 
 

RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District”), at a regular meeting duly called and held on September 16, 2019, at 211 Hillcrest 
Avenue, Marina, California as follows: 

 
WHEREAS, on July 30, 2019, the Board authorized the District to issue up to $23 million 

of revenue bonds and authorized staff to issue a Request for Proposals (RFP) for underwriting 
services for the bond transaction; and, 

 
WHEREAS, an RFP was sent to eleven underwriting firms and was posted on the District’s 

website; and, 
 
WHEREAS, staff and the District’s Financial Advisor evaluated the proposals received 

from six firms; and, 
 
WHEREAS, an evaluation matrix of the proposals was prepared by staff and used to 

determine the recommended firm.  
 
 NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 
Water District does hereby adopt Resolution No. 2019-71, to approve a contract with Morgan 
Stanley to serve as Underwriter on the District’s upcoming issuance of revenue bonds at a fee of 
$3.30 per $1,000 of bonds, subject to a favorable outcome of the Bay View litigation. 

 
BE IT FURTHER RESOLVED, that the Board authorizes the General Manager and/or the 

Director of Administrative Services to take all actions and execute all documents as may be 
necessary or appropriate to give effect to this resolution. 
 

PASSED AND ADOPTED on September 16, 2019, by the Board of Directors of the 
Marina Coast Water District by the following roll call vote:  
 

Ayes:  Directors               
 

Noes:  Directors               
 

Absent: Directors               
 

Abstained: Directors               
 
 
 

______________________________ 
        Thomas P. Moore, President 



 
 
 
 
ATTEST: 
 
_________________________ 
Keith Van Der Maaten, Secretary 
 
 

CERTIFICATE OF SECRETARY 
 

 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-71 adopted September 
16, 2019. 
 

 
______________________________ 

  Keith Van Der Maaten, Secretary 
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for Investment Banking / Underwriting Services 

August 26, 2019

Submitted By: Morgan Stanley
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Response to Request for Proposals for Investment Banking / Underwriting Services 
Marina Coast Water District 
August 26, 2019 
 

  
 
 

 
August 26, 2019 
 
Marina Coast Water District 
Kelly Cadiente, Director of Administrative Services 
 
Dear Ms. Cadiente: 

On behalf of Morgan Stanley (the “Firm”), we are pleased to respond to Marina Coast Water District’s (the “District”) 
Request for Proposals for Investment Banking / Underwriting Services for the District’s anticipated issuance of 2019 
Revenue Bonds (the “2019 Bonds”).  Below, we highlight the primary reasons why we believe the District should select 
Morgan Stanley to serve the District as underwriter for its upcoming financing. 
#1 Underwriter of California Water and Wastewater Bonds. Morgan Stanley entered the municipal finance business in 
1984 and maintains a deep commitment to serving this sector.  The Firm consistently ranks among the leading 
underwriters of municipal bonds in California and nationally, with a strong track record with California-based water and 
wastewater enterprise revenue bonds.  In fact, over the past three years, Morgan Stanley has senior managed 28 fixed-rate 
transactions for California water and wastewater systems totaling $2.8 billion in par, a market share of 18.9%, which 
ranks #1 among underwriters.  This includes negotiated water and wastewater transactions for South Coast Water District, 
Moulton Niguel Water District, San Francisco Public Utilities Commission, South Placer Wastewater Authority, Irvine 
Ranch Water District, Eastern Municipal Water District, Metropolitan Water District of Southern California, City of Los 
Angeles, California Department of Water Resources, and the California State Water Resources Control Board, among 
others.  Morgan Stanley’s extensive experience provides us with a deep understanding of the critical structuring and credit 
issues facing California water and wastewater systems, and a demonstrated ability to successfully lead and aggressively 
price these types of transactions.  
Unparalleled Distribution Capabilities. Morgan Stanley is uniquely positioned to maximize demand for the District’s 
bonds as we are one of the only firms in the industry with a complete distribution system that reaches the full breadth of 
individual retail investors, high-net-worth individuals, middle markets investors, and large institutions.  Morgan Stanley 
Wealth Management (“MSWM”) is the largest retail system in California and the U.S., with over 15,000 financial 
advisors in 552 offices across the country who manage over six million accounts and assets totaling over $2 trillion, 
including $185 billion of municipal securities.  This includes 70 offices in California (including two in Monterey County) 
with 2,074 financial advisors who manage one million accounts with $497 billion of assets, including $44 billion of 
municipal securities.  On the institutional side, Morgan Stanley is widely recognized as a premier firm because of the 
Firm’s long-standing, extensive relationships with investors and willingness to provide liquidity in the secondary market 
for municipal securities.  The Firm maintains a team of 12 municipal salespeople exclusively dedicated to the 150 largest 
institutions that regularly buy municipal securities as well as a 150-person sales force that covers a second tier of 
institutional investors including regional banks and investment advisors throughout the country.  Collectively, our sales 
teams cover the entire range of potential institutional purchasers of the District’s bonds.  Morgan Stanley’s broad investor 
coverage allows us to create strong demand for our clients’ municipal debt from whichever investor classes are actively 
participating in the market at any given time, benefiting our clients under all market conditions.   
Strong Capital Position and Willingness to Underwrite. Morgan Stanley maintains one of the largest and most liquid 
capital positions in the industry.  As of June 30, 2019, the Firm reported over $260 billion of total capital and $10 billion 
of uncommitted excess net capital, which allows us to incur an underwriting liability of up to $140 billion.  Morgan 
Stanley has consistently demonstrated its willingness to commit capital in underwriting our clients’ new issues and in 
actively supporting those securities in the secondary market.  For example, in 2018 alone, Morgan Stanley underwrote 
over $4.7 billion of unsold bonds for our municipal clients across the U.S., and additionally traded over $269 billion of 
municipal bonds in the secondary market, consistently demonstrating our willingness to commit capital to support our 
clients’ bonds in both favorable and challenging markets.  
Thank you for the opportunity to present our proposal.  Please feel free to contact us for additional information.  
 

Dan Kurz, Vice President          Esther Berg, Executive Director         
(310) 788-2171                 (415) 576-2072                     
Daniel.Kurz@morganstanley.com    Esther.Berg@morganstanley.com            

1999 Avenue of the Stars, Suite 2400 
Los Angeles, CA 90067 
555 California Street, Suite 2200   
San Francisco, CA 94104       
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Morgan Stanley & Co. LLC is providing the information contained in this document for discussion purposes only in anticipation of serving as underwriter to the 
District. The primary role of Morgan Stanley & Co. LLC, as an underwriter, is to purchase securities, for resale to investors, in an arm’s-length commercial 
transaction between the District and Morgan Stanley & Co. LLC and that Morgan Stanley & Co. LLC has financial and other interests that differ from those of the 
District. Morgan Stanley & Co. LLC is not acting as a municipal advisor, financial advisor or fiduciary to the District or any other person or entity. The information 
provided is not intended to be and should not be construed as “advice” within the meaning of Section 15B of the Securities Exchange Act of 1934. The District 
should consult with its own financial and/or municipal, legal, accounting, tax and other advisors, as applicable, to the extent it deems appropriate. 
This information was prepared by Morgan Stanley sales, trading, banking or other non-research personnel. This is not a research report and the views or 
information contained herein should not be viewed as independent of the interest of Morgan Stanley trading desks. Such interest may conflict with your interests 
and recipients should be mindful of such potential conflicts of interest when reviewing this information. The views of the trading desk may differ from those of the 
Research Department or others at Morgan Stanley. Morgan Stanley may deal as principal in or own or act as market maker or liquidity provider for the 
securities/instruments (or related derivatives) mentioned herein. The trading desks may engage in a variety of trading activities (which may conflict with the 
position an investor may have) before or after providing this information, including accumulation of a position in the subject securities/instruments based on the 
information contained herein or otherwise. Morgan Stanley may also perform or seek to perform investment banking services for the issuers of the securities and 
instruments mentioned herein. Morgan Stanley is not a municipal advisor and the opinions or views contained herein are not intended to be, and do not constitute, 
advice, including within the meaning of Section 975 of the Dodd-Frank Wall Street Reform and Consumer Protection Act. Please see additional important 
information and qualifications at the end of this material. 
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II.1. Distribution Network 

Morgan Stanley is uniquely positioned to maximize competition for the District’s 2019 Bonds, which will help the 
District achieve the lowest cost of funds, as we are one of the only firms in the industry with a complete distribution 
system that directly accesses individual retail investors, high-net-worth individuals, middle markets investors, and large 
institutions.  Morgan Stanley’s broad investor coverage allows the Firm to create strong demand for our clients’ municipal 
debt from whichever investor classes are actively participating in the tax-exempt market at any given time, benefiting our 
clients under all market conditions.  We summarize each components of our distribution system below.  
 Institutional Investor Coverage. Morgan Stanley is widely recognized as a premier institutional firm because of the 

Firm’s long-standing, extensive relationships with institutional investors and its willingness to provide liquidity in the 
secondary market for municipal securities.  The Firm maintains a team of 12 institutional municipal salespeople 
exclusively dedicated to the 150 largest institutions that regularly buy municipal securities including each of the 
institutional firms that are most likely to place orders for the District’s 2019 Bonds.  The Firm also maintains a 150-
person institutional sales force that covers a second tier of institutional investors that include regional banks, 
investment advisors, and corporations throughout the country, including in California.  Together, our institutional fixed 
income professionals have access to over 9,000 institutional investors who manage approximately 75% of all assets in 
the United States, and cover the entire range of potential institutional purchasers of the District’s bonds. 

 California and National Retail Coverage. With the largest retail 
distribution system in California and nationally, Morgan Stanley is 
well positioned to help the District realize the full benefit of retail 
investor demand.  While other firms claim to have access to large 
retail customer bases, it is generally through distribution agreements 
with other firms. Morgan Stanley is unique in that Morgan Stanley 
Wealth Management (“MSWM”) is a wholly owned network that 
provides us direct and exclusive access to our retail customers, 
which allows our underwriters to market the District’s bonds directly to retail investors with targeted credit pieces and 
detailed marketing materials related to the sale.  Selling bonds to retail customers directly also allows the District to 
avoid selling bonds on a “wholesale” basis through a distribution agreement, which may create tax-related concerns, 
including issue price complications, or conflicts if the bonds immediately trade up, and provides the District with 
greater control over retail allocations.  Finally, the District will have the ability to directly place bonds with customers 
through our local offices in and around its service area.  As summarized in the table above, MSWM consists of over 
15,000 financial advisors in 552 offices nationally who manage over six million accounts with assets totaling over $2 
trillion, including $185 billion of municipal securities.  This includes 70 offices in California (including two in 
Monterey County) with 2,074 financial advisors who manage over one million accounts with $497 billion of assets, 
including $44 billion of municipal securities.  MSWM retail customers currently hold $4.0 billion of California 
water and wastewater bonds, and these investors will make excellent targets for placement of the District’s 
2019 Bonds.  

 High-Net-Worth Retail. The Firm’s Private Wealth Management Group (“PWM”) caters to high-net-worth individuals 
across the globe, further enhancing our sales and marketing efforts. The individuals covered by PWM purchase 
securities directly rather than through intermediaries (e.g. bond funds) and they represent an important class of 
investors in municipal obligations. PWM has 350 professionals in select cities globally, including San Francisco, 
Menlo Park, and Los Angeles who market municipal securities to their clients. In total, PWM has over $175 billion in 
assets under management. 

Pricing Example. As the #1 underwriter of fixed-rate California water and wastewater revenue bonds over the past three 
years, Morgan Stanley has extensive experience successfully pricing bonds of various sizes in all types of market 
conditions.  Notably, demand for California utility revenue bonds and certificates of participation (“COPs”) has been 
extremely strong in 2019, with short- and intermediate-term maturities pricing through the “AAA” MMD index in many 
cases.  The outperformance of California bonds has been largely driven by local investors seeking tax-exempt investment 
options in response to the cap on state and local tax deductions that went into effect following passage of the federal Tax 
Cuts and Jobs Act, which has driven credit spreads for California bonds to historic lows.  Below, we provide a case study 
for a sole managed transaction that demonstrates Morgan Stanley’s ability to aggressively price and structure bonds to 
help our issuing clients achieve the lowest cost of funds.  Although this transaction, at $41.7 million in total par, was 
larger than the District’s upcoming financing, we believe it is representative of how Morgan Stanley’s significant banking, 
marketing, and underwriting expertise can lead to an extremely successful pricing on behalf of a California 

National California
Monterey

County 
Number of Offices 552 70 2
Number of FAs 15,632 2,074 16
Accounts 6,255,112 1,009,681 5,901
Assets $2.3 TR $497.0 BN $1.8 BN
Municipal Assets $185.4 BN $43.6 BN $0.2 BN
Municipals as % of Total 8.2% 8.8% 13.3%

MSWM National and Local Presence
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water/wastewater enterprise.    
South Coast Water District $41.7 Million Revenue Bonds, Series 2019A Bonds. On February 6, 2019, 
Morgan Stanley sole managed South Coast Water District’s Series 2019A Revenue Bonds totaling $41.7 
million in par.  South Coast Water District is a retail provider of water and wastewater service to all or a 
portion of the cities of Laguna Beach, San Clemente, San Juan Capistrano, and Dana Point.  The 2019 Bonds 

were issued to finance $25 million of new money purposes and to advance refund the District’s outstanding 2010B Build 
America Bonds (BABs).  In order to reduce the District’s funding costs and help it achieve its refunding savings 
targets, Morgan Stanley structured $26.3 million of the 2019A Bonds (63% of total) with sub-5% coupons.  Morgan 
Stanley also aggressively marketed the 2019A Bonds, resulting in $77.8 million of investor orders for $41.7 million 
of bonds, a subscription level of 1.9x, with certain maturities up to 3.8x subscribed.  As a result of strong investor 
demand, Morgan Stanley was able to reduce bond yields by up to three basis points in certain maturities on the 
day of pricing.  In addition, Morgan Stanley committed to underwrite $15 million of unsold bonds at the end of the 
order period to maintain attractive pricing levels and help the District achieve its financing objectives.  Ultimately, 
the transaction achieved roughly $1 million of net present value savings (5.06% of refunded par), exceeding savings 
thresholds set by the District’s board, and the Bonds priced at tighter spreads in certain maturities than other highly 
rated AAA California water districts that priced around the same time.   

II.2.  Revenue Bonds versus Certificates of Participation 

As one of the leading underwriters of California water and wastewater debt, Morgan Stanley’s team has extensive 
experience with both revenue COPs and revenue bonds.  Over the past several years, we have found investors to be 
sufficiently familiar with the revenue COP structure commonly used by California utilities to finance new money projects.  
As such, we anticipate that in the current market there would be no pricing differential should the District sell 
enterprise revenue COPs under its own name (as it did in for its new money financing back in 2006) versus 
revenue bonds through a JPA.  Given that this latter alternative would impose an additional layer of complexity (adding 
an additional party to the finance team), time (procuring JPA Board approval), and cost (fees charged by the JPA), we 
recommend that the District structure the upcoming transaction as revenue COPs.  
We provide our interest rate forecast below in Section II.4. 

II.3.  Call Feature 

The District could consider issuing all or a portion of its 2019 Bonds with a 
par call date shorter than the standard 10 years, to the extent the additional 
option value relative to the potential cost is attractive.  In fact, many issuers 
have explored shorter call options to increase their future redemption 
flexibility (i.e. the opportunity to refinance, restructure, or repay debt early) 
following the passage of the Tax Cuts and Jobs Act of 2017, which 
eliminated tax-exempt advance refundings of tax-exempt bonds.  For 
example, bonds with a 6-year par call could be beneficial to the 
District, as it would align the call date of the 2019 Bonds with the June 
1, 2025 call date on the District’s Series 2015A Bonds.  This would 
allow the District to refund both series at the same time, thereby achieving 
future transaction efficiencies and economies of scale.  However, bonds with a shorter call date typically have a higher 
cost on a yield-to-maturity basis if the bonds stay outstanding past the call date, and this cost has increased over the past 
year as shorter calls have become more common.  To illustrate, in the table above we provide indicative pricing for a 20-
year bond with a 10-year call date versus a 6-year call date, each with a 5% coupon.  As shown, a shorter call date offers a 
lower interest rate on a yield-to-call basis, but is more expensive on a yield-to-maturity basis.  However, this analysis does 
not include the option value created by the shorter call period (i.e. the opportunity to achieve future savings via a 
refunding at an earlier point in time).  One way to evaluate the value of the call option across bonds with different call 
dates is through a metric known as the Option Adjusted Yield (“OAY”), which incorporates the theoretical value of the 
in-the-money call option included at issuance, given historical interest rate movements and volatility.  Once the theoretical 
option value is incorporated into the analysis, the option-adjusted yields are fairly comparable, with the 10-year call 
offering the most attractive option to the District.  However, the District may value the additional flexibility of a shorter 
call beyond its theoretical value, which would make short call more attractive to the District than it might to another issuer 
who does not value this flexibility, or has other bonds callable on that date.  That said, if the District’s objective is to 
achieve the lowest interest rates on its bonds today, then we would suggest a standard 10-year par call, as it 

Market Conditions as of August 23, 2019
6-Year

Call
10-Year

Call
Maturity (20 Year) 6/1/2039 6/1/2039
Call Date 6/1/2025 6/1/2029
MMD 1.70% 1.70%
Spread (5% Coupon) -5 bps +10 bps
Yield-to-Call 1.65% 1.80%
Yield-to-Maturity 3.72% 3.09%
Option-Adjusted-Yield 2.99% 2.79%

Note: Option value assumes 15% volatility

Yield Comparison: 6-Year v. 10-Year Call
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offers the lowest yield-to-maturity and thus the lowest all-in cost of funds.  If selected to serve the District as 
underwriter, we would work with the District and its Municipal Advisor to evaluate the various costs and benefits of 
different call option dates, which fluctuate in response to changes in market conditions and investor demand, to determine 
the structure that best meets the District’s objectives at the time of the bond sale.  

II.4.  Structuring and Marketing Approach 

Bond Market Considerations. With respect to the District’s current financing schedule, which contemplates a bond sale 
in November 2019, we would anticipate working closely with the District and its Municipal Advisor to monitor market 
conditions to identify a favorable timeline that maintains flexibility to properly respond to any potential changes in the 
market that could impact the financing, while keeping in mind potential market-moving events.  Recently, 
macroeconomic events (such as trade tensions, Chinese currency devaluation, and political turmoil in Hong Kong) have 
had a particularly strong imprint on the market, following the expected FOMC rate cut on July 30th.  Hence, volatility 
(exacerbated by the possibility of an economic downtown as recently expressed by the inverted 2 and 10-year UST yields) 
is the major macroeconomic trend that the District should bear in mind for a November financing.  As such, marketing to 
a broad range of investor types will be the key to a successful sale, as preferences may shift against the backdrop of 
rapidly changing markets.  We are also hearing anecdotally throughout the country that issuers are attempting to 
accelerate their borrowings to capture the significant interest rate decreases that have occurred in 2019 (30-year MMD is 
down 111 basis points year-to-date, while 30-year UST is down 91 basis points).  As such, because of municipal issuers’ 
approval timelines, Morgan Stanley expects a robust supply calendar this fall.  Specific to California, November should be 
clear of any large State borrowings, as the State Treasurer’s office has historically ended its fall borrowings in October.   
The adjacent graph also illustrates California bond redemptions 
throughout the year, which indicates when investors will be looking 
to reinvent money that comes due in any given month.  While 
November is not a peak month, it is the largest month between 
September and December.  Moreover, the municipal bond market 
continues to be extremely favorable to issuers, as investor demand 
across the yield curve far outpaces moderate new issue supply.  
These technical factors have been further buoyed by the Federal 
Reserve’s recent July Fed Funds cut, and the market’s expectation 
that the Fed will continue to cut rates.  Strong investor demand for 
municipal bonds is even more pronounced in California, driven 
primarily by local investors seeking tax-exempt investment options in 
response to the cap on state and local tax deductions that went into 
effect last year as part of the federal Tax Cuts and Jobs Act.   
Morgan Stanley’s Interest Rate Forecast. 
Following the FOMC’s July 30th rate cut and 
the related commentary, Morgan Stanley 
revised its interest rate forecast to two more 
rate cuts of 25 basis points in September and 
October.  Our economists’ forecast of longer 
U.S. Treasuries was also revised downwards.  
Base case, we now expect 10-year UST at 1.70% and 30-year UST at 2.25% by the end of 2Q2020.  On the tax-exempt 
side, Morgan Stanley’s economists have recently updated their forecast based on recent market trends.  We present this 
forecast, which reflects market conditions as of August 16, 2019 in the adjacent table.  As shown, our economists forecast 
the tax-exempt yield curve to remain relatively steady over the next 12 months, with the front end of the yield curve 
projected to decrease 5-10 basis points and the long-end of the yield curve to increase 10-25 basis points, in our Base Case 
rates forecast.  The main takeaway from these forecasts is that the District’s borrowing costs are likely to remain attractive 
when it sells its bonds in November.   
Structuring Approach. With the dramatic recent decrease in interest rates, we have an increase in reserve inquiries for 
sub-5.00% coupons, as institutional investors generally seek incremental yields (on a yield-to-call basis) across 
borrowings of all credit quality. For example, in a July tax-exempt borrowing for the Bay Area Rapid Transit District 
totaling $518.305 million, 39.7% of the borrowing was priced with 3.00% coupons, and 17.2% with 4.00% coupons.  
Retail investors also prefer par-ish structures, and lower coupons can increase their appetite for a specific borrowing, 
depending on then-current market conditions.  We also continue to see broad acceptance of short-calls, as investors seek 

Projected California Redemptions
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Morgan Stanley's Tax-Exempt Interest Rate Forecast
Updated August 16, 2019

As of 8/16 Bull Case Base Case Bear Case Bull Case Base Case Bear Case
2-Year 0.95% 0.45% 0.85% 1.55% 0.35% 0.90% 1.65%
5-Year 0.95% 0.60% 0.90% 1.65% 0.50% 0.95% 1.80%
10-Year 1.20% 0.90% 1.25% 1.80% 0.70% 1.35% 2.05%
30-Year 1.85% 1.55% 1.95% 2.55% 1.20% 2.05% 2.75%
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to diversify away from the standard 10-year par call structure.  As discussed in Section II.3 with respect to the call date 
and below with respect to couponing, prior to pricing Morgan Stanley will present a full analysis of yield-to-call, yield-to-
maturity, and option-adjusted-yield for any structure that deviates away from standard 5.00% coupons and 10-year par 
calls, to discuss with the District and the finance team the benefits and drawbacks of these alternative structures.  For 
example, some issuers prefer to use low coupons in order to lock-in the lowest costs of funds today, which other issues 
prefer have as many 5.00% coupons as possible for new money borrowings, to maximize the value of future refunding 
opportunities.  As underwriter, Morgan Stanley will keep the District up to date on investors’ structuring preferences, and 
clearly communicate our resulting marketing approach prior to, and during, the bond sale. 
Indicative Financing Results. In 
the adjacent table, we provide 
indicative financing results for 
several debt service structures that 
the District could consider.  If 
selected to serve the District as 
underwriter, we would anticipate 
working closely with the District 
and its Municipal Advisor to 
develop the structure that best 
meets the District’s financing 
objectives at the time of the bond 
sale.  In each scenario, we assume 
(i) the District finances $23 million 
of projects; (ii) current market 
interest rates; (iii) a bond sale and 
delivery in November 2019; (iv) 
June 1 maturity dates and 
June/December interest payment 
dates; and (v) an optional 10-year 
par call on the new bonds.   
 Base Case: As shown, our Base 

Case structure is a 30-year term 
with level annual debt service payments, which we estimate results in an all-in true interest cost (“all-in TIC”) of 
3.17% and average annual debt service of $1.2 million per year through 2049.  Total debt service on all of the 
District’s bonds (including the 2010 Subordinate Bonds (note: final maturity on June 1, 2020) and the 2015A Senior 
Lien Bonds) increases to $4.7 million in FY 2020, with Maximum Annual Debt Service (“MADS”) of $3.5 million 
thereafter.  MADS coverage after FY 2020 equals 6.42x based on FY 2018 Net Revenues of $22.2 million (source: 
2018  Continuing Disclosure Report).  Rationale: A 30-year financing with level annual debt service locks-in a 
historically low all-in cost funds over a long-term time horizon.  The additional annual debt service is manageable and 
debt service coverage, at over 6.0x, remains very strong.  Amortizing bonds across the yield curve will appeal to the 
large distribution of investors, as discussed in the “Expected Investor Distribution” section below.  

 Alternative A: The District’s annual debt service currently peaks at $4.1 million in FY 2020, and then decreases to 
$2.2 million per year beginning in FY 2021 after the 2010 Subordinate Bonds mature.  In order to minimize the impact 
of the 2019 Bonds in FY 2020, when debt service is at its peak, the District could structure the 2019 Bonds as interest-
only in 2020, with principal amortization from 2021-2049 to result in level annual debt service over the final 29 years.  
Rationale: As shown in the table above, deferring principal repayment until 2021 has a very minimal impact on the 
District’s all-in cost of funds and total debt service over the life of the bonds, and achieves many of the same 
benefits/objectives of the Base Case scenario.  The additional benefit is that debt service in FY 2020 is reduced by 
$181,631 and debt service coverage in that year increases by 0.19x.   

 Alternative B: Another alternative would be to “wrap” the 2019 Bonds around the District’s outstanding debt by back-
loading principal repayments to after 2037 (the final maturity of the District’s Series 2015A Bonds).  As shown, this 
increases the average life of the bonds, which increases the all-in TIC to 3.61%, an increase of 44 basis points 
compared to the Base Case.  The advantage of this structure is that back-loading principal repayment reduces annual 
debt service through 2037 (since principal repayment is structured after this date), which improves MADS coverage by 
0.71x compared to the Base Case.  Rationale: The yield curve has flattened significantly over the past several years, 
with the spread between 5-year and 30-year MMD decreasing from X basis points on December 16, 2015 to 

Base Case:
Level Debt Service

Alternative A:
1 Year Interest Only

Alternative B:
Wrapped Debt Service

2019 Bonds

Project Fund Deposit $23,000,000 $23,000,000 $23,000,000

Total Par Amount $20,165,000 $20,140,000 $21,220,000

Term 30 Years 30 Years 30 Years

Principal Amortization 2020-2049 2021-2049 2038-2049

Average Life of Bonds 18.2 Years 18.3 Years 24.5 Years

All-in TIC 3.17% 3.17% 3.61%

Total Debt Service $35,746,242 $35,834,755 $42,884,511

Average Annual Debt Service $1,191,541 $1,194,492 $1,429,484

Maximum Annual Debt Service $1,213,150 $1,222,200 $2,310,000

Total Debt Service(1):
Average Annual Debt Service $2,643,962 $2,646,959 $2,885,686

FY 2020 Total Debt Service $4,711,992 $4,527,655 $4,530,361

FY 2020 Coverage(2) 4.72x 4.91x 4.91x

FY 2021 to FY 2049 MADS(3) $3,466,100 $3,474,850 $3,119,150

FY 2021 to FY 2049 MADS Coverage(2)(3) 6.42x 6.40x 7.13x

      Excludes debt service on 2017 Holman Capital Loan and SRF Loans

Summary of Indicative New Money Financing Results
Market Conditions as of August 23, 2019

(1) Includes Series 2015A Bonds and subordinate Series 2010A Bonds (final maturity on 6/1/2020); 

(3) MADS = Maximum Annual Debt Service

(2) Based on FY 2018 Net Revenues of $22.2 million (Source: 2018 Continuing Disclosure Report)
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approximately X basis points today.  As a result, longer term debt is now relatively less costly in today’s market, which 
suggests a benefit to issuing longer bonds to lock-in an attractive cost of funds.  Furthermore, we have recently seen 
the strongest investor demand for bonds that mature longer on the yield curve, based on our experience with other 
comparable financings over the past several months.  This demand has driven 30-year tax-exempt interest rates to 
historic lows.  Thus, this structure would allow the District to achieve a low overall cost of funds, while reducing 
MADS and increasing MADS coverage, and also preserving long-term capacity for future debt.   

Couponing Strategy. Although institutional investors have historically 
favored 5% coupon bonds, Morgan Stanley has successfully completed 
sizable portions of certain recent financings using lower-coupon 
structures, supported by both institutional and retail demand.  However, 
there are trade-offs between couponing strategies that the District 
should consider.  From the District’s perspective, including lower 
coupon callable bonds with a lower yield-to-maturity (relative to 5% 
coupon bonds) would be attractive for locking in today’s low interest 
rates for the life of the bonds.  At the same time, if an issuer considers 
that the new series of bonds may be refunded again in the future, it may 
wish to seek a couponing strategy that results in the lowest OAY.  To illustrate, we provide a sample analysis in the 
adjacent table of a 20-year maturity bond (with a 10-year par call) with a 5% vs. 4% coupon.  The 4% coupon has a 19 
basis point benefit on a yield-to-maturity basis, indicating lower debt service to maturity for the 4% alternative, though a 
higher yield-to-call.  The OAY analysis indicates a two basis point difference to the 5% coupon on an OAY basis in the 
current market.   However, we also note that the coupon strategy can be utilized to generate demand from different 
investor segments, as institutional investors typically prefer 5% or premium coupons, which provide more price 
protection, while “buy and hold” retail investors are generally more sensitive to credit quality than yield, and as such have 
historically preferred “par-ish” structures.  Thus, 4% and 3% coupons may attract additional retail participation while 
simultaneously generating a lower cost of funds for the District.  This is supported by observed retail investor activity 
over the past several weeks.  Morgan Stanley’s municipal retail sales and trading professionals have noted that in the 
current market, retail investors tend to be particularly active and interested in bonds in the short to intermediate maturity 
range with more par-ish couponing features.  Granted, this preference could very well change before the District’s bond 
sale.  Nonetheless, Morgan Stanley’s expansive direct retail distribution network provides dependable and timely insights 
into retail investor behavior that are based on a large sample size of trades.  As such Morgan Stanley is committed to 
utilizing this insight to help the District achieve the lowest cost of funds by matching couponing to retail investor demand.  
As senior manager, Morgan Stanley would anticipate pursing the couponing strategy that best meets the District’s 
objectives at the time of pricing, and we would encourage the District to remain flexibility with respect to the final 
couponing strategy.  
Potential Refunding Opportunities – Holman Capital Loan and SRF Loan. In addition to its 2015A Senior Lien 
Bonds, the District also has additional parity obligations outstanding, including (i) 2017 Holman Capital Loan and (ii) 
State Revolving Fund (“SRF”) loan.  We discuss potential refinancing opportunities related to these obligations below. If 
selected to service the District as underwriter, Morgan Stanley would anticipate further evaluating these potential 
refunding opportunities that could potentially be available at the time of the 2019 Bond sale in order to help the District 
reduce its costs of funds.  
 Holman Capital Loan: According to the District’s most recent Comprehensive Annual Financial Report, the District 

entered into an Installment Purchase Agreement in January 2017 with Holman Capital that financed the conversion of 
the District’s BLM construction loan.  The Agreement with Holman Capital was for a 20-year fixed-rate loan secured 
by Net Revenues of the District to be paid off at the end of the loan term.  The taxable interest rate is a fixed all-in rate 
of 5.75%, and there is no prepayment penalty, which gives the District the ability to refinance the loan at a lower 
interest rate.  Given the reduction in taxable interest rates in 2019, the District may now have the opportunity to 
refinance its Holman Capital loan to a lower interest rate.   The 20-year U.S. Treasury is now at 1.82% compared 
to 2.70% as of January 2017 when the District entered into the Agreement.  This refinancing potentially be 
accomplished through a public market sale of taxable revenue bonds, and the transaction could be combined with the 
sale of tax-exempt new money bonds in order to achieve economies of scale with respect to costs of issuance and the 
District’s time investment.   

 SRF Loan: In addition, per the District’s 2018 Comprehensive Annual Financial Report, it received an SRF loan from 
the California State Water Resources Control Board to finance the costs of constructing certain transmission and 
distribution pipelines and related infrastructure.  Due to SRF loan draws being financed on a reimbursement basis, the 
District obtained interim financing in the form of a Revolving Line of Credit (“RLOC”) from BBVA Compass Bank in 

Market Conditions as of August 23, 2019
4% Coupon 5% Coupon

Maturity (20 Year) 6/1/2039 6/1/2039
Call Date 6/1/2029 6/1/2029
MMD 1.70% 1.70%
Spread +40 bps +10 bps
Yield-to-Call 2.10% 1.80%
Yield-to-Maturity 2.90% 3.09%
Option-Adjusted-Yield 2.81% 2.79%

Note: Option value assumes 15% volatility

Yield Comparison: 4% Coupon v. 5% Coupon
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the amount of $16 million.  The RLOC has a 36-month term, and the outstanding credit balance was $6.6 million as of 
June 30, 2018.  Depending on the outstanding RLOC balance currently, and/or the amount drawn on the District’s SRF 
loan since the end of FY 2018, the District could evaluate whether to refinance its RLOC/SRF debt with publically 
sold tax-exempt revenue bonds.  While SRF loans have historically offered an extremely competitive cost of funding, 
given the significant reduction in revenue bond interest rates in 2019, certain water/wastewater issuers now have the 
opportunity to refinance their SRF loans via a public market bond sale for significant savings.   

Marketing Approach. Morgan Stanley’s approach to investor marketing begins with a review of the bond maturity 
structure and credit fundamentals to assess the likelihood of participation among different investor types.  Currently, our 
Base Case structure for the District’s anticipated new money borrowing offers bonds throughout the yield curve with a 
final maturity in 30 years.  As such, Morgan Stanley will target multiple types of investors to build demand within each 
segment of the likely investor base (institutional, professional retail, and individual retail).  Next, we identify specific 
investors who we believe may be most likely to participate in the bond sale, based on participation in sales of other similar 
recent issues.  We then develop an investor outreach program that is designed to enhance investor participation.  Finally, 
we focus on obtaining investor credit approval well in advance of the sale date.  As one of the leading underwriters of 
municipal bonds and the Firm with the largest retail distribution network, we are well positioned to execute such a plan. 
Below, we discuss specific aspects of our marketing strategy, beginning with expected investor distribution and specific 
investors to target. 
 Expected Investor Distribution. The 

structure of the financing, absolute rates, 
bond fund flows, and investment returns 
available on other investment classes will 
drive the market for the District’s bonds.  
Despite the decrease in interest rates over 
the past several months, retail investors 
and professional retail investors who 
manage portfolios on behalf of affluent 
individuals have continue to be relevant 
buyers of tax-exempt bonds.  Most 
notably, this includes separately-managed 
accounts (“SMAs”), one of the most 
active buyer segments in the municipal 
bond market currently. These buyers are 
seeking out high quality, tax-exempt 
investments with the goal of principal preservation for their clients.  Based on current market indications, we anticipate 
retail participation (including professional retail and SMAs) to account for about 40% of the contemplated financing, 
while institutional investors such as bond funds (50%), and others (10%) to purchase the rest. In identifying investors, 
we would also focus on the types of firms stated in the graphic to the right in their respective maturities. 

 Institutional Investors to Target. In the 
adjacent tables, we identify the top 
institutional holders of the District’s 
outstanding bonds and the top institutional 
holders of California water/wastewater 
revenue bonds in general (as well as the 
cumulative holdings of Morgan Stanley 
Wealth Management’s retail system). Morgan Stanley’s sales force would begin 
by contacting the District’s current investors, including Vanguard and Federated, 
as they make natural targets for the upcoming sale.  They are already familiar 
with the District’s credit and the issues impacting the California water and 
wastewater sector generally, and are therefore best positioned to appreciate the 
District’s strong credit position and bid aggressively for the refunding bonds.  To expand the District’s investor base, 
Morgan Stanley would also focus on investors that hold other California water and water revenue bonds, but do not 
currently hold any of the District’s bonds , including Franklin, BlackRock, and Nuveen.  These investors have played 
meaningful roles  in a number of recent California water revenue bond financings, and could help to bolster demand 
for the District’s financing.   

As of August 2019 (Publically disclosed holders only)

Rank Firm Par
1 Vanguard $5,175,000
2 Federated 1,945,000
3 M SWM 1,530,000

Sources: T hompso n R eut ers eM axx dat abase; M organ S

Marina Coast Water District: Top Bondholders
As of August 2019 (Publically disclosed holders only)

Rank Firm Par
1 M SWM $4,049,468,073
2 Vanguard 2,048,613,000
3 Franklin 1,240,275,000
4 BlackRock 1,026,204,000
5 Nuveen 877,665,000
6 MetLife 420,215,000
7 State Farm 284,955,000
8 JPM Asset Management 259,049,000
9 Guggenheim 241,909,000
10 WAMCO 220,988,000

Sources: Tho mp son R eut ers eM axx dat ab ase; M o rg an 

All CA Water/Wastewater: Top Bondholders
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 Retail Investors to Target. As summarized in the table above, retail accounts 
within MSWM currently hold $1.5 million of the District’s bonds, making 
Morgan Stanley’s retail clients collectively a leading investor in the District’s 
bonds.  Furthermore, MSWM retail customers currently hold over $4.0 
billion of California water and wastewater bonds, nearly double the 
holders of any publicly disclosed institutional investor.  Given our retail 
system’s demonstrated appetite for California water and wastewater revenue 
bonds, we believe these investors will make strong targets for the District’s bond sale, particularly given its strong AA- 
S&P ratings.  Moreover, SMAs are currently very active in the first ten years of the yield curve.  As SMA holdings are 
not publicly available, we identify in the adjacent table several who have recently participated in other California 
water/wastewater revenue bond sales that Morgan Stanley senior or sole managed in 2019, including: Goldman Sachs 
Asset Management (“GSAM”), Breckenridge, Bessemer, Capital Research, and Oppenheimer.  

 Investor Outreach. Morgan Stanley will use the following strategies to market the District’s bonds: (a) Release an 
Early Notice to reserve the District’s spot on the calendar, (b) Release the Preliminary Official Statement one week 
prior to pricing; (c) Consider utilizing an internet roadshow to highlight the transaction and credit strengths; (d) 
Highlight credit features in Morgan Stanley’s Sales Point Memorandum and internal marketing including through 
Morgan Stanley’s Investing with Impact sustainability investing platform; and (e) Present transaction (banker 
presentation) at internal institutional sales force meetings.  The District could also consider providing order priority to 
retail investors, which can help attract retail investors and encourages retail investors to place orders if they believe 
their orders will be filled first, which creates additional competition among all investor classes and puts more pressure 
on institutions to bid aggressively.  In this case, we would also suggest reserving at least 50% of each maturity for 
institutional investors to ensure they remain focused on the transaction.  

 Green or Sustainability Bond Designation. Socially-responsible investing (“SRI”) or sustainable investing continues 
to be a rapidly growing trend across all asset classes.  Based on the District’s core mission and function, a Green or 
Sustainability Bond designation may be appropriate for this new money borrowing, and would enhance the 
marketability of the bonds.  If selected to service the District as underwriter, we would be happy to discuss with the 
District the specific capital improvement projects that would be funded with bond proceeds in order to make a 
definitive recommendation.  As the #1 underwriter of Green/Social/Sustainability Bonds nationally, Morgan Stanley 
strongly believes in the ability of these bonds to (i) align with an issuer’s (and Morgan Stanley’s) commitment to 
sustainability and (ii) attract additional investor demand to a bond sale.  Morgan Stanley has senior managed 74 
negotiated Green/Social/Sustainability Bond financings (24 more than any other underwriter) totaling $9.0 billion, 
including financings for the San Francisco Public Utilities Commission (Water Revenue Bonds), City of Los Angeles 
(Wastewater Revenue Bonds), and the California State Water Resources Control Board (Clean Water SRF Revenue 
Bonds).  As a result, Morgan Stanley has the greatest awareness of which investors have dedicated monies to invest in 
these offerings, with many close, ongoing relationships with portfolio managers that have Green mandates who are 
looking for high-quality investments.  We can also guide the District in determining whether to engage a third party 
that provides a Green certification, or simply self-designate the projects funded by the bonds.  In this case, should the 
District decide to pursue a Green Bonds designation, we do not envision obtaining a third party certification.  Rather, 
the District would commit (but not be obligated) to provide the list spent proceeds until all of the proceeds are 
expended.     

 Investor Liaison. Morgan Stanley maintains a dedicated Investor Relations Group led by Dennis Farrell, Executive 
Director and the former head of Moody’s Public Finance.  Dennis provides our clients and salespeople with extensive 
credit analyses for both new and seasoned issues, and would lead our investor relations efforts on behalf of the District.  
The Firm’s investor relations effort has one primary objective: to make sure investors, or more specifically credit 
analysts, have all the information they need to make a credit decision on a bond.  This framework is supported by the 
fact that for investors in the current market, credit considerations generally come before price considerations.  Our goal 
is to ensure that credit analysts on the buy-side are well informed of all credit considerations that help them make 
informed decisions on bond investments. 

 

 

 

 

SMA Buyers of Recent CA Water/Wastewater Bonds
M organ Stanley Senior/So le M anaged Transactions in 2019

Firm
GSAM
Bessemer Trust
Breckinridge Capital Advisors
Capital Research
Oppenheimer
Source: M o rgan St anley
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III.1. Firm Experience 

#1 Underwriter of California Water and Wastewater Bonds. Morgan 
Stanley entered the municipal finance business in 1984 and maintains a 
deep commitment to serving this sector.  The Firm consistently ranks 
among the leading underwriters of municipal bonds California and 
nationally, with a particular focus on California-based water and 
wastewater enterprise revenue bonds.  In fact, over the past three 
years, Morgan Stanley is the #1 underwriter of fixed-rate California 
water and wastewater revenue bonds, with 28 senior managed 
transactions totaling over $2.8 billion in par, a market share of 
18.9%, as illustrated in the adjacent figure.  This includes senior and 
sole managed negotiated transactions for water and wastewater systems 
including South Coast Water District, Moulton Niguel Water District, San Francisco Public Utilities Commission, South 
Placer Wastewater Authority, Eastern Municipal Water District, City of Los Angeles (Wastewater System), Los Angeles 
Department of Water and Power, Metropolitan Water District of Southern California, California Department of Water 
Resources, Irvine Ranch Water District, and the California State Water Resources Control Board, among others.  We 
provide a detailed list of this experience in Appendix A.  Our extensive experience provides Morgan Stanley with a deep 
understanding of the structuring and credit issues faced by California wastewater and water systems. 

III.2. Project Team 

Morgan Stanley has a team of experienced 
banking, quantitative, and marketing 
professionals who would be dedicated to 
the successful and efficient execution of the 
District’s financing.  Our team consistently 
ranks among the leading underwriters of 
bonds for California issuers, with particular 
expertise in wastewater and water 
financings.  Dan Kurz, Vice President, and 
Esther Berg, Executive Director, will 
serve as co-lead bankers and provide day-
to-day project management.  Dan and 
Esther have a combined 35 years of finance 
experience and work with municipal water 
and wastewater systems throughout 
California.  John Sheldon, Managing 
Director and Head of Morgan Stanley’s 
National Infrastructure Group, will 
provide project oversight and ensure that 
the full resources of Morgan Stanley are 
available to the District to successfully complete its financing.  Safdar Mirza, Executive Director, is the head of our 
Quantitative Solutions Group with over $20 billion of municipal financing experience, and will oversee all quantitative 
analysis.  Steve Beus, Analyst, will provide banking and execution support for this engagement.  Dan Kelly, Executive 
Director and Deputy Head of the Municipal Syndicate, will serve as lead underwriter for the District’s financing.  Dan 
will be supported in that capacity by Luke Hale, Executive Director, and Taylor Ryan, Analyst.  Dennis Farrell, 
Executive Director, leads Morgan Stanley’s Public Finance Investor Relations Group and Credit Analysis efforts and will 
be available to work with the District throughout the credit rating and marketing process.  Lindsey Wetzel, Executive 
Director and Head of Municipal Retail Sales, will coordinate retail marketing and distribution of the District’s Bonds.  
Lindsey works very closely with our top municipal-focused financial advisors throughout California, who will be integral 
to ensuring robust retail participation in the District’s bond sale.  Stu Perilstein, Managing Director and Co-Head of 
Municipal Institutional Sales, will manage marketing and distribution to institutions nationwide.  We provide resumes 
for our lead bankers to the District and our lead underwriter below, with a summary of each individual’s experience with 
senior managed California water financings over the past three years.  In Appendix A, we provide a detailed list of the 
Firm’s experience over the past three years as senior manager of water and wastewater revenue bonds, noting our lead 
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bankers and underwriters involvement in these transactions, and in Appendix B, we provide resumes for our entire 
Morgan Stanley team. 
Co-Lead Bankers 

Dan Kurz, Vice President.  Dan has 15 years of consulting and finance experience, including seven years in Morgan 
Stanley’s Public Finance Group where he provides investment banking services to municipal issuers throughout 
California, with a particular focus on water and wastewater systems.  Since joining Morgan Stanley, Dan has worked on 
over $15 billion of senior managed transactions. Over the past three years, Dan has executed senior or sole managed 
financings for South Coast Water District, Moulton Niguel Water District, Metropolitan Water District of Southern 
California, Eastern Municipal Water District, South Placer Wastewater Authority, California Department of Water 
Resources, and the California State Water Resources Control Board.  Dan’s structuring expertise includes water, 
wastewater, and electric system revenue bonds, enterprise revenue certificates of participation, general fund-backed 
certificates of participation and lease revenue bonds, general obligation bonds, airport revenue bonds, tax allocation 
bonds, tax and revenue anticipation notes, and variable rate products including commercial paper, floating rate notes, and 
put bonds. Prior to joining Morgan Stanley, Dan worked for a California-based consulting firm providing economic 
development strategies to local communities throughout California. A native of San Diego, Dan has a B.A. in Economics 
from Cornell University and both a M.A. of Urban Planning and M.B.A. from UCLA.   
Esther Berg, Executive Director.  Throughout her 21-year career in public finance, Esther has collaborated with issuers 
and their finance team to meet the public entities’ immediate financial goals, while scrutinizing the transactions’ impact 
on the issuers’ long-term fiscal health and flexibility. Over the past three years, Esther has lead senior managed water and 
wastewater financings for South Coast Water District, San Francisco Public Utilities District, Eastern Municipal Water 
District, Metropolitan Water District of Southern California, Los Angeles Department of Water and Power, City of Los 
Angeles, Irvine Ranch Water District, and the California State Water Resources Control Board.  Other clients include 
Santa Clara Valley Water District, Contra Costa Water District, West Basin Municipal Water District, and Tualatin Valley 
Water District.  Esther graduated with honors from Georgetown University with a B.A. in History and French, and has an 
M.A. from the School of Oriental and African Studies, University of London.   
Lead Underwriter 

Dan Kelly, Executive Director and Deputy Head of Municipal Syndicate. Dan recently took on a new role as Deputy 
Head of the Firm’s Long-Term Municipal Syndicate, where he serves as the lead underwriter on negotiated transactions 
for issuers across the country.  In this role, Dan has recently served as Morgan Stanley’s lead underwriter on senior or sole 
managed California water/wastewater financings for South Coast Water District and Metropolitan Water District of 
Southern California, among others.  In addition, Dan also has primary responsibility for bidding on competitive 
transactions, both long-term and short-term, for Morgan Stanley.  This experience provides Dan with deep insight into 
market trends and investor demand that he is able to leverage to achieve aggressive pricing on behalf of Morgan Stanley’s 
issuing clients for their negotiated financings.  Prior to his new role on the long-term syndicate, Dan was responsible for 
pricing the Firm’s portfolio of short-term variable rate tax-exempt securities and for the distribution of these securities 
within the Morgan Stanley system, with a particular emphasis on corporations, high net worth individuals, and 
institutional accounts. A 23-year industry veteran, Dan received a B.A. in Economics from Fairfield University. 

IV.  Fees 

We propose a takedown of $3.00 
per bond and estimate expenses at 
$1.06 per bond, to total an estimated 
gross spread of $4.06 per bond, 
assuming a sole managed 
transaction with a total par amount 
of $23 million and a 30-year term.  This includes a not-to-exceed amount of 
$15,000 for underwriter’s counsel.  Morgan Stanley would be willing to 
work with any qualified underwriter’s counsel preferred by the District.  
If agreeable to the District, we propose Diane Quan at Hawkins Delafield & 
Wood LLP, whom we have found to have a detailed knowledge of 
California water and wastewater financings.  Our proposal does not change if we are asked to underwrite any 
unsold bonds.  Morgan Stanley regularly underwrites unsold bonds to help our issuing clients achieve a low cost of 
funds and meet their financing objectives.  All fees not controlled by Morgan Stanley are estimates, subject to 

Amount ($) $/bond
Takedow n $69,000 $3.00
Expenses 24,303 1.06
Estimated Gross Spread $93,303 $4.06

Total Proposed Fees and Expenses
Assumes Par o f $23 M illion and 30-Year Term

Amount ($) $/bond
Underw riter's Counsel $15,000 $0.65
Day Loan 639 0.03
Ipreo - Dalnet Book Running System 762 0.03
Ipreo - Game Day 751 0.03
Ipreo - New s Services Charge 49 0.00
DTC Charges 800 0.03
CUSIP Fees 1,302 0.06
CDIAC Fees 5,000 0.22
Estimated Expenses $24,303 $1.06

Proposed Expenses
Assumes Par of $23 M illion and 30-Year Term



 

Response to Request for Proposals for Investment Banking / Underwriting Services 
Marina Coast Water District 
August 26, 2019 
Page 10 

confirmation by each party upon determination of the final size and structure of the transaction.  All proposed fees are 
contingent upon a successful closing of the financing.  Morgan Stanley would very much appreciate the opportunity 
to work with the District, and we welcome further discussion of our fees if that is the determining factor in the 
District’s selection process.  
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Appendix A 
Morgan Stanley Lead Managed Transactions 

California Water/Wastewater Revenue Bonds/COPs 
Last Three Years 

 

 
 

Morgan Stanley Senior/Sole Managed Transactions
California Water/Wastewater Revenue Bonds/COPs
August 26, 2016 to August 26, 2019 (Tax-Exempt Transactions Highlighted in Blue)

Sale Date Issuer Issue Description Tax Status MS Role Par ($MM) Dan Kurz Esther Berg Dan Kelly
09/28/16 Irvine Ranch Water Dt Bonds Exempt Senior 103.400 Banker

10/13/16 California Dept of Wtr Resources Water System Revenue Bonds Exempt Senior 428.130 Banker Banker

10/25/16 Pittsburg City-California Refunding Water Revenue Bonds Taxable Sole .780

10/25/16 Pittsburg City-California Refunding Water Revenue Bonds Exempt Sole 30.070

12/15/16 California Poll Control Fin Auth Revenue Bonds AMT Senior 70.000

01/17/17 Orange Co Sanitation Dt Wastewater Refunding Rev Oblig Exempt Senior 66.370 Underwriter

02/28/17 California Infrstr & Eco Dev Bank Clean Wtr St Revolv Fd Rev Bonds Exempt Senior 450.000 Banker Banker

04/11/17 Marin Public Financing Auth Revenue Bonds Exempt Senior 38.365 Underwriter

04/18/17 Eastern Municipal Water Dt Ref Water & Wastewater Rev Bonds Exempt Senior 17.515 Banker Banker

04/26/17 Los Angeles Dept of Wtr & Power Water System Revenue Bonds Exempt Senior 530.270 Banker

05/09/17 Los Angeles City-California Wastewater Sys Sub Rev Ref Bonds Taxable Senior 115.455 Banker

05/09/17 Los Angeles City-California Wstwtr Sys Sub Rev & Ref Bonds Exempt Senior 334.695 Banker

06/02/17 San Francisco City/Co Public Util Comm Commercial Paper Notes Exempt Senior 750.000 Banker

09/06/17 South Placer Wastewater Authority Wastewater Revenue Bonds Exempt Sole 74.780 Banker

11/14/17 Tulare City-California Water Revenue Bonds Exempt Sole 18.155

11/28/17 Sweetwater Authority Water Revenue Bonds Exempt Senior 21.830 Underwriter

11/30/17 San Francisco City/Co Public Util Comm San Francisco Water Revenue Bonds Exempt Senior 121.140 Banker Underwriter

11/30/17 San Francisco City/Co Public Util Comm San Francisco Water Revenue Bonds Exempt Senior 218.400 Banker Underwriter

12/18/17 San Francisco City/Co Public Util Comm Water Revenue Bonds Taxable Senior 34.280 Banker

12/18/17 San Francisco City/Co Public Util Comm Water Revenue Bonds Exempt Senior 57.595 Banker

12/18/17 San Francisco City/Co Public Util Comm Water Revenue Bonds Exempt Senior 350.305 Banker

02/07/18 Los Angeles Dept of Wtr & Power Water System Revenue Bonds Exempt Senior 231.000 Banker

02/08/18 Silicon Valley Clean Water Wastewater Revenue Bonds Exempt Senior 140.955 Underwriter

06/05/18 So California Metro Water Dt Subordinate Water Rev Bonds Exempt Senior 64.345 Banker Banker Underwriter

09/13/18 Eastern Municipal Water Dt Water & Wastewater Rev Ref Bonds Exempt Sole 47.780 Banker Banker

10/11/18 Otay Water Dt Financing Auth Water Revenue Bonds Exempt Senior 32.435 Underwriter

01/24/19 Moulton Niguel Water Dt Revenue Refunding Bonds Exempt Sole 48.605 Banker

02/06/19 South Coast Water Dt Financing Au Revenue Bonds Exempt Sole 41.680 Banker Banker Underwriter

06/13/19 Sonoma Co Water Agency Water Revenue Bonds Exempt Senior 11.010 Underwriter

06/18/19 So California Metro Water Dt Subordinate Wtr Rev Ref Bonds Exempt Senior 241.530 Banker Banker

Source: Thomson Reuters SDC Platinum

MS Banker/Underwriter Role
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Appendix B 

Morgan Stanley Finance Team Resumes 
Co-Lead Bankers 
Dan Kurz, Vice President.  Dan has 15 years of consulting and finance experience, including seven years in Morgan 
Stanley’s Public Finance Group where he provides investment banking services to municipal issuers throughout 
California, with a particular focus on water and wastewater systems.  Since joining Morgan Stanley, Dan has worked on 
over $15 billion of senior managed transactions. Over the past three years, Dan has executed senior or sole managed 
financings for South Coast Water District, Moulton Niguel Water District, Metropolitan Water District of Southern 
California, Eastern Municipal Water District, South Placer Wastewater Authority, California Department of Water 
Resources, and the California State Water Resources Control Board.  Dan’s structuring expertise includes water, 
wastewater, and electric system revenue bonds, enterprise revenue certificates of participation, general fund-backed 
certificates of participation and lease revenue bonds, general obligation bonds, airport revenue bonds, tax allocation 
bonds, tax and revenue anticipation notes, and variable rate products including commercial paper, floating rate notes, and 
put bonds. Prior to joining Morgan Stanley, Dan worked for a California-based consulting firm providing economic 
development strategies to local communities throughout California. A native of San Diego, Dan has a B.A. in Economics 
from Cornell University and both a M.A. of Urban Planning and M.B.A. from UCLA.   
Esther Berg, Executive Director.  Throughout her 21-year career in public finance, Esther has collaborated with issuers 
and their finance team to meet the public entities’ immediate financial goals, while scrutinizing the transactions’ impact 
on the issuers’ long-term fiscal health and flexibility. Over the past three years, Esther has lead senior managed water and 
wastewater financings for South Coast Water District, San Francisco Public Utilities Commission, Eastern Municipal 
Water District, Metropolitan Water District of Southern California, Los Angeles Department of Water and Power, City of 
Los Angeles, Irvine Ranch Water District, and the California State Water Resources Control Board.  Other clients include 
Santa Clara Valley Water District, Contra Costa Water District, West Basin Municipal Water District, and Tualatin Valley 
Water District.  Esther graduated with honors from Georgetown University with a B.A. in History and French, and has an 
M.A. from the School of Oriental and African Studies, University of London.   
Lead Underwriter 
Dan Kelly, Executive Director and Deputy Head of Municipal Syndicate. Dan recently took on a new role as Deputy 
Head of the Firm’s Long-Term Municipal Syndicate, where he serves as the lead underwriter on negotiated transactions 
for issuers across the country.  In this role, Dan has recently served as Morgan Stanley’s lead underwriter on senior or sole 
managed California water/wastewater financings for South Coast Water District and Metropolitan Water District of 
Southern California, among others.  In addition, Dan also has primary responsibility for bidding on competitive 
transactions, both long-term and short-term, for Morgan Stanley.  This experience provides Dan with deep insight into 
market trends and investor demand that he is able to leverage to achieve aggressive pricing on behalf of Morgan Stanley’s 
issuing clients for their negotiated financings.  Prior to his new role on the long-term syndicate, Dan was responsible for 
pricing the Firm’s portfolio of short-term variable rate tax-exempt securities and for the distribution of these securities 
within the Morgan Stanley system, with a particular emphasis on corporations, high net worth individuals, and 
institutional accounts. A 23-year industry veteran, Dan received a B.A. in Economics from Fairfield University. 
Project Oversight 
John Sheldon, Managing Director and Head of the National Infrastructure Group. John began his municipal finance 
career in 1989 and joined Morgan Stanley in 1997. In his 30 years in public finance, he has extensive experience serving 
as senior banker to issuers throughout California. John has been Morgan Stanley's lead banker on all State of California 
and related transactions since 2007, as well as a leader in California water and wastewater utility finance. His expertise 
covers utility revenue bonds and enterprise revenue COPs, general obligation and revenue bonds, lease revenue securities 
and COPs, and tax allocation bonds and assessment bonds. John has valuable experience with numerous California and 
utility issuers, including the State, California State Public Works Board, California Department of Water Resources, 
California State Water Resources Control Board, East Bay Municipal Utility District, Contra Costa Water District, San 
Francisco Public Utilities Commission, South Placer Wastewater Authority, City of Roseville Water Utility, Metropolitan 
Water District of Southern California, Los Angeles Department of Water and Power, Irvine Ranch Water District, and San 
Diego County Water Authority, among others. John received a M.B.A. from the Wharton School at the University of 
Pennsylvania and a B.A. in mathematics from Occidental College. 
Quantitative Analysis  
Safdar Mirza, Executive Director and Head of Capital Markets.  Safdar joined Morgan Stanley’s Municipal Capital 
Markets Group in New York in 2002 after having worked in the Firm’s San Francisco Public Finance office. Safdar is one 
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of the Public Finance Department’s lead quantitative bankers with respect to complex financings such as pooled 
financings, cash flow restructurings, multiple new money/refunding issues and financings involving derivative products. 
He brings with him 15 years and over $20 billion of municipal financing experience. Prior to joining Morgan Stanley, 
Safdar worked at Public Financial Management, the nations' largest municipal financial advisory firm where he served 
transportation clients on a variety of financings. Safdar received his Bachelor of Arts from U.C. Berkeley in Economics. 
Analysis and Execution  
Steve Beus, Analyst.  Steve joined Morgan Stanley’s Public Finance Department in 2018 after graduating from Brigham 
Young University in Provo, Utah with Bachelor of Science in Finance.  Steve provides on-going analytical and execution 
support for variety of infrastructure clients throughout the Western Region including City of Roseville, South Placer 
Wastewater Authority, Moulton Niguel Water District, Eastern Municipal Water District, and County of San Mateo, 
among others.   
Credit and Investor Relations 
Dennis Farrell, Executive Director.  Dennis is former Head of Moody’s Public Finance Group.  In that capacity, Dennis 
managed 135 analysts and other professionals covering over 100,000 governments and not for profit issues throughout the 
U.S. and its territories.  He was responsible for the development of the credit policies and procedures that are currently 
employed by Moody’s analysts.  In conjunction with establishing these standards, Dennis oversaw the development and 
use by Moody’s analysts of Moody’s Financial Ratio Analysis (MFRA) and Moody’s Quantitative Ratings Estimator (Q-
RATE), two integral tools used by the Moody’s analysts in their credit assignments.  Dennis received his B.S. from 
SUNY-Albany and a M.B.A. from Baruch College. 
Supporting Underwriters 
Luke Hale, Executive Director.  Luke has 17 years of public finance experience and will serve as the lead underwriter of 
the District’s financing.  Luke joined Morgan Stanley’s Municipal Syndicate desk in 2010 after spending nearly eight 
years working in Morgan Stanley’s San Francisco and New York public finance offices.  Luke is Morgan Stanley’s lead 
underwriter for California water and wastewater revenue bonds.  Over the past three years, he has underwritten 
transactions for Moulton Niguel Water District, Eastern Municipal Water District, Metropolitan Water District of 
Southern California, Los Angeles Department of Water and Power, San Francisco Public Utilities Commission, South 
Placer Wastewater Authority, City of Los Angeles, Irvine Ranch Water District, and the California State Water Resources 
Control Board, among others.  Luke has an undergraduate degree from Connecticut College. 
Taylor Ryan, Analyst. Taylor joined the Firm’s Long-Term Syndicate Desk in 2017 as an analyst. She provides 
transactional and pricing support for municipal issuers across the country. She has assisted in pricing and execution for 
over $5 billion in par amount for a range of issuers, including the State of California. Recent California water and 
wastewater underwriting experience include senior managed financings for South Coast Water District, Moulton Niguel 
Water District, and Metropolitan Water District of Southern California, among others.  Ms. Ryan has an undergraduate 
degree from Hamilton College.   
Retail Sales 
Lindsey Wetzel, Executive Director and Head of Municipal Products for MSWM.  In her role as Head of Municipal 
Products for the Capital Markets division at Morgan Stanley Wealth Management, Lindsey is responsible for the 
development and distribution of Tax Exempt Fixed Income credit analysis and sales ideas. Lindsey and her team leverage 
firm wide strategy and content to drive and deliver our highest conviction sales ideas to Financial Advisors and their 
clients as they create and maintain their investment portfolios. Prior to her current role, Lindsey was in institutional 
Municipal Bond trading, where she traded national high grade credits and was a part of the California trading team. 
Lindsey has over 14 years’ experience in the municipal bond industry, beginning her career at Morgan Stanley in 2003 as 
an analyst in wealth management sales and underwriting. Lindsey is a Co-Chair for the 2018 Municipal Bond Women’s 
Forum and has been on the board of the San Francisco Municipal Bond Club since 2005. Lindsey earned a B.A. from 
Dartmouth College. 
Institutional Sales 
Stu Perilstein, Managing Director and Co-Head of Municipal Institutional Sales.  Stu joined Morgan Stanley in June 
2000 and currently serves as Co-Head of Municipal Sales.  He has developed and maintained relationships with a 
multitude of both institutional and retail clients. Prior to his role on the municipal sales desk, Stu worked in Morgan 
Stanley’s Public Finance Department and provided analytical and technical support for a wide range of issuers as a 
member of the Department’s Southern Infrastructure Group.  He holds a B.A. in Accounting and a B.A. in Statistics from 
Macquarie University in Sydney, Australia. 
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Appendix C 
MSRB Rule G-17 Disclosure Letter 

August 26, 2019 
Marina Coast Water District 
11 Reservation Road 
Marina, CA 93933 
 
Attn:    Kelly Cadiente, Director of Administrative Services 

 
Re:    Disclosures by Underwriter  

Pursuant to MSRB Rule G-17 
Proposed Issuance of 2019 Revenue Bonds/COPs 
 

Dear Ms. Cadiente: 

We are writing to provide you, as the Director of Administrative Services of Marina Coast Water District (Issuer), with certain 
disclosures relating to the captioned bond issues (Bonds), as required by the Municipal Securities Rulemaking Board (MSRB) Rule G-
17 as set forth in MSRB Notice 2012-25 (May 7, 2012)1.   

Morgan Stanley & Co. LLC proposes to serve as an underwriter, and not as a financial advisor or municipal advisor, in connection 
with the issuance of the Bonds.   

As part of our services as underwriter, Morgan Stanley & Co. LLC may provide advice concerning the structure, timing, terms, and 
other similar matters concerning the issuance of the Bonds.   

I. Disclosures Concerning the Underwriters’ Role: 

(i) MSRB Rule G-17 requires an underwriter to deal fairly at all times with both municipal issuers and investors. 

(ii) The underwriters’ primary role is to purchase the Bonds with a view to distribution in an arm’s-length commercial transaction with 
the Issuer. The underwriters have financial and other interests that differ from those of the Issuer. 

(iii) Unlike a municipal advisor, the underwriters do not have a fiduciary duty to the Issuer under the federal securities laws and are, 
therefore, not required by federal law to act in the best interests of the Issuer without regard to their own financial or other interests. 

(iv) The underwriters have a duty to purchase the Bonds from the Issuer at a fair and reasonable price, but must balance that duty with 
their duty to sell the Bonds to investors at prices that are fair and reasonable. 

(v) The underwriters will review the official statement for the Bonds in accordance with, and as part of, their respective 
responsibilities to investors under the federal securities laws, as applied to the facts and circumstances of this transaction2.  

II. Disclosures Concerning the Underwriters’ Compensation: 

The underwriters will be compensated by a fee and/or an underwriting discount that will be set forth in the bond purchase agreement 
to be negotiated and entered into in connection with the issuance of the Bonds.  Payment or receipt of the underwriting fee or discount 
will be contingent on the closing of the transaction and the amount of the fee or discount may be based, in whole or in part, on a 
percentage of the principal amount of the Bonds.  While this form of compensation is customary in the municipal securities market, it 
presents a conflict of interest since the underwriters may have an incentive to recommend to the Issuer a transaction that is 
unnecessary or to recommend that the size of the transaction be larger than is necessary.  

 

                                                            
 

1  Interpretive Notice Concerning the Application of MSRB Rule G-17 to Underwriters of Municipal Securities (effective August 2, 2012). 
 
2  Under federal securities law, an issuer of securities has the primary responsibility for disclosure to investors.  The review of the official statement by the underwriters is 

solely for purposes of satisfying the underwriters’ obligations under the federal securities laws and such review should not be construed by an issuer as a guarantee of the 
accuracy or completeness of the information in the official statement. 
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III. Additional Conflicts Disclosures:  

If Morgan Stanley & Co. LLC identifies any additional potential or actual material conflicts (within the meaning of MSRB Rule G-17) 
specific to Morgan Stanley & Co. LLC’s participation in the underwriting of the Bonds, we will notify you under separate cover at the 
appropriate time.   
 
IV. Disclosures Concerning Complex Municipal Securities Financing: 

In accordance with the requirements of MSRB Rule G-17, if Morgan Stanley & Co. LLC recommends a “complex municipal 
securities financing” to the Issuer, this letter will be supplemented to provide disclosure of the material financial characteristics of that 
financing structure as well as the material financial risks of the financing that are known to us and reasonably foreseeable at that time. 

If you or any other Issuer officials have any questions or concerns about these disclosures, please make those questions or concerns 
known immediately to the undersigned. In addition, you should consult with the Issuer’s own financial and/or municipal, legal, 
accounting, tax and other advisors, as applicable, to the extent you deem appropriate. 

It is our understanding that you have the authority to bind the Issuer by contract with us, and that you are not a party to any conflict of 
interest relating to the subject transaction.  If our understanding is incorrect, please notify the undersigned immediately. 

We are required to seek your acknowledgement that you have received this letter.  Accordingly, please send me an email to that 
effect, or sign and return the enclosed copy of this letter to me at the address set forth above.  Depending on the structure of the 
transaction that the Issuer decides to pursue, or if additional potential or actual material conflicts are identified, we may be required to 
send you additional disclosures regarding the material financial characteristics and risks of such transaction and/or describing those 
conflicts.  At that time, we also will seek your acknowledgement of receipt of any such additional disclosures. 

We look forward to working with you and the Issuer in connection with the issuance of the Bonds.  Thank you. 

 

Sincerely,  
 

_________________ 
Dan Kurz, Vice President 
MORGAN STANLEY & CO. LLC 

 
Acknowledgement: 

 
 
 

_________________ 
Kelly Cadiente 
Director of Administrative Services 
Marina Coast Water District 

 
 

Date: ___________________ 
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Appendix D 
Disclaimers 

   
Municipal Advisor, G-17 and G-23 Disclaimers.  (a) Morgan Stanley & Co. LLC (“Morgan Stanley”)  is not recommending an action to 
you; (b) Morgan Stanley is not acting as an advisor to you and does not owe a fiduciary duty pursuant to Section 15B of the 
Exchange Act to you with respect to the information and material contained in this communication; (c) Morgan Stanley is acting for 
its own interests; (d) you should discuss any information and material contained in this communication with any and all internal or 
external advisors and experts that you deem appropriate before acting on this information or material; and (e) Morgan Stanley seeks 
to serve as an underwriter on a future transaction and not as a financial advisor or municipal advisor. The information provided is for 
discussion purposes only in anticipation of being engaged to serve as underwriter.  The primary role of an underwriter is to purchase 
securities with a view to distribution in an arm’s-length commercial transaction with the issuer. The underwriter has financial and 
other interests that differ from those of the issuer and obligated persons. 
Any non-historical interest rates used herein are hypothetical and take into consideration conditions in today’s market and other 
factual information such as the issuer’s or obligated person’s credit rating, geographic location and market sector.  As such, these 
rates should not be viewed as rates that Morgan Stanley guarantees to achieve for the transaction should we be selected to act as 
underwriter. Any information about interest rates and terms for SLGs is based on current publicly available information and treasury 
or agency rates for open-market escrows are based on current market interest rates for these types of credits and should not be seen 
as costs or rates that Morgan Stanley guarantees to achieve for the transaction should we be selected to act as underwriter. 
This material was prepared by sales, trading, banking or other non-research personnel of one of the following: Morgan Stanley & Co. Incorporated, Morgan 
Stanley & Co. International plc, Morgan Stanley MUFG Securities Co., Ltd.,  Morgan Stanley Capital Group Inc. and/or Morgan Stanley Asia Limited 
(together with their affiliates, hereinafter “Morgan Stanley”).  Unless otherwise indicated, the views herein (if any) are the author’s and may differ from those 
of the Morgan Stanley Research Department or others in the Firm.  This information should be treated as confidential and is being delivered to sophisticated 
prospective investors in order to assist them in determining whether they have an interest in the type of instruments described herein and is solely for internal 
use. 
This material does not provide investment advice or offer tax, regulatory, accounting or legal advice.  By submitting this document to you, Morgan Stanley is 
not advising you to take any particular action based on the information, opinions or views contained in this document, and acceptance of such document will 
be deemed by you acceptance of these conclusions. You should consult with your own municipal, financial, accounting and legal advisors regarding the 
information, opinions or views contained in this document. Unless stated otherwise, the material contained herein has not been based on a consideration of 
any individual client circumstances and as such should not be considered to be a personal recommendation.  This material was not intended or written to be 
used, and it cannot be used by any taxpayer, for the purpose of avoiding penalties that may be imposed on the taxpayer under U.S. federal tax laws.  Each 
taxpayer should seek advice based on the taxpayer’s particular circumstances from an independent tax advisor. 
This material has been prepared for information purposes only and is not a solicitation of any offer to buy or sell any security, commodity, futures contract or 
instrument or related derivative (hereinafter “instrument”) or to participate in any trading strategy. Any such offer would be made only after a prospective 
participant had completed its own independent investigation of the instrument or trading strategy and received all information it required to make its own 
investment decision, including, where applicable, a review of any prospectus, prospectus supplement, offering circular or memorandum describing such 
instrument or trading strategy.  That information would supersede this material and contain information not contained herein and to which prospective 
participants are referred.  If this material is being distributed in connection with or in advance of the issuance of asset backed securities, information herein 
regarding any assets backing any such securities supersedes all prior information regarding such assets.  Unless otherwise specifically indicated, all 
information in these materials with respect to any third party entity not affiliated with Morgan Stanley has been provided by, and is the sole responsibility of, 
such third party and has not been independently verified by Morgan Stanley or its affiliates or any other independent third party.  We have no obligation to tell 
you when information herein is stale or may change.  We make no express or implied representation or warranty with respect to the accuracy or completeness 
of this material, nor are we obligated to provide updated information on the instruments mentioned herein. Further, we disclaim any and all liability relating to 
this material. 
To the extent any prices or price levels are noted, they are for informational purposes only and are not intended for use by third parties, and are indicative as 
of the date shown and are not a commitment by Morgan Stanley to trade at any price. 
This material may have been prepared by or in conjunction with Morgan Stanley trading desks that may deal as principal in or own or act as market maker or 
liquidity provider for the instruments or issuers mentioned herein and may also seek to advise issuers of such instruments.  Where you provide us with 
information relating to your order or proposed transaction ("Information"), we may use that Information to facilitate the execution of your orders or 
transactions, in managing our market making, other counterparty facilitation activities or otherwise in carrying out our legitimate business (which may 
include, but is not limited to, hedging a risk or otherwise limiting the risks to which we are exposed).  Counterparty facilitation activities may include, without 
limitation, us taking a principal position in relation to providing counterparties with quotes or as part of the ongoing management of inventories used to 
facilitate counterparties. Where we commit our capital in relation to either ongoing management of inventories used to facilitate clients, or in relation to 
providing you with quotes we may make use of that information to enter into transactions that subsequently enable us to facilitate clients on terms that are 
competitive in the prevailing market conditions.  Trading desk materials are not independent of the proprietary interests of Morgan Stanley, which may 
conflict with your interests.  Morgan Stanley may also perform or seek to perform investment banking services for the issuers of instruments mentioned 
herein. 
Any securities referred to in this material may not have been registered under the U.S. Securities Act of 1933, as amended, and, if not, may not be offered or 
sold absent an exemption therefrom.  In relation to any member state of the European Economic Area, a prospectus may not have been published pursuant to 
measures implementing the Prospectus Directive (2003/71/EC) and any securities referred to herein may not be offered in circumstances that would require 
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such publication. Recipients are required to comply with any legal or contractual restrictions on their purchase, holding, sale, exercise of rights or 
performance of obligations under any instrument or otherwise applicable to any transaction.  In addition, a secondary market may not exist for certain of the 
instruments referenced herein. 
The securities, commodities, futures or other instruments (or related derivatives) discussed in this material may not be suitable or appropriate for all investors.  
This material has been prepared and issued by Morgan Stanley for distribution to market professionals and institutional investor clients only.  This material 
does not provide individually tailored investment advice or offer tax, regulatory, accounting or legal advice.  Prior to entering into any proposed transaction, 
recipients should determine, in consultation with their own investment, legal, tax, regulatory and accounting advisors, the economic risks and merits, as well 
as the legal, tax, regulatory and accounting characteristics and consequences, of the transaction.  You should consider this material among other factors in 
making an investment decision. 
Options and futures are not for everyone.  Before purchasing or writing options, investors should understand the nature and extent of their rights and 
obligations and be aware of the risks involved, including the risks pertaining to the business and financial condition of the issuer and the underlying 
instrument.  For Morgan Stanley customers who are purchasing or writing exchange-traded options, please review the publication ‘Characteristics and Risks 
of Standardized Options,’ which is available from your account representative.  
The value of and income from investments may vary because of changes in interest rates, foreign exchange rates, default rates, prepayment rates, securities, 
prices of instruments or securities, market indexes, operational or financial conditions of companies or other factors.  There may be time limitations on the 
exercise of options or other rights in instruments (or related derivatives) transactions.  Past performance is not necessarily a guide to future performance.  
Estimates of future performance are based on assumptions that may not be realized.  Actual events may differ from those assumed and changes to any 
assumptions may have a material impact on any projections or estimates.  Other events not taken into account may occur and may significantly affect the 
projections or estimates.  Certain assumptions may have been made for modeling purposes only to simplify the presentation and/or calculation of any 
projections or estimates, and Morgan Stanley does not represent that any such assumptions will reflect actual future events or that all assumptions have been 
considered or stated.  Accordingly, there can be no assurance that estimated returns or projections will be realized or that actual returns or performance results 
will not materially differ from those estimated herein.  Some of the information contained in this document may be aggregated data of transactions executed 
by Morgan Stanley that has been compiled so as not to identify the underlying transactions of any particular customer. 
Notwithstanding anything herein to the contrary, Morgan Stanley and each recipient hereof agree that they (and their employees, representatives, and other 
agents) may disclose to any and all persons, without limitation of any kind from the commencement of discussions, the U.S. federal and state income tax 
treatment and tax structure of the transaction and all materials of any kind (including opinions or other tax analyses) that are provided to it relating to the tax 
treatment and tax structure.  For this purpose, "tax structure" is limited to facts relevant to the U.S. federal and state income tax treatment of the transaction 
and does not include information relating to the identity of the parties, their affiliates, agents or advisors 
This information is not intended to be provided to and may not be used by any person or entity in any jurisdiction where the provision or use thereof would be 
contrary to applicable laws, rules or regulations. 
This communication is directed in the UK to those persons who are eligible counterparties or professional clients and must not be acted on or relied upon by 
retail clients (each as defined in the UK Financial Services s’s rules).  
This information is being disseminated in Hong Kong by Morgan Stanley Asia Limited and is intended for professional investors (as defined in the Securities 
and Futures Ordinance) and is not directed at the public of Hong Kong. 
This information is being disseminated in Singapore by Morgan Stanley Asia (Singapore) Pte. This information has not been registered as a prospectus with 
the Monetary Authority of Singapore. Accordingly, this information and any other document or material in connection with the offer or sale, or invitation for 
subscription or purchase, of this security may not be circulated or distributed, nor may this security be offered or sold, or be made the subject of an invitation 
for subscription or purchase, whether directly or indirectly, to persons in Singapore other than (i) to an institutional investor under Section 274 of the 
Securities and Futures Act, Chapter 289 of Singapore (the “SFA”), (ii) to a relevant person pursuant to Section 275(1) of the SFA, or any person pursuant to 
Section 275(1A) of the SFA, and in accordance with the conditions, specified in Section 275 of the SFA or (iii) otherwise pursuant to, and in accordance with 
the conditions of, any other applicable provision of the SFA. Any offering of this security in Singapore would be through Morgan Stanley Asia (Singapore) 
Pte, an entity regulated by the Monetary Authority of Singapore.  
This information is being disseminated in Japan by Morgan Stanley MUFG Securities Co., Ltd., Any securities referred to herein may not have been and/or 
will not be registered under the Financial Instruments Exchange Law of Japan (Law No. 25 of 1948, as amended, hereinafter referred to as the “Financial 
Instruments Exchange Law of Japan”). Such securities may not be offered, sold or transferred, directly or indirectly, to or for the benefit of any resident of 
Japan unless pursuant to an exemption from the registration requirements of, and otherwise in compliance with the Financial Instruments Exchange Law and 
other relevant laws and regulations of Japan. As used in this paragraph, “resident of Japan” means any person resident in Japan, including any corporation or 
other entity organized or engaged in business under the laws of Japan. If you reside in Japan, please contact Morgan Stanley MUFG Securities for further 
details at +613-5424-5000. 
This information is distributed in Australia by Morgan Stanley Australia Limited A.B.N. 67 003 734 576, holder of Australian financial services license No. 
233742, which accepts responsibility for its contents, and arranges for it to be provided to potential clients. In Australia, this report, and any access to it, is 
intended only for "wholesale clients" within the meaning of the Australian Corporations Act.  
For additional information, research reports and important disclosures see https://secure.ms.com/servlet/cls.  The trademarks and service marks contained 
herein are the property of their respective owners.  Third-party data providers make no warranties or representations of any kind relating to the accuracy, 
completeness, or timeliness of the data they provide and shall not have liability for any damages of any kind relating to such data. 
This material may not be redistributed without the prior written consent of Morgan Stanley. 
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MARINA COAST WATER DISTRICT
2019 BONDS 

    
Underwriter Proposal Ranking Evaluation Worksheet       

MARINA COAT WATER DISTRICT
Underwriter Evaluation Matrix
2019 Revenue Bonds - $23,000,000

Step 1
Evaluation Scoring Table

Score
Excellent 5
Good 4
Average 3
Below Average 2
Poor 1
Incomplete 0

Step 2
Evaluation Criteria and Weighting 

 Criteria Description Criteria # Weight
SALES CAPABILITY 1 25%
FINANCIAL PLAN AND STRUCTURING IDEAS 2 30%
QUALIFICATIONS/EXPERIENCE OF BANKING TEAM 3 30%
COMPLETENES OF PROPOSAL 4 5%
OVERALL QUALITY OF PROPOSAL 5 5%
FEE SUMMARY 6 5%

Total 100%

KMC LAC RAP GRAND
Firm RANK TOTAL TOTAL TOTAL TOTAL
RAMIREZ & CO. 3 4.65 4.35 4.10 13.10
HILLTOP SECURITIES 4 3.00 3.30 3.25 9.55
RICE 5 2.65 2.65 1.75 7.05
PIPER JAFFRAY 2 4.45 4.70 4.45 13.60
MORGAN STANLEY 1 4.80 4.80 4.80 14.40
RAYMOND JAMES 6 2.15 2.15 1.95 6.25

Underwriter
Average 

Takedown*
Underwriter's 

Expenses*

All-In 
Gross 

Spread*

Total 
Estimated 

Fees
RAMIREZ & CO. $1.90 $0.750 $2.650 $60,950.00

HILLTOP SECURITIES $3.23 $0.760 $3.990 $91,770.00

RICE $2.73 $1.310 $4.040 $92,920.00

PIPER JAFFRAY $1.50 $0.628 $2.126 $48,895.70

MORGAN STANLEY $3.00 $1.060 $4.060 $93,380.00

RAYMOND JAMES $2.50 $0.878 $3.378 $77,684.80

Average $3.374 $77,600.08

* Per $1,000 of bonds.

Prepared by Fieldman, Rolapp & Associates 9/9/2019



 
Marina Coast Water District 

Agenda Transmittal 
 
 
Agenda Item: 10-F      Meeting Date: September 16, 2019 
 
Prepared By: Michael Wegley  Approved By:  Keith Van Der Maaten 
Presented By: Rose Gill  
  
Agenda Title: Consider Adoption of Resolution No. 2019-72 to Approve One Additional 

Engineering Technician Position Within the Engineering Department   
 
Staff Recommendation: Staff recommends the Board of Directors adopt Resolution No. 2019-72 
to approve one new Engineering Technician position within the Engineering Department.  
 
Background: 5-Year Strategic Plan– Our objective is to recruit and retain a highly qualified, 
diverse and inspired workforce that delivers the essential services of our mission statement to the 
public while providing outstanding customer service. Our strategy is to utilize sound policies and 
personnel practices, offer competitive compensation and benefits, and provide opportunities for 
training, development, and professional growth while ensuring a safe and secure workplace. 
 
Marina Coast Water District (District) operates and maintains the water (CA 271007) and 
wastewater system (3SSO 10287) for Central Marina and the Ord Community.  The District owns 
and maintains approximately 162 miles of water pipe and 150 miles of sewer.  Also, the district 
operates and maintains 8 drinking water wells, 5 water pump stations, 8 storage reservoirs and 20 
sewer lift stations. In addition, the District’s new recycled water system will be regulated under 
the State Water Resources Control Board, Division of Drinking Water, Permit No. 2790009 
beginning with approximately 10 miles of recycled water pipe and one recycled water storage tank. 
The system will be expanded with over 5 miles of distribution mains to connect existing recycled 
water distribution systems. 
  
Discussion/Analysis:  The Engineering department plays a critical role in providing water and 
wastewater capital improvement projects to support:  

• Replacement of existing infrastructure that has outlived its useful life 
• Development of Central Marina and the Ord Community 
• Redevelopment of the Ord Community  

 
Currently, the Engineering department is staffed with the following positions: 1 Administrative 
Assistant, 1 Assistant Engineer, 1 Associate Engineer, 2 Senior Engineers and 1 District Engineer.  
The department spends the majority of its time on development activities and development of the 
recycled water system which leaves little time for Capital Improvement Projects.  The addition of 
an Engineering Technician for development projects will allow an Engineer to work on Capital 
Improvement Projects.  To fund this position, the analyst position in the Water Resources 
department will permanently be converted into this new position.  While staff still has a need for 
Public Outreach that would have been central to the analyst position in the Water Resources 
department, the need for additional engineering help at this time is greater. 
  



 
The Engineering Department workload has been steadily increasing and is projected to grow due 
to three factors.  They are: 

• Bond financed Capital Improvement Projects 
• An increase in development projects  
• The recycled water program 

 
Capital Improvement Projects financed have to meet a schedule to expend the revenue bond funds 
in 3 years.  Development has increased with the State Parks, Main Gate, the Dunes 2, Monterey 
Bay Military Housing and Campus Town expressing interest in Infrastructure Agreements in the 
coming year.  Not only is the next phase of recycled water construction imminent, the recycled 
water program will be getting under way with irrigation system plan reviews, conversion 
implementation, inspections and reporting requirements that are as complex as those for the 
potable water system.  
 
Based on the workload projections to meet these demands for the coming year, the department 
would need 7 engineers while there are currently 5 engineers in the department (Attachment No. 
1). 
 
Environmental Review Compliance: None required.  
 
Financial Impact:        X      Yes            No Funding Source/Recap:  Funding for this 
position is from the budgeted Water Resources Analyst position for Fiscal Year 2019-2020 and 
will become part of the Engineering expenditure budget. The Water Resources Analyst position is 
funded at Range 10 (Step 1 - $54,014 annually) and the Engineering Technician will be funded at 
Range 15 (Step 1 - $61,112 annually). 
 
Other Considerations: The Board can decide to not approve the additional position. 
 
Material Included for Information/Consideration: Resolution No. 2019-72; and, Attachment No. 1 
– Engineering department workload.   
 
Action Required:      X       Resolution            Motion             Review 
(Roll call vote is required.) 
              

 
Board Action 

 
Motion By                      Seconded By                 No Action Taken    

 
Ayes       Abstained      
 
Noes       Absent                                          
 
 
  



 
September 16, 2019 

 
Resolution No. 2019-72 

Resolution of the Board of Directors 
Marina Coast Water District 

Approving One Additional Full Time Equivalent Assistant Engineer or Engineering Technician 
within the Engineering Department  

 
 

RESOLVED by the Board of Directors (“Directors”) of the Marina Coast Water District 
(“District” or “MCWD”), at a regular meeting duly called and held on September 16, 2019, at 211 
Hillcrest Avenue, Marina, California as follows: 
 

WHEREAS, the District’s potable water system is regulated under the State Water 
Resources Control Board, Division of Drinking Water, Permit No. 2710701; and, 
 

WHEREAS, the District’s water system is comprised of approximately 162 miles of water 
pipe with eight potable well sites, eight water storage tanks and five booster pump stations; and, 

 
WHEREAS, the District’s sanitary sewer system is regulated under the State of California 

Central Coast Regional Water Quality Control Board, Permit No. 3SSO 10287; and, 
 
WHEREAS, the District’s sewer system is comprised of approximately 150 miles of sewer 

pipe, and twenty lift stations; and, 
 
WHEREAS, the District’s new recycled water system will be regulated under the State 

Water Resources Control Board, Division of Drinking Water, Permit No. 2790009; and, 
 
WHEREAS, the District’s new recycled water system is comprised of approximately 10 

miles of recycled water pipe, and one water storage tank; and, 
 
WHEREAS, the District’s new recycled water system will soon be expanded by over 5  

miles of recycled water distribution pipe to connect existing recycled water systems; and, 
 

WHEREAS, the District’s Engineering department is responsible for capital improvement 
projects replacing infrastructure beyond it’s useful life; and, 

 
WHEREAS, the District’s Engineering department is responsible for capital improvement 

projects supporting development and redevelopment in Central Marina and the Ord Community; 
and, 

 
WHEREAS, the District’s Engineering department is responsible for developer installed 

sewer, water and recycled infrastructure supporting development and redevelopment in Central 
Marina and the Ord Community; and, 

 
WHEREAS, the Engineering department is currently unable to perform all the needed 

capital improvement projects and development projects due to staffing constraints within the 
department; and, 
 



 
WHEREAS, the addition of one full time equivalent Assistant Engineer or Engineering 

Technician position will help assist the District in meeting the demand for infrastructure 
replacement and expansion, thus reducing future system failures. 
 

NOW, THEREFORE, BE IT RESOLVED, that the Board of Directors of the Marina Coast 
Water District hereby adopt Resolution No. 2019-72 to approve the addition of one full time 
equivalent Assistant Engineer or Engineering Technician position within the Engineering 
department.  
 

PASSED AND ADOPTED on September 16, 2019, by the Board of Directors of the 
Marina Coast Water District by the following roll call vote: 

 
 

Ayes:  Directors          
 
 Noes:  Directors           
 
 Absent: Directors           
 
 Abstained: Directors           
 

 
______________________________ 
Thomas P. Moore, President 

 
 
ATTEST: 
 
 
_________________________ 
Keith Van Der Maaten, Secretary 
 
 

CERTIFICATE OF SECRETARY 
 
 The undersigned Secretary of the Board of the Marina Coast Water District hereby certifies 
that the foregoing is a full, true and correct copy of Resolution No. 2019-72 adopted September 
16, 2019. 
 

 
  ______________________________ 

Keith Van Der Maaten, Secretary 
 
  



MCWD Engineering Department - Labor Projection
 (April 2019 thru December 2020; 7-quarters) (April 10, 2019 - BTrue)

HOURS HOURS HOURS HOURS HOURS HOURS HOURS

Project 2019 2019 2019 2020 2020 2020 2020

Apr - June Phase Jul - Sept Phase Oct - Dec Phase Jan - Mar Phase Apr - June Phase Jul - Sept Phase Oct - Dec Phase

CIP

Current CIP-wave1 180 Design 180 Design 120 Bid/Contracting 360 Construction 360 Construction 240 Construction 200 Close-out

Current CIP-wave2 80 Bid/Contracting 160 Construction 120 Close-out

GW•-0112 A Tanks/B/C BPS 120 Design Propsl 240 Design 240 Design 240 Design 120 Bid/Contracting 360 Construction 360 Construction

OW•-0202 South Boundary Road Pipeline 40 Design Propsl 80 Design 40 Design 40 Design 120 Bid/Contracting 200 Construction

OW-0306 D-Zone Booster Pump Replacement 80 Design Propsl 120 Design 80 Bid/Contracting 160 Construction 120 Close-out

OW•-0201 Gigling Transmission from D Booster to JM Blvd 40 Design Propsl 80 Design 80 Design 40 Bid/Contracting 120 Construction

OP-4,5 Gigling Rd. C &D Capacity Expansion 40 Design Propsl 80 Design 80 Design 80 Bid/Contracting 120 Construction

MW Beach Road Pipelines 120 Design Propsl 120 Design 80 Design 80 Bid/Contracting 160 Construction 120 Construction 80 Close-out

RW-0306 RUWAP - Imjin Parkway Reservation Rd. to Abrams Dr. 40 Design Propsl 120 Design 80 Bid/Contracting 160 Construction 120 Construction 80 Construction 80 Close-out

RW-0174 RUWAP  - Distribution System 80 Design 120 Bid/Contracting 200 Construction 160 Construction 160 Construction 120 Construction 80 Close-out

CIP Hours Subtotal 620 980 1080 1320 1200 1320 1360

Development

Current Dev-wave1 80 Close-out 80 Close-out

Current Dev-wave2 240 Install 480 Close-out 240 Close-out

Current Dev-wave3 120 Design 240 Install 240 Install 120 Close-out 120 Close-out

Current Dev-wave4 320 Vertical/Meters 320 Vertical/Meters 240 Vertical/Meters 240 Vertical/Meters 160 Vertical/Meters 160 Vertical/Meters 160 Vertical/Meters 

FOD State Park 120 IA/Concept 80 Design 40 Design 160 Install 120 Install 120 Close-out 40 Close-out

Main Gate 120 IA/Concept 120 Design 80 Design 160 Install 160 Install 160 Install 80 Install

Marina DVSP 80 WSA 120 WSA 40 WSA

Seaside Resort 80 IA/Concept 120 Design 80 Design 160 Install 80 Install 80 Install 120 Close-out

Campus Town 80 WSA 120 IA/Concept 120 Design 80 Design 160 Install 160 Install 160 Install

DRO RV Park 40 IA/Concept 120 IA/Concept 120 Design 80 Design 160 Install 160 Install 120 Close-out

Dunes 2 120 IA/Concept 120 Design 120 Design 160 Install 160 Install 160 Install

UC MBEST 40 IA/Concept 40 IA/Concept 120 Design 80 Design 80 Install 80 Install 120 Close-out

Stilwell Park (MBMH) 80 IA/Concept 120 Design 80 Design 160 Install 160 Install 80 Install

Development Hours Subtotal 1320 2040 1560 1280 1360 1240 1040

Non-Potable Delivery

Initial Phase 240 State Permit 120 User Agree./Site Permit 120 Delivery Tracking 160 Reg. Reporting 120 Delivery Tracking 120 Delivery Tracking 120 Delivery Tracking

240 User Agree./Site Permit 120 Set-up/Training

120 Delivery Tracking



Expansion 1 (new distribution mains) 200 State Permit 120 User Agree./Site Permit 120 Delivery Tracking 120 Delivery Tracking

360 User Agree./Site Permit 120 Set-up/Training

120 Delivery Tracking

Expansion 2 (new mains + Phase2 supply) 160 State Permit

240 User Agree./Site Permit

Expansion 3 (use of all M1W supply)

480 360 120 720 480 240 640



 
Marina Coast Water District 

Staff Report 
 
 
Agenda Item: 11-A      Meeting Date: September 16, 2018 
    
Prepared By: Don Wilcox     Approved By: Keith Van Der Maaten 
Reviewed by: Mike Wegley 
 
Agenda Title: Receive an Update on the Ord Lift Station and Force Main Project 
 
Staff Recommendation: The Board of Directors is requested to receive a status update on the Ord 
Lift Station and Force Main Project. 
 
Background:  5-Year Strategic Plan, Strategic Element  2.0 – Our objective is to provide a high-
quality water distribution system and an efficiently operating wastewater collection system to 
serve existing and future customers. 
 
This project is included in the FY 2019-2020 CIP Budget as Project No. OS-0147 – Ord Village 
LS & Force Main Improvements.  The existing Ord Village Lift Station (OVLS) and Force Main 
have exceeded their useful service life and require replacement, except for the pumps which were 
recently replaced and will be re-used at the new Ord Lift Station (OLS). The existing OVLS is 
located on the west side of Highway 1 within the Fort Ord Dunes State Park although the area 
served and the majority of the force main’s alignment are all on the east side of Highway 1. The 
project includes construction of a replacement sewer lift station on the east side of Monterey Road 
(east of Highway 1), new force main pipeline within existing roadways and abandonment of the 
old gravity and force main pipes under Highway 1 to and from the old OVLS.  The new lift station 
location will eliminate the need for 1,600 linear feet (LF) of existing gravity and problematic force 
main pipelines and two highway crossings. The total length of new pipeline is approximately 5,600 
LF from the new OLS site to where it connects to the existing gravity sewer.  
 
Once the new OLS and force main project is completed, the former OVLS west of Highway 1 will 
be demolished and removed with the site restored to Fort Ord Dunes State Park resource 
management zone requirements. Pipelines and manholes outside the lift station site will be 
abandoned in place underground.  Staff is working to contract directly with State Parks for 
vegetation seeding and restoration. 
 
The force main project is located within the City of Seaside and the Presidio of Monterey Annex 
(Ord Military Community).  The new lift station will be located between Monterey Road and an 
existing stormwater percolation lot, at the point where two gravity sewers converge before crossing 
Highway 1.  Staff has been coordinating with City of Seaside staff to obtain a permanent easement 
for the lift station and pipelines, as well as a temporary construction easement for the work.  The 
new sanitary sewer force main is proposed to go under existing roadways following Monterey 
Road, then turn into the Army housing area at Bougainville Road, turn onto Buna Road, then Kiska 
Road and finally turn onto Okinawa Road where it would reconnect to MCWD’s existing gravity 
sewer south of the Gigling Lift Station. 
 
Discussion/Analysis: The project is progressing through the site selection and acquisition, 
environmental and engineering design processes associated with projects that include all-new 
facility construction at a new site. 
 



 
The attached project schedule reflects that the project is concurrently in permitting/environmental 
and design phases.  Design plans and specifications are currently 60% complete, with final design 
anticipated to be complete mid-November.  Permitting includes receiving permits from City of 
Seaside, CA State Parks, US Army and Coastal Commission, and is anticipated to be complete 
mid-December.  Once these two activities are complete, staff anticipates bidding the project in late 
December/early January resulting in a recommendation to the Board for award of a construction 
contract at the February Board meeting. 
 
Below are the status of several ongoing activities associated with this project: 
• MCWD contracted with Schaaf & Wheeler for design of the lift station and force main 

including sub-consulting electrical design by Fehr Engineering, survey by Whitson Engineers 
and environmental by Denise Duffy & Associates. 

• MCWD contracted with Calcon Systems to perform a radio telemetry survey to make sure we 
have Supervisory Control and Data Acquisition (SCADA) connectivity from the proposed new 
Ord Lift Station site to the O&M antenna tower at the Ord Facility. 

• Staff anticipates electrical submittal in September to PG&E for new electric service to the new 
Ord LS site. 

• MCWD staff met with State Parks staff to get their requirements regarding site restoration once 
the old Ord Village LS is decommissioned and demolished. 

• MCWD staff have met several times with Seaside Engineering staff regarding the easements 
MCWD will need from Seaside for the new Lift Station, access, pipeline and temporary 
construction.  Seaside City Council will discuss granting of the required easements to MCWD 
as a Closed Session item on the Seaside City Council September 19, 2019 agenda. 

• MCWD staff met with Army Environmental, Planning and Housing Divisions to discuss the 
force main project and agreements needed with the Army. 

• Received 60% Plans and Specifications from Schaaf & Wheeler. 
• Received draft CEQA Biological Resources and Initial Study/Mitigated Negative Declaration 

reports from Denise Duffy & Associates. 
 
Material Included for Information/Consideration:  
 
Attachment No. 1 - Project Schedule  
Attachment No. 2 - Proposed Site Plan  
Attachment No. 3 - Draft Project Easements 
 
 
 
 



ID Task Name Duration Start Finish

1 Permitting 93 days Thu 8/1/19 Mon 12/9/1
2 Admin Draft IS/MND 0 days Mon 8/5/19 Mon 8/5/19
3 District Review 18 days Mon 8/5/19 Wed 8/28/19
4 Prepare Public Draft IS/MND 7 days Thu 8/29/19 Fri 9/6/19
5 Public Review of IS/MND 23 days Mon 9/9/19 Wed 10/9/19
6 Adopt IS/MND 1 day Thu 10/10/1 Thu 10/10/1
7 Coastal Permit 40 days Tue 10/15/1Mon 12/9/19
8 POM NEPA EA 30 days Fri 9/27/19 Thu 11/7/19
9 Easement Description Submittal 0 days Thu 8/1/19 Thu 8/1/19
10 City of Seaside Approval 80 days Thu 8/1/19 Wed 11/20/1
11 Design 261 days Tue 8/6/19 Tue 8/4/20
12 60% Plans Submittal 0 days Tue 8/6/19 Tue 8/6/19
13 District Review 20 days Tue 8/6/19 Mon 9/2/19
14 PG&E Application 1 day Tue 9/3/19 Tue 9/3/19
15 PG&E Service Delivery 12 mons Wed 9/4/19 Tue 8/4/20
16 Prepare 90% Plans and Specs 30 days Tue 9/3/19 Mon 10/14/1
17 District Review 10 days Tue 10/15/1Mon 10/28/1
18 Prepare Final Plans and Spcs 10 days Tue 10/29/1Mon 11/11/1
19 Bidding 44 days Mon 12/9/1 Fri 2/7/20
20 Issue for Bid 0 days Mon 12/9/19Mon 12/9/19
21 Bid Period 20 days Mon 12/16/1Fri 1/10/20
22 Award and Contracting  20 days Mon 1/13/20Fri 2/7/20
23 Construction 190 days Fri 2/7/20 Fri 10/30/20
24 Construction NTP 0 days Fri 2/7/20 Fri 2/7/20
25 Submittals 20 days Mon 2/10/20Fri 3/6/20
26 Pipe Delivery 20 days Mon 3/9/20 Fri 4/3/20
27 Precast Delivery 40 days Mon 3/9/20 Fri 5/1/20
28 MCC/Panel Delivery 80 days Mon 3/9/20 Fri 6/26/20
29 Pipeline Construction 40 days Mon 4/6/20 Fri 5/29/20
30 Pump Station Construction 80 days Mon 5/4/20 Fri 8/21/20
31 Start‐up and Testing 10 days Mon 8/24/20Fri 9/4/20
32 Demolish old station/abandon pip 20 days Mon 9/7/20 Fri 10/2/20
33 Punch‐list and closeout 20 days Mon 10/5/20Fri 10/30/20
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